

Active and Upcoming Construction Procurements

The following table lists projects from the Metrolinx Capital Program that are either in procurement or have anticipated upcoming procurements. For definitions and notes, refer to page 4.

Information provided is subject to change.

For the most up-to-date information on in-market and awarded procurements, visit the [Metrolinx Merx website](#).

Portfolio	Project Name and Description	Value Category ³	Contracting Model	Expected Issue of Prequalification ^{4,5}	Expected Issue of RFP ⁵	Status
Rapid Transit	Eglinton Crosstown West Extension Elevated Guideway	\$\$\$\$\$	DB	Completed	Completed Q2 2022	Awarded
Rapid Transit	Ontario Line Joint Corridor Enabling Works 3	\$\$\$\$\$	DBB	Completed	Completed Q4 2022	Awarded
Rapid Transit	Ontario Line TTC Pape Station (Advance Works Package III)	\$\$\$	DBB	Completed	Completed Q3 2023	Awarded
Rapid Transit	Ontario Line Thorncliffe Park Municipal Infrastructure Modification (Advance Works Package IV)	\$\$\$\$	DBB	Completed	Completed Q3 2023	Awarded
Rapid Transit	Ontario Line Pape Tunnel and Underground Stations (PTUS) ⁶	\$\$\$\$\$	PDB	Completed	Completed Q2 2023	Awarded
Rapid Transit	Ontario Line Pape Support of Excavation	\$\$\$\$\$	DBB	Completed	Completed Q3 2023	Awarded
Rapid Transit	Ontario Line Pape Segment Sewer and Water Works (Advance Works Package II)	\$\$\$\$	DBB	Completed	Completed Q3 2023	Awarded
Rapid Transit	Eglinton Crosstown West Extension Advance Tunnel 2 ⁶	\$\$\$\$\$	DBF	Completed	Completed Q2 2022	In-market
Rapid Transit	Ontario Line Elevated Guideway and Stations (EGS) ⁶	\$\$\$\$\$	PDB	Completed	Completed Q2 2023	In-market
Rapid Transit	Ontario Line Don Valley Crossings	\$\$\$\$\$	DBB	Completed	Completed Q4 2023	In-market
Rapid Transit	Yonge North Subway Extension Advance Tunnel ⁶	\$\$\$\$\$	DBF	Completed	Completed Q4 2023	In-market
GO Expansion	Hamilton-West Harbour Existing Station Renovations: Upgrades to the existing Hamilton and West Harbour GO Stations	\$\$\$\$	DBB	Completed	Completed Q4 2023	In-market
GO Expansion	Caledonia GO Station: Construction of a new GO Station with connections to the Eglinton Crosstown LRT	\$\$\$\$	DBB	Completed	Q1 2024	In-market
GO Expansion	Lakeshore West Existing Station Renovations: Upgrades to various existing GO stations in the Lakeshore West corridor	\$\$\$\$	DBB	Completed	Q2 2024	In-market
GO Expansion	Lakeshore East Existing Station Renovations: Upgrades to various existing GO stations in the Lakeshore East corridor	\$\$\$\$	DBB	Completed	Q3 2024	In-market
GO Expansion	Barrie Existing Station Renovations: Upgrades to various existing GO stations in the Barrie corridor	\$\$\$\$	DBB	Completed	Q4 2024	In-market
GO Expansion	Stouffville Existing Station Renovations: Upgrades to various existing GO stations in the Stouffville corridor	\$\$\$\$	DBB	Completed	Q4 2024	In-market
GO Expansion	Oakville Existing Station Renovations: Upgrades to the existing Oakville GO Station	\$\$\$\$	CMAR	Q4 2023	Q1 2024	In-market

Portfolio	Project Name and Description	Value Category ³	Contracting Model	Expected Issue of Prequalification ^{4,5}	Expected Issue of RFP ⁵	Status
GO Expansion	Heritage Road Layover: Construction of a three-track layover facility for storage of three trains, along with signals and track work	\$\$\$\$	DBB	Q4 2023	Q1 2024	In-market
GO Expansion	Kitchener Line Extension - Guelph Subdivision Package 2: Track work, grading, drainage, and utility relocations in support of the Kitchener Line Extension	\$\$\$\$	DBB	Q1 2024	Q3 2024	Upcoming
Rapid Transit	Eglinton Crosstown West Extension Stations, Rail and Systems (SRS) ⁶	\$\$\$\$\$	TBD	Q1 2024	TBD	Upcoming
GO Expansion	Mount Pleasant GO Station Modifications: Renovations at the existing Mount Pleasant GO Transit Station	\$\$\$	DBB	Q1 2024	TBD	Upcoming
GO Expansion	Bramalea Tunnel Extension: Extension of the existing tunnel to the South parking lot at Bramalea GO station	\$\$\$	DBB	Q2 2024	TBD	Upcoming
GO Expansion	Niagara Falls Layover Facility: Construction of a single-track layover facility for storage for one train, along with signals and track work	\$\$\$	DBB	Q4 2024	TBD	Upcoming
GO Expansion	Georgetown GO Station Improvements & Layover (Phase 1): Construction of a new island platform, bus loop, passenger pick-up and drop-off area, and a pedestrian bridge, as well as rehabilitation of the parking lots	\$\$\$\$	DBB	Q2 2025	TBD	Upcoming
GO Expansion	Georgetown GO Station Improvements & Layover (Phase 2): Extension of the pedestrian bridge from the island platform to the North parking lot, removal of layover tracks and rehabilitation of the parking lots	\$\$\$	TBD	Q4 2027	TBD	Upcoming
GO Expansion	West Toronto Rail Path Extension (South of Dundas Street on the Barrie Corridor): Grading work, along with construction of four-(4), new, multi-use path bridges and several community connections	\$\$\$\$	DBB	TBD	TBD	Upcoming
GO Expansion	King Victoria Transit Hub - New Station: Construction of a GO station that is part of multi-modal transportation hub in the Waterloo Region	\$\$\$\$	DBB	TBD	TBD	Upcoming
GO Expansion	Mount Joy Passing Track and Signals: Construction of passing track, a new side platform and associated infrastructure, and signals work	\$\$\$\$	DBB	TBD	TBD	Upcoming
GO Expansion	Davenport Public Realm Works	\$\$\$	TBD	TBD	TBD	Upcoming
Rapid Transit	Hamilton LRT Package 1 - Civil and Utilities	\$\$\$\$\$	TBD	TBD	TBD	Upcoming
Rapid Transit	Hamilton LRT Package 2 - Stops, Rail, and Systems (SRS)	\$\$\$\$\$	TBD	TBD	TBD	Upcoming
Rapid Transit	Yonge North Subway Extension Stations, Rail and Systems (SRS) ⁶	\$\$\$\$\$	TBD	TBD	TBD	Upcoming
GO Expansion	Aldershot GO Station & Parking Lot Expansion	\$\$\$\$	TBD	TBD	TBD	Upcoming
GO Expansion	Oriole GO Station Relocation	\$\$\$\$	TBD	TBD	TBD	Upcoming
GO Expansion	Mimico GO Station Modifications	\$\$\$\$	TBD	TBD	TBD	Upcoming

Active and Upcoming Professional Services Procurements

To support the delivery of the capital program, Metrolinx requires professional services such as project management, contract administration, field administration and technical advisory, among others. The following table summarizes active and expected upcoming professional services procurements. For definitions and notes, refer to page 4.

Some opportunities listed here may require pre-qualification through an existing Vendor-of-Record.

Information provided is subject to change.

For the most up-to-date information on active and awarded procurements, visit the [Metrolinx Merx website](#).

Portfolio	Project Name and Description	Value Category ³	Expected Issue of RFP ⁵	Status
Capital Program Wide	Resource Supply Vendors - Subject Matter Experts	\$\$\$	Completed	Awarded
GO Expansion	GO Expansion On-Corridor Project: Cost Assurance & Verification and Project Governance Protocol Services	\$\$\$	Completed	Awarded
GO Expansion	Mimico Platform and Tunnel Works: Technical Advisory Services	\$\$\$	Completed	In-market
Capital Program Wide	Resource Supply Vendors - Project Management	\$\$\$	Completed	In-market
Capital Program Wide	Strategic Advisory and Commercial Management Services for the Capital Projects Group	\$\$\$\$	Completed	In-market
Rapid Transit	Ontario Line: Organizational Performance Improvements	\$\$\$	Completed	In-market
GO Expansion	Bloor-Lansdowne Contract Administration and Field Administration Services	\$\$\$	Completed	In-market
GO Expansion	King-Liberty Contract Administration and Field Administration Services	\$\$\$	Q1 2024	Upcoming
GO Expansion	Finch-Kennedy Contract Administration and Field Administration Services	\$\$\$	Q1 2024	Upcoming
GO Expansion	St Clair Old Weston Contract Administration and Field Administration Services	\$\$\$	Q2 2024	Upcoming
Capital Program Wide	Training and Development	\$\$\$	2024	Upcoming
GO Expansion	Scarborough GO Transit-Oriented Community (TOC) Technical Advisory Services	\$\$\$	2024	Upcoming
GO Expansion	433 Front Street Transit-Oriented Community (TOC) Technical Advisory Services	\$\$\$	2024	Upcoming
Capital Program Wide	Learning Management System for the Capital Projects Group	\$\$\$	TBD	Upcoming

Definitions and Notes

- Definitions:
 - Awarded The contract for the project has been fully executed.
 - In-market The project is actively in a procurement process.
 - Upcoming The project is being planned, and a procurement process will be carried out in the tentative timelines indicated.
- Acronyms:
 - CMAR Construction Manager at Risk
 - DB Design Build
 - DBB Design Bid-Build
 - DBF Design Build Finance
 - N/A Not applicable
 - PDB Progressive Design Build
 - RFP Request for Proposals
 - RQQ Request to Qualify and Quote
 - TBD To be determined
 - ALL Alliance
- Value categories are defined as follows:
 - \$\$\$ Under \$20 million
 - \$\$\$\$ Between \$20 million and \$200 million
 - \$\$\$\$\$ Over \$200 million
- Depending on the project, the prequalification process can involve responding to a Supplier Qualification (SQ) or a Request for Qualification (RFQ).
- Dates are as follows:
 - Q1 January to March
 - Q2 April to June
 - Q3 July to September
 - Q4 October to December
- Procurement services for this contract are being provided to Metrolinx by Infrastructure Ontario (IO). Further information may be available from IO.

Stay involved in the delivery of Metrolinx projects

GO Expansion On-Corridor Works

In 2022, Metrolinx entered into an agreement with ONxpress Transportation Partners, a consortium of Canadian and international firms, to develop a project solution for the GO Expansion On-Corridor project.

To stay connected with sub-contractor opportunities for this project, please visit [ONxpress Vendor Opportunities](#).

Scarborough Subway Extension: Stations, Railway and Systems (SRS)

In 2022, Metrolinx entered into an agreement with Scarborough Transit Connect, a consortium of Canadian and international firms, to develop a project solution for the Scarborough Subway Extension: SRS project.

To stay connected with sub-contractor opportunities for this project, please reach out to the Scarborough Transit Connect procurement team at Procurement@STConnect.ca.