

Active and Upcoming Construction Procurements

The following table lists projects from the [Metrolinx Capital Program](#) that are either in procurement, have anticipated upcoming procurements, or have recently closed.

For definitions and notes, refer to page 5. Note that contract value categories have been updated in response to feedback received from our suppliers. Please review the new categories on page 5.

Information provided is subject to change, and government approvals where applicable.

For the most up-to-date information on in-market and awarded procurements, visit the [Metrolinx Merx website](#).

Portfolio	Project Name and Description	Value Category ³	Contracting Model	Prequalification Status ^{4,5}	RFP Status ^{5,6}	Award Status
Rapid Transit	Ontario Line Joint Corridor Enabling Works 3	\$\$\$\$	DBB	Closed Nov 2022	Closed Sep 2023	Awarded Nov 2023
Rapid Transit	Ontario Line TTC Pape Station (Advance Works Package III)	\$\$	DBB	Closed Nov 2022	Closed Sep 2023	Awarded Nov 2023
Rapid Transit	Eglinton Crosstown West Extension Elevated Guideway	\$\$\$\$	DB	Closed Feb 2022	Closed Oct 2022	Awarded Dec 2023
Rapid Transit	Ontario Line Pape Support of Excavation	\$\$\$\$	DBB	Closed Mar 2023	Closed Oct 2023	Awarded Dec 2023
Rapid Transit	Ontario Line Pape Segment Sewer and Water Works (Advance Works Package II)	\$\$\$	DBB	Closed Oct 2022	Closed Oct 2023	Awarded Jan 2024
Rapid Transit	Ontario Line Thorncliffe Park Municipal Infrastructure Modification (Advance Works Package IV)	\$\$\$	DBB	Closed Dec 2022	Closed Oct 2023	Awarded Jan 2024
Rapid Transit	Ontario Line Pape Tunnel and Underground Stations (PTUS) ⁷	\$\$\$\$\$	PDB	Closed Jan 2023	Closed Sep 2023	Awarded Jan 2024
Rapid Transit	Eglinton Crosstown West Extension Advance Tunnel 2 ⁷	\$\$\$\$	DBF	Closed Feb 2022	Closed Dec 2022	Awarded Feb 2024
Rapid Transit	Ontario Line Elevated Guideway and Stations (EGS) ⁷	\$\$\$\$\$	PDB	Closed Jan 2023	Closed Sep 2023	Awarded Feb 2024
Rapid Transit	Ontario Line Don Valley Crossings	\$\$\$\$	DBB	Closed Aug 2023	Closed Apr 2024	Awarded May 2024
GO Expansion	Hamilton-West Harbour Existing Station Renovations: Upgrades to the existing Hamilton and West Harbour GO Stations including civil work (e.g., parking lot and bus loop improvements) and station building retrofits.	\$\$\$	DBB	Closed Dec 2022	Closed May 2024	
Rapid Transit	Yonge North Subway Extension Advance Tunnel ⁷ : Scope includes launch and extraction shafts, guideway tunnel, headwalls for emergency exit buildings and stations, precast concrete tunnel liners, and other associated support activities (e.g., utility relocations).	\$\$\$\$\$	DBF	Closed Jul 2023	Issued Dec 2023	
GO Expansion	Oakville Existing Station Renovations: Upgrades including civil, mechanical, and utilities work, station infrastructure modernization, platform replacement, and construction of a pedestrian bridge.	\$\$\$\$	CMAR	Closed Feb 2024	Issued Mar 2024	
GO Expansion	Caledonia GO Station: Construction of a new GO Station with connections to the Eglinton Crosstown LRT.	\$\$\$	DBB	Closed Feb 2024	Issued Apr 2024	

Portfolio	Project Name and Description	Value Category ³	Contracting Model	Prequalification Status ^{4,5}	RFP Status ^{5,6}	Award Status
GO Expansion	Heritage Road Layover: Construction of a three-track layover facility for storage of three trains, along with signals and track work.	\$\$\$	DBB	Closed Jan 2024	Issued May 2024	
GO Expansion	Bramalea Tunnel Extension: Extension of the existing tunnel to the South parking lot at Bramalea GO station.	\$\$	DBB	N/A	Issued May 2024	
GO Expansion	Kitchener Extension Guelph Subdivision Package 2A: Track and signals work, grading, drainage, and utility relocations in the Town of Halton Hills (Acton) in support of Kitchener GO service extension.	\$\$\$	DBB	Closed Apr 2024	Upcoming Q3 2024	
Rapid Transit	Eglinton Crosstown West Extension Stations, Rail and Systems (SRS) ⁷ : Civil work of seven stations including installation, testing, and commissioning of all rail and track components and systems equipment. Roadway modifications and utility works and coordination with project companies on handover items from the advance tunnelling and elevated guideway contracts.	\$\$\$\$\$	PDB	Closed Jun 2024	Upcoming Q3 2024	
GO Expansion	Mount Pleasant GO Station Modifications: Renovations including removal of the north platform to create space for a future track and modifications to existing north stairs and elevator.	\$\$	DBB	N/A	Upcoming Q3 2024	
GO Expansion	Lakeshore West Existing Station Renovations: Upgrades to various existing GO stations in the Lakeshore West corridor including civil work (e.g., parking lot improvements, bus loop restoration, station building retrofits and platform upgrades including snowmelt/accessibility upgrades).	\$\$\$	DBB	Closed Dec 2022	Upcoming Q4 2024	
GO Expansion	Lakeshore East Existing Station Renovations: Upgrades to various existing GO stations in the Lakeshore East corridor including civil work (e.g., parking lot and bus loop improvements, station building retrofits and platform upgrades including snowmelt/accessibility upgrades).	\$\$\$	DBB	Closed Dec 2022	Upcoming Q4 2024	
GO Expansion	Kitchener Line Extension Guelph Subdivision Package 4: Track and signals work, platform work, grading, drainage, and utility relocations in support of Kitchener GO service extension.	\$\$\$	DBB	Closed Apr 2024	Upcoming Q4 2024	
GO Expansion	King Victoria Transit Hub: Construction of a GO station that is part of multi-modal transportation hub in the Waterloo Region Construction of track realignment, station platforms, tunnels and associated civil works to support a Region-led initiative for a new multi-modal transit hub in Waterloo Region.	\$\$\$	DBB	Upcoming Q3 2024	Upcoming Q4 2024	
GO Expansion	Niagara Falls Layover Facility: Construction of a single-track layover facility for train storage, along with signals and track work.	\$\$\$	DBB	Upcoming Q4 2024	Upcoming Q1 2025	
GO Expansion	Kitchener Line Extension Guelph Subdivision Package 3: Bridge reconstruction, grading and drainage for passing track extension, track and signals works, retaining walls, and trenchless twin culverts.	\$\$\$	DBB	Upcoming Q1 2025	Upcoming Q2 2025	
GO Expansion	Barrie Existing Station Renovations: Upgrades to various existing GO stations in the Barrie corridor.	\$\$\$	DBB	Closed Dec 2022	Upcoming Q3 2025	
GO Expansion	Stouffville Existing Station Renovations: Upgrades to various existing GO stations in the Stouffville corridor.	\$\$\$	DBB	Closed Dec 2022	Upcoming Q3 2025	
GO Expansion	Georgetown GO Station Improvements & Layover (Phase 1): Construction of a new island platform, bus loop, passenger pick-up and drop-off area, and a pedestrian bridge.	\$\$\$	DBB	Upcoming Q2 2025	Upcoming Q3 2025	

Portfolio	Project Name and Description	Value Category ³	Contracting Model	Prequalification Status ^{4,5}	RFP Status ^{5,6}	Award Status
GO Expansion	Georgetown GO Station Improvements & Layover (Phase 2): Extension of the pedestrian bridge from the island platform to the North parking lot, removal of layover tracks and rehabilitation of the parking lots.	\$\$\$	DBB	Upcoming Q4 2027	Upcoming Q1 2028	
GO Expansion	Davenport Public Realm Works: Construction of multi-use pedestrian and bike path under the Davenport Rail bridge and new east-west connections to multi-use trails.	\$\$\$	TBD	TBD	TBD	
GO Expansion	Mount Joy Passing Track and Signals: Construction of passing track, a new side platform and associated infrastructure, and signals work.	\$\$\$	DBB	TBD	TBD	
GO Expansion	West Toronto Rail Path Extension (South of Dundas Street on the Barrie Corridor): Grading work, along with construction of four new, multi-use path bridges and several community connections.	\$\$\$	DBB	TBD	TBD	
GO Expansion	Mimico GO Station Tunnel and Platform Rehabilitation: Tunnel and Platform: Upgrades that include new tunnel, new south station building and rehabilitation of existing platforms.	\$\$\$\$	TBD	TBD	TBD	
Rapid Transit	Hamilton LRT Package 1 - Civil and Utilities	\$\$\$\$\$	Alliance ⁸	TBD	TBD	
Rapid Transit	Yonge North Subway Extension Stations, Rail and Systems (SRS)	\$\$\$\$\$	TBD	TBD	TBD	
Rapid Transit	Hamilton LRT Package 2 - Stops, Rail, and Systems (SRS)	\$\$\$\$\$	TBD	TBD	TBD	
GO Expansion	Oriole GO Station Relocation	\$\$\$	TBD	TBD	TBD	
GO Expansion	Aldershot GO Station & Parking Lot Expansion	\$\$\$	TBD	TBD	TBD	

Active and Upcoming Professional Services Procurements

To support the delivery of the capital program, Metrolinx requires professional services such as project management, contract administration, field administration and technical advisory, among others. The following table summarizes active and expected upcoming professional services procurements. For definitions and notes, refer to page 5.

Some opportunities listed here may require pre-qualification through an existing Vendor-of-Record. The Value Category for professional services projects are based on an estimated, average annual value.

Information provided is subject to change.

For the most up-to-date information on active and awarded procurements, visit the [Metrolinx Merx website](#).

Portfolio	Project Name and Description	Value Category ³	RFP Status ^{5,6}	Award Status
Capital Program Wide	Resource Supply Vendors: Project Management	\$\$	Closed Nov 2023	Awarded Jan 2024
Capital Program Wide	Capital Projects Group: Strategic Advisory and Commercial Management Services	\$\$\$	Closed Nov 2023	Awarded Apr 2024
GO Expansion	Mimico Platform and Tunnel Works: Technical Advisory Services	\$\$	Closed Jan 2024	Awarded Apr 2024
GO Expansion	Bloor-Lansdowne: Contract Administration and Field Administration Services	\$\$	Closed Feb 2024	
GO Expansion	Scarborough GO Transit-Oriented Community (TOC): Technical Advisory Services	\$\$	Closed Apr 2024	
GO Expansion	King-Liberty: Contract Administration and Field Administration Services	\$\$	Upcoming Q2 2024	
Capital Program Wide	Training and Development: Learning Design and Development services for CPG	\$\$	Upcoming Q2 2024	
GO Expansion	Finch-Kennedy: Contract Administration and Field Administration Services	\$\$	Upcoming Q2 2024	
GO Expansion	St Clair Old Weston: Contract Administration and Field Administration Services	\$\$	Upcoming Q3 2024	
GO Expansion	433 Front Street Transit-Oriented Community (TOC): Technical Advisory Services	\$\$	Upcoming Q3 2024	
Capital Program Wide	Capital Projects Group: Learning Management System	\$\$	TBD	

Definitions and Notes

- Definitions:
 - Awarded The contract for the project has been fully executed.
 - Upcoming The project is being planned, and a procurement process will be carried out in the tentative timelines indicated.
- Acronyms:
 - CMAR Construction Manager at Risk
 - DB Design Build
 - DBB Design Bid Build
 - DBF Design Build Finance
 - N/A Not applicable
 - PDB Progressive Design Build
 - RFP Request for Proposals
 - RQQ Request to Qualify and Quote
 - TBD To be determined
- Updated value categories are defined as follows:
 - \$\$ Under \$20 million
 - \$\$\$ Between \$15 million and \$100 million
 - \$\$\$\$ Between \$90 million and \$500 million
 - \$\$\$\$\$ Over \$450 million
- Depending on the project, the prequalification process can involve responding to a Supplier Qualification (SQ), or a Request for Qualification (RFQ).
- Dates are as follows:
 - Q1 January to March
 - Q2 April to June
 - Q3 July to September
 - Q4 October to December
- Guidelines for the information presented in the Prequalification and RFP Status columns:
 - Upcoming Quarter + Year The procurement documents are expected to be issued in this timeframe.
 - Issued Month + Year The procurement documents have been issued in this timeframe.
 - Closed Month + Year The process has been completed in this timeframe.
- Procurement services for this contract are being provided to Metrolinx by Infrastructure Ontario (IO). Further information may be available from IO.
- Metrolinx is recommending to government that the Hamilton LRT Civil Works and Utilities package be delivered using an Alliance contracting model; approvals are pending.

Stay involved in the delivery of Metrolinx projects

GO Expansion On-Corridor Works

In 2022, Metrolinx entered into an agreement with ONxpress Transportation Partners, a consortium of Canadian and international firms, to develop a project solution for the GO Expansion On-Corridor project.

To stay connected with sub-contractor opportunities for this project, please visit [ONxpress Vendor Opportunities](#).

Scarborough Subway Extension: Stations, Railway and Systems (SRS)

In 2022, Metrolinx entered into an agreement with Scarborough Transit Connect, a consortium of Canadian and international firms, to develop a project solution for the Scarborough Subway Extension: SRS project.

To stay connected with sub-contractor opportunities for this project, please reach out to the Scarborough Transit Connect procurement team at Procurement@STConnect.ca.