

Hazel McCallion Line CLC Update

AGENDA

- Introductions
- Land Acknowledgement
- Safety Moment Construction Update
- Upcoming Work
- Discussion and Q&A

LAND ACKNOWLEDGEMENT

Metrolinx acknowledges that we connect communities by building and operating transit within the traditional lands of the Anishinaabe, the Haudenosaunee and the Wendat peoples, for whom these lands continue to have great importance.

Treaties between First Nations and governments cover these lands, and the promises contained in these Treaties remain relevant to this day.

Metrolinx and its employees are committed to understanding the history of these lands and the continued impacts of colonization and take responsibility for actions to advance reconciliation.

Metrolinx will continue to seek the knowledge, expertise and experience of Indigenous partners and commits to doing business in a manner that is built on a foundation of trust, respect, and collaboration



SAFETY MOMENT



As we head into spring, just a quick safety reminder: with warmer weather, we're seeing more activity in our community kids playing outside, people biking, and more pedestrians overall. Please take an extra moment to stay alert and cautious, whether you're driving or on-site, and help keep everyone safe.

HAZEL MCCALLION LINE PROGRESS

Ongoing and completed work:

- All 13 Traction Powered Substations (TPSS) buildings installed across the corridor.
- 11 stops with platform bases completed. 6 canopy structures installed.
- New traffic light equipment started to run at the first intersection at Topflight/Hurontario.
- Storm sewer upgrades completed in key areas. Road widening and trackwork are advancing.
- Elevated guideway and Hwy 401 structure construction are nearly completed.
- Structural steel works of entrance buildings at Port Credit Station complete. Fireproofing, roofing, and curtain wall works, etc. are on-going.
- Mary Fix Creek, east & west bridges, and associated permanent fencing works complete.
- Eaglewood bridge handed over to the City.
- LRV delivery to OMSF progressing well.

Lookahead:

- TPSS energizations will be carried out.
- Futureproofing works along Rathburn Avenue and construction at the Mississauga City Centre Stop (Station Gate and Rathburn).
- First handover of watermain from Port Credit to Mineola.
- Road widening and trackwork continue to progress.
- Commencement of OMSF building system testing. (at border of Mississauga and Brampton).
- Commencement of OCS wire run at Hurontario/Topflight intersection.
- Intersection Track works - North of Mineola to Bronte College Court.

PROGRESS IN COOKSVILLE & MISSISSAUGA CENTRE

Most of the foundational work for the elevated guideway has been completed.

Lightweight fill installation has been finalized.

Pre-construction bus shelters at Burnhamthorpe Road have been reinstated.

Rehabilitation of the Highway 403 bridge along Hurontario Street has been conducted.

The Traction Power Substation (TPSS) has been installed at the northeast corner of Hurontario Street and Dundas Street.

Tracks have been installed within the intersections at Hillcrest Avenue and King Street.

A power switchover was completed at the THP facility.

Track installation at John Street intersection commenced on April 22, 2026 and on target to be complete in late May 2026.

Paisley intersection works commenced mid April and shall be completed by Mid-May 2026.

PROGRESS IN COOKSVILLE & MISSISSAUGA CENTRE

Work will continue at the TPSS site at Kingsbridge.

Trackwork activities in the area will proceed.

Elevated guideway construction will continue, including backfill and mud slab pours. The area will soon be turned over for track installation.

Futureproofing works along Rathburn Avenue and construction at the Mississauga City Centre Stop (Station Gate and Rathburn) will advance.

Electrical connections to new infrastructure will be completed.

Streetlight installations and connections will continue.

Guideway and track installation at Fairview Road intersection.

Electrical works will continue between John Street and Fairview Road.

PROGRESS IN COOKSVILLE & MISSISSAUGA CENTRE

Pole installations will proceed across the segment.

Telecommunications installations will continue.

Trackwork activities will remain ongoing in the area.

Electrical works near Dundas Street will advance, as well as the TPSS lateral works will commence in the coming weeks.

Alectra installations at King Street will continue.

Power supply connections to the TPSS at Dundas Street and Hurontario Street will be completed.

QUESTIONS AND ANSWERS



Matthew's Gate and Hurontario Street



West side of Hurontario Street south of Dundas Street

Questions?
Ask us at [metrolinx.com](https://www.metrolinx.com)
Or contact us by phone,
email, or on social media!

Phone: 416-202-7500
Email: peel@metrolinx.com
Address: 3024 Hurontario Street
unit G12, Mississauga, ON
L5B 4M4

