GO Expansion Construction Notice

Overnight Corridor Work, Quality Control
Checks on East Track

Work will occur at different locations and on different dates
between approx. Bloor St W and Davenport Rd.

Ongoing as part of Overnight Corridor Work - Approx. May 31, 2024
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Project Overview
The Davenport Diamond Guideway project supports Metrolinx’s GO Expansion program, enabling two-way, all-day service on the
Barrie GO Line.
What You Need to Know
Overnight corridor work and quality control checks on the East Track are required to complete the Guideway project, and will be
occurring at different locations and on different dates to May 31, 2024, within the Metrolinx corridor approximately from Bloor St W.
to Davenport Rd.
Tentative breakdown of work schedule below, all dates and details are approximate and subject to change:
e To March 09:
o  Overnight work is not routinely planned during these dates. Any night work that will occur will be limited to
miscellaneous activities at one or two locations along the corridor on intermittent dates
e March 10 - March 25
o Trackwork quality checks - Bloor St to Davenport
o  Structurers surface finishing and FRP grating adjustments - approx. Wallace to CP Crossing
o Electrical and communications equipment adjustments for CCTV and lighting - approx. Bloor St to CP Crossing
o Architectural component finishings, including cladding and flashing installation - Bloor St to CP Crossing
e March 26 - May 23
o  Overnight work is not routinely planned during these dates. Any night work that will occur will be limited to
miscellaneous activities at one or two locations along the corridor on intermittent dates
e May24-May 26
o Bearing repair at Elevated Guideway at CP Bridge
Rail tie replacement at Davenport Road Rail Bridge
Structurers surface finishing
Electrical and communications equipment adjustments for CCTV and lighting
Architectural component finishings, including cladding and flashing installation
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WHAT TO EXPECT
Noise - Operational Equipment Noise, increased truck traffic and OTHER INFORMATION
work crews. e  These dates are tentative and may be subject to change due to weather
¢  Noise impacts - All vehicles and equipment on site will be or unforeseen circumstances.
equipped with backup alarms. e Work will be conducted as quickly and efficiently as possible to minimize
e  Artificial Lighting impacts - All light plants will be pointed in disturbance but residents and businesses in the area can expect to hear
the direction of the corridor and facing the ground as not to noise caused by trucks, equipment, machinery, and crews.
shine in any business or residential windows.
e  Equipment used: HOURS OF WORK
a) Pickup Truck e 21:30-07:00
b) F550 HiRail
c) Loader
d) Boom truck
e) Tamper
f)  Ballast Regulator
g) Excavator
h) Crane

Aerial Work Platform

Cet avis est disponible en francais sur demande. Si vous étes intéressé, veuillez envoyer un courriel a
TorontoWest@Metrolinx.com

Esta notificacdo pode ser traduzida para o portugués. E sé enviar um e-mail com o seu pedido ao
TorontoWest@Metrolinx.com.

Contact Us:
= Write to us at: TorontoWest@Metrolinx.com
Find us on Twitter @ GOExpansion
Visit the website: www.metrolinx.com/Davenport .



mailto:TorontoWest@metrolinx.com
mailto:TorontoWest@Metrolinx.com
http://www.metrolinx.com/Davenport

