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LAND ACKNOWLEDGEMENT
Metrolinx acknowledges that we connect communities by 
building and operating transit within the traditional lands of the 
Anishinaabe, the Haudenosaunee and the Huron -Wendat 
peoples, for whom these lands continue to have great 
importance.

Treaties between First Nations and governments cover these 
lands, and the promises contained in these Treaties remain 
relevant to this day.

Metrolinx and its employees are committed to understanding 
the history of these lands and the continued impacts of 
colonization and take responsibility for actions to advance 
reconciliation.

Metrolinx will continue to seek the knowledge, expertise and 
experience of Indigenous partners and commits to doing 
business in a manner that is built on a foundation of trust, 
respect and collaboration.



Safety Moment



GO Expansion Overview





Kitchener Fourth Track 
Project Update
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Project Timeline

This timeline may be subject to change due to weather or unforeseen circumstances 

Activity
2025

Summer Fall Winter

Pavilion Construction

Interior Work/Elevator

Track Work

Noise Wall Installation

WTRP

Dupont to Wallace

WTRP

Perth Ave to Dundas

WTRP

Ernest to Bloor



COMPLETED

Line Painting

Å South of Bloor Street
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Fourth Track Installation

Å Dupont Street to 

Wallace Avenue

Å Concrete ties

Å Rail and chips

IN PROGRESS



Bloor GO Tie Bracing

Å Installation of support 
brackets to ensure track 
is at the correct height 
and distance from 
platforms

ÅWork is being done 
with hand tools

IN PROGRESS



Pavilion Work

Å Painting 

Å Concrete kneewall  
and finishing work

Å Electrical work

Å Mechanical work 

Å Glass measurement

IN PROGRESS



Railpath Realignment 
(North of Bloor Street)

Å Trench drain 
installation 

Å Grading and concrete 
work

Å Security fence 
installation

IN PROGRESS



Railpath Realignment 
(North of Bloor Street)

Å Concrete and asphalt 
paving

Å Stabilized aggregate 
shoulder

Å Riverstone installation 

WHAT TO EXPECT NEXT



WHAT TO EXPECT NEXT

Bloor GO Tunnel/ Pavillion

Å Roof deck and 
waterproofing

Å Glass support channel

Å Elevator
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WHAT TO EXPECT NEXT

Signal Work

Å July 11 th to 13 th 

Å Relocation of existing 
signal infrastructure at 
Wallace Avenue

Å All work will happen in 
rail corridor and will not 
impact service or signals
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Bloor TTC Connection
Project Update



PROJECT TIMELINE

This timeline may be subject to change due to weather or unforeseen circumstances

Activity 2025 2026

Summer Fall Winter Spring 

New Pedestrian Box Structure  

Crossway Building works  

TTC Station Works 



IN PROGRESS 

Jet Grouting (battered columns)
Å At the Pedestrian Box structure 



IN PROGRESS 

Installing Continuous Work Zone (CWZ)
Å KCL is installing the CWZ within the 

corridor. This is to allow the project to 
access the work zone without 
impacting the daily train operations.

Work Schedule 
Å Work is scheduled to occur overnight , 

Monday to Friday, from 8 p.m. to 5 
a.m. 

Community Impacts
ÅNo impact to community is anticipated 

as work is being completed within the 
specified work area. 



IN PROGRESS 

Concrete and rebar repair
Å Staircase C wall concrete and rebar 

repair.  This is part of the remaining 
infrastructure (Dundas West Station), 
KCL is ensuring that the structural 
integrity and aesthetic finishes are met. 

Work Schedule 
Å The work is scheduled to occur during 

the day, from 7 a.m. to 4 p.m.

Community Impacts
ÅNo impact to community is anticipated 

as work is being completed within the 
specified work area. 



IN PROGRESS 

Vent Shaft Protection Wall and Station Wall 
Removals
Å Cutting and removals of Staircase C and Vent shaft 

wall within Crossways P2. This is the part of the 
future TTC station improvement and accessibility.

Work Schedule 
Å Removals are scheduled to occur during the day, 

Monday to Friday, from 7 a.m. to 4 p.m. 

Community Impacts
ÅNoise and air monitors have been installed around 

the project area to ensure that the project 
requirements are met. Any exceedances will be 
flagged & mitigated, wherever possible. 



IN PROGRESS 

Staircase B and C slab removals
Å Cutting and removals of Staircase B and C Slab 

within Crossways P2. This will be the future access 
way from the concourse area to TTC Dundas West 
station. 

Work Schedule 
Å Removals are scheduled to occur during the day, 

Monday to Friday, from 7 a.m. to 4 p.m. 

Community Impacts
ÅNoise and air monitors have been installed around 

the project area to ensure that the project 
requirements are met. Any exceedances will be 
flagged & mitigated, wherever possible. 



Generator Installation Bloor GO 
PPUDO

Work schedule
ÅGenerator delivery  is scheduled 

to occur during off peak hours

Community Impacts: 
ÅAll work will be within the 

hoarded area . Traffic Control 
will be implemented, and 
proper signage will be 
displayed for the duration of the 
work.

WHAT TO EXPECT NEXT


