
GO Expansion

Kitchener Fourth Track

and Bloor GO Station 
(TTC Connection) 

Construction Liaison 
Committee  

October 9, 2025 



• Land Acknowledgment

• Safety Moment

• GO Expansion Overview

• Kitchener Fourth Track
• Project Overview 

• Project Timeline

• Work Progress

• What To Expect Next

AGENDA  

• Bloor TTC Connection
• Project Overview 

• Project Timeline

• Work Progress

• What To Expect Next

• Committee Discussion 

• Community Engagement 

2



LAND ACKNOWLEDGEMENT
Metrolinx acknowledges that we connect communities by 
building and operating transit within the traditional lands of the 
Anishinaabe, the Haudenosaunee and the Wendat peoples, for 
whom these lands continue to have great importance.

Treaties between First Nations and governments cover these 
lands, and the promises contained in these Treaties remain 
relevant to this day.

Metrolinx and its employees are committed to understanding 
the history of these lands and the continued impacts of 
colonization and take responsibility for actions to advance 
reconciliation.

Metrolinx will continue to seek the knowledge, expertise and 
experience of Indigenous partners and commits to doing 
business in a manner that is built on a foundation of trust, 
respect and collaboration.



Safety Moment
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GO Expansion Overview
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Kitchener Fourth Track 
Project Update
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PROJECT TIMELINE

Activity
2025 2026

Fall Winter Spring

Pavilion Construction

Interior Work/Elevator

Track Work

WTRP

Bloor to Perth
WTRP

Dupont to Wallace

WTRP

Perth to Dundas

WTRP

Ernest to Bloor

This timeline may be subject to change due to weather or unforeseen circumstances 



COMPLETE

Randolph Street Pavilion
• Roofing and parapet 

wall construction

• Curtain wall framing and 
glass installation

• Tunnel lighting
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IN PROGRESS

Randolph Street Tunnel
• Electrical and 

communications work

• Mechanical equipment 
installation

• Pavilion ceiling system
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COMPLETE

West Toronto Railpath
• Bloor Street to Perth 

Avenue

• Stabilized aggregate 
shoulder

• Landscape maintenance
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IN PROGRESS

Kitchener Rail Corridor
• Drainage and ditch 

grading
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WHAT TO EXPECT NEXT

Bloor GO Tunnel/Pavilion
• Things are getting clearer at Randolph Avenue 

 Crews are installing glass at the new 
pedestrian pavilion — a bright step forward for 
the Kitchener Fourth Track project!
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Bloor TTC Connection
Project Update
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BLOOR TTC CONNECTION UPDATE

COMPLETE

Generator Installation Bloor 
GO - PPUDO

• Generator delivery occurred 
during low peak hours
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BLOOR TTC CONNECTION UPDATE

Ongoing

Staircase C civil works
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BLOOR TTC CONNECTION UPDATE

WHAT TO EXPECT NEXT

Power Shutdown (Crossways) and 
Bus Duct  Switchover

Work Schedule
• The Crossways Power shutdown will occur 

over two separate days. The first and second 
shutdown will be communicated when a date 
is confirmed. The work will occur from 6 a.m. 
to 7 p.m.

• Removal of the inactive bus duct will occur 
after the Switchover is completed from 
Monday to Friday (7 a.m. to 4 p.m.)

Community Impacts 
• The power shutdown notice has been 

provided to all Services and Tenants that will 
be affected. 

• All work will be within the hoarded area. 
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Pedestrian Box Structure 
Construction

• Excavation 

• Waterproofing

Work Schedule
• Work scheduled to occur 

during the day from Monday to 
Friday, from 9 a.m. to 3 p.m. 

BLOOR TTC CONNECTION UPDATE

WHAT TO EXPECT NEXT

18



Committee Discussion
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COMMUNITY ENGAGEMENT

Updates will be communicated to the community via:

• Canada Post Mail Drops

• Bi-weekly Toronto West E-Newsletter

• Project Website (metrolinx.com/kitchener)

• Monthly Construction Liaison Committee (CLC) Meeting

• Virtual and In-Person Public Meetings

• Community Pop-Ups

• Toronto West Phone Number: 416-202-6911

• Toronto West Email: TorontoWest@metrolinx.com

• X: @GOExpansion

• Metrolinx Engage

Cette présentation est disponible en français sur demande. Si vous êtes intéressé, veuillez envoyer un courriel à 
TorontoWest@metrolinx.com
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