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LAND ACKNOWLEDGEMENT

Metrolinx acknowledges that we connect communities by 
building and operating transit within the traditional lands of 
the Anishinaabe, the Haudenosaunee and the Wendat 
peoples, for whom these lands continue to have great 
importance.

Treaties between First Nations and governments cover these 
lands, and the promises contained in these Treaties remain 
relevant to this day.

Metrolinx and its employees are committed to 
understanding the history of these lands and the continued 
impacts of colonization and take responsibility for actions to 
advance reconciliation.

Metrolinx will continue to seek the knowledge, expertise and 
experience of Indigenous partners and commits to doing 
business in a manner that is built on a foundation of trust, 
respect, and collaboration.
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Safety Moment 



Agenda
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1. Welcome

2. Project Overview 

3. Construction Updates

4. Questions and Committee Discussion 

5. Contact Us 

Rendering of the South Platform at the future 
St.Clair-Old Weston station. Subject to change.
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St. Clair-Old Weston 
Station: Project 
Overview 
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Construction Updates 



Completed and Ongoing Works 

15 Site of the future station featuring the expanded Continuous Work Zone.

May 2026
• Move CPKC rail operations from the main track onto 

the temporary T1 diversion track
• Remove tracks and ballast in the CPKC rail corridor
• Carry out environmental drilling at 153 Weston 

Road
• Demolish retaining wall and signal footing bridge in 

the corridor
• Clear vegetation along the berm near Brickworks 

Lane

June/July  2026 (forecasted activities)
• Remove tracks and ballast in the CPKC rail corridor
• Demolish retaining wall and signal footing bridge in 

the corridor
• Environmental drilling at 153 Weston Road
• Begin digging and installing support anchors (tie-

backs) at both ends (north and south) of the St. Clair 
Avenue West bridge

• Continue excavation and tie-back work for the 
future station tunnels on both the north and south 
sides



Completed and Ongoing Works 
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Environmental drilling and laydown work at 153 Weston RoadRetaining wall and signal footing demolition (in-corridor)



Construction Lookahead
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Timeline* Activity Description Hours

Mid-May to 
mid-June 
2026

Track and ballast removal Track and ballast removal within CPKC rail corridor Daytime hours

May-June 
2026

Environmental drilling, 
temporary access and laydown 
work at 153 Weston Road

Environmental borehole drilling program, preparing 
temporary access and laydown yard

Daytime hours

Mid-May to 
June 2026

Demolition works (in-corridor)
In-corridor demolition of retaining wall and signal 
bridge footing

Daytime hours

July to August 
2026

Excavation and tie-back work 
(in-corridor)

Excavation and tie-back works at the St. Clair Avenue 
West bridge abutments and the future north and 
south station tunnels

Daytime hours

July 24-27, 
2026

Major Track Closure (MTC)
Ballast removal, preparatory works behind Brickworks 
Lane noise wall

Continuous day and 
night work from 
Friday evening to 
Monday morning  

August 2026 Building demolition
Building demolition at 1900 St. Clair Avenue West to 
support City of Toronto’s Transportation Master Plan

Daytime hours

August to 
September 
2026

Building demolition 
Building demolition at 236-254 Old Weston Road to 
support City of Toronto’s Transportation Master Plan 

Daytime hours

*Dates and schedule are subject to change.
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Environmental 
Monitoring

Quarterly Reporting 

Next update: August 2026 
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Action Log: May 13, 2026 
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# Question Asked/Action Item Response/Resolution Date/Status 

1 Chimney Swifts Species At Risk (SAR) assessments did not identify 
suitable chimney swift habitats with the properties 
slated for demolition. 
Contractors complete visual scans of properties 
24 hrs prior to demolition to make sure there is no 
presence of wildlife or species at risk. Work cannot 
proceed if wildlife/species at risk are determined 
to be present. 
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Updates will be communicated
to the community via:
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• Mail drops of notices to residents

• Monthly Toronto West E-Newsletter

• Project website
(metrolinx.com/stclairoldweston) 

• Monthly Construction Liaison Committee
(CLC) Meeting

• Virtual and in-person public meetings

• Interactive Map

• Toronto West phone number:

• 416-202-6911

• Toronto West email:

• TorontoWest@metrolinx.com

• X: @GOExpansion

• Metrolinx Engage

Cette présentation est disponible en français sur 

demande. Si vous êtes intéressé, veuillez envoyer un 

courriel à TorontoWest@metrolinx.com 26
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Contact Metrolinx and Stay Connected

Scan the QR code for Metrolinx 
e-newsletter subscription

Metrolinx will keep the community informed by providing St. Clair-Old Weston 

Station updates and addressing questions and concerns effectively, and quickly.

Connect With Us:

Toronto West Community Engagement Team

TorontoWest@metrolinx.com

416-202-6911

E-newsletter: Metrolinx.com/subscribe

Follow us on social media:

@GOExpansion

Cette présentation est disponible en français sur demande.
Si vous êtes intéressé(e), veuillez envoyer un courriel à
TorontoWest@metrolinx.com

This presentation is available in French upon request.
If you are interested, please email
TorontoWest@metrolinx.com
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