


Lakeshore East Rail Corridor: Bi-weekly Construction Update

Update for the weeks of: Saturday, March 21 to Saturday, April 4, 2026

Hours of work:

- **Daytime:** Monday to Friday, with occasional weekend work, from 7 a.m. - 7 p.m.
- **Evening/overnight:** Monday to Friday from 7 p.m. - 5 a.m. (night work is dependent on each activity - see further details below).

This notice provides an update on the work happening in the rail corridor over the next two (2) weeks. The notice will be updated on a bi-weekly basis.



What is happening?

Construction work is underway in the Lakeshore East rail corridor to prepare for the future Ontario Line. This notice provides a progress update on the works taking place in the rail corridor. The Contractor will be moving equipment and machinery throughout the corridor to access each work area and stockpile materials. The Contractor will enter the rail corridor from various access roads, including at Eastern Avenue. Certain construction activities may cause noise and vibration at nearby properties.

For further details, please carefully review the information provided in the table below.

Evening and Overnight Work (Monday to Friday between 7 p.m. and up to 5 a.m.)		
Location	Activities	Date
Eastern to Queen	Staging and movement of material and equipment Loading and removing materials and equipment. No active construction taking place.	Occasional evening work to accommodate work in the rail corridor Ongoing until completion of track installation work (May 2026)
Dundas to Gerrard	Track work Underground utility installation in the rail corridor, track grading, track installation (Between Logan Ave and Carlaw Ave only)	Ongoing until April 3 from 10 p.m. to 5 a.m.
Gerrard to Jones	Track work Excavation, installation of new track in rail corridor	Ongoing until April 3 from 10 p.m. to 5 a.m.
Dundas Bridge	Bridge deck construction	Occasional evening work between March 2 to 13 from 7 p.m. to 5 a.m.
Carlaw Bridge	Structure rehabilitation Rehabilitation work on the Carlaw Bridge	March 23 to 27 from 12 a.m. to 5 a.m.

Daytime Work Monday - Friday, with some weekend work as noted below, from 7 a.m. - 7 p.m.		
Location	Activities	Date
● Queen Bridge	Queen St. E south sidewalk restoration The south sidewalk on Queen St. E between Strange St. and McGee St. will be restored. The sidewalk will be closed during this time.	Ongoing until March 25
	Utility work on Queen St. E north side The north sidewalk on Queen St E under the rail bridge will be closed to install utilities for street lighting.	March 30 to April 10
● Dundas and Logan Bridges	Bridge reconstruction (steel and formwork installations, concrete pours) Steel, rebar, and formwork installations will continue. Concrete pours will take place to form the new bridge structures. As part of this work, periodic backfill may be required.	Ongoing until end of April 2026 Restoration of roadway and sidewalks to begin week of March 23 rd . *Early morning concrete pours starting as early as 5 a.m.
— Dundas to Gerrard	Retaining wall construction Completing retaining wall and noise barrier between Dundas and Logan. As part of this work, periodic backfill may be required. <u>Residents closest to the rail corridor may feel some vibration during backfilling work (areas may include Wardell St, Tiverton St, Booth Ave, Paisley Ave, and Logan Ave near Dundas St).</u>	Ongoing until April 3
— Queen to Dundas	Track Grading Backfilling and placing material in the rail corridor. <u>Residents closest to the rail corridor may feel some vibration during backfilling work (areas may include Wardell St, Tiverton St, Booth Ave, Paisley Ave, and Logan Ave near Dundas St).</u>	March 23 to April 3
— Pape to Jones	Staging and movement of material and equipment Loading and removing materials and equipment. No active construction taking place.	Ongoing until April 3

What to Expect

- Overnight work is required to complete activities that construction crews cannot do safely while trains are active and running in the corridor.
- Excavators, trucks, compactors, loaders, skid steers and mobile cranes will be used to complete work activities.
- Residents in nearby properties may experience noise and vibration from the work; monitoring is in place to ensure levels stay within acceptable limits. Various mitigation measures will be implanted to reduce disruption.
- Overnight site lighting will be positioned downward into the rail corridor and away from residential properties.
- Construction equipment and materials will be secured within the work zones.
- Work may be rescheduled due to inclement weather and/or unforeseen circumstances. Work locations are subject to change and may vary based on site conditions and/or schedule requirements.

Contact us:

Call us 24/7 at: [416-202-5100](tel:416-202-5100)

Write to us at:

ontarioline@metrolinx.com Find

us on X, Facebook, and

Instagram: [@ontarioline](https://www.instagram.com/ontarioline)

Visit the website:

www.metrolinx.com/ontarioline

Visit our community offices:

770 Queen Street East (near Queen & Broadview)

General hours:

Mondays, Tuesdays, and Fridays:

9:00 a.m. to 5:00 p.m.

Wednesday: 1:00 p.m. to 6:00 p.m.

Thursday: 10:00 a.m. to 6:00 p.m.

Pape/Danforth:

**810 Danforth Ave
Between Woodycrest
& Langford**

General Hours:

Monday - Friday:

9:00 a.m. - 5:00 p.m.

Thornciffe Park:

East York Town Centre

45 Overlea Blvd., Toronto, ON M4H 1C3 Unit 153 (across from the Rogers store) General

hours:

Monday - Friday, 9 a.m. - 5 p.m.