

CPG SubProgram	Project Name:Description	Value Category *	RFP Tender Issue**	Tentative Procurement Route	Tentative Delivery Model
Rapid Transit	Early Works 3 - Lower Don Enabling Works Package 3	\$\$\$\$\$	Winter 2023	RFP	DBB
Rapid Transit	Ontario Line - Elevated Guideway and Stations (EGS)	\$\$\$\$\$	Winter 2023	RFP	PDB
Rapid Transit	Ontario Line - Pape Tunnel and Underground Stations (PTUS)	\$\$\$\$\$	Winter 2023	RFP	PDB
Rapid Transit	Exhibition - Gardiner Advanced Works	\$\$\$	Winter 2023	RFP	DBB
Rapid Transit	Package III – TTC Pape Station Advanced Works	\$\$\$\$	Winter 2023	PT	DBB
Rapid Transit	Package IV – Thorncliffe Segment Advanced Works	\$\$\$\$	Winter 2023	PT	DBB
Rapid Transit	Package V – Hydro One Access Roads	\$\$\$	Winter 2023	RFP	DBB
Rapid Transit	Ontario Line – Pape SOE and Underpinning	\$\$\$\$\$	Spring 2023	RFP	DBB
Rapid Transit	Package II – Pape Ave. Advanced Works	\$\$\$\$	Spring 2023	PT	DBB
Rapid Transit	Whitby and Pickering Station: Parking Structures and Pedestrian Bridges	\$\$\$	Spring 2023	PT	DBB
Rapid Transit	Yorkdale Escalators Conversion: remove escalator, new stairs, platform modifications	\$\$\$	Spring 2023	PT	DBB
GO & UP	Richmond Hill Station: station upgrades/modifications	\$\$\$\$\$	Summer 2023	PT	DBB
GO & UP	Existing Station Renovations: renovations at existing GO Transit stations (HWH)	\$\$\$\$	Summer 2023	RFP	DBB
GO & UP	Mount Pleasant Modifications: renovations at existing GO Transit station	\$\$\$\$\$	Summer 2023	PT	DBB
GO & UP	Existing Station Renovations: renovations at existing GO Transit stations (Oakville)	\$\$\$\$	Summer 2023	RFP	TBD
Rapid Transit	Package VI – Don Valley Bridges Tree Clearing	\$\$\$	Summer 2023	PT	DBB
Rapid Transit	Ontario Line – Don Valley Bridge Crossings	\$\$\$\$\$	Fall 2023	RFP	DBB
GO & UP	Niagara Falls Layover Facility: track, signals, facilities	\$\$\$\$	Fall 2023	PT	DBB
GO & UP	Mount Joy Passing Track: track, signals	\$\$\$\$	Fall 2023	PT	DBB
GO & UP	Kitchener Extension - Guelph Sub Package 2: track work grading drainage, utility relocations	\$\$\$\$\$	Fall 2023	PT	DBB
GO & UP	Heritage Road Layover: track, signal, facilities	\$\$\$\$	Fall 2023	PT	DBB
Rapid Transit	Yonge North Subway Extension - Advance Tunnel	\$\$\$\$\$	Fall 2023	RFP	DBF
Rapid Transit	Mount Pleasant GO Brampton Transit New Driver Layover Facility	\$\$\$	Spring 2024	PT	DBB
GO & UP	Georgetown Station improvements & layover (Phase 1): platform, track, signals, tunnel	\$\$\$\$\$	Spring 2024	PT	DBB
GO & UP	Existing Station Renovations: renovations at existing GO Transit stations (LSW)	\$\$\$\$	Spring 2024	RFP	DBB
GO & UP	Existing Station Renovations: renovations at existing GO Transit stations (RIC/STO)	\$\$\$\$	Summer 2024	RFP	DBB
GO & UP	Existing Station Renovations: renovations at existing GO Transit stations (BAR)	\$\$\$\$	Fall 2024	RFP	DBB
Rapid Transit	Eglinton Crosstown West Extension: Stations, Rail and Systems (SRS)	\$\$\$\$\$	Winter 2024	TBD	TBD
GO & UP	Existing Station Renovations: renovations at existing GO Transit stations (LSE)	\$\$\$\$	Winter 2024	RFP	DBB
GO & UP	Caledonia GO Station: new station and ECLRT connection	\$\$\$\$	Winter 2024	PT	DBB
GO & UP	Georgetown Station improvements & layover (Phase 2): parking lot, tunnel, removals	\$\$\$\$\$	Fall 2026	PT	DBB
Rapid Transit	Hamilton LRT: Civil and Utilities	\$\$\$\$\$	TBD	TBD	TBD
Rapid Transit	Hamilton LRT: Stops, Rail, and Systems (SRS)	\$\$\$\$\$	TBD	TBD	TBD
GO & UP	Aldershot: Station & Parking Lot Expansion	\$\$\$\$	TBD	PT	DBB
GO & UP	Oriole Station Relocation: relocated station	\$\$\$\$	TBD	PT	DBB
GO & UP	West Toronto Rail Path Extension South of Dundas on the Barrie Corridor: grading	\$\$\$\$	TBD	RFP	DBB
GO & UP	King Victoria Transit Hub: new station	\$\$\$\$	TBD	PT	DBB
GO & UP	Kitchener Extension - Halton Sub Packages: track, signals, bridges, grading	\$\$\$	TBD	TBD	TBD
Rapid Transit	Yonge North Subway Extension - Stations, Rail and Systems	\$\$\$\$\$	TBD	TBD	TBD

*Value Category: \$\$\$ = Under \$20 million; \$\$\$\$ = Between \$20 million and \$200 million; \$\$\$\$\$ = Over \$200 million

** winter refers to the months of Jan/Feb/Mar



Capital Projects Group Professional Services Opportunities Pipeline May 2023

GO&UP or RT SubPortfolio	CPG SubProgram	Project Name:Description	Value Category *	RFP Tender Issue**	Tentative Procurement Route	Tentative Delivery Model
GO & UP	GO & UP	Cost Assurance & Verification and Project Governance Protocol Services for the GO Expansion On-Corridor Works Project	\$\$\$	Summer 2023	PT	Services
CPG wide	PMO	Resource Supply Vendors - Subject Matter Experts	\$\$\$	Summer 2023	RFP	Services
CPG wide	PMO	Commercial and Claims Strategic Advisory for CPG	\$\$\$\$\$	Fall 2023	RFP	Services
CPG wide	PMO	Learning Management System for CPG	\$\$\$	Fall 2023	RFP	Services
CPG wide	PMO	Resource Supply Vendors - Project Support	\$\$\$	Fall 2023	RFP	Services

*Value Category: \$\$\$ = Under \$20 million; \$\$\$\$ = Between \$20 million and \$200 million; \$\$\$\$\$ = Over \$200 million

** winter refers to the months of Jan/Feb/Mar