

Construction Liaison Meeting

Brentcliffe Road to Victoria Park Avenue

Eglinton Crosstown LRT

July 6, 2023

LAND ACKNOWLEDGEMENT

Let us take a moment to acknowledge we are on lands that have been, and continue to be, home to many Indigenous Peoples including the Anishnabeg, the Haudenosaunee and the Huron-Wendat peoples.

We are all Treaty people. Many of us have come here as settlers, as immigrants or involuntarily as part of the trans-Atlantic slave trade, in this generation, or generations past.

We acknowledge the historic and continued impacts of colonization and the need to work towards meaningful reconciliation with the original caretakers of this land.

We acknowledge that Metrolinx operates on territories and lands covered by many treaties that affirm and value the rights of Indigenous communities, Nations and Peoples.

We understand the importance of working towards reconciliation with the original caretakers of this land. At Metrolinx, we will conduct business in a manner that is built on a foundation of trust, respect and collaboration.

Section One At-Grade: Brentcliffe Portal to Sunnybrook Park Stop

SECTION ONE AT-GRADE UPDATE

Activity	Location	Approx. Date & Duration
Vehicle Testing	Brentcliffe - Kennedy	Ongoing
Landscaping along Eglinton	Brentcliffe - Kennedy	Ongoing through Summer 2023
Brentcliffe Retaining Wall: Landscape Restoration Works	North side of Eglinton Ave, east of Brentcliffe Rd	Ongoing through Summer 2023
Multi-use path construction: Landscaping works	Serena Gundy Park - West of Leslie St.	Ongoing through Summer 2023
Architectural and Electrical Finishes	Sunnybrook Park Stop	Ongoing through Summer 2023
Noise Barrier Wall Removal	Brentcliffe intersection - SE side	Completed May 2023


EAST TESTING & COMMISSIONING



- On May 25, 26, 27, 31 and June 1 and 2, 6 light rail vehicles (LRVs) were delivered to the east end of the alignment.
- Testing and commissioning activities will be conducted between Brentcliffe Road and Kennedy Road through 2023.
- Dynamic Testing began August 24, 2021, and will last through 2023.
- The LRVs will run mainly on the surface along a track in the center of Eglinton Avenue.

LESLIE TRAFFIC CONFIGURATION

Through 2023



- Periodic short-term lane closures will be required during this traffic stage to facilitate specific activities
- Fencing will remain in place around the Station Entrances for security purposes

CONSTRUCTION PROGRESS PHOTOS



SUNNYBROOK PARK STOP



INSTALLATION OF GREEN SURFACE FOR THE BIKE LANES (ONGOING)


Science Centre Station

SCIENCE CENTRE STATION UPDATE

Activity	Location	Approx. Date & Duration
Vehicle Testing	Brentcliffe - Kennedy	Ongoing
Landscaping along Eglinton	Brentcliffe - Kennedy	Ongoing through Summer 2023
Finishing Activities: <ul style="list-style-type: none"> Electrical, mechanical, and architectural finishes. Systems testing and inspections, and station cleaning. 	Station Box	Underway through 2023
Finishing Activities: <ul style="list-style-type: none"> Electrical, mechanical, and architectural finishes, and station cleaning. 	Bus Terminal	Underway through 2023
Finishing Activities: <ul style="list-style-type: none"> Electrical, mechanical, and architectural finishes. Systems testing and inspections, and station cleaning. 	Main Entrance	Underway through 2023

SCIENCE CENTRE TRAFFIC CONFIGURATION

Through 2023



- Periodic short-term lane closures will be required during this traffic stage to facilitate specific activities
- Fencing will remain in place around the Station Entrances for security purposes

CONSTRUCTION PROGRESS PHOTOS



Section Two At-Grade

Aga Khan Park & Museum Stop to O'Connor Stop

SECTION TWO AT-GRADE UPDATE

Activity	Location	Approx. Date & Duration
Vehicle Testing	Brentcliffe - Kennedy	Ongoing
Landscaping along Eglinton	Brentcliffe - Kennedy	Ongoing through Summer 2023
Architectural and electrical finishes	Aga Khan Park & Museum Stop Wynford Stop Sloane Stop O'Connor Stop	Underway through early 2023
Platform Works	Sloane Stop	Completed June 2023
Paving Works	Gervais Drive and Ferrard Drive	Completed June 2023

CONSTRUCTION PROGRESS PHOTOS



HIGHWAY GUIDE SIGNAGE
INSTALLATION (COMPLETE)



HYDROSEED APPLICATION AT SWIFT
DRIVE (COMPLETE)

