

Construction Liaison Meeting

Brentcliffe Road to Victoria Park Avenue

Eglinton Crosstown LRT

September 7, 2023

LAND ACKNOWLEDGEMENT

Let us take a moment to acknowledge we are on lands that have been, and continue to be, home to many Indigenous Peoples including the Anishnabeg, the Haudenosaunee and the Huron-Wendat peoples.

We are all Treaty people. Many of us have come here as settlers, as immigrants or involuntarily as part of the trans-Atlantic slave trade, in this generation, or generations past.

We acknowledge the historic and continued impacts of colonization and the need to work towards meaningful reconciliation with the original caretakers of this land.

We acknowledge that Metrolinx operates on territories and lands covered by many treaties that affirm and value the rights of Indigenous communities, Nations and Peoples.

We understand the importance of working towards reconciliation with the original caretakers of this land. At Metrolinx, we will conduct business in a manner that is built on a foundation of trust, respect and collaboration.

Section One At-Grade: Brentcliffe Portal to Sunnybrook Park Stop

SECTION ONE AT-GRADE UPDATE

Activity	Location	Approx. Date & Duration
Vehicle Testing	Brentcliffe - Kennedy	Ongoing
Landscaping along Eglinton	Brentcliffe - Kennedy	Ongoing through Summer 2023
Brentcliffe Retaining Wall: Landscape Restoration Works	North side of Eglinton Ave East, east of Brentcliffe Rd	Ongoing through Summer 2023
Multi-use path construction: Landscaping works	Serena Gundy Park - West of Leslie St.	Ongoing through Summer 2023
Restoration Works	Various locations along Eglinton Ave East, between Brentcliffe Rd and Kennedy Rd	As early as Monday, September 4, 2023; ongoing for approximately three (3) months
Architectural and Electrical Finishes	Sunnybrook Park Stop	Ongoing through Summer 2023

EAST TESTING & COMMISSIONING



- On May 25, 26, 27, 31 and June 1 and 2, 6 light rail vehicles (LRVs) were delivered to the east end of the alignment.
- Testing and commissioning activities will be conducted between Brentcliffe Road and Kennedy Road through 2023.
- Dynamic Testing began August 24, 2021, and will last through 2023.
- The LRVs will run mainly on the surface along a track in the center of Eglinton Avenue.

RESTORATION WORKS ON EGLINTON AVE EAST, BETWEEN BRENTCLIFFE RD AND KENNEDY RD


As early as Monday, September 4, 2023, and ongoing for approximately three (3) months

- Crews are performing restoration works at various locations along Eglinton Ave E between Brentcliffe Rd and Kennedy Rd
- Periodic lane reductions and short-term sidewalk closures will be in place on Eglinton Ave E
- One lane of traffic in each direction will be maintained at all times
- Restoration activities include excavations, curb construction, staircase construction, asphalt works, and landscaping
- This work is expected to take place on Monday - Friday between 7:00 a.m. and 6:00 p.m., until approximately November 2023.



LESLIE TRAFFIC CONFIGURATION

Through 2023



- Periodic short-term lane closures will be required during this traffic stage to facilitate specific activities
- Fencing will remain in place around the Station Entrances for security purposes

CONSTRUCTION PROGRESS PHOTOS



SIGNAGE INSTALLATION (ONGOING)



GUARD RAIL INSTALLATION
(COMPLETE)



INSTALLATION OF DRIVER COUPLER
MONITORS (ONGOING)


Science Centre Station

SCIENCE CENTRE STATION UPDATE

Activity	Location	Approx. Date & Duration
Vehicle Testing	Brentcliffe - Kennedy	Ongoing
Landscaping along Eglinton	Brentcliffe - Kennedy	Ongoing through Summer 2023
Finishing Activities: <ul style="list-style-type: none"> Electrical, mechanical, and architectural finishes. Systems testing and inspections, and station cleaning. 	Station Box	Underway through 2023
Finishing Activities: <ul style="list-style-type: none"> Electrical, mechanical, and architectural finishes, and station cleaning. 	Bus Terminal	Underway through 2023
Finishing Activities: <ul style="list-style-type: none"> Electrical, mechanical, and architectural finishes. Systems testing and inspections, and station cleaning. 	Main Entrance	Underway through 2023

SCIENCE CENTRE TRAFFIC CONFIGURATION

Through 2023



- Periodic short-term lane closures will be required during this traffic stage to facilitate specific activities
- Fencing will remain in place around the Station Entrances for security purposes

CONSTRUCTION PROGRESS PHOTOS



Section Two At-Grade

Aga Khan Park & Museum Stop to O'Connor Stop


SECTION TWO AT-GRADE UPDATE

Activity	Location	Approx. Date & Duration
Vehicle Testing	Brentcliffe - Kennedy	Ongoing
Landscaping along Eglinton	Brentcliffe - Kennedy	Ongoing through Summer 2023
Restoration Works along Eglinton	Brentcliffe - Kennedy	As early as Monday, September 4, 2023; ongoing for approximately three (3) months
Architectural and electrical finishes	Aga Khan Park & Museum Stop Wynford Stop Sloane Stop O'Connor Stop	Underway through early 2023

RESTORATION WORKS ON EGLINTON AVE EAST, BETWEEN BRENTCLIFFE RD AND KENNEDY RD

As early as Monday, September 4, 2023, and ongoing for approximately three (3) months

- Crews are performing restoration works at various locations along Eglinton Ave E between Brentcliffe Rd and Kennedy Rd
- Periodic lane reductions and short-term sidewalk closures will be in place on Eglinton Ave E
- One lane of traffic in each direction will be maintained at all times
- Restoration activities include excavations, curb construction, staircase construction, asphalt works, and landscaping
- This work is expected to take place on Monday - Friday between 7:00 a.m. and 6:00 p.m., until approximately November 2023.



CONSTRUCTION PROGRESS PHOTOS



VICTORIA PARKETTE RESTORATION WORKS (ONGOING)



INSTALLATION OF PRESTO FARE MACHINES (ONGOING)

