

# Progress on **Rapid Transit** Projects to Create a Better Network

February 15, 2024

Andrew Hope  
Chief Capital Officer (Rapid Transit)

# HUMBER COLLEGE

HIGHWAY 27

## FINCH WEST LRT

The first light rail vehicle has run end-to-end across the alignment. This will enable critical advancement in testing and commissioning processes.







**ONTARIO LINE**  
Work underway for future station at Queen & Spadina. Yellow retention towers installed to preserve the heritage façade of the building.





## **HAZEL MCCALLION LRT**

Trackwork installation at the Operations, Maintenance & Storage Facility (OMSF) is complete. Construction of the rest of the burn-in track, which will be used to test the light rail vehicles, is in progress.



# YONGE NORTH SUBWAY EXTENSION

Procurement progress advances with the release of a Request for Proposals to three shortlisted teams on the Advance Tunnel contract of the project.

## Advance Tunnel Contract

Cross Transit Group



ferrovial construction

North End Connectors

AECON

DRAGADOS CANADA


Ghella

Toronto-York Tunnel Connectors

acciona

BOUYGUES

### Yonge North Subway Extension





## SCARBOROUGH SUBWAY EXTENSION

Tunnel boring machine, Diggly Stardust, approaching 1 kilometer of tunnelling progress and prepares for its journey beneath Highway 401.





## EGLINTON CROSTOWN WEST EXTENSION

Building an extraction shaft where Tunnel Boring Machines, Remy and Renny, will arrive after they complete their 6km tunnelling journey.





## EGLINTON CROSSTOWN LRT

Ongoing lane and sidewalk closures lifted at Yonge and Eglinton intersection.





