

Finch West LRT Project Construction Liaison Committee (CLC)

May 2024



AGENDA

- Welcome and Introductions
- Safety Moment
- Land Acknowledgement
- Previous Minutes and Action Items
- Important Milestones
- Work Update
 - Finch West Station
 - Keele Street to Signet Drive
 - Maintenance and Storage Facility and Light Rail Vehicle Testing
 - Signet Drive to Milvan Drive
 - Milvan Drive to Islington Avenue
 - Islington Avenue to Highway 27
 - Humber College Station
- Communications and Community Engagement



Photo: Humber College station, South building external view. 2023.11.30

Safety Moment

Land Acknowledgement

METROLINX LAND ACKNOWLEDGEMENT

Let us take a moment to acknowledge we are on lands that have been, and continue to be, home to many Indigenous Peoples including the Anishnabeg, the Haudenosaunee and the Huron-Wendat peoples.

We are all Treaty people. Many of us have come here as settlers, as immigrants or involuntarily as part of the trans-Atlantic slave trade, in this generation, or generations past.

We acknowledge the historic and continued impacts of colonization and the need to work towards meaningful reconciliation with the original caretakers of this land.

We acknowledge that Metrolinx operates on territories and lands covered by many treaties that affirm and value the rights of Indigenous communities, Nations and Peoples.

We understand the importance of working towards reconciliation with the original caretakers of this land. At Metrolinx, we will conduct business in a manner that is built on a foundation of trust, respect and collaboration.

Review of Previous CLC Minutes and Action Items

SUMMARY OF PREVIOUS CLC MEETING ACTION ITEMS

- No Action Item

Important Milestones

IMPORTANT MILESTONES

- Permanent signage installation will be started in May 2024



Photo: LRV testing near Finch Ave W and Signet intersection. 2024.03.08

IMPORTANT MILESTONES

Construction & Installation Completion



Finch West Station

FINCH WEST STATION

- Structural, masonry, and architectural works are complete
- Guideway and platform construction works and systems installations are complete
- Escalator and elevator installations are complete
- Mechanical, electrical and plumbing are complete
- Signs and lighting features installations are complete
- Systems panels/racks/devices installations are almost complete
- Final hardscaping around the station is almost finished, landscaping is ongoing
- Testing and commissioning continues



Photo: Finch West station southeast view. 2024.03.28

Keele Street to Signet Drive

KEELE STREET TO SIGNET DRIVE

- Sidewalks and road works are complete in most areas, and in final configuration in all areas
- Permanent traffic signals are installed and activated
- Guideway, and stops' works are complete
- Final boulevard works between Tangiers Road and Romfield Lane are ongoing
 - Romfield Lane - Keele Street, South sidewalk complete
 - Romfield Lane - Keele Street, North sidewalk complete
 - Tangiers Road - Keele Street, North and South sidewalk ongoing
- Remaining road and boulevard works including paving works started and will continue weather dependent
- Minor works with minimal impacts on traffic may occur
- LRV and systems testing and commissioning continues along Finch Avenue West



Photo: Tobermory stop eastbound platform, east view 2024.03.28

Maintenance and Storage Facility and Light Rail Vehicle Testing

MAINTENANCE AND STORAGE FACILITY AND LIGHT RAIL VEHICLE TESTING

- Interior and exterior building envelope complete, all LRVs delivered
- Systems, testing and commissioning continues
- Light Rail Vehicle (LRV) testing continues



Photo: Maintenance and Storage Facility northeast aerial view. 2024.03.24

Signet Drive to Milvan Drive

SIGNET DRIVE TO MILVAN DRIVE

- Roadworks and boulevard works ongoing in some areas
- Permanent traffic signals are installed and activated
- Guideway and stops' works are complete
- Final wet utility works at Lindylou Park are almost complete,
 - South roadworks to be completed by mid-May
 - South sidewalks to be completed by mid-May
 - North sidewalks to follow and completed by late May to early June
- Remaining road, boulevard, and landscaping works started and will continue weather dependent
- LRV and systems testing and commissioning continues along Finch Avenue West



Photo: Milvan Rumike stop westbound platform, aerial northeast view. 2024.03.08

Milvan Drive to Highway 27

MILVAN DRIVE TO HIGHWAY 27

Milvan Drive to Islington Avenue

- Sidewalks and road works are complete in most areas, and in final configuration in all areas
- Permanent traffic signals are installed and activated
- Guideway and stops' works are complete
- Remaining road, boulevard, and landscaping works started and will continue weather dependent
- Minor works with minimal impacts on traffic may occur
- LRV and systems testing and commissioning continues along Finch Avenue West



Photo: Duncanwoods stop westbound platform, northeast view. 2024.03.28

MILVAN DRIVE TO HIGHWAY 27

Islington Avenue to Highway 27

- Sidewalks and road works are complete in some areas, and in final configuration in all areas
- Permanent traffic signals are installed and activated
- Guideway and stops' works are complete
- Humber River Bridge sidewalk works with minimal impacts on traffic
- Remaining road, boulevard, and landscaping works started and will continue weather dependent
- Minor works with minimal impacts on traffic may occur
- LRV and systems testing and commissioning continues along Finch Avenue West



Photo: Martin Grove stop platform, west view. 2024.03.28

MILVAN DRIVE TO HIGHWAY 27

Highway 27

- Sidewalks and road works are complete and in final configuration
- Permanent traffic signals are installed and activated
- Guideway works are complete
- Highway 27 Multi-use Pathway (MUP) works are complete
- Remaining road, boulevard, and landscaping works started and will continue weather dependent
- Minor works with minimal impacts on traffic may occur
- LRV and systems testing and commissioning continues along Finch Avenue West



Photo: Finch Avenue West and Highway 27, aerial northeast view. 2024.03.08

Humber College Station

HUMBER COLLEGE STATION

Highway 27 to Humber College Boulevard

- Structural, masonry, and architectural finishes are complete
- Guideway and platform construction works and systems installations are complete
- Mechanical, electrical and plumbing works are complete
- Systems panels/racks/devices installations are complete
- Elevator installations are complete
- Signs and lighting features installation is complete
- Parking and covered walkway are complete
- Final hardscaping and landscaping are almost complete
- Field modifications may occur to complete work safely and minimize impact on the public
- Paid Duty Officers, flaggers, and detour signs will be used to direct traffic and improve safety as needed
- Community members will be notified of any significant construction-related impacts, separately



Photo: Humber College station north building interior. 2024.03.28

Communications and Community Engagement

COMMUNICATIONS AND COMMUNITY ENGAGEMENT

Activities Completed

- Finch West LRT project outreach with the Metrolinx and Mosaic team at Jane and Finch Mall - April 11
- Emery Village BIA Job Fair - April 18
- Earth Day April 22 "Spring Clean" event along Finch Avenue West
- Q2 LRV Safety Campaign



Photo: Emery Village BIA Job Fair 2024.



Photo: Q2 LRV Safety Campaign Ad "Train Tests" Emery Village Voice.



Photo: Litter clean-up near Pearldale Avenue.



Photo: Before and After litter clean up at Milvan Drive.

COMMUNICATIONS AND COMMUNITY ENGAGEMENT

Upcoming

- Humber College Summer Student Orientation Event – May 2
- Black Creek Fair Economies Community Meeting – May 7
- LRV Guideway ‘Safety Blitz’ community engagement, Tobermory Drive to Sentinel Road
- Q2 Summer Project Newsletter



Photo: Humber College Student Orientation Event May 2.




Photo: Q2 Summer Newsletter.



Photo: LRV Guideway Safety Blitz brochure.

COMMUNICATIONS AND COMMUNITY BENEFITS

- The Maintenance period for the Finch West LRT has begun recruiting for positions at the Maintenance and Storage Facility.
- Job seekers can apply directly to jobs posted on Indeed.ca and send resumes and inquiries to:
fwlrt_workforce@mtmgrp.ca



Photo: Stock photo.

KEEPING YOU INFORMED

Communication Methods

- Construction Liaison Committee (CLC)
- E-Newsletter, Project Website Updates
- Construction Notices
- Metrolinx News Blog
- Social media
- Project brochures, postcards and quarterly newsletters
- Signage and billboards

Engagement Tools

- Working or Advisory Group Meetings
- Business Liaison, curbside meetings
- Public Meetings
- Virtual Open House via Metrolinx Engage



Stay Informed: [metrolinx.com/finchwestlrt](https://www.metrolinx.com/finchwestlrt) and sign up to our Toronto West e-newsletter

Questions or comments: TorontoWest@metrolinx.com,
[@FinchWestLRT](https://twitter.com/FinchWestLRT), 416-202-6500

NEXT CLC MEETING

Next meeting schedule will be June 4, 2024



Thank you and Stay Safe

