

Capital Projects Progress: Rapid Transit

September 12, 2024


Stephen Collins

Executive Vice President, Subway Extensions Project Delivery



ONTARIO LINE

Bulk excavation work has begun following the completion of piling at Moss Park, King Bathurst, and Queen-Spadina stations.



ONTARIO LINE - PAPE STATION

Crews have completed work to clear the site for major construction and are now installing foundational supports to reinforce the soil and prepare for excavation.



EGLINTON CROSSTOWN LRT

Following a 28-train "stress test" on the line, operator driver training began on August 12 bringing us closer to operational readiness.



FINCH WEST LRT

Light Rail Vehicle familiarization training began at the end of July, setting the stage for TTC to validate the Operator Driver Training program and commence subsequent training activities.



HAZEL MCCALLION LINE

Overnight on June 6, crews installed girders over the eastbound lanes of Highway 403 that will carry light rail vehicles over traffic as part of the project's elevated guideway segment.



EGLINTON CROSSTOWN WEST EXTENSION

Construction activities ramping up at the future site of tunnel portal that LRVs will use to reach Mt. Dennis station through a 500 m mined tunnel.



SCARBOROUGH SUBWAY EXTENSION

The Progress Avenue bridge over McCowan Road was demolished over the Labour Day weekend to prepare for the future Scarborough Centre Station.

