

Hurontario Light Rail Transit Project

Construction Liaison Committee Cooksville

November 2020



Project Update, Fall 2020

- Major Construction Look Ahead
- Early Works Update



Major Construction Look Ahead

Work Zones in Your Community




The Hurontario corridor has been separated into 16 work/construction zones, from Port Credit GO all the way to Bartley Bull Parkway in Brampton.



This helps us share what work most matters to your community. If you are interested in the bigger picture, please visit metrolinxengage.com/hult

Cooksville, Major Construction Timeline - 2021



Cooksville Construction Look-Ahead 2021

Zone	What's Planned	Details
<p>North Service Road to Dundas Street (Work Zone 4)</p>	<p>Next phase of utility relocations and major roadworks begin in Spring 2021, with anticipated completion of these works by late 2022</p>	<p>Utility Relocation</p> <ul style="list-style-type: none"> • West side of Hurontario • East side of Hurontario <p>Roadway</p> <ul style="list-style-type: none"> • Excavation, removal and disposal of existing roadway • Construction of new roadway, curbs and sidewalks • Construction of retaining/gravity walls
<p>Dundas Street to Fairview Road (Work Zone 5)</p>	<p>Road works begin Spring 2021, next phase of utility relocations on the west side of Hurontario Street begins Summer 2021. These works are anticipated to be complete by Fall 2022.</p>	<p>Utility Relocation</p> <ul style="list-style-type: none"> • West side of Hurontario <p>Roadway</p> <ul style="list-style-type: none"> • Excavation, removal and disposal of existing roadway • Construction of new roadway, curbs and sidewalks • Construction of retaining/gravity walls

Cooksville Construction Look-Ahead 2021

Zone	Activity	Status
Fairview Road to Matthews Gate (Work Zone 6)	Road works and the next phase of utility relocations will begin in Spring 2021 , with an anticipated completion of early 2023	Utility Relocation <ul style="list-style-type: none">• West side of Hurontario Roadway <ul style="list-style-type: none">• Excavation, removal and disposal of existing roadway• Construction of new roadway, curbs and sidewalks• Construction of retaining/gravity walls


Early Works Update

Metrolinx Utility Relocation

Metrolinx utility relocation in the city of Mississauga is now complete. For the entire corridor, this work included:

- ✓ 11 km new gas main
- ✓ 22 km new hydro cable
- ✓ 28 km new telecom cable

Next steps: Mobilinx utility crews take over to commence relocation of older utility infrastructure, including overhead and underground hydro, gas, telecom and sanitary, storm and water relocation.



Ongoing Early Works



Borehole Investigation



Subsurface Utility Engineering (SUE)



Test Pits

Median Removal Complete



Median Removals and Paving

Laydown Areas



Cooksville Laydown Area

Tree Removal

Some tree removal is necessary along the corridor to make room for the LRT infrastructure, including tracks and stations. Before removal, trees are inspected by a biologist to ensure that any nesting birds will not be disturbed. In addition, a full arborist report is finalized to understand the number and types of trees to be removed.

Medians:

With the removal of medians, trees were removed from the centre of the roadway in Mississauga between Matthews Gate and Burnhamthorpe.

Boulevard:

With the relocation of utilities, trees along the side of Hurontario Street will be either protected, removed, and/or trimmed in Mississauga. An arborist report is currently being finalized with input from the City of Mississauga.

Replacement:

Tree replacement will be addressed in the Final Design Landscaping Drawing Package in consultation with the Cities of Mississauga, Brampton and the Region of Peel.



Communications and Community Engagement

Communication & Community Relations: Contact Us

Questions?

- Ask us at metrolinxengage.com/HuLRT
- Or contact us by phone, email, or on social media
- Staff is available by appointment, due to COVID-19 precautions

For More Information

- Stay up to date with Metrolinx projects in your region!
Metrolinx.com/peel

Hurontario LRT Community Offices

Phone: 416-202-7500

Email: Peel@Metrolinx.com

3024 Hurontario Street unit G 12
Mississauga, ON. L5B 4M4

17 Ray Lawson Blvd unit 9
Brampton, ON. L6Y 5L7



@HurontarioLRT

Sign Up

for Peel Region updates and more from Metrolinx

Email*

Subscribe

Subscribe for the latest news from Metrolinx. You can unsubscribe at any time. Your personal information is being collected under the authority of the Metrolinx Act, 2006 in order to provide you with email communications about Metrolinx services.

For questions, contact: Manager, Customer Contact, Metrolinx, 20 Bay St, Toronto, ON, M5J 2W3, (416) 869-3600.

