

**Queen Station CLC
MEETING MINUTES**

November 12, 2024
2:00PM - 3:00PM

ATTENDEES:BIAs/Community Groups/Non-Profit
Organizations/Residents

- Alan Liu (Queen West BIA)
- Andrew Robertson (Financial District BIA)
- Angelo Potkidis
- Bobby Hrekoruk (Local 75 Co-Op)
- Cheryll Diego (Downtown Yonge BIA)
- Derek Dresser (Elgin Winter Garden Theatre)
- Edyta Komada
- Elisabeth Antonacci (Yonge Suites)
- Stephen Adams (Cushman Wakefield)
- Vincent Tam (Downtown Yonge BIA)
- Shawn Lebevre (Brookfield Properties)
- Najma Mohamed (Brookfield Properties)
- Grace (Unverified)
- Nancy Trendoff
- Steve Lingum
- Susan Girvan

TTC

- Micheal Vieira

City of Toronto

- Mohammed Ibrahim
- Nancy Aranha
- Nazli Dehghani
- Steven Ziegler

Metrolinx

- Amanda Kusick
- Elmira Moghani
- Julia Orsini
- Malcolm MacKay
- Matthew Emery
- Ross Andersen
- Zaidun Alganabi

OTG

- Allison Dewhirst
- Jennifer Marques
- Jean Goar
- Maria Mihailescu

OVERVIEW:

On Tuesday, November 12, 2024, Metrolinx hosted a virtual Queen Station CLC meeting in partnership with Ontario Transit Group (OTG).

After a land acknowledgment, a safety moment and review of the action items from the previous meeting, Metrolinx and OTG provided construction updates on York Street track work, as well as current and upcoming work at the future Ontario Line station at Queen.

At the end of the session, Metrolinx an update on a recent CPTED (Community Policing Through Environmental Design) walk to site and highlighted some of the recommendations the Community Relations Officer provided that have been considered and already put in place. For example, OTG has installed concave mirrors in some areas to assist with visibility. At the end of the meeting, CLC members were encouraged to ask questions, which are outlined below.

QUESTIONS:

- **Street Ops** asked if the sandbags with signage on Bay Street will be removed or swapped out?
 - **Metrolinx** replied that they are reviewing which signs are temporary vs. permanent. Discussions on further signage plans are ongoing and they will be discussed at the following CLC meeting.
- **Metropolitan United Church** asked if the results of the geotechnical investigations will be shared with the properties affected?
 - **Metrolinx** replied they will take this back and liaise with any impacted properties directly.
- **Brookfield Properties** asked about wayfinding for the east side of the Queen site.
 - **OTG** stated they are not involved in the design of these new signs as they are directed by Metrolinx.

ACTION ITEMS:

- **Metrolinx** to provide update on the sandbags along Bay Street.
- **Metrolinx** to share geotechnical investigations with the properties affected, if relevant.
- **Metrolinx** to share plans for signage on the east side of Queen, as available.

Next meeting date: December 10, 2024