


# Don Yard Rail Corridor

## Bi-Weekly Construction Update

Saturday May 3 to Saturday, May 17, 2025

This notice provides an update on the work happening in the Don Yard rail corridor over the next two (2) weeks. The notice will be updated on a bi-weekly basis.



What is happening?

Construction work is underway in the Don Yard rail corridor to prepare for the future Ontario Line. A new subway tunnel and portal are being built in the Don Yard to transition the Ontario Line from underground to surface level. There will also be a new bridge constructed over the Don Valley Parkway. This notice provides a progress update on the works taking place in the Don Yard. **For further details, please carefully review the information provided in the table below.**

Hours of Work and Duration	Location	Activity
<div></div> <b>Ongoing until mid-May 2025</b> <b>Daytime and overnight</b> <ul style="list-style-type: none"><li>Weekdays 7 a.m. – 2 a.m.</li></ul>	<ul style="list-style-type: none"><li>Middle of the site from the east end of 181 Mill Street towards Bayview Avenue</li></ul>	<b>Piling</b> Using a drill rig to dig circular holes in the ground. These holes are then filled with steel and concrete to create a wall that will support the tunnel excavation. Piling is progressing west to east.
<div></div> <b>Ongoing until July 2025</b> <b>Daytime and overnight</b> <ul style="list-style-type: none"><li>Monday to Saturday, 24 hrs.</li></ul>	<ul style="list-style-type: none"><li>East end of the site, south of Corktown Common</li></ul>	<b>Jet Grouting</b> Using a small drill to inject grout into the ground. The grout helps to stabilize the ground and improve soil conditions.
<div></div> <b>Ongoing until December 2025</b> <b>Daytime</b> <ul style="list-style-type: none"><li>Weekdays and Saturdays from 7 a.m. – 5 p.m.</li><li><u>Weekend excavation and hauling on Sat. May 2.</u></li><li><u>Intermittent overnight work as required.</u></li></ul>	<ul style="list-style-type: none"><li>Middle of the site, south of 131, 151, and 181 Mill Street</li></ul>	<b>Excavation, hauling and tieback installation</b> Using excavators and dump trucks to remove material (soil) from the site. Using drill to install steel rods that will support the excavation. Activities progress west to east.
<div></div> <b>Ongoing until December 2025</b> <b>Daytime</b> <ul style="list-style-type: none"><li>Weekdays and Saturdays 7 a.m. – 5 p.m.</li></ul>	<ul style="list-style-type: none"><li>At the east end of the site, beside the Don River</li></ul>	<b>Bridge trestle work</b> Installing foundations for the temporary bridge. Construction activities include excavation and concrete works.
<div></div> <b>Ongoing until mid-May 2025</b> <b>Daytime</b> <ul style="list-style-type: none"><li>Weekdays 7 a.m. – 5 p.m.</li></ul>	<ul style="list-style-type: none"><li>South of 131, 151 and 181 Mill Street (Maple House)</li></ul>	<b>Noise wall installation</b> Installing a 5-metre-tall noise wall along the north side of the site from Cherry Street to the site entrance (in front of Maple House).

\*Work locations may change based on construction progress and site conditions.