

# Hazel McCallion Line CLC Update

# AGENDA

- Introductions
- Land Acknowledgement
- Safety Moment Construction Update
- Upcoming Work
- Discussion and Q&A

# LAND ACKNOWLEDGEMENT

Metrolinx acknowledges that we connect communities by building and operating transit within the traditional lands of the Anishinaabe, the Haudenosaunee and the Wendat peoples, for whom these lands continue to have great importance.

Treaties between First Nations and governments cover these lands, and the promises contained in these Treaties remain relevant to this day.

Metrolinx and its employees are committed to understanding the history of these lands and the continued impacts of colonization and take responsibility for actions to advance reconciliation.

Metrolinx will continue to seek the knowledge, expertise and experience of Indigenous partners and commits to doing business in a manner that is built on a foundation of trust, respect, and collaboration



# SAFETY MOMENT



As we head into spring, just a quick safety reminder: with warmer weather, we're seeing more activity in our community kids playing outside, people biking, and more pedestrians overall. Please take an extra moment to stay alert and cautious, whether you're driving or on-site, and help keep everyone safe.

# HAZEL MCCALLION LINE PROGRESS

## Ongoing and complete work:

- All 13 Traction Powered Substations (TPSS) buildings installed across the corridor.
- 11 stops with platform bases completed. 6 canopy structures installed.
- New traffic light equipment started to run at the first intersection at Topflight/Hurontario.
- Storm sewer upgrades completed in key areas. Road widening and trackwork are advancing.
- Elevated guideway and Hwy 401 structure construction nearly completed.
- Fireproofing, roofing, and curtain wall works, etc. are on-going.
- OMSF building is near completion with multiple activities on-going in the yard preparing for train testing
- LRV delivery to OMSF progressing well.

## Lookahead:

- TPSS energizations will be carried out.
- Construction of Brampton Gateway Stop
- Futureproofing works along Rathburn Avenue and construction at the Mississauga City Centre Stop (Station Gate and Rathburn).
- Alectra upgrades to private properties will proceed.
- Commencement of OMSF building system testing (at border of Mississauga and Brampton).
- Commencement of OCS wire run at Hurontario/Topflight intersection.

# PROGRESS IN BRAMPTON & MISSISSAUGA NORTH

Canopy installations have been completed at Bristol, Britannia, Matheson, Courtenypark, Derry, and Eglinton stops.

TPSS cable pulling activities have been conducted.

Pre-construction bus stops at Matheson, Courtney Park, Derry, and surrounding areas have been reinstated.

Track installations have progressed from the 407 into Brampton.

Permanent signal infrastructure at Topflight has been energized.

The new Highway 407 northbound overpass has opened.

Storm sewer upgrades have been completed in key areas.

Guideway excavation activities have progressed.

Delivery of the TPSS at the southwest corner of Steeles Avenue and Hurontario Street has been completed.

Curb installations have advanced.

Stage 4 configuration has been implemented from Highway 407 ETR to Steeles Avenue.

# PROGRESS IN BRAMPTON & MISSISSAUGA NORTH

Dry utilities installations, including telecommunications work, will continue.

Trackwork will proceed on the Highway 401 overpass.

K-frame installations at the Highway 401 bridge will continue.

Existing hydro poles will be removed.

Permanent traffic light installations and energizations will take place at Kingsway, Ambassador, Derry, Admiral, Superior, Count, and Topflight.

TPSS energizations will be carried out.

Storm sewer upgrades will continue.

Alectra upgrades to private properties will proceed.

Guideway installations will continue, and intersection trackworks will commence in the coming weeks.

Streetlight relocations will begin in the weeks to come.

## QUESTIONS AND ANSWERS



Hurontario Street south of Lancashire Lane



Traction Power Substation (TPSS) 14 located at Hurontario Street and Steeles Avenue

Questions?  
Ask us at [metrolinx.com](https://www.metrolinx.com)  
Or contact us by phone,  
email, or on social media!

Phone: 416-202-7500  
Email: [peel@metrolinx.com](mailto:peel@metrolinx.com)  
Address: 3024 Hurontario Street  
unit G12, Mississauga, ON  
L5B 4M4

