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1.0 General 

1.1 Metrolinx is issuing this call for Tenders to retain the services of a Contractor 
to provide the goods and/or services described herein. Metrolinx intends to 
award a Contract through an open, fair and competitive process.  

1.2 You are invited to send your Submission for IT-2017-BS-003, as more 
particularly described in this Tender Document as required by Metrolinx, which 
Work relates to the Bridge Replacements on the Richmond Hill Line. 

1.3 The Work includes, but shall not be limited to providing equipment, labour, 
materials, environmental control measures, railway flagging protection and 
means of access to: 

 Site access, 1.3.1

 Supply of flagging subcontractor, 1.3.2

 Supply of signal and fibre optic support subcontractors, 1.3.3

 Removal and disposal of all items shown on the Contract Drawings,  1.3.4

 Environmental controls, 1.3.5

 Span replacement at M. 8.50 and M. 8.80, 1.3.6

 Full bridge replacement at M. 8.60, 1.3.7

 Supply and installation of steel H-piles, 1.3.8

 Supply and installation of precast concrete elements, 1.3.9

 Supply and installation of cast-in-place concrete pier caps 1.3.10

 Supply and installation of sub-drains, 1.3.11

 Painting and coating exposed piles and bracing at M.8.50 and M. 8.60, 1.3.12

 Damp Proofing and Water Proofing, 1.3.13

  Supply and installation of structural steel components, 1.3.14

 Track replacement including track shift, ballasting, surfacing, lining, 1.3.15
tamping and destressing guardrails 

 Rail replacement, 1.3.16
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 Supply and installation of concrete ties, 1.3.17

 Armour stone and gabion rock protection. 1.3.18
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1.0 In this Tender Document, 

1.1 “Addenda” is the formal release of additions, deletions, revisions, 
clarifications to this Tender Document that form a part of the Contract.  

1.2 “Bidder” means the legal entity that sends a Submission in response to this 
Tender Document and who if selected for award shall execute the Contract 
with Metrolinx for provision of the Work. 

1.3 “CCDC” means Canadian Construction Documents Committee. 

1.4 “Closing” means the deadline for Metrolinx to receive Submissions as 
specified in Section 1.4 of Instructions to Bidders. 

1.5 “Conflict of Interest” means: 

 in relation to this Tender Process, the Bidder has an unfair advantage or 1.5.1
engages in conduct, directly or indirectly, that may give it an unfair 
advantage, including but not limited to (i) having, or having access to, 
confidential information of Metrolinx in the preparation of its Submission 
that is not available to other Bidders, (ii) communicating with any person 
with a view to influencing preferred treatment in this Tender Process 
(including but not limited to the lobbying of decision makers involved in 
this Tender Process), or (iii) engaging in conduct that compromises, or 
could be seen to compromise, the integrity of this Tender Process; or 

 in relation to the performance of its contractual obligations contemplated 1.5.2
in the Contract that is the subject of this procurement, the Bidder’s other 
commitments, relationships or financial interests (i) could, or could be 
seen to, exercise an improper influence over the objective, unbiased and 
impartial exercise of its independent judgement, or (ii) could, or could be 
seen to, compromise, impair or be incompatible with the effective 
performance of its contractual obligations. 

1.6 “Consultant” is AECOM Canada Ltd. and shall have the same meaning 
ascribed in Supplementary Definitions of the Contract.   

1.7 “Contract”  shall have the same meaning ascribed in Definitions of the 
Contract. 

1.8 “Contract Documents” shall have the same meaning ascribed in Definitions 
of the Contract.   

1.9  “Contractor” shall have the same meaning ascribed in Definitions of the 
Contract. 
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1.10 “Drawings” shall have the meaning ascribed in Definitions of the Contract. 

1.11 “EBS” means Electronic Bid Submission. 

1.12 “E-Bid Authorized Signer” is the designated individual in the Bidder’s 
organization who has the authority to bind the Bidder to each and every term, 
condition, article and obligation of the Tender Document and any resultant 
Contract. 

1.13 “E-Bid Confirmation Number” is the receipt received by a Bidder from 
MERX indicating that the Submission was uploaded successfully. 

1.14 “FIPPA” shall have the same meaning ascribed in Section 27.0 of Instructions 
to Bidders.  

1.15 “Joint Venture” means a business arrangement of two or more parties 
proposed for this Tender Process further described in Section 22.0 of 
Instructions to Bidders. 

1.16 “Metrolinx” is a provincial crown agency continued under the Metrolinx Act, 
S.O. 2006, Chapter 16, and its successors and assigns and shall have the 
same meaning ascribed to “Owner” in Definitions of the Contract. 

1.17 “Option” means a component of the Work that is to be exercised at the sole 
discretion of Metrolinx.   

1.18 “Owner” shall have the same meaning ascribed in the Definition of the 
Contract and is also known as Metrolinx.   

1.19 “PDF” means Portable Document Format 

1.20 “Participant in Charge” shall have the same meaning ascribed in Section 
22.3 of Instructions to Bidders. 

1.21 “Place of the Work” shall have the same meaning ascribed in Definitions of 
the Contract. 

1.22 “Procurement Office” means the Metrolinx Procurement Services office 
located at 277 Front St. W., 4th Floor, Toronto, Ontario, Canada M5V 2X4. 

1.23 “Procurement Representative” means the following individual in the 
Procurement Services Department: 

Kim Seto, Procurement Officer, Construction Division   
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Telephone number (416) 202-5540 

Email Kim.Seto@metrolinx.com 

 

1.24 “Project” shall have the same meaning ascribed in Definitions of the 
Contract. 

1.25 “Submission” means all documentation and other materials and information 
submitted (sent) by the Bidder in response to this Tender Document or in 
respect of this Tender Process. 

1.26  “Subcontractor” shall have the same meaning ascribed in Definition of the 
Contract. 

1.27 “Substantial Performance of the Work” shall have the same meaning 
ascribed in Definitions of the Contract. 

1.28 “Supplier” shall have the same meaning ascribed in Definitions of the 
Contract. 

1.29 “Specifications” shall have the same meaning ascribed in Definitions of the 
Contract.   

1.30 “Tender Document” means this Tender document comprised of sections 
listed in the List of Contents,  issued by Metrolinx for the Work to be provided, 
and any Addenda thereto. 

1.31 “Tender Document Forms” means any sections of this Tender Document 
which require completion and must be included with the Submission. 

1.32 “Tender Process” means the Tender procurement process set out in the 
Tender Document herein. 

1.33 “Total Contract Price” shall have the same meaning ascribed to “Contract 
Price” in Definitions of the Contract. 

1.34 “Total Performance of the Work” shall have the same meaning ascribed in 
Supplementary Definitions of the Contract. 

1.35 “Work” means to carry out substructure rehabilitation and span replacement 
as indicated in the Contract Documents. 

1.36     “Working Day” shall have the same meaning ascribed in Definitions of the 
Contract. 
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1.0 General 

1.1 ***NOTE: ELECTRONIC BID SUBMISSION  
Your Submission for this opportunity must be sent to Metrolinx through the 
use of MetrolinxMERX EBS. Bidders shall be solely responsible for the 
delivery of their Submission using MetrolinxMERX EBS by the Closing, in 
accordance with these Instructions to Bidders. 

1.2 Your Submission is to be firm and irrevocable for one hundred and twenty 
(120) calendar days from the Closing. 

1.3 Your Submission will be evaluated in accordance with Section 20 – Submission 
Evaluation of Instructions to Bidders. 

1.4 Tender Timetable 

Milestone Date 

Issuance of Tender Documents November 23, 2017 

Mandatory Site Meeting 
(further instructions below) 

December 4, 2017 

Deadline to Submit Request for Alternate 
Products and Materials 

December 18, 2017 

Deadline to Submit Questions December 18, 2017 

Last day for issuance of Addenda January 5, 2018 

Closing January 12, 2018 @ 
3:00 p.m. Toronto 
time 

Commencement Date of Work April 5, 2018. 

 

Metrolinx may, without liability, cost or penalty and in its sole discretion amend 
the Tender Timetable.  

2.0 Tender Enquiries 

2.1 All written enquiries and other communications prior to full Contract execution 
are to be directed solely to the Procurement Representative. 

2.2 Information received from any other sources shall be considered informal and 
Metrolinx shall not be bound by any information given in such a manner. 
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2.3 Any questions concerning the Tender Documents, the contents herein, or the 
Work contemplated herein are to be directed, in writing, to the Procurement 
Representative prior to the deadline for submitting questions. No questions or 
requests for clarifications, changes or amendments of Tender Documents shall 
be entertained after this time regardless of the reason. 

2.4 All questions/requests for clarification related to the Tender Documents are to 
be submitted via e-mail to the attention of the Procurement Representative as 
specified in Section 1.23 of Definitions using the question and answer 
template which is a Word file attached separately as: 

 Bidder Q and A Template_TENDER-IT-2017-BS-003.xlsx 2.4.1

Indicate the document section related to each question being submitted 
as well as page, drawing, section number and details of the specific 
question/clarification requested. For each set of questions submitted by 
the Bidder, a new copy of the above referenced Q and A Template should 
be submitted.  

2.5 When necessary, revisions to, or clarifications of the Tender Documents will 
be incorporated into a written addendum issued by the Procurement 
Representative identified herein.  Information regarding the Tender 
Documents or the Work, whether provided by the Procurement Representative 
identified herein, or from any other source, whether verbally or in writing, 
shall be considered informal and Metrolinx shall not be bound by, or liable for, 
any such information unless incorporated into a written addendum. 

3.0 Mandatory Site / Information Meeting 

3.1 Bidders shall attend a mandatory site/information meeting as follows: 

Date December 4, 2017 

Time 11:00 a.m. Toronto Time 

Location Entrance to East Don Trail off of Wynford Heights Crescent. 

Directions From the Don Valley Parkway (northbound or southbound) 
exit at Eglinton Ave.  Travel north on Wynford Drive and turn 
right on the second (north) leg of Wynford Heights Crescent.  
The meeting place will be at the intersection of the East Don 
Trail and Wynford Heights Crescent. 

Instructions Bidders are to meet at the meeting location and report with 
the Metrolinx representative dressed in full PPE including steel 
toe boots, reflective vest, hard hat and protective eyewear to 
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sign in prior to the meeting being called to order 

Upon completion of Bidder sign-in, the meeting will be called 
to order and everyone will proceed to the Site Location. 

3.2 Meeting location: 

 

 

3.3 Failure of a Bidder to attend the mandatory site/information meeting, be 
registered and be present for the entire meeting from the time the meeting is 
called to order until the meeting is adjourned shall automatically result in 
suspension of the Bidder’s eligibility to submit a Submission for the Work.  
Submissions by such Bidders shall be non-compliant and disqualified.  

 If the Bidder is a Joint Venture any Joint Venture participant may attend 3.3.1
the mandatory site/information meeting.   

3.4 The scope and nature of the Work will be reviewed and a formal tour of the 
Site shall be conducted as appropriate. 

3.5 All Bidders, their employees, agents, Subcontractors and Suppliers, shall wear 
appropriate safety wear at all times while they are on the site including 
hardhats, reflective  vests, steel toe boots  and protective eyewear that might 
be required. Failure to comply shall result in exclusion from the site.  

 Bidders shall supply their own safety wear. Metrolinx shall not supply any 3.5.1
safety wear. 
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4.0 Addenda / Changes to the Tender Documents 

4.1 In the event that Metrolinx determines in its sole discretion, that clarifications 
of, or revisions to the Tender Documents are required, all Bidders who 
received copies of the Tender Documents shall be advised of such 
clarifications or revisions during the tendering period by written Addenda.  
Such Addenda shall become part of the Tender Documents and the contents 
thereof shall be allowed for in the prices bid for the Work. 

4.2 It is the Bidder’s responsibility to ensure that they have received copies of all 
Addenda, and to ensure that the Addenda have been considered in their 
Submission. Addenda, if applicable, will be issued through MERX. Information 
concerning the number of Addenda issued and the date of issue of the most 
recent Addendum can be found at www.merx.com for this Tender Process.  
Bidders are urged to select automatic notification of Addenda issuance when 
registering on MERX.  

4.3 The Bidder, when ascertaining if copies of all Addenda issued have been 
received, shall be responsible for allowing sufficient time prior to the Closing 
to receive any missing Addenda and to review and allow for the contents 
thereof in the Submission. 

4.4 The Bidder shall remit the Submission using the most current revised Tender 
Document Forms as issued via Addenda.  Failure to use the most current 
pages of the Tender Document Forms may result in the Bidder’s Submission 
being found non-responsive resulting in disqualification from the Tender 
Process. 

5.0 Tender Submission 

5.1 Submissions shall only be accepted electronically via the Metrolinx MERX 
Portal. Submissions submitted in any other manner shall be found non-
compliant and disqualified. 

5.2 It is the Bidders sole responsibility when submitting a Submission to Metrolinx 
to exercise extreme care when completing and submitting all required 
documents and/or information. Failure of the Bidder to include all required 
documents and/or information may result in the Bidder's Submission being 
found non-compliant and disqualified. 

5.3 Bidders shall examine carefully the whole of the Tender Document and any 
data referred to therein. They shall make the necessary investigations to 
inform themselves thoroughly as to the character and magnitude of the Work. 
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5.4 The Bidder shall not claim at any time after the Closing and/or after 
notification of acceptance of its Submission that there was any 
misunderstanding or uncertainty in regard to the Tender Document or any of 
the contents therein. No plea of ignorance of conditions which exist, or any 
conditions or difficulties that may be encountered, shall be accepted as a 
reason for failure to complete the Contract or as a basis for claims for 
additional compensation or extension of time. 

5.5 Submissions should be completed fully in a clear and comprehensible manner. 

5.6 The Submission shall be submitted on the most current Tender Document 
Forms issued by Metrolinx and except for designated sections where the 
Bidder is to enter information, the Tender Document and Tender Document 
Forms shall not be altered in any way including, but not limited to, write-ins, 
strike-outs of the pre-printed provisions or any other conditional or qualifying 
statements. 

5.7 Any Submission which contains such conditional and/or qualifying statements 
may be found non-compliant and disqualified unless such conditional and/or 
qualifying statements are withdrawn in writing by the Bidder, upon request by 
Metrolinx. 

5.8 If during the preparation of their Submission, the Bidder desires to make a 
change which requires correction, alteration or erasure to any information 
previously entered in a designated section of the Submission by the Bidder, 
documents that have been uploaded to the Metrolinx MERX Portal may be 
added, removed and/or re-submitted as often as required at any time, prior to 
Closing. 

5.9 All prices shall be firm and quoted in Canadian funds. The prices quoted in the 
Submission shall represent full payment for all such Work as is necessary for 
the proper completion of the Contract. 

5.10  For assistance with registration and login credentials, subscription 
information, fees, and general use of the Metrolinx MERX Portal, please watch 
the online Electronic Bid Submission tutorial at: 
https://www.youtube.com/watch?v=To0fqSccw3M. Alternatively, you can 
contact MERX directly at 1-800-964-MERX (6379). For additional Metrolinx 
MERX Portal guidelines, refer to the document entitled "Metrolinx MERX Portal 
- General Information" under "Attachments" in this Tender Document.  

5.11 Information contained in the most recent Submission submitted via the 
Metrolinx MERX Portal and received prior to the Closing will take precedence 
over the information contained in previously received Submissions from the 
Bidder. 
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5.12 The Bidder may withdraw a Submission at any time prior to the Closing 
specified by Metrolinx by logging into www.metrolinx.merx.com.  

6.0 Submission Deadline 

6.1 Submissions must be electronically uploaded via the Metrolinx MERX Portal by 
the Closing. Any Submission or portions thereof received after the Closing (as 
confirmed by MERX Audit Report if submitted via the Metrolinx MERX Portal) 
shall be found non-compliant and the entire Submission shall be disqualified 
regardless of the reason for lateness. The Bidder shall submit the Submission 
within sufficient time to ensure its arrival before the Closing. 

(a) If the Bidder attempts to submit their Submission, or portions thereof, after 
the Closing, such documents shall not be accepted by the MERX system.  

(b) In the event that the MERX system allows late Submissions, this will not 
supersede any stipulations herein regarding late submissions. 

6.2 Upon successful completion of the electronic submission process, the Bidder shall 
be provided with an E-bid Confirmation Number indicating that the Submission 
was uploaded successfully.  

6.3 Metrolinx reserves the right to postpone the Closing at which time all potential 
Bidders shall be advised of the new Closing by way of Addenda. 

6.4 After the Closing has occurred, all Submission received will be opened by 
Metrolinx staff. There shall be no public access to this opening. Results of the 
opening of Submissions will be made public within approximately 24 hours on the 
Metrolinx MERX Portal (search the Tender Number and select "Bid Results").  

6.5 Upon execution of the final Contract, all Bidders that have submitted a 
Submission shall be notified in writing of the results of the award to the 
successful Bidder. Results of the award to the successful Bidder shall also be 
posted on the Metrolinx MERX Portal. (search the Tender Number and select 
"Awards"). 

7.0 Clarification of Submissions 

7.1 Metrolinx reserves the right, within one hundred and twenty (120) calendar 
days following the Closing, to request that any Bidder clarify its Submission 
and such Bidders shall submit responses to such request within five (5) 
Working Days following receipt of such request or within such shorter time as 
Metrolinx may require.  Metrolinx may, in its sole discretion, choose to meet 
with some or all of the Bidders to discuss aspects to their Submission.  
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Metrolinx may require Bidders to submit information clarifying any matters 
contained in their Submission or Metrolinx may prepare a written 
interpretation of any aspect of a Submission and seek the respective Bidder’s 
acknowledgement of that interpretation. 

7.2 Such information accepted by Metrolinx, for purposes of clarification, and 
written interpretations which have been acknowledged by the relevant Bidder 
shall be considered to form part of the Submission of those Bidders. 

7.3 After the Closing, only information specifically requested by Metrolinx for 
purposes of clarification shall be considered as additions to a Bidders 
Submission. 

7.4 Metrolinx is not obliged to seek clarification of any aspect of a Submission. 

8.0 Bidder Qualifications 

8.1 Only qualified Contractors will be considered for award of this Contract. In 
order to be considered qualified, the Contractor shall have been successfully 
pre-qualified under Metrolinx Prequalification No. SQ-2016-BS-012 Category 
“A” Rapid Span Bridge Replacement to submit a Tender for the Work of this 
Contract. 

9.0 Insurance 

9.1 The Bidder shall, in accordance with the Supplementary General Conditions of 
the Contract, provide a valid certificate of insurance in the types and amounts 
specified, within five (5) Business Days of notification of acceptance of its 
Submission by Metrolinx. This requirement is a pre-condition of execution of 
the Contract. Failure by the successful Bidder to comply with this requirement 
shall result in acceptance of the Bidder's Submission to be declared void and 
forfeiture of the Bidder's Bid Deposit to Metrolinx.  

10.0 Workplace Safety and Insurance Clearance Certificate 

10.1 The Bidder shall send as part of its Submission a valid Workplace Safety and 
Insurance Clearance Certificate for the premium rate class, subclass or group 
as appropriate for the Work of this Contract, as issued by the Workplace 
Safety and Insurance Board.  Failure to comply with this requirement may 
cause the Submission to be deemed non-responsive and disqualified. 

10.2 In addition, the Bidder to whom this Contract is awarded shall furnish a valid 
Workplace Safety and Insurance Clearance Certificate for the premium rate 
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class, subclass or group as appropriate for the Work of this Contract, as issued 
by the Workplace Safety and Insurance Board, within five (5) business days of 
notification of acceptance of its Submission by Metrolinx.  Failure by the 
Bidder to comply with this requirement shall result in the Contract award 
being declared VOID and forfeiture of the Bidder's Bid Deposit to Metrolinx.   

11.0 Parent Company Indemnity 

11.1 If requested by Metrolinx, as a condition of award of Contract, a subsidiary 
company shall be required to submit a ‘Guarantee’ from its parent company, 
sample included in Attachments, or in a form satisfactory to Metrolinx and 
agrees to provide all the necessary financial and technical support for the 
proper completion of the said Contract and shall guarantee the performance 
of the said Contract in accordance with the terms and conditions, including 
timely completion thereof, and agrees to guarantee the Work for the warranty 
period(s) stipulated therein. 

12.0 Bid Deposit 

12.1 Each Submission shall include a PDF copy of a bid bond from a recognized 
Canadian Surety or a PDF copy of either a certified cheque, bank draft or 
letter of credit drawn upon a recognized Canadian Financial institution, 
payable to “Metrolinx” in the amount of $650,000.00 (the “Bid Deposit”).  
The bid bond shall be duly executed and sealed by the Surety and executed 
by the Bidder. Certified Cheques, Bank Drafts or Letters of Credit shall be duly 
executed and sealed by the financial institution.  All signatures and seals shall 
be originals. 

12.2 After the Closing, Metrolinx shall notify the three (3) lowest Bidders in writing 
requesting that the original Bid Deposits be submitted within seventy-two (72) 
hours or sooner, as required by Metrolinx, to the Procurement Representative.  
Failure by a notified Bidder to submit their original Bid Deposit within the 
requested deadline, shall result in the Bidder’s Submission to be found non-
responsive and disqualified and shall also result in the Bidder’s bidding rights 
being suspended by Metrolinx for a period of twelve (12) months 

12.3 Bid bonds and letters of credit shall include the Contract name and number.  

12.4 Failure by the Bidder to submit the required PDF copy of the Bid Deposit with 
their Submission shall cause the Bidder’s Submission to be found non-
responsive and disqualified.   

12.5 Certified cheques and bank drafts shall not be deposited and interest shall 
therefore not be paid.   
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12.6 The original Bid Deposit will be retained until all Submissions received have 
been reviewed and evaluated. The Bid Deposits, with the exception of the two 
(2) lowest, responsive Submissions received, may be returned to unsuccessful 
Bidders, upon request, ten (10) Working Days after the Closing.  Otherwise 
the Bid Deposits shall be returned after award of Contract.   

12.7 The Bidder acknowledges and agrees that its Bid Deposit will be forfeited to 
Metrolinx as liquidated damages on the occurrence of any of the following 
events: 

 Withdrawal of the Submission by the Bidder after the Closing; or 12.7.1

 Failure by the Bidder to execute the Contract; or 12.7.2

 Failure by the Bidder to provide any of the documents required by the 12.7.3
Tender Documents as a condition of entering into the Contract, including, 
but not necessarily limited to, the Contract Security, Insurance 
Certificates or Workplace Safety and Insurance Clearance Certificate 
within the times specified in the Tender Documents.   

13.0 Contract Security 

13.1 The Bidder shall send as part of its Submission a PDF copy of a completed 
Agreement to Bond from a recognized Canadian Surety, for a Performance 
Bond and a Labour and Materials Payment Bond in favour of “Metrolinx” each 
equal to fifty percent (50%) of the Contract Price.  The Agreement to Bond 
shall be duly executed and sealed by the Surety and the Bidder (if required by 
the form) and include the Contract name and number.  All signatures and 
seals on the original Agreement to Bond shall be originals.   

13.2 In lieu of a PDF copy of an Agreement to Bond the Bidder may send with its 
Submission a PDF copy of one of the following specified alternative forms of 
Contract Security from a recognized Canadian financial institution in the 
amount of twenty-five percent (25%) of the Contract Price.  

 Letter of Credit 13.2.1

(a) A PDF copy of a written surety statement from a recognized 
Canadian financial institution, stating that a Letter of Credit shall 
be available upon award of Contract, must be submitted with the 
Submission. The surety statement shall be duly executed by the 
financial institution and sealed if required. 

(b) The Letter of Credit to be provided by the Bidder to Metrolinx 
upon award of Contract shall expressly state that it may be drawn 
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upon by Metrolinx on the delivery of a certificate from the 
President and CEO of Metrolinx confirming that the Bidder has 
defaulted in the performance of its obligations under the Contract.  
No other documentary evidence is required to be provided by 
Metrolinx. 

(c) The Letter of Credit must indicate that “Metrolinx” is the named 
beneficiary and include the Contract name and number.   

 Certified Cheque/Bank Draft 13.2.2

(a) If a Certified Cheque or Bank Draft is used in lieu of a 
Performance Bond and Labour and Material Bond, it must be 
submitted as a PDF copy with the Submission. 

(b) Certified Cheques and Bank Drafts shall be made payable to 
“Metrolinx” and shall be duly sealed and executed by the financial 
institution 

13.3 All original specified alternative forms of Contract Security submitted shall 
have original signatures and original seals where required. 

13.4 Failure by the Bidder to send a PDF copy of the required Agreement to Bond, 
or specified alternative, with its Submission shall cause the Bidder’s 
Submission to be found non-responsive and disqualified. 

13.5 After the Closing, Metrolinx shall notify the three (3) lowest Bidders in writing 
requesting that their original Contract Security in the form of an Agreement to 
Bond or one of the specified alternatives be submitted within seventy-two (72) 
hours or sooner, as determined by Metrolinx, to the Procurement 
Representative.  Failure by a notified Bidders to submit their original Contract 
Security within the requested deadline shall result in the Bidder’s Submission 
to be found non-responsive and disqualified and shall also result in the 
Bidder’s bidding rights being suspended by Metrolinx for a period of twelve 
(12) months. 

13.6 The recommended Bidder shall deliver the Performance Bond and Labour and 
Materials Payment Bond, or specified alternative, to Metrolinx within five (5) 
business days of notification of acceptance of its Submission by Metrolinx.  
The Performance Bond and the Labour and Material Bond shall include the 
Contract name and number.  Failure of the Bidder to fulfill this requirement 
shall result in the award of the Contract being cancelled and forfeiture of the 
Bidder’s Bid Deposit. 
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14.0 Alternate Products and Materials 

14.1 Bidders wishing to propose alternate products or materials, other than those 
specified in the Tender Documents, for use in the Work shall, no later than 
specified in Section 1.4 of the Tender Timetable, submit a request in writing 
to the Procurement Representative seeking approval for the proposed 
alternate.  The request must include supporting documentation to establish 
the proposed alternate’s equivalence to the product or material specified.   

14.2 Metrolinx shall, within five (5) business days or receipt of such requests, 
respond as follows: 

 Should Metrolinx, in its sole discretion, approve the proposed alternate, it 14.2.1
shall issue an addendum, in accordance with Section 4 of these 
Instructions to Bidders, identifying the alternate and stating it is approved 
for use as part of the Work; or 

 Should Metrolinx, in its sole discretion, not approve the proposed 14.2.2
alternate, it shall only inform the Bidder who proposed the alternate of its 
decision.   

14.3 Metrolinx is under no obligation to accept or reject any proposed alternate.  
Metrolinx shall accept or reject any proposed alternate at its sole discretion.  
Metrolinx is under no obligation to disclose the reason, or reasons, to any 
Bidder for the acceptance or rejection of any proposed alternate.   

15.0   Mandatory Requirements 

15.1 Bidders must meet all mandatory requirements  in order for their Submission 
to be considered further.  Failure of a Bidder to meet all of the mandatory 
requirements listed below shall result in the Bidder’s Submission to be deemed 
non-compliant and shall not be considered further. 

15.2 The mandatory requirements for this Tender Document are as follows:  

 The Form of Tender must be  submitted by the E-Bid Authorized Signer.   15.2.1

 Pricing information must be completed and submitted on the Tender 15.2.2
Document Forms provided.   

 Bidders shall attend a mandatory site/information meeting per the 15.2.3
instructions outlined in Instructions to Bidders. Failure of a Bidder to 
attend the mandatory site/information meeting, be registered and be 
present for the entire meeting from the time the meeting is called to 
order until the meeting is adjourned shall automatically result in 
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suspension of their eligibility to issue a Submission for the Work. 
Submissions remitted by such Bidders shall be found non responsive and 
disqualified.   

 Bidders shall submit the required PDF copy of the Bid Deposit , as per 15.2.4
Section 12.0 of Instructions to Bidders, with the Submission.   

 Bidders shall submit a PDF copy of the required Agreement to Bond, or 15.2.5
specified alternative, as per Section 13.0 of Instructions to Bidders, with 
the Submission.    

 Bidders shall declare any conflicts of interest in Appendix “E” of Form of 15.2.6
Tender.  If Appendix “E” is left blank the provisions of Section 1.2 of 
Appendix “E” shall apply. 

 The Bidder shall provide a completed Appendix “F” – Mandatory Technical 15.2.7
Requirements of Form of Tender with the Submission. 

16.0 Rights of Metrolinx 

16.1 Metrolinx has the right, in its sole discretion: 

 to cancel this call for Tenders and any acceptance of a Submission for 16.1.1
any reason and at any time before the Agreement Between Owner and 
Contractor has been executed and delivered by both parties, without any 
obligation whatsoever to a Bidder, except the obligation to return the Bid 
Deposit; 

 to reject any or all Submissions.  The Submission with the lowest price 16.1.2
will not necessarily be accepted. Metrolinx’s selection shall be based on 
which Bidder has provided a Submission which Metrolinx determines, in 
its sole discretion, to provide the greatest value based on quality, service 
and price and determined on the evaluation criteria contained in this 
Tender Document; 

 to disqualify any Submission which contains misrepresentations or any 16.1.3
other inaccurate or misleading information; 

 to waive any requirement of the Tender Documents or request 16.1.4
amendment where, in the sole opinion of Metrolinx, there is an 
irregularity or omission in the information provided that is not material to 
the Submission unless a specific consequence has been identified herein 
for the commission of such an irregularity or omission; 

 to waive the requirement to check references; 16.1.5
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 to not respond to a Bidder’s questions; 16.1.6

 to use its own experiences, and the experiences of any other third party, 16.1.7
with the Bidder in previous contracts in order to evaluate the Bidder’s 
performance. Specifically to, 

(a) take into account the experience of Metrolinx itself in dealing with 
the Bidder in circumstances where the Bidder has carried out (or 
is carrying out) a project for Metrolinx (whether or not the Bidder 
has listed such project on Appendix “C” of Form of Tender; and 

(b) make general inquiries of third parties with respect to the 
qualifications of a Bidder and take the results of these general 
inquiries into account (whether or not the Bidder has listed the 
third party or the applicable project in Appendix “C” of Form of 
Tender. 

 to award or not award based on submitted references and/or references 16.1.8
independently obtained by Metrolinx; 

 to award or not award based on the Bidder’s experiences with Metrolinx 16.1.9
or  other departments or agencies within the Ontario government, if the 
Bidder: 

(a) was previously given a “Notification of Award” of contract by a 
department or agency within the Ontario government and 
defaulted in proceeding with the work of the contract; 

(b) failed or refused to comply with any applicable federal, provincial 
or municipal law governing a bid or a prior contract with a 
department or agency within the Ontario government; 

(c) had a previous contract with a department or agency within the 
Ontario government that was terminated for default in the past 
year; or 

(d) is an affiliate of or successor to any corporation described in 
Sections 16.1.9(a) through (c) above, including any firm that is 
controlled within the meaning of the Ontario Business 
Corporations Act by the same person or group of persons who so 
controlled any corporation described in Sections 16.1.9(a) through 
(c) above. 

 to request a listing of all projects, regardless of scope, complexity 16.1.10
or estimated value, completed for or terminated by Metrolinx within the 
past three (3) years or currently active; 
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 to distribute via Addenda, copies of any Bidder's  questions 16.1.11
received and responses provided by Metrolinx, to all Bidders who received 
the Tender Documents;  

 to postpone the Closing, at which time all Bidders who received 16.1.12
Tender Documents shall be advised of the new Closing via written 
Addenda; 

 within ninety (90) days following the Closing, to request that any 16.1.13
Bidder clarify its Submission and such Bidders shall submit responses to 
such request within five (5) Working Days following receipt of such 
request or within such shorter time as Metrolinx may require; 

 to prepare a written interpretation of any aspect of a Submission 16.1.14
and require the relevant Bidder's acknowledgement of the accuracy of 
that interpretation; 

 to request that a Bidder voluntarily withdraw its Submission 16.1.15
without penalty where in the opinion of Metrolinx the Submission is 
substantially below internal budget estimates and therefore the Work 
would not be satisfactorily completed; 

 to correct arithmetical errors in any or all Submissions where such 16.1.16
errors affect the Contract Price.  Arithmetical corrections will only be 
made based upon the unit prices submitted by the Bidder.  Corrections to 
extensions, sums, differences or other arithmetical operations based on 
the unit prices submitted will be identified on the Tender Document by 
Metrolinx and acknowledged in each instance by the initials of the 
Bidder’s and Metrolinx’s authorized signatories.  Such corrections will 
become part of the Bidder’s Submission.  Failure of the Bidder to 
acknowledge such corrections will result in its Submission being deemed 
non-responsive and disqualified. 

 to, upon failure of the Bidder whose Submission was accepted to 16.1.17
fulfil the conditions of Section 17.2 herein, cancel award of Contract and 
consistent with industry practice award to another qualified Bidder. 

17.0 Contract To Be Executed 

17.1 Metrolinx shall notify the Bidder in writing of acceptance of its Submission by 
Metrolinx.  Metrolinx will prepare the Form of Agreement and bind it into the 
Contract Documents.  Three (3) sets of Contract Documents will be forwarded 
to the Bidder for review and execution. 
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17.2 The Form of Agreement shall be executed by the Bidder and delivered to 
Metrolinx within five (5) business days of notification to the Bidder that 
Metrolinx has accepted its Submission.  Failure by the Bidder to execute and 
deliver the Form of Agreement and Contract Documents with the required 
Insurance Certificates and Workplace Safety and Insurance Clearance 
Certificate and the Performance and Labour and Materials Payment Bonds, or 
specified alternatives, shall result in the cancellation of the Contract award 
and forfeiture of the Bidder’s Bid Deposit.   

17.3 Upon failure of the Bidder, whose Submission was accepted, to fulfil the 
conditions of Section 17.2 herein,  Metrolinx may, at its sole discretion, cancel 
award  the Contract.  Consistent with industry practice, Metrolinx may notify 
another Bidder who was determined to be qualified in accordance with the 
evaluation criteria stated herein and who submitted a responsive Submission 
that its Submission has been accepted and, subsequent to the fulfillment of 
the conditions of Section 16.2 herein, that Bidder shall be deemed to be the 
successful Bidder and the Bidder to whom the Contract is awarded.   

17.4 There is no binding contract for the supply of the Work unless and until 
Metrolinx and the Bidder whose Submission has been accepted have executed 
the written agreements contemplated in the Tender Document. 

17.5 The Bidder shall not start the Work before the Contract Documents have been 
executed by the Bidder and Metrolinx and all documents required by the 
Tender Document, as a condition of award of the Contract, have been 
delivered to Metrolinx. 

18.0 Commencement and Completion 

18.1 The dates for commencement and completion of the Work are set out in the 
Form of Agreement. 

19.0 Subcontractors and Suppliers 

19.1 The successful Bidder shall complete and submit a list of Subcontractors and 
Suppliers five (5) Working Days after execution of the Contract, in accordance 
with the requirements of Section 01000 – General Instructions.   

19.2 Bidders shall be responsible for the distribution of all the Instruments of 
Contract and Addenda thereto to all Subcontractors or Suppliers. 

19.3 Metrolinx, its Consultant, or their representatives shall have no obligation 
whatsoever to supply any Subcontractor or Supplier with all or part of the 
Contract Documents and Addenda thereto, and they shall not be liable for any 
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damages suffered by any Bidder, Subcontractor or Supplier who does not 
receive or review the Contract Documents or Addenda.  No claims for 
payment or for a change order will be entertained because of the failure of 
any Subcontractor or Supplier to receive or review the Contract Documents or 
Addenda which have been supplied to the Bidders up to the Closing. 

20.0 Allowances 

20.1 The Contract Price bid must include any and all Cash and/or Contingency 
Allowances as stated in Appendix “B” of Form of Tender. 

21.0 Submission Evaluation 

21.1 Subject always to the “Rights of Metrolinx” set out herein and without creating 
any obligations whatsoever to any Bidder, Metrolinx advises that it shall 
evaluate Submissions using the following criteria: 

 Contract Price; 21.1.1

 Proper Completion of Tender Documents and Appendices; 21.1.2

 Compliance to Tender Document Requirements; 21.1.3

 Submission of all Mandatory Requirements; and 21.1.4

 Attendance at Mandatory Site Visit, if any. 21.1.5

21.2 Metrolinx’s selection of the successful Submission will be based on which 
Bidder has provided a Submission which Metrolinx determines in its sole 
discretion, to be most beneficial to Metrolinx. 

22.0 Conflict of Interest 

22.1 For the purposes of this section, “Conflict of Interest” shall have the meaning 
ascribed to it in Appendix “E” of Form of Tender. 

22.2 Each Bidder shall disclose to Metrolinx any actual or potential Conflict of 
Interest that may be relevant to this Tender Process and provide a 
declaration, in the Form of Tender that, except as disclosed, the Bidder is free 
of any actual or potential Conflict of Interest. Conflicts of Interest arise when 
the Bidder is in a position that could affect the integrity of this Tender Process 
or the performance of the Work. Examples of Conflict of Interest include but 
are not limited to: 
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 any director, officer, or employee or advisor of Metrolinx has any 22.2.1
connection or relationship with, or any pecuniary interest in the Bidder or 
any Subcontractor thereof; 

 the Bidder or any Subcontractor thereof is in possession of confidential 22.2.2
information relating to the Work; and 

 any director, officer or employee or advisor of Metrolinx who has 22.2.3
knowledge of the Work has assisted the Bidder in the preparation of its 
Submission. 

22.3 The Conflict of Interest declaration included in the Form of Tender shall be 
completed and provided with the Submission.  

22.4 If, at the determination of Metrolinx in its sole discretion, a Bidder is found to 
be in a Conflict of Interest that cannot be resolved or the Bidder fails to 
disclose any actual or potential Conflict of Interest, Metrolinx may, at its sole 
discretion, disqualify the Bidder from the Tender Process or terminate any 
agreement entered into with the Bidder pursuant to this Tender Process. 

23.0 Joint Ventures 

23.1 If a Joint Venture is proposed, the Bidder shall state in its Submission the 
Joint Venture arrangements that form the basis on which the Joint Venture 
plans to carry out its obligations.  

23.2 The Joint Venture shall not change its Joint Venture arrangement without the 
prior written approval of Metrolinx in its sole discretion. 

23.3 One of the Joint Venture participants shall be nominated as being in charge 
during this Tender Process and, in the event of a successful Submission during 
finalization of the Contract (the “Participant in Charge”). The Participant in 
Charge shall be authorized by the other joint venture participants to incur 
liabilities and receive instructions for and on behalf of any and all participants 
of the joint venture. 

23.4 Each Joint Venture participant shall demonstrate its authorization of the 
Participant in Charge by submitting with their Submissions a power of 
attorney, or similar document, signed by a legally authorized representative of 
the Joint Venture participant.  

23.5 All participants of the Joint Venture shall be legally liable, jointly and severally, 
during this Tender Process and during the Contract for carrying out the 
obligations pursuant to the Contract. 
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24.0 Prohibited Contacts and Lobbying Prohibition 

24.1 A Bidder and all of the Bidder’s respective Subcontractors, advisors, 
employees and representatives are prohibited from engaging in any form of 
political or other lobbying, of any kind whatsoever, to influence the outcome 
of this Tender Process. 

24.2 Without limiting the generality of Section 24.1, neither Bidders or any of their 
respective Subcontractors, advisors, employees or representatives shall 
contact or attempt to contact, either directly or indirectly, at any time during 
the Tender Process, any directors, officers, employees and advisors of 
Metrolinx, other than the Procurement Representative. 

25.0 Media Releases, Public Disclosures and Public Announcements 

25.1 A Bidder shall not, and shall ensure that its advisors, employees or 
representatives do not, issue or disseminate any media release, public 
announcement or public disclosure (whether for publication in the press on 
the radio, television, internet, or any other medium) that relates to this 
Tender Process, this Submission or any matters related thereto, without the 
prior written consent of Metrolinx. 

25.2 A Bidder and all of the Bidder’s respective advisors, employees and 
representatives shall not make any public comment, respond to questions in a 
public forum, or carry out any activities to either criticize another Bidder or 
Submission or to publicly promote or advertise its own qualifications, interest 
in or participation in the Tender Process without the prior written consent of 
Metrolinx, which may be withheld in the sole discretion of Metrolinx. 
Notwithstanding this item, the Bidder, Bidder’s team members and all of the 
Bidder’s respective advisors, employees and representatives are permitted to 
state publicly that it/they are participating in the Tender Process. 

25.3 For greater clarity, this section does not prohibit disclosures necessary to 
permit the Bidder to discuss the Tender Document with prospective 
Subcontractors’ participation in this Tender Process. 

26.0 Restriction on Communications Between Bidders – No Collusion  

26.1 A Bidder shall not discuss or communicate, directly or indirectly, with any 
other Bidder, any information whatsoever regarding the preparation of its own 
Submission or the Submissions of other Bidders. Bidders shall prepare and 
submit Submissions independently and without any connection, knowledge, 
comparison of information or arrangements, direct or indirect, with any other 
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Bidder. This obligation extends to all team members of a Bidder and all of the 
Bidder’s respective advisors, employees and representatives. 

27.0 Disclosure of Information  

27.1 The Bidder hereby agrees that any information provided in its Submission, 
even where it is identified as being supplied in confidence, may be disclosed 
by Metrolinx where required by law, order of a court, or tribunal.  

27.2 The Bidder hereby consents to the disclosure, on a confidential basis, of its 
Submission by Metrolinx to Metrolinx’s advisors retained for the purpose of 
evaluating or participating in the evaluation of the Submissions. 

28.0 Freedom of Information and Protection of Privacy Act (“FIPPA”) 

28.1 Bidders are advised that Metrolinx may be required to disclose all, a part, or 
parts of a Bidder’s Submission and a part or parts of any Submission pursuant 
to FIPPA.   

28.2 Under Ontario’s Open Data Directive, Metrolinx is required to publish certain 
procurement information.  Accordingly, the Proponent acknowledges that, 
subject to any applicable FIPPA exemptions, Metrolinx may publish 
procurement data including but not limited to the names of the Proponents 
and the winning bid in accordance with Ontario’s Open Data Directive.  For 
more information, see:  www.ontario.ca/page/ontarios-open-data-directive. 

29.0 Submission to Be Retained by Metrolinx  

Metrolinx shall not return a Submission or any accompanying documentation, with the 
exception of a Bid Deposit and/or Contract Security, submitted by a Bidder. 

30.0 Confidential Information of Metrolinx  

30.1 All information provided by or obtained from Metrolinx in any form in 
connection with the Submission process; 

 is the sole property of Metrolinx and shall be treated as confidential; 30.1.1

 shall not be used for any purpose other than replying to the Tender 30.1.2
Document and the performance of any subsequent agreement; and 

 shall not be disclosed without prior written authorization from Metrolinx. 30.1.3

http://www.ontario.ca/page/ontarios-open-data-directive
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31.0 Bidders Shall Bear Their Own Costs 

The Bidder shall bear all costs associated with or incurred in connection with its 
participation in this Tender Process, including, but not limited to, preparation of its 
Submission. 

32.0 Vendor Performance Management Program 

32.1 Vendor Performance Management (VPM) Program means the Metrolinx policy 
for monitoring, evaluating and recording vendor performance, as same may 
be amended or replaced from time to time. The Vendor Performance 
Management Program establishes a standard methodology for the 
incorporation of a vendor’s past performance as a criterion in assessing that 
vendor’s bids or tenders for future work with Metrolinx. 

32.2 Pursuant to Metrolinx’s VPM Program, Metrolinx may consider a Bidder’s past 
performance under contracts with Metrolinx in evaluating Submissions 
received in response to this Tender Document. The Vendor Performance 
Rating (“VPR”) is the average of a vendor’s performance evaluation scores (as 
assessed by or on behalf of Metrolinx) for a thirty-six (36) month period 
preceding the Closing. If a Bidder has not completed any work for Metrolinx in 
the three (3) years preceding the Closing, for the purpose of evaluating the 
Submission, the Bidder will be assigned a VPR which is the straight average of 
all the VPRs of all vendors who have performed services for Metrolinx during 
the prior fiscal year. 

32.3 If the VPR is being applied as a component of the award evaluation for this 
Tender Process, the legal name of the Bidder stated on the Form of Tender 
will be used. It is the responsibility of the Bidder to ensure that its proper legal 
name has been stated on the Form of Tender. Metrolinx will not accept any 
requests from the Bidder to change the legal name provided after the Closing. 

32.4 In case of a Joint Venture where multiple parties will sign the Contract, the 
VPR of each participant will be added and the average will be applied. 

32.5 For the purposes of this Tender Process, the application of the VPR is set out 
in Attachment # 1 – Contract Performance Appraisal. 

 

END OF SECTION 
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The Form of Tender comprised of the documents listed below, form part of the Tender 
Document and are included herein in Word fillable format, as applicable, with the exception of 
Appendix “B” which is attached as an Excel file entitled “Appendix B  IT-2017-BS-003” 

DOCUMENT TITLE 

Agreement/ Declaration  

Appendix “A” – List of Tender Documents  

Appendix “B” – Contract Prices  (Attached as separate Excel file) 

Appendix “C” – Bidder’s Qualifications 

Appendix “D” – Agreement to Bond  

Appendix “E” – Conflict of Interest 

Appendix “F” - Mandatory Technical/Personnel Requirements 

Appendix “G” – Bidder’s Submission Checklist 
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CONTRACT NUMBER: IT-2017-BS-003 

CONTRACT DESCRIPTION: 
RICHMOND HILL LINE, M 8.5, 8.6 AND 8.8 BALA 
SUBDIVISION BRIDGE REPLACEMENTS  

 

Submission By: Click here to enter text. 

 (Full Legal Name of Bidder) 

  
 

1.0 Contact Information 

1.1 Bidder’s registered legal business name (or individual) and any other name 
under which it carries on business: 

Click here to enter text. 

 If a Joint Venture, enter the registered legal business name of the 1.1.1
Participant-in-Charge: 

Click here to enter text. 

 If a Joint Venture, enter the registered legal business name of the other 1.1.2
Joint Venture members: 

Click here to enter text. 

1.2 Bidder’s (if Joint Venture, insert Participant-in-Charge information) address, 
telephone and facsimile numbers: 

Click here to enter text. 

1.3 Name, title, address, telephone, e-mail and facsimile numbers of the contact 
person(s) for the Bidder (if a Joint Venture, insert Participant-in-Charge 
information) 

Click here to enter text. 

1.4 Name of the person who is primarily responsible for the Submission: 
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Click here to enter text. 

 

2.0 Total Contract Price 

 The Bidder, by submitting this Submission, hereby offers to Metrolinx to furnish all  
goods and services necessary to execute the Work described by the Tender Documents, 
including Addenda, and to perform this Work for the Total Contract Price quoted in 
Appendix “B” – Contract Prices.   
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The Contract Price bid in addition to all Unit Prices quoted in Appendix “B” – Contract Prices 
shall be firm and quoted in Canadian funds.  The Contract Price includes all specified cash 
allowances, contingency allowances (if applicable) and all applicable taxes, except Harmonized 
Sales Tax (H.S.T.), in force at the date the Submission is sent. 

This Form of Tender including all required Appendices is submitted in accordance with the 
terms and requirements of the Instructions to Bidders. 

The Bidder has informed itself of the conditions relating to the Work to be performed and have 
inspected and is thoroughly familiar with the location of the Work and the plans, Specifications, 
Drawings and all terms, conditions and covenants of the Contract. 

The Contract Price quoted shall represent full payment for all the Work necessary for the proper 
completion of the Contract. 

The Contract Price includes customs duties, royalties, handling, transportation, overhead, profit 
and all other charges. 

The Bidder acknowledges receipt of any and all Addenda issued hereto and that their 
Submission has been developed in consideration of the Addenda.  

The Bidder acknowledges that it meets all mandatory requirements in order for their Submission 
to be considered further.  Failure of a Bidder to meet all of the mandatory requirements shall 
result in the Bidder’s Submission to be deemed non-compliant and shall not being considered 
further. 

The Bidder acknowledges that their Submission includes the appropriate Tender Document 
Forms. Failure to comply may result in the Bidder’s Submission being found non-responsive and 
disqualified at the sole discretion of Metrolinx.  

All Addenda, the Form of Tender and Appendices, the Supplementary Agreement Between 
Owner and Contractor, the Form of Agreement, the Supplementary Definitions of the Contract, 
the Supplementary General Conditions of the Contract, the Definitions of the Contract, the 
General Conditions of the Contract, the General Requirements (Sections 01000 to 01800), 
Specifications, Drawings and Attachments set out in this Tender Document shall be included in 
and form part of the Contract.  Remitting a Submission constitutes acknowledgement 
that the Bidder has read and agrees to be bound by such conditions. 

This Form of Tender including all required Appendices is hereby submitted on the condition and 
with the full understanding that it is an irrevocable offer by the Bidder for a period of one 
hundred and twenty (120) calendar days from the Closing and the Bidder hereby covenants 
that it enter into the Contract with Metrolinx as contemplated by the Tender Documents by 
executing the CCDC 4, 2011 Unit Price Contract Agreement Between Owner and Contractor and 
will perform and execute the Work at the Contract Price if it is notified, in writing, by Metrolinx 
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within one hundred and twenty (120) calendar days of the Closing that it is the successful 
Bidder. 

The Bidder hereby declares that no Conflict of Interest exists in accordance with Appendix “E” – 
Conflict of Interest.   

The Bidder hereby declares that no person, firm or corporation (including any agent of 
Metrolinx), other than the undersigned or Suppliers or Subcontractors identified herein or 
engaged in the ordinary course of business, has any interest in this call for Tenders or the 
proposed Contract for which the Submission is made. 

The remitting of a Submission by a Bidder shall be considered prima facie evidence that the 
above requirements have been met.  Failure to have complied with said requirements shall not 
relieve the Bidder of its obligation to enter into the Contract and to carry out the Work for the 
terms and conditions set forth in the Tender Documents. 

The Bidder acknowledges that by way of the E-Bid Authorized Signer remitting a Submission, 
the Bidder is agreeing to be bound to each and every term, condition, article and obligation of 
the Tender Document and any resultant Contract. 

The Bidder acknowledges that consistent with Section 17.2 of Instructions to Bidders, failure by 
the Bidder, whose Submission was accepted by Metrolinx, to execute and deliver the Form of 
Agreement and Contract Documents with the required Insurance Certificates, Workplace Safety 
and Insurance Clearance Certificate and the Performance and Labour and Materials Payment 
Bonds, or specified alternatives, shall result in the cancellation of the Contract award and 
forfeiture of the Bidder’s Bid Deposit.   
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The following is the list and description of documents which form part of the Tender Document 
for the Work: 

TITLE  NO OF PAGES 

List of Contents  ............................................................................................... 7 

Any Addenda Issued Hereto ....................................................................................... 1 

Introduction  ............................................................................................... 2 

Definitions  ............................................................................................... 3 

Instructions To Bidders ............................................................................................. 20 

Form of Tender  ............................................................................................... 4 

Appendix “A” - List of Tender Documents .................................................................... 7 

Appendix “B” – Contract Prices ................................................................................... 4 

Appendix “C” – Bidder’s Qualifications ......................................................................... 1 

Appendix “D” – Agreement to Bond ............................................................................ 1 

Appendix “E” – Conflict of Interest .............................................................................. 2 

Appendix “F” – Mandatory Technical/Personnel Requirements....................................... 1 

Appendix “G – Bidder’s Submission Checklist ............................................................... 1 

Supplementary Agreement Between Owner and Contractor .......................................... 2 

Form of Agreement  ............................................................................................... 1 

Supplementary Definitions of the Contract .................................................................. 5 

Definitions of the Contract ......................................................................................... 1 

Supplementary General Conditions of the Contract...................................................... 68 

General Conditions of the Contract ............................................................................. 1 

SECTION NO. TITLE NO. OF PAGES 

GENERAL REQUIREMENTS 

01000 General Instructions .................................................................. 9 

01200 Mobilization and Demobilization ................................................. 3 

01300 Shop Drawings and Other Submittals .......................................... 4 

01400 Quality Control ......................................................................... 3 
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01500 Temporary Facilities .................................................................. 5 

01545 Railway Safety Requirements ..................................................... 5 

01560 Environmental Protection .......................................................... 13 

01600 Safety Requirements ................................................................ 12 

01700 Materials and Equipment ........................................................... 3 

01710 Cleaning ................................................................................... 1 

01800 Project Closeout........................................................................ 3 

SPECIFICATIONS 

02010  Site Access ............................................................................... 4 

02140 Dewatering .............................................................................. 3 

02225 Site Demolition and Removals .................................................... 4 

02250 Temporary Support for Fiber Optic and Communication Cables. .... 5 

02270 Erosion Control ......................................................................... 2 

02311 Site Grading ............................................................................. 6 

02315 Excavating, Trenching and Backfilling ......................................... 6 

02362 Dust & Mud Control ................................................................... 1 

02372 Rip Rap and Armour Stone ........................................................ 3 

02383 Piling ....................................................................................... 7 

02620 Sub-drainage ............................................................................ 2 

02701 Granular Materials ..................................................................... 4 

02725 Track Closures .......................................................................... 6 

02906 Planting of Trees, Shrubs and Ground Cover .............................. 15 

02911 Top Soil Placement and Grading ................................................. 5 

02922 Hydraulic Seeding ..................................................................... 6 

02930 Landscape Maintenance and Warranty ........................................ 4 

02940 Wayside Signs………………………………………………………………………..2 

02950 Railway Track Construction ....................................................... 25 

02951 Supply of Concrete Ties ............................................................ 18 

02952 Supply of Track Ballast .............................................................. 8 

02955 Railway Flagging Protection ....................................................... 3 
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03201 Concrete Reinforcement ............................................................ 4 

03310 Concrete Work .......................................................................... 7 

03311 Precast Concrete Elements ........................................................ 3 

03312 Precast Concrete L-walls and Blocks ........................................... 4 

05121 Structural Steel Fabrication ....................................................... 13 

05122 Installation of Steel Spans ......................................................... 6 

07110 Bearings ................................................................................... 7 

07111 Damp Proofing ......................................................................... 2 

07112 High Performance Waterproofing System ................................... 12 

07113 Ballast Mat System ................................................................... 10 

09900 Coating of Structural Steel ......................................................... 7 

16000 Signals Summary of Work .......................................................... 3 

16010 General Signal Requirements ..................................................... 8 

16090 Signal Systems Testing .............................................................. 7 

16120 Signal Track Appliances ............................................................. 2 

DRAWINGS 

04 Cover Sheet 

05 Signature Sheet 

06 List of Drawings 

S-100A Drawing Notes (1 of 2) 

S-100B Drawing Notes (2 of 2) 

E-100A Environmental Notes and Details 

E-100B Tree Restoration Notes and Details 

Bridge M. 8.50 Bala Sub. 

S-101 General Arrangement (1 of 2) 

S-102 General Arrangement (2 of 2) 

S-103 Pier Modification and Reconstruction 

S-104 Precast Backwall Details 

S-105 Precast Approach Slab Layout 

S-106 L-Shaped Precast Concrete Details 
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S-107 Pony Bent Details 

S-108 5.87 m Beam Span Layout 

S-109 5.82 m Beam Span Layout 

S-110 Beam Span Connection and Pile Reinforcing Details 

S-111 26.2 m DPG Span Layout 

S-112 26.2 m DPG Span Details 

S-113 26.2 m DPG Span Bearing Details  

S-114 Pedestal Details (1 of 2) 

S-115 Pedestal Details (2 of 2) 

S-116 Precast Concrete Deck Slab Layout 

S-117 Precast Concrete Deck Slab Details – Type A 

S-118  Precast Concrete Deck Slab Details – Type B 

S-119 Trainmen’s Walkway and Handrail Layout 

S-120  Trainmen’s Walkway and Handrail Details (1 of 3) 

S-121  Trainmen’s Walkway and Handrail Details (2 of 3) 

S-122 Trainmen’s Walkway and Handrail Details (3 of 3) 

S-123 Concrete Repair Details 

S-124 Inspection Access 

S-125 Miscellaneous Details (1 of 3) 

S-126  Miscellaneous Details (2 of 3) 

S-127  Miscellaneous Details (3 of 3) 

E-101 Environmental Plan 

E-102 Tree Inventory and Preservation Plan 

E-103 Vegetation Management Plan 

Bridge M. 8.60 Bala Sub. 

S-201 General Arrangement (1 of 2) 

S-202 General Arrangement (2 of 2) 

S-203 Borehole Log 

S-204 Pile Layout 

S-205 Pile Record Table 
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S-206 Pier Modification and Reconstruction 

S-207 Precast Abutment Cap Details 

S-208 Backwall Details (1 of 2) 

S-209 Backwall Details (2 of 2) 

S-210 Precast Approach Slab Layout 

S-211 L-Shaped Precast Concrete Details 

S-212 Backwall Installation Details 

S-213 CIP Pier Cap Details 

S-214 Pedestal Details (Type 1) 

S-215 Pedestal Details (Type 2) 

S-216 4.54 m Beam Span Layout (Spans 2 and 4) 

S-217 7.60 m Beam Span Layout (Spans 1 and 5) 

S-218 Beam Span Bearing Details (1 of 2) 

S-219 Beam Span Bearing Details (2 of 2) 

S-220 26.40 m DPG Span Layout 

S-221 26.40 m DPG Span Details 

S-222 26.40 m DPG Span Bearing Details 

S-223 Precast Concrete Deck Slab Layout 

S-224 Precast Concrete Deck Slab Details 

S-225 Trainmen’s Walkway and Handrail Layout 

S-226 Trainmen’s Walkway and Handrail Details (1 of 2) 

S-227  Trainmen’s Walkway and Handrail Details (2 of 2) 

S-228 Concrete Repair Details 

S-229 Inspection Access 

S-230 Miscellaneous Steel (1 of 2) 

S-231 Miscellaneous Steel (2 of 2) 

C-200 Construction Limits 

C-201 Track Alignment Data 

C-202 Track Plan and Profile 

C-203 Track Typical Sections 
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C-204 Track Sections 

E-201 Environmental Plan 

E-202 Tree Inventory and Preservation Plan 

E-203 Vegetation Management Plan 

Bridge M. 8.80 Bala Sub. 

S-301 General Arrangement 

S-302  Pier Modification and Reconstruction (1 of 2) 

S-303  Pier Modification and Reconstruction (2 of 2) 

S-304 23.23 m DPG Span Layout 

S-305 23.23 m DPG Span Details 

S-306 23.23 m DPG Span Bearing Details 

S-307 Precast Concrete Deck Slab Layout 

S-308 Precast Concrete Deck Slab Details 

S-309 Trainmen’s Walkway and Handrail Layout 

S-310 Trainmen’s Walkway and Handrail Details (1 of 2) 

S-311 Trainmen’s Walkway and Handrail Details (2 of 2) 

S-312 Concrete Repair Details 

S-313 Inspection Access 

S-314 Miscellaneous Steel 

E-301 Environmental Plan 

E-302 Tree Inventory and Preservation Plan 

E-303 Vegetation Management Plan 

ATTACHMENTS 

Bidder Q and A Template  1 

Sample Letter of Credit 1 

Parental Guarantee  1 

Document # 1  Contract Performance Appraisal 1 

Document # 2 SCP 1005 – Instruction to Excavators for the Protection  
 of Underground S&C Cables 15 

Document #3 Standard Drawing Location for Bridge Name Plate 
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 No. TD-05 Lm (Use in place of version in Document #16) 1 

Document #4 EXP - Geotechnical Report – Bala M. 8.60 79 

Document #5 EXP - Pier Concrete Cores Report 29 

Document #6 RWDI – Noise and Vibration Report 31 

Document #7 Standard Drawings T-002 and T-004 - Concrete Tie &  

 Concrete Guard Rail Tie and Drawing by CXT Inc.  

 12 Tie Convergence Set, No. 419G-22B21, Sheet 2 3 

Document #8 Wayside Sign Post for Aluminum Handrails,  

 Bridges M. 12.44 and M. 14.55 Bala Sub., SK-BAL-14.55 1 

Document #9 Crushed Rock Track Ballast Specification 7 

Document #10 Rail Corridors Infrastructure Handover Protocols 20 

Document #11 Metrolinx Safety Guidelines for Contractors, Consultants  

 and Project Coordinators 75 

Document #12 Original Drawings Mile 8.50 21 

Document #13 Original Drawings Mile 8.60 18 

Document #14 Original Drawings Mile 8.80 46 

Document #15 Daily Report - Abrasive Blast Cleaning Enclosure Checks 1 

Document #16 General Guidelines for Design of Railway Bridges and  

 Structures (RC-0506-04STR)  72 

Document #17 GO Transit Track Standards (RC-0506-02TRK) including four bulletins 

  401 

Document #18 CN Standard Plan, Signs, TS-720 Sheets 9 and 10, Signs 2 

Document #19 CN Standard Plan, Guardrails, TS-1108 3 

 

 END OF SECTION 
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1.0 Contract Unit Prices 

1.1 Contract Unit Prices are subject to the Form of Tender in addition to this 
Appendix “B” – Contract Prices. 

1.2 Payment for services rendered and goods supplied in accordance with the 
terms and conditions of the Contract shall be based on the requirements of 
the Tender Document Form - Form of Tender in addition to the following: 

 The Total Contract Price bid shall be firm and quoted in Canadian funds.   1.2.1

 The Total Contract Price includes all specified cash allowances, 1.2.2
contingency allowances (if applicable) and all applicable taxes, except 
Harmonized Sales Tax (H.S.T.), in force at the date the Submission is 
submitted. 

 The Total Contract Price quoted shall represent full payment for all the 1.2.3
Work necessary for the proper completion of the Contract. 

 The Total Contract Price includes all labour, superintendence, plant, tools, 1.2.4
appliances, equipment, supplies and other accessories, services and 
facilities customs duties, royalties, handling, transportation, travel 
overhead, profit and all other charges. 

 The quantities shown in the Schedule of Prices are estimated.  The 1.2.5
Contract Price shall be the final sum of the products of the actual 
quantities that are incorporated in, or made necessary by the Work, as 
confirmed by count and measurement, and the appropriate Contract Unit 
Prices, together with any adjustments that are made in accordance with 
the provisions of the Contract Documents. 

 Deductions from the said Contract, if any, shall be made at the Unit 1.2.6
Prices shown in this Appendix “B” – Contract Prices of the Form of 
Tender. 

 The Contract Price shall be the sum of the products of the estimated 1.2.7
quantities and the appropriate Contract Unit Prices in the Schedule. 

2.0 Provisional Items 

2.1 The Provisional Items listed in the attached Excel file entitled Appendix B_IT-
2017-BS-003.xlsx, shall be considered options to be exercised at the sole 
discretion of Metrolinx and shall be subject to the provisions of Supplementary 
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General Condition GC 4.3 – Provisional Items. The Contract Unit Prices as 
stated below shall be for completed Work “in place” and shall be inclusive of 
all costs related thereto, including all overhead, profit and applicable taxes, 
except Harmonized Sales Tax, unless otherwise specified by Metrolinx and 
shall form part of the Submission. 

3.0 Allowances 

3.1 Cash Allowances 

 Cash Allowances are subject to GC 4.1 of General Conditions of the 3.1.1
Contract. 

 Descriptions of each Cash Allowance are listed below and amounts are 3.1.2
specified in the attached Excel spreadsheet.   

3.2 Description of Cash Allowances  

 Cash Allowance – Testing and Inspection 3.2.1

(a) This Cash Allowance is to be used solely for work pertaining to testing 
and inspection not currently covered under Quality Assurance, which 
become apparent during the course of the Work . Part or all of these 
funds shall be administered on a case by case basis as the requirement 
for testing and inspection arises for work pertaining to: 

(i) Track Construction; 

(ii) Track Materials; 

(iii) Structure Rehabilitation; 

(iv) Span Replacement. 

 Cash Allowance – Relocation of Bell360 Fibre Optic 3.2.2

(a) This Cash Allowance is to relocate the existing Bell360 fibre optic 
infrastructure to allow for the replacement of bridge spans described 
elsewhere in the Contract. This is a sole source item which shall be 
carried out by the Owner of the fibre optic cable infrastructure, Bell360. 
This item shall include detailed design, all labour, material (incl. cable, 
structures, etc.), equipment, environmental and traffic protection 
required to carry out the work. In addition to the above, testing and 
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commissioning of the relocated infrastructure shall be carried under this 
item. 

(b) Payment shall be made monthly on a percent complete basis. Full 
payment shall not be made until completion of the relocations including 
testing and commissioning.  

 Cash Allowance – Relocation of CN Signal Cable   3.2.3

(a) This Cash Allowance is to relocate the existing CN signal cable 
infrastructure to allow for the replacement of bridge spans described 
elsewhere in the Contract. This is a sole source item which shall be 
carried out by the Owner of the signal cable infrastructure, CN. This item 
shall include detailed design, all labour, material (incl. cable, structures, 
etc.), equipment, environmental and traffic protection required to carry 
out the work. In addition to the above, testing and commissioning of the 
relocated infrastructure shall be carried under this item. 

(b) Payment shall be made monthly on a percent complete basis. Full 
payment shall not be made until completion of the relocations including 
testing and commissioning.  

3.3 Contingency Allowances 

 If applicable, Contingency Allowances are subject to GC 4.2 of General 3.3.1
Conditions of the Contract. 

4.0 Completion of Appendix B 

4.1 Bidders shall fully complete the Excel file entitled “Appendix B” and insert a 
Unit Price into each space provided under the Contract Unit Price column.  

4.2 The file entitled “Appendices B”, must be returned as a separate file 
preferably in Excel format and may not be retyped or recreated. Failure to 
follow the submission instructions or format requirements may result in the 
Submission being found non-responsive and disqualified.   

4.3 It is Metrolinx preference that Bidders submit the pricing using the appended 
Excel file format to facilitate the Metrolinx pricing evaluation process. 

4.4 The Excel spreadsheet pricing table is numbered, under the “Item No.” 
column to correspond with the following stages of the Work: 

(a) Part A:  General 
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(b) Part B: M. 8.50 Bala 

(c) Part C:  M. 8.60 Bala 

(d) Part D:  M. 8.80 Bala 

(e) Part E: M. 7.40 Bala 

(f) Part F: M. 12.44 Bala 

(g) Part G: M. 14.55 Bala 

(h) Part H: M. 8.94 Bala 

(i) Part I: Cash Allowances 

4.5 If a “0” is entered in any of the spaces where price information is to be 
provided, it shall be interpreted as meaning the Contractor shall provide the 
specified service to Metrolinx at no charge.  

4.6 If any space is left blank or an entry of “N/C” or “N/A” or “—“ is entered 
where price information should be entered then the Submission may be found 
non-responsive and disqualified consistent with the provisions of the 
Instructions to Bidders.
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1.0  Qualifications 

1.1 Not Applicable.  
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Name of Owner: METROLINX 

Description of Work: Bridge Replacements 

Location: Richmond Hill Line M. 8.5, 8.6 and 8.8 Bala Subdivision 

Contract No: IT-2017-BS-003 

For good and valuable consideration, the undersigned surety (the “Bonding Company”) hereby 
agrees to be bound as surety for 

Type in Full Legal Name of Bidder 
(Full Legal Name of Bidder) 

in a Performance Bond and a Labour and Materials Payment Bond each totalling Fifty Per Cent 
(50%) of the Contract Price (the “Bond Amount”) pursuant to the Tender Documents to which 
this Agreement to Bond is attached, for the full and due performance of the Work (as defined 
herein), if the Tender for the Contract is accepted by Metrolinx. 

It is a condition of the Tender Process that if the Bidder’s Submissions is accepted, application 
for a Performance Bond and a Labour and Material Payment Bond by the Bidder must be 
completed with the undersigned within five (5) Working Days of acceptance of the Submission 
by Metrolinx.  The undersigned acknowledges that failure to obtain a Performance Bond and a 
Labour and Materials Payment Bond equal to the Bond Amount within the time period stipulated 
herein may result in the immediate revocation of acceptance of the Bidder’s Submission by 
Metrolinx and forfeiture of the Bidders’ Bid Deposit. 

In witness whereof the Bonding Company has executed this agreement this       day 
of              , 20      . 
 

                                                
(Name of Bonding Company) 

                                                                                            
(Signature of authorized person signing for Bonding Company) 

                                                                                                    
(Position) 
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1.0 Conflict of Interest 

1.1 If the box below is left blank, the Bidder will be deemed to declare that (a) 
there was no Conflict of Interest in preparing its Submission; and (b) there is 
no foreseeable Conflict of Interest in performing the contractual obligations 
contemplated in the Tender Document.  Otherwise, if the statement below 
applies, check (“X”) the box. 

☐    The Bidder declares that there is an actual or potential Conflict of 
Interest relating to the preparation of its Submission, and/or the 
Bidder foresees an actual or potential Conflict of Interest in 
performing the contractual obligations contemplated in the Tender 
Document.   

1.2 If the Bidder declares an actual or potential Conflict of Interest by marking the 
box above, the Bidder must set out below details of the actual or potential 
Conflict of Interest:  

 
Type detail conflict of interest 
Type detail conflict of interest 

 
1.3 The following individuals, as employees, advisers, or in any other capacity (a) 

participated in the preparation of our Submission (whether as employees, 
advisors, or in any other capacity); AND (b) were employees, advisors or 
consultants of Metrolinx at any time within the twelve (12) months prior to the 
Closing: 

Name of Individual:  Type 

Job Classification:   Type 

Department:   Type 

Last Date of Employment with Metrolinx:  Type 

Name of Last Supervisor:   Type 

Brief Description of Individual’s Job Functions:    
Type 

Brief Description of Nature of Individual’s Participation in the Preparation of 
the Submission:    
Type 

 
1.4 (Repeat above for each identified individual) 
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The Bidder agrees that, upon request, the Bidder shall provide Metrolinx with 
additional information from each individual identified above in the form 
prescribed by Metrolinx. 



FORM OF TENDER   
APPENDIX “F” – MANDATORY TECHNICAL/PERSONNEL 

REQUIREMENTS 

RICHMOND HILL LINE 
M. 8.5, 8.6 AND 8.8 BALA SUBDIVISION 
BRIDGE REPLACEMENTS 
CONTRACT NO. IT-2017-BS-003 PAGE 1 OF 1 

 

 

IT-2017-BS-003 

1.0 Bidders shall complete the mandatory technical/personnel requirements compliance 
checklist below, and send this Appendix “F” with your Submission. Failure of a Bidder to 
complete and submit this Appendix “F”, may result in the Bidder’s Submission being 
found non-responsive and disqualified. 

2.0 Bidders must meet all mandatory requirements stated below in order for their 
Submission to be considered further.  Failure of a Bidder to meet all of the mandatory 
requirements listed below shall result in the Bidder’s Submission being considered non-
responsive.  Non-responsive Submissions shall not be considered further and shall be 
disqualified. 

3.0 Bidders shall provide supporting documentation to substantiate compliance to each of 
the listed mandatory requirements.  Failure of a Bidder to provide information required 
to substantiate compliance to a mandatory requirement, may result in the Bidder’s 
Submission being found non-responsive and disqualified.   

4.0 Metrolinx has the right but not the obligation, to carry out further investigations to 
ensure the Bidder and/or designated Subcontractor can meet the mandatory 
technical/personnel requirements to the satisfaction of Metrolinx in its sole discretion.  

Reference 
Section No. 

Mandatory Technical/Personnel 
Requirements 

Compliance 
(Check Yes 

or No) 

Supporting 
Documentation 

Required  
to Substantiate 

Compliance 

6.0 of 
Section 
01000 – 
General 
Instructions 

The Bidder has achieved CORTM “Certified” 
status with IHSA.   

YES  ☐ 

NO   ☐ 

The Bidder shall 
provide a screen 
shot 
demonstrating 
“Certified” status 
with IHSA as it 
pertains to CORTM. 
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1.0 Submission Checklist 

The following checklist provides the Bidder with a consolidated listing of the 
requirements for the Submission. Bidders should review the checklist prior to Submission 
to ensure compliance.   

Requirement Confirmation (left click 
with your mouse in the 
box to select) 

The Submission has been remitted by the E-Bid Authorized Signer. ☐ 

Contact information for the individual responsible for the Submission has 
been included in the Form of Tender.  

☐ 

The Bidder understands the requirements for Electronic Bid Submission 
and will comply with the Submission requirements.  

☐ 

The Bidder’s Submission has been prepared in accordance with the 
Instructions to Bidders (i.e. mandatory formats, templates and 
requirements) as outlined in the Tender Documents.  

☐ 

The Bidder’s Price Submission has been completed in full and included 
with the Submission.  

☐ 

The Bidder has read through all the Tender Documents including any 
Addenda that have been issued and these have all been considered in 
your Submission.  

☐ 

The Bidder has reviewed the mandatory criteria and acknowledges that 
it meets all mandatory requirements in order for their Submission to be 
considered further.  

☐ 

The Bidder has reviewed the Tender Timetable and understands all the 
dates and timelines associated with the Tender Process  

☐ 

The Bidder has attended the Mandatory Site / Information Meeting, if 
applicable. 

☐ 

The Bidder has not included any qualifying statements in its Submission ☐ 
If a Joint Venture, attach a copy of the Joint Venture agreement electing 
the Participant-in-Charge. 

☐ 
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The “Agreement Between Owner and Contractor” of CCDC 4 2011 Unit Price Contract, is hereby 
amended as follows: 

1.0 Article A-1 The Work  

Paragraph 1.3 is amended as follows: 

1.3 Add the words “, and attain Total Performance of the Work by the 31st day of 
October in the year 2019” after the words “in the year 2019” in the third line of 
paragraph 1.3. 

2.0 Article A-3 Contract Documents 

Paragraph 3.1 is amended as follows:  

3.1 Add the words “Supplementary Agreement Between Owner and Contractor  
   Supplementary Definitions of the Contract 
   Supplementary General Conditions of the Contract” 
 to the list of Contract Documents in paragraph 3.1. 

3.0 Article A-6 Receipt Of And Addresses For Notices In Writing   

Paragraph 6.1 is amended as follows: 

6.1 Delete the words “or other form of electronic communication” from the second 
line of paragraph 6.1.   

 Delete the words “or other form of electronic communication” from the seventh 
line of paragraph 6.1.   

 Delete the words “email address” from the signature lines for the Owner, 
Contractor and Consultant in paragraph 6.1.  

4.0 Article A-9 Severability 

Add new Article A-9 as follows: 

“ARTICLE A-9 SEVERABILITY 
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9.1  If any provision of this Contract is found to be invalid or unenforceable in any 
circumstances, the remainder of this Contract, and the application of such 
provision in any other circumstances, shall not be affected.” 

5.0 Article A-10 Time Of Essence  

Add new Article A-10 as follows: 

“ARTICLE A-10 TIME OF ESSENCE 

10.1 Time shall be of the essence of the Contract and under all Contract Documents.” 

 
END OF SECTION 
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1.0 Form of Agreement 

The “Agreement Between Owner and Contractor” in CCDC 4 2011 Unit Price Contract is 
referred to herein as the Form of Agreement and shall constitute the form of agreement 
of this Contract in its entirety.  CCDC 4 2011 is available for purchase at www.ccdc.org. 

The Owner is: Metrolinx 
277 Front Street West, 4th Floor 
Toronto, Ontario 
M5V 2X4 

The Consultant is: AECOM Canada Ltd.  
5080 Commerce Blvd. 
Mississauga, ON L4W 4P2 
 

The name of the representative(s) who will be designated to 
represent the Consultant through construction will be advised 
after award. 
 

The Work is:  Richmond Hill Line M. 8.5, 8.6 and 8.8 

Bala Subdivision 

Bridge Replacements 
 

Contract No.   IT-2017-BS-003 

Article A-1: Estimated Date of Commencement of Work:  April 5, 2018 
Estimated Date of Substantial Performance of the Work: October 4, 2019 
Estimated Date of Total Performance of the Work:   October 31, 2019   

 

Article A-2: Contract Documents: 

This list of Contract Documents are the documents as listed in Appendix “A” of the Form 
of Tender, as completed and submitted by the Contractor, including any Addenda, and 
as accepted by Metrolinx. 

END OF SECTION 
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The “Definitions” of CCDC 4 2011 Unit Price Contract, are hereby amended as follows: 

1.0 Consultant  

 Delete the definition of “Consultant” in its entirety and replace it with the following:  
 
 “Consultant 
 The Consultant shall be the person or entity designated as the Consultant by the Owner, 

from time to time.” 
 
2.0 Contract Documents  

Add the words “in writing” after the word “upon” in the second line of the definition of 
Contract Documents. 
 

3.0 Contract Time 

Delete the word “Substantial” and substitute the word “Total” in the second line. 
 

4.0 Working Days  

Delete the definition of “Working Days” in its entirety and replace with the following: 
 
“Working Days 
Working Days means any day other than: (a) a Saturday or Sunday and (b) any other 
day on which Metrolinx is not open for business. Each Working Day will end at 4:00 p.m. 
on that day.” 

 
5.0 Applicable Law 

 Add new definition, “Applicable Law”, as follows: 
 
 “Applicable Law 
 Applicable Law means all applicable laws, statutes, regulations, orders, by-laws, treaties, 

judgements, decrees and ordinances applicable from time to time and, whether or not 
having the force of law, all applicable approvals, standards, codes, requirements, 
requests, directives, rules, guidelines, instructions, circulars, manuals, and policies of 
any Governmental Authority having or purporting to have jurisdiction or authority over a 
party, property, transaction or event, including laws relating to workplace safety and 
insurance, occupational health and safety and employment standards.” 

 
6.0 Act 

 Add new definition, “Act”, as follows: 
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 “Act 
 Act means the Construction Lien Act (Ontario) as amended.” 
 
7.0 Confidential Information 

 Add new definition, “Confidential Information”, as follows: 

“Confidential Information  
Confidential Information means all information of a confidential nature (as determined 
with reference to its treatment by the Owner) which is provided, disclosed or made 
available (orally, electronically or in writing or by any other media) by the Owner or the 
Consultant (or its representatives) to the Contractor (including to employees, 
contractors, or other representatives thereof). For greater certainty, Confidential 
Information also includes all construction documents, Personal Information and all of the 
Owner’s materials provided by the Owner, which includes: (a) specifications, drawings, 
images, software, audio or video recordings, specifications, performance requirements, 
software development tools, technologies, content, data (including all information 
whether or not contained in or on any database or electronic information storage system 
or media owned by or in the custody or control of the Owner), (b) technical information, 
and any other recorded information, in any form and on any media, that are proprietary 
to, or controlled or licensed by, the Owner or the Consultant and provided to the 
Contractor; (c) all procurement documents issued by the Owner; (d) all documentation 
or source materials (including source code) related to any of the foregoing; and (e) all 
copies, translations, improvements, modifications, enhancements, adaptations, or 
derivations made to the aforementioned Owner’s materials by the Owner or any third 
party not performing work under this Contract.” 

 
8.0 FIPPA 

Add new definition, “FIPPA”, as follows: 

“FIPPA 
 FIPPA means the Freedom of Information and Protection of Privacy Act (Ontario) as 
amended.” 
 

9.0 FIPPA Records 

 Add new definition, “FIPPA Records” as follows: 

 “FIPPA Records  
 

FIPPA Records means all information, data, records and materials, however recorded, in 
the custody or control of the Owner, including Confidential Information and Personal 
Information (as defined in FIPPA). For the purposes of this definition, documents held 
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by the Contractor in connection with this Contract are considered to be in the control of 
the Owner.” 

 
10.0 GC 

 
 Add new definition, “GC”, as follows: 
  
 “GC 

GC means the General Conditions of the Contract, as amended by the Supplementary 
General Conditions”. 

 
11.0 Governmental Authority 

 
Add new definition, “Governmental Authority”, as follows: 
 
“Governmental Authority 
Governmental Authority means any domestic government, including any federal, 
provincial, territorial, municipal, regional or other local government, and any government 
established court, agency, tribunal, commission or other authority exercising or 
purporting to exercise executive, legislative, judicial, regulatory or administrative 
functions respecting government; provided, however, “Governmental Authority” does 
not include Metrolinx.” 

 
12.0 OHSA 

Add new definition, “OHSA”, as follows: 
 
“OHSA 
OHSA means the Occupational Health and Safety Act (Ontario), as amended.” 
 

13.0 Personal Information 

 Add new definition, “Personal Information” as follows: 
 
 “Personal Information 
 Personal Information has the meaning as set out for the term in FIPPA. 
 
14.0 Submittals 

Add new definition, “Submittals”, as follows: 

“Submittals 



SUPPLEMENTARY DEFINITIONS OF THE CONTRACT 

RICHMOND HILL LINE 
M. 8.5, 8.6 AND 8.8 BALA SUBDIVISION 
BRIDGE REPLACEMENTS 
CONTRACT NO. IT-2017-BS-003 

 
PAGE 4 OF 5 

 

 

 

IT-2017-BS-003 

Submittals are any or all documents or items required by the Contract Documents to be 
provided by the Contractor to the Owner or the Consultant, including but not limited to: 
 

- Shop Drawings, samples, models, specifications, mock-ups to indicate details or   
characteristics, before the portion of the Work that they represent can be 
incorporated into the Work; and 

- As-built drawings and manuals to provide instructions for the operation and     
  maintenance of the Work.” 
 

15.0 Standard of Care 

 Add new definition, “Standard of Care”, as follows: 
 
 “Standard of Care 
 Standard of Care shall have the meaning set out in GC 3.15.” 
 
16.0 Total Performance of the Work 

Add new definition, “Total Performance of the Work”, as follows: 

“Total Performance of the Work 
Total Performance of the Work means when the entire Work, except for those items 
arising from GC 12.3 – WARRANTY, has been performed in accordance with the 
requirements of the Contract Documents and is so certified by the Consultant.” 
 

17.0 Toxic and Hazardous Substances  

Add new definition, “Toxic and Hazardous Substances”, as follows: 
 
“Toxic and Hazardous Substances 
Toxic and Hazardous Substances means, collectively, any contaminant, waste, subject 
waste, pollutant, toxic substance, dangerous goods, asbestos, petroleum, its derivatives, 
by-products or other hydrocarbons, as defined in or pursuant to any applicable laws, 
regulations, by-laws, guidelines or orders rendered by any governmental authority 
having jurisdiction or any other substance or material which, when released to, or 
present in, the natural environment, is likely to cause in some immediate or foreseeable 
future time, material harm or degradation of the natural environment or material risk to 
human health.” 
 

18.0 Railway  

Add new definition, “Railway”, as follows: 

“Railway 
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Railway or Railways means one or more of the Canadian National Railway Company, 
Canadian Pacific Railway Company, The Toronto Terminals Railway Company Limited, or 
Metrolinx,  owning or operating the Railway Right-of-Way on which all or part of the 
Work may be performed.” 

 
19.0 Railway’s Engineer   

Add new definition, “Railway’s Engineer”, as follows: 

“Railway’s Engineer 
Railway’s Engineer means the person designated as such by the applicable Railway or 
the Owner.” 
 

20.0 Railway Flag Person  

Add new definition, “Railway Flag Person”, as follows: 
 
“Railway Flag Person 
Railway Flag Person means the person designated as such by the applicable Railway or 
the Owner to provide flagging services.” 

 
21.0 Railway Right-of-Way  

Add new definition, “Railway Right-of-Way”, as follows: 

“Railway Right-of-Way 

Railway Right-of-Way means the land, property, trackage, equipment and facilities of 
the Railway, including main tracks, side tracks, branch lines, yards and terminals owned 
or controlled by the Railway or the Owner.” 

22.0 WSIB  

 Add new definition, “WSIB”, as follows: 
  
 “WSIB 
 WSIB means the Workplace Safety and Insurance Board.” 
 
23.0 Unit Price 

Add the words “The Unit Price includes customs duties, royalties, handling, 
transportation, overhead, profit and all other charges.” to the end of the definition of 
Unit Price.  

 

END OF SECTION 
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1.0 Definitions of the Contract 

1.1 The “Definitions” of CCDC 4 2011 Unit Price Contract shall constitute the 
Definitions of the Contract in their entirety as amended by the Supplementary 
Definitions herein.  CCDC 4 2011 can be purchased at www.ccdc.org. 

 

END OF SECTION 
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1. GENERAL CONDITIONS OF THE CONTRACT 
 
Where a General Condition or paragraph of the General Conditions of the Contract is deleted in 
its entirety by these Supplementary General Conditions, it shall be noted as “Intentionally left 
blank”. The numbering of the remaining General Conditions or paragraphs shall remain 
unchanged, and the numbering of the deleted item will be retained. 
 

PART 1 GENERAL PROVISIONS 
 
1.1 GC 1.1 CONTRACT DOCUMENTS 

 
 GC 1.1.7 1.1.1

Delete GC 1.1.7 in its entirety and replace with the following: 

“1.1.7  If there is a conflict with the Contract Documents, it shall be 
resolved be in accordance with the order of priority set out in 
Article A-3 Contract Documents of the Agreement between the 
Owner and the Contractor.” 

 
 GC 1.1.8 1.1.2

Delete GC 1.1.8 in its entirety and replace with the following: 

“1.1.8   The Owner shall provide the Contractor, without charge, up to ten 
copies of the Contract Documents. If requested by the Contractor, 
the Owner shall provide additional copies, at the cost of the 
Contractor.” 

 
 GC 1.1.11 1.1.3

Add GC 1.1.11 as follows: 

“1.1.11  Subject to paragraph 1.1.9, all surveys, reports, drawings, 
calculations, designs, plan, specifications and other data, 
information, materials, collected, compiled, drawn or produced, 
including computer printouts, pursuant to the Contract are the 
property of the Owner.  The Contractor shall transfer the 
copyright, including an express waiver and release of all moral 
rights, of all Drawings, plans, Specifications, models, photos, and 
other written or graphic materials produced under the Contract to 
the Owner which will be free to use them as it sees fit. Any waiver 
or release obtained under this clause may include a reasonable 
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exclusion of liability regarding the use of materials for other 
projects. In the event of any dispute or disagreement pertaining 
to the Work between the Owner and the Contractor, the Owner 
will have the unqualified right and license to use the design as it 
may have evolved from time to time and any Drawings, 
Specifications, documents, materials of any nature and kind which 
may now or hereafter exist and which the Contractor may have 
any right, title, interest or copyright for the purpose of completing 
the design and construction of the Work for which they were 
prepared.” 

 
 GC 1.1.13 1.1.4

Add GC 1.1.13 as follows: 

“1.1.13 Wherever in the Contract Documents items are noted as “N.I.C.” 
(“Not In Contract”) the Owner will provide such items either 
during or after the Contract Time.  The Contractor shall 
accommodate the entry of such items into the Work when N.I.C. 
items are delivered to the Place of the Work.” 

 1.1.5 GC 1.1.14 

  Add GC 1.1.14 as follows: 

“1.1.14 The Contractor shall be responsible for completing all Work 
required by the Specifications, whether or not such Work or 
Specification is identified in the Schedule of Unit Prices. For 
greater certainty, the Schedule of Prices shall represents all costs 
required to complete the Work. 

1.2 GC 1.2 LAW OF THE CONTRACT 

 1.2.1 GC 1.2.1 

  Delete GC 1.2.1 in its entirety and replace with the following: 

  “1.2.1 The parties agree that the law of Ontario, Canada shall govern the 
interpretation of the Contract and irrevocably attorn to the 
exclusive jurisdiction of the courts of Ontario, Canada and all 
lawful courts to which decisions can be appealed therefrom.”  

 
1.3 GC 1.3 RIGHTS AND REMEDIES 

 
1.3.1 GC 1.3.3 



SUPPLEMENTARY GENERAL CONDITIONS OF THE CONTRACT 

RICHMOND HILL LINE 
M. 8.5, 8.6 AND 8.8 BALA SUBDIVISION 
BRIDGE REPLACEMENTS 
CONTRACT NO. IT-2017-BS-003 

 
PAGE 3 OF 68 

 

 

 

IT-2017-BS-003 

Add GC 1.3.3 as follows: 

“1.3.3 Notwithstanding paragraph 1.3.1, the Owner shall not be liable, 
whether in contract, tort or any other theory of law, for any claim 
arising from any prior negotiation, representation, or agreement, 
whether written or oral, which is superseded by the Contract 
under Article A-2 of the Agreement – Agreements and 
Amendments.” 

 
1.4 GC 1.4 ASSIGNMENT 
 
 1.4.1 GC 1.4.1  
 
  Delete GC 1.4.1 in its entirety and replace with the following: 
 

“1.4.1 The Contractor shall not assign the Contract, either whole or in 
part, without the prior written consent of the Owner. The Owner 
may assign the Contract, either in whole or in part, with written 
notice to the Contractor.” 

 
1.5 GC 1.5 ADVERTISING AND PUBLIC NOTICES 
 

1.5.1 Add GC 1.5 – ADVERTISING AND PUBLIC NOTICES as follows: 

“GC 1.5 – ADVERTISING AND PUBLIC NOTICES 

1.5.1 The Contractor will obtain the Owner’s prior written approval for 
any public advertising, written public sales promotions, press 
release or other general publicity matter, in which the name or 
trademarks of the Owner or any Railway are mentioned or used or 
in which words are used from which any connection with the 
Owner or any Railway or their trademarks may be inferred.  The 
Contractor will not allow or permit any public ceremony in 
connection with the Work without the prior written permission of 
the Owner.  The Contractor will not erect or permit the erection of 
any sign or advertising without the prior written approval of the 
Owner.” 

 
1.6 GC 1.6 CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION 
 

1.6.1 Add GC 1.6 - CONFIDENTIAL INFORMATION AND PERSONAL 
INFORMATION as follows: 

“GC 1.6 – CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION 
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1.6.1 The Contractor shall not disclose or provide any Confidential 
Information to third parties who do not require that information or 
data to complete any portion of the Work and who are not 
authorized by the Owner to receive, or have access to, such 
Confidential Information. 

1.6.2 The Contractor acknowledges that the Owner is a provincial crown 
agency subject to the Freedom of Information and Protection of 
Privacy Act (Ontario), and agrees that all FIPPA Records are 
subject to, and the collection, use, storage and treatment thereof, 
is governed by FIPPA. The Contractor agrees to keep all FIPPA 
Records secure and available, in accordance with the 
requirements of FIPPA. In the event of a conflict between the 
requirements of this Contract and the requirements of FIPPA, the 
requirements of FIPPA shall take precedence. 

1.6.3 In the event that a request is made under FIPPA for the disclosure 
of any FIPPA Records, the Owner shall provide prompt written 
notice thereof to the Contractor and the Contractor shall provide 
any and all relevant FIPPA Records to the Owner on demand for 
the purposes of responding to an access request under FIPPA. In 
these circumstances, the Contractor shall provide all FIPPA 
Records requested to the Owner’s Freedom of Information 
Coordinator (or equivalent) within seven (7) Working Days of 
receipt of the request from the Owner. Notwithstanding anything 
to the contrary in this Contract and subject to the Contractor’s 
rights of appeal pursuant to Section 28(9) of FIPPA, the Owner 
shall determine what FIPPA Records will be disclosed in 
connection with any such request, in accordance with the 
requirements of FIPPA (including, without limitation, the 
requirements with respect to affected persons set out in Section 
28 thereof). 

1.6.4 For greater certainty, the Contractor shall advise its 
representatives and all Subconsultants of the requirements of this 
GC 1.6, and associated requirements set out elsewhere in this 
Contract, and take appropriate action to ensure compliance by 
such representatives with the terms of this GC 1.6. In addition to 
any other liabilities of the Contractor pursuant to this Contract or 
otherwise at law or in equity, the Contractor shall be liable for all 
claims arising from any non-compliance with this GC 1.6 by the 
Contractor, Subconsultant and their respective personnel.” 
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1.7 GC 1.7 RECORDS AND AUDIT  

1.7.1 Add GC 1.7 - RECORDS AND AUDIT as follows: 

“GC 1.7 - RECORDS AND AUDIT 

1.7.1 The Contractor shall maintain complete and accurate books, 
payrolls, accounts, records and invoices in relation to the Contract 
and shall grant the Owner, full audit rights in respect of all said 
books, records, accounts and invoices relating to the performance 
of the Work.  

1.7.2 The Owner may inspect and audit such books, payrolls, accounts 
records and invoices of the Contractor at any time as deemed 
necessary by the Owner prior to the date of Final Certificate for 
Payment and thereafter for a period of two (2) years to verify the 
Contractor’s estimates and valuation of changes in the Work and 
claims, and the Contractor shall supply certified copies of books, 
payrolls, accounts, invoices and other records to the Owner or 
access to same as required by the Owner. 

1.7.3 If the Contractor fails to keep adequate records to document the 
estimate or valuation of a change in the Work or claim or fails to 
provide certified copies or access to such records when requested, 
the Contractor shall forfeit all right to payment for the change in 
the Work or claim which it may otherwise have had. Any amount 
already paid by the Owner in respect of such change in Work, or 
claim, shall become immediately repayable to the Owner on 
demand for same.” 

 
1.8 GC 1.8 FURTHER ASSURANCES 
 

1.8.1 Add GC 1.8 - FURTHER ASSURANCES as follows: 

“GC 1.8 - FURTHER ASSURANCES 

1.8.1 Each party agrees that it shall at any time and from time to time, 
at its own expense, execute and deliver such further documents 
and do such further acts and things as the other party may 
reasonably request for the purpose of giving effect to the Contract 
or carrying out the intention of facilitating the performance of the 
Contract. 

1.8.2 Without limiting the generality of GC 1.8.1 and notwithstanding 
any other provisions of the Contract, the Contractor acknowledges 
that it may, from time to time during the Contract Time, be 
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requested to provide its agreement to indemnify, or to directly 
indemnify third parties for any liability, damages or claims which 
may arise in connection with the performance of the Work and as 
a result of the acts or omissions of the Contractor or those 
persons or entities for who it is responsible at law, and the 
Contractor shall reasonably cooperate with the Owner and shall 
execute and deliver such documents and agreements as may be 
required and requested by the Owner.” 

PART 2 ADMINISTRATION OF THE CONTRACT 
 
1.9 GC 2.1 AUTHORITY OF THE CONSULTANT 
 
 1.9.1 GC 2.1 

Delete GC 2.1 in its entirety and replace with the following: 

"GC 2.1 AUTHORITY OF THE CONSULTANT 

2.1.1  The Consultant shall be appointed by the Owner and shall be the 
Owner's representative during construction and until the issuance 
by the Consultant of a certificate attesting to the Total 
Performance of the Work, or at a date specified by the Owner. All 
instructions to the Contractor including instructions from the 
Owner will be issued by the Consultant. The Consultant will have 
the authority to act on behalf of the Owner only to the extent 
provided in the Contract Documents.  

2.1.2 The Consultant shall inspect the Work for its conformity with the 
plans and Specifications, and record the necessary data to 
establish payment quantities under the schedule of tender 
quantities and unit prices or to make an assessment of the value 
of the Work completed in the case of a lump sum price contract. 

2.1.3 The Consultant will investigate all claims of a change in the Work 
made by the Contractor and issue appropriate instructions 

2.1.4 In the case of non-compliance with the provisions of the Contract 
by the Contractor, the Consultant, after consultation with the 
Owner, will have the authority to suspend the Work for such 
reasonable time as may be necessary to remedy such non-
compliance. The Contractor shall not be entitled to any 
compensation for suspension of the Work in these circumstances. 
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2.1.5 The duties, responsibilities and limitations of authority of the 
Consultant as set forth in the Contract Documents may be 
modified or extended by the Owner in writing. 

2.1.6 If the Consultant’s employment is terminated, the Owner shall 
appoint a replacement Consultant whose status under the 
Contract Documents shall be that of the former Consultant.” 

1.10 GC 2.2 ROLE OF THE CONSULTANT   
 
 1.10.1 GC 2.2.3 
 
  Delete the second sentence of GC 2.2.3. 
 
 1.10.2 GC 2.2.6 
 

Add the word “schedules” after the word “techniques,” in the second line of GC 
2.2.6. 
 

1.10.3 GC 2.2.7 
 
  Delete GC 2.2.7 in its entirety and replace with the following: 
 

“2.2.7 The Consultant will be, in the first instance, the interpreter of the 
requirements of the Contract Document.”  

 
 1.10.3 GC 2.2.14 
  

Delete the word “submittals,” and replace with the words “Submittals which are 
provided” after the word “Contractor’s” in the first line of GC 2.2.14. 

 
 1.10.4 GC 2.2.16 
 
  Delete GC 2.2.16 in its entirety and replace with the following: 
 

“2.2.16 The Consultant will conduct reviews of the Work to determine the 
dates of Substantial Performance of the Work and Total 
Performance of the Work.  

 
1.11 GC 2.3 REVIEW AND INSPECTION OF THE WORK 

 
1.11.1 GC 2.3.8 

Add 2.3.8 as follows: 
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“2.3.8  The Contractor shall immediately inform the Owner and the 
Consultant of any notices, warnings or asserted violations issued 
by any regulatory or government agencies having jurisdiction 
relating to the Work.” 

1.11.2 GC 2.3.9  

 Add GC 2.3.9 as follows: 

“2.3.9  No review of the Work or Submittals by the Owner or the 
Consultant shall relieve the Contractor from its responsibility to 
perform the Work in accordance with the Contract Documents or 
create any liability against the Owner or the Consultant. ” 

1.11.3 GC 2.3.10 

Add GC 2.3.10 as follows: 

“2.3.10   Where standards of performance are specified in the Contract 
Documents and the Work does not comply with the performance 
specified, such deficiency shall be corrected as directed by the 
Consultant.  Any testing of work identified as defective in 
accordance with GC 2.4, including retesting required by the Owner 
to verify performance, shall be done at the Contractor’s expense.” 

 
1.12 GC 2.4 DEFECTIVE WORK 
 

1.12.1 GC 2.4.1  

 Delete GC 2.4.1 in its entirety and replace with the following:  

 “2.4.1  The Contractor shall promptly correct defective work that has  
been rejected by the Consultant as failing to conform to the 
Contract Documents whether or not the defective work has been 
incorporated into the Work and whether or not the defect is the 
result of poor workmanship, use of defective products or damage 
through carelessness or other act or omission of the Contractor at 
no additional cost to the Owner. If the said defective work was in 
any way identified as a result of, or during the course of, an 
inspection by the Owner, the Contractor shall reimburse the 
Owner in full for any costs or expenses incurred by the Owner in 
respect of, or as a result of, the inspection. 
 
.1 The Contractor shall rectify, in a manner acceptable to the 

Owner and the Consultant, all defective Work and 
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deficiencies throughout the Work, whether or not they are 
specifically identified by the Consultant. 

 
.2 The Contractor shall prioritize the correction of any 

defective Work which, in the sole discretion of the Owner, 
adversely affects the day to day operations of the Owner.” 

 
1.12.2 GC 2.4.3  

Delete the words “the difference in value between the work as performed and 
that called for by” and replace with “the value of such work as is 
necessary to correct any non-compliance with” in the second and third lines of 
GC 2.4.3. 

 
PART 3 EXECUTION OF THE WORK 

 
1.13 GC 3.1 CONTROL OF THE WORK 

 
1.13.1  GC 3.1.2  

 Add the word “schedules” after the word “techniques” in the first line of GC 
3.1.2. 

1.13.2 GC 3.1.3 

Add GC 3.1.3 as follows: 

“3.1.3  Notwithstanding paragraphs 3.1.1 and 3.1.2, the Contractor 
agrees that it shall fully comply with all policies and procedures of 
the Owner which are relevant to any activity of the Contractor to 
be performed under the Contract. The Contractor further agrees 
that it will use reasonable efforts to inquire from the Owner if 
such policies or procedures exist which are relevant to any activity 
of the Contractor to be performed under the Contract.  The Owner 
agrees that it will use reasonable efforts to communicate to the 
Contractor all policies or procedures it may have which are 
relevant to any such activity.” 

1.13.3 GC 3.1.4 

Add GC 3.1.4 as follows: 

“3.1.4  Prior to commencing individual procurement, fabrication and 
construction activities, the Contractor shall verify, at the Place of 
the Work, all relevant measurements and levels necessary for 
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proper and complete fabrication, assembly and installation of the 
Work and shall further carefully compare such field measurements 
and conditions with the requirements of the Contract Documents. 
Where dimensions are not included or exact locations are not 
apparent, the Contractor shall immediately notify the Consultant 
in writing and obtain written instructions from the Consultant 
before proceeding with any part of the affected work.” 

1.14 GC 3.2 CONSTRUCTION BY OWNER OR OTHER CONTRACTORS 

 1.14.1 GC 3.2.2 

  Delete GC 3.2.2 in its entirety.  

1.15 GC 3.4 DOCUMENT REVIEW  

 1.15.1 GC 3.4.1  

  Delete GC 3.4.1 in its entirety and replace with the following: 

  “3.4.1  The Contractor shall review the Contract Documents and shall 
report promptly to the Consultant any error, inconsistency or 
omission the Contractor may discover. Such review by the 
Contractor shall comply with the standard of care described in GC 
3.15 STANDARD OF CARE. Except for its obligation to make such 
review and report the result, the Contractor does not assume any 
responsibility to the Owner or to the Consultant for the accuracy 
of the Contract Documents. The Contractor shall not be liable for 
damage or costs resulting from such errors, inconsistencies, or 
omissions in the Contract Documents, which the Contractor could 
not reasonably have discovered. If the Contractor does discover 
any error, inconsistency or omission in the Contract Documents, 
the Contractor shall not proceed with the Work affected until the 
Contractor has received corrected or missing information from the 
Consultant." 

 1.15.2 GC 3.4.2 

  Add GC 3.4.2 as follows: 

“3.4.2  If the Contractor finds discrepancies in or omissions from the 
Contract Documents or has any doubt as to the meaning or intent 
of any part thereof, the Contractor shall immediately notify the 
Consultant, who will provide written instructions or explanations. 
Neither the Owner nor the Consultant will be responsible for oral 
instructions.” 
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1.16 GC 3.5 CONSTRUCTION SCHEDULE  

 1.16.1 GC 3.5.1 

Delete GC 3.5.1 in its entirety and replace with the following: 

“3.5.1   The Contractor shall submit to the Owner and Consultant within 
five (5) Working Days of the date that the Agreement between 
the Owner and the Contractor has been fully executed by the 
Owner, and thereafter from time to time in accordance with GC 
3.5.2, a construction schedule in computerized form in accordance 
with the following requirements: 

  .1 takes into account the sequence of construction and 
completion dates; 

  .2 demonstrates and indicates the logic and timing of major 
activities of the Work with sufficient detail of critical events 
and their inter-relationship to demonstrate the Work will 
be performed in conformity with the Contract Time; 

  .3 indicates proposed start dates and estimated duration for 
activities; and 

  .4 with sufficient detail to identify the Contractor and each 
specific Subcontractor and their respective parts of the 
Work and specific location thereof.” 

 1.16.2 GC 3.5.2 

  Add GC 3.5.2 as follows: 

  “3.5.2  The Contractor shall monitor the progress of the Work relative to 
the construction schedule and provide an updated schedule on a 
monthly basis or as requested by the Owner. The Contractor shall 
submit such updated schedule with every application for progress 
payment in accordance with GC 5.2.8.” 

 1.16.3 GC 3.5.3 

  Add GC 3.5.3 as follows: 

  “3.5.3  The Contractor shall immediately advise the Consultant of any 
revisions required to the schedule as the result of extensions of 
the Contract Time as provided in Part 6 of the General Conditions 
– CHANGES IN THE WORK.” 
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 1.16.4 GC 3.5.4 

  Add GC 3.5.4 as follows: 

 “3.5.2  If the Contract Price is greater than $500,000.00, the schedule 
shall be prepared using the critical path method and the 
Contractor shall submit with the schedule a Gantt Chart (a list of 
tasks and related information, including duration, with a bar type 
chart showing tasks and durations over time) and a PERT Chart (a 
network diagram showing all tasks and task dependencies).” 

 
1.17 GC 3.6 SUPERVISION 

 
1.17.1 GC 3.6.1 

 Add the words “with the prior consent of the Owner” at the end of GC 3.6.1. 

1.17.2 GC 3.6.3 

Add GC 3.6.3 as follows: 

“3.6.3  The Contractor shall provide the Owner and the Consultant with 
the name, address, and telephone number of the representative 
referred to in GC 3.6.1 and other responsible persons who may be 
contacted for emergency and other reasons during non-working 
hours throughout the course of the Work.” 

 1.17.3 GC 3.6.4 

  Add GC 3.6.4 as follows: 

 “3.6.4  The Owner may, at any time, object to any representative or 
employee of the Contractor, Subcontractors or Suppliers and 
require the Contractor to remove, dismiss or replace, or cause to 
be removed, dismissed or replaced, the said representative or 
employee.” 

 
1.18 GC 3.7 SUBCONTRACTS AND SUPPLIERS 
 

1.18.1 GC 3.7.1.4  

Add GC 3.7.1.4 as follows: 

“.4  ensure that the Contractor, all Subcontractors and Suppliers, and 
anyone employed or engaged by them directly or indirectly, have 
the qualifications, technical skills, levels of experience and 
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knowledge required, and all applicable permits, licences and 
approvals necessary, to discharge the work to be performed by 
them in accordance with the terms of the Contract.”   

1.18.2 GC 3.7.3 

Delete GC 3.7.3 in its entirety and replace with the following: 

“3.7.3 The Contractor may subcontract any part of the Work, subject to 
these General Conditions and the terms set out in the Contract 
Documents.” 

1.18.3 GC 3.7.4 

 Delete GC 3.7.4 in its entirety and replace with the following:  

 “3.7.4  The Contractor shall notify the Consultant, in writing, of its  
intention to subcontract. Such notification shall identify the part or 
parts of the Work and the Subcontractor with whom it is 
proposing to subcontract.” 

1.18.4 GC 3.7.5 
  
 Delete GC 3.7.5 in its entirety and replace with the following: 
  
 “3.7.5  The Contractor shall not, without the written consent of the  

Owner, and whose consent shall not be unreasonably withheld, 
change a Subcontractor who has been engaged in accordance 
with this General Condition. The Contractor shall advise the Owner 
in writing, giving the Contractor’s reasons for the change.” 

1.18.5 GC 3.7.7 

 Add GC 3.7.7 as follows: 

 “3.7.7  The Contractor shall preserve and protect the rights of the Owner  
with respect to that part of the Work to be performed under 
subcontract and shall enter into agreements with the intended 
Subcontractors to require them to perform their Work in 
accordance with the Contract Documents and shall be as fully 
responsible to the Owner for acts and omissions of the 
Contractor's Subcontractors and of persons directly and indirectly 
employed by them as for acts and omissions of persons employed 
directly by the Contractor.” 

1.18.6 GC 3.7.8 
  

Add GC 3.7.8 as follows: 
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“3.7.8 The Owner's consent to subcontracting by the Contractor shall 
not be construed as relieving the Contractor from any obligation 
under the Contract and shall not impose any liability on the 
Owner. Nothing contained in the Contract Documents shall 
create a contractual relationship between a Subcontractor and 
the Owner.” 

1.18.7 GC 3.7.9 

Add GC 3.7.9 as follows: 

“3.7.9  Subcontracting shall be conducted in a manner consistent with the 
principles of open, fair and transparent procurement, and the 
Contractor shall keep records demonstrating compliance with this 
requirement in accordance with GC 1.7 RECORDS AND AUDIT.”   

 1.18.8 GC 3.7.10 

  Add GC 3.7.10 as follows: 

“3.7.10  The Contractor shall not be entitled to compensation by the 
Owner or any extension to the Contract Time arising out of, or in 
any way relating to, any breach of contract or failure to perform 
work by any Subcontractor or Supplier for any reason, including 
but not limited to, the insolvency or bankruptcy of the 
Subcontractor or Supplier, even though the Subcontractor or 
Supplier may have been designated or pre-qualified by the Owner 
or the Consultant.”  

 
1.19 GC 3.8 LABOUR AND PRODUCTS 

 
1.19.1 GC 3.8.2 

 Add the following sentence to the end of GC 3.8.2: 

 “The Contractor shall not change the source of supply of any Product without the 
written authorization of the Consultant.” 

1.19.2 GC 3.8.3 

 Add the words “and qualified” after the word “skilled” in the first line of GC 3.8.3. 

1.19.3 GC 3.8.4  

Add GC 3.8.4 as follows: 
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“3.8.4  The Owner may at any time, for reasonable cause, require the 
Contractor to promptly remove from the Place of the Work any 
employee of the Contractor as well as any Subcontractor or 
employee of any Subcontractor.” 

1.19.4 GC 3.8.5 

Add GC 3.8.5 as follows: 

“3.8.5  The Contractor is responsible for the safe on-site storage of 
Products and their protection (including Products supplied by the 
Owner and other contractors to be installed under the Contract) in 
such ways as to avoid dangerous conditions or contamination to 
the Products or other persons or property and in locations at the 
Place of the Work to the satisfaction of the  Owner and the 
Consultant.  The Owner shall provide all relevant information to 
the Contractor in relation to the Products to be supplied by the 
Owner.” 

1.19.5  GC 3.8.6  

Add GC 3.8.6 as follows: 

“3.8.6  The Contractor shall ensure that all Products are of good quality, 
fit for their intended purpose and maintained in a safe, serviceable 
condition in accordance with this Contract and good industry 
practice.”  

1.20 GC 3.10 SHOP DRAWINGS AND OTHER SUBMITTALS 
 

1.20.1 GC 3.10 

Add the words “AND OTHER SUBMITTALS” to the end of the heading for GC 
3.10 – SHOP DRAWINGS 

1.20.2 GC 3.10.1, GC 3.10.2, GC 3.10.3, GC 3.10.4, GC 3.10.7, GC 3.10.8, GC 
3.10.9, GC 3.10.10 and GC 3.10.11  

 Add the words “and Submittals” after the words “Shop Drawings” in GC’s 3.10.1, 
3.10.2, 3.10.3, 3.10.4, 3.10.7, 3.10.8, 3.10.9, 3.10.10 and 3.10.11. 

1.20.3 GC 3.10.1 

 Add the following to the end of GC 3.10.1: 
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 “All Shop Drawings and Submittals, shall be submitted electronically on a FTP 
site supplied by the Contractor, and shall be kept up-to-date during the 
Contract.” 

1.20.4 GC 3.10.8.2 

Add the words “and Submittal” after the words “Shop Drawing” in the first line of 
GC 3.10.8.2.  

1.21 GC 3.11 USE OF THE WORK 

1.21.1 GC  3.11.1  

Add the words “the Owner’s reasonable instructions,”, after the word “permits,” 
in the second line of GC 3.11.1.  

 1.21.2 GC 3.11.2 

Add the words “, individuals and the areas adjacent to the work.” to the end of 
GC 3.11.2. 

1.21.3 GC 3.11.3 

 Add GC 3.11.3 as follows: 

“3.11.3  Subject to paragraph 9.4.6 of GC 9.4 - CONSTRUCTION SAFETY, 
The Owner shall have the right to enter and occupy the Place of 
the Work in whole or in part for the purpose of placing materials, 
fittings, and equipment, or for any other use at any time before 
completion of the Contract if, in the reasonable opinion of the 
Consultant, such entry and occupation does not prevent or 
interfere with the Contractor in achieving Substantial Performance 
of the Work within the Contract Time stipulated in the Contract.” 

1.21.4 GC 3.11.4 

 Add GC 3.11.4 as follows: 

“3.11.4    No entry or occupation by the Owner as referenced in paragraph 
3.11.3 shall constitute or be considered as acceptance of the Work 
in whole or in part, or in any way relieve the Contractor of its 
responsibility to complete the Contract.” 
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1.22 GC 3.13 CLEANUP 
 
 1.22.1 GC 3.13.2  
   

Add the words “all to the satisfaction of the Consultant and the Owner, acting 
reasonably.” to the end of GC 3.13.2. 

 
 1.22.2 GC 3.13.4 
  
  Add GC 3.13.4 as follows: 
  
  “3.13.4   The Owner shall have the right to back charge the cost of 

cleaning and removal if such cleaning and removal is not 
completed within twenty-four (24) hours of written notice to clean 
or remove. The Owner shall also have the right to back charge the 
cost of damage to the Place of the Work caused by the 
Contractor’s, Subcontractor’s or Supplier’s transportation in and 
out of the Place of the Work if not repaired within five (5) Working 
Days of written notice to repair or before final payment, 
whichever is earlier.” 

 
1.23 GC 3.14 INTERFERENCE 
 
 1.23.1 GC 3.14  
   
  Add GC 3.14 INTERFERENCE as follows: 
 
   “GC 3.14 INTERFERENCE 
 

3.14.1 If the Work, in whole or in part, involves the renovation of, or 
addition to, existing and occupied premises: 

.1 the Contractor shall maintain normal business operations 
and traffic flow, with a minimum of inconvenience to the 
tenants and occupants of the Place of the Work; 

.2 subject to the provisions of the Contract Documents, the 
Contractor shall ensure that no essential services such as 
electric power, water supply or other public utilities are 
interrupted; 

.3 in every case where an interruption to existing services or 
utilities is to occur during execution of the Work, the 
Contractor shall give the Owner five (5) Working Days 
prior written notice. The Contractor shall reschedule any 
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such interruption if requested to do so in writing by the 
Owner; and   

.4 any work by the Contractor that generates excessive noise 
shall be subject to the restrictions set out elsewhere in the 
Contract Documents.” 

1.24 GC 3.15 – PERFORMANCE BY CONTRACTOR AND STANDARD OF CARE 
 
1.24.1 GC 3.15 

Add GC 3.15 PERFORMANCE BY CONTRACTOR AND STANDARD OF CARE as 
follows: 

“GC 3.15 PERFORMANCE BY CONTRACTOR AND STANDARD OF CARE 

3.15.1  In performing its services and obligations under the Contract, the 
Contractor shall exercise a standard of care, skill and diligence 
that would normally be provided by an experienced and prudent 
contractor supplying similar services for similar projects 
(“Standard of Care”).  The Contractor acknowledges and 
agrees that throughout the Contract, the Contractor’s obligations, 
duties and responsibilities shall be interpreted in accordance with 
this standard.  The Contractor shall exercise the same standard 
of due care and diligence in respect of any Products, personnel, 
or procedures which it may recommend to the Owner. 

3.15.2   The Contractor further represents, covenants and warrants to the 
Owner that:  

.1 the personnel it assigns are appropriately experienced and 
qualified; 

.2 it has a sufficient staff of qualified and competent 
personnel to replace its designated supervisor and project 
manager, subject the Owner’s approval, in the event of 
death, incapacity, removal or resignation; and  

.3 there are no pending, threatened, or anticipated claims 
that would have a material effect on the financial ability of 
the Contractor to perform its work under the Contract.” 

 
1.25 GC 3.16 – RISK OF LOSS AND TITLE 
 
 1.25.1 Add GC 3.16 RISK OF LOSS AND TITLE as follows: 
 
  “3.16 RISK OF LOSS AND TITLE 
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  3.16.1  Title to portions of the Work completed or in the process of being 

completed and title to all Product and material produced and 
received by the Contractor shall pass to the Owner on the earlier 
of payment by the Owner or the delivery of any such portion of 
the Work and materials to the Owner; provided that the Owner is 
then in compliance with its payment obligations under the 
Contract and that the total value of such portion of the Work, 
Products and materials is not greater than the amount of money 
paid by the Owner at that time, to the Contractor under this 
Contract. 

    
  3.16.2  Risk of loss or damage to any part of the Work or Products shall 

remain with the Contractor until issuance of the Consultant’s 
certificate of Total Performance of the Work. 

 
  3.16.3  The Contractor shall take reasonable and proper care of all 

property, title to which is vested in the Owner, while the same is 
in, on or about the plant and premises of the Contractor or 
otherwise in his possession or subject to his control and shall be 
responsible for any loss or damage resulting from his failure to do 
so other than loss or damage caused by ordinary wear and tear.”  

 
PART 4 ALLOWANCES AND PROVISIONAL ITEMS 
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1.26 PART 4 ALLOWANCES AND PROVISION ITEMS 
 
 1.26.1 Part 4  
 

Add the words “AND PROVISIONAL ITEMS” to the end of the heading for PART 4 
ALLOWANCES. 
 

1.27 GC 4.1 CASH ALLOWANCE 
 
 1.27.1 GC 4.1.3 
  
  Delete GC 4.1.3 in its entirety and replace with following: 
 

“4.1.3 Cash allowances shall be used and expended solely for purposes 
specified and at the sole discretion of Owner, and work under a 
cash allowance is not guaranteed. Cash allowance items shall be 
administered and authorized as follows: 

 
.1 The Owner, via the Consultant, shall notify the Contractor 

a request to proceed with a cash allowance item. 
 

.2 Upon receipt of such request from the Consultant, the 
Contractor shall, in respect of the identified cash allowance 
item provide to the Owner a response setting out: the 
schedule for the Work and expected milestones and 
completion date; the personnel and subcontractors which 
the Contractor proposes to perform the Work and the 
costs of such Work, with up to three (3) quotations for any 
or all of the Work if requested by the Owner; and any 
other information requested by the Owner. 

 
.3 Upon receipt and review of such response, the Owner, via 

the Consultant, shall approve such cash allowance item in 
writing. No amounts shall be payable in respect of any 
cash allowance items unless and until the Owner has 
approved such expenditure in writing.” 

  
 1.27.2 GC 4.1.4  
 
  Delete “the Contract Documents” from GC 4.1.4 and replace with “GC 6.1.3”. 
 
 
1.28 GC 4.3 PROVISIONAL ITEMS 
 

1.28.1 GC 4.3 
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 Add GC 4.3 PROVISIONAL ITEMS as follows: 

“GC 4.3 PROVISIONAL ITEMS 

4.3.1  The Contract Price includes the Provisional Items, if any, stated in 
the Contract Documents. 

4.3.2  The Provisional Items shall be authorized individually in writing by 
the Owner through the Consultant.  The Contractor shall not 
proceed with any Provisional Item without such prior written 
authorization. 

4.3.3  The prices stated for any and all items identified as “Provisional 
Items” in Appendix “B” of Form of Tender shall be for the 
completed Work “in place” and shall be inclusive of all costs 
related thereto including, but not necessarily limited to, all 
overhead, profit and applicable taxes, except Harmonized Sales 
Tax, unless otherwise specified by the Owner.   

4.3.4  Provisional Items are options to be exercised at the sole discretion 
of the Owner. In the event the Owner decides, in its sole 
discretion, to: 

  .1  not proceed with any or all of the identified Provisional 
Items; or  

  .2 proceed with any or all of the identified Provisional Items 
but increases or reduces the quantity of such Provisional 
Items; 

  the Contract Price shall be adjusted proportionally based on the 
  Extended Price stated for such Provisional Items in Appendix “B”– 
  Provisional Items of Form of Tender. The Extended Price shall 
  form the basis of all adjustments without any additional 
  compensation or markup. For greater certainty, the markups 
  provided in GC 6.1.3 and GC 6.7.4 are not applicable to 
  Provisional Items.” 

 
PART 5 PAYMENT 

 
1.29   GC 5.1 FINANCING INFORMATION REQUIRED OF THE OWNER 
 
 1.29.1 GC 5.1.1 
 
 Delete GC 5.1.1 in its entirety. 
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 1.29.2 GC 5.1.2 
   
  Delete GC 5.1.2 in its entirety.  
 
1.30 GC 5.2 APPLICATIONS FOR PROGRESS PAYMENT 
 

1.30.1 GC 5.2.4 

 Delete the words “calendar days” and replace with “Working Days” in the first 
line of GC 5.2.4. 

1.30.2 GC 5.2.7 

 Add the following sentence to the end of GC 5.2.7: 

 “Any Products delivered to the Place of the Work but not yet incorporated into 
the Work shall remain at the risk of the Contractor notwithstanding that title has 
passed to the Owner pursuant to GC 3.16 RISK OF LOSS AND TITLE.”  

1.30.3 GC 5.2.8  

 Add GC 5.2.8 as follows:  

“5.2.8  The Contractor shall submit, with each application for progress 
payment after the first, a WSIB clearance certificate, an updated 
schedule in accordance with GC 3.5 CONSTRUCTION SCHEDULE, 
and a Statutory Declaration, on an original form of CCDC 
Document 9A-2001 Statutory Declaration of Progress Payment 
Distribution by Contractor, stating that payments in connection 
with the Work, as noted in the Statutory Declaration, have been 
made to the end of the period immediately preceding that covered 
by the current application and, if requested by the Owner, a 
Statutory Declaration from any Subcontractor, as may be 
identified by the Owner, on an original form of CCDC Document 
9B-2001 Statutory Declaration of Progress Payment Distribution 
by Subcontractor.  The Statutory Declarations shall be dated the 
same date as the Contractor’s application for payment.” 

1.30.4 GC 5.2.9 

 Add GC 5.2.9 as follows: 

“5.2.9  The Contractor shall prepare and maintain current as-built 
drawings which shall consist of the Drawings and Specifications 
revised by the Contractor during the Work, showing changes to 
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the Drawings and Specifications, including but not limited to 
architectural, structural, mechanical, electrical, cabling, Shop 
Drawings, single-line diagrams and any other graphical 
representations, and shall be maintained by the Contractor and 
made available to the Consultant for review with each application 
for progress payment.”   

1.30.5 GC 5.2.10 

 Add GC 5.2.10 as follows: 
 
 “5.2.10  Payment for bonds and insurance will be paid one hundred  

percent (100%) on the first progress payment, provided that 
respective invoices are submitted as proof of payment.” 

 
1.31 GC 5.3 PROGRESS PAYMENT 
 

1.31.1 GC 5.3.1.2 

 Add the following sentence to the end of GC 5.3.1.2: 

 “For clarity, the 10 calendar day period referenced herein shall not commence 
until such time as the Consultant has determined that he has received from the 
Contractor all required documents supporting the invoice and evidencing the 
Work being invoiced, all to the Consultant's satisfaction." 

1.31.2 GC 5.3.1.3 

 Delete GC 5.3.1.3 in its entirety and replace with following: 

 “.3  the Owner shall make payment to the Contractor on account as  
provided in Article A-5 of the Agreement – Payment no later than 
twenty (20) calendar days after the date of issuance by the 
Consultant of a certificate for payment.” 

 
1.31.3 GC 5.3.3 

Add GC 5.3.3 as follows: 

 “5.3.3  Certificates for payment may provide for retention of amounts as 
determined by the Consultant to ensure correction or replacement 
of deficient work done or unacceptable product provided.” 
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1.32 GC 5.4 SUBSTANTIAL PERFORMANCE OF THE WORK 
  
 1.32.1 GC 5.4.3 
 
  Delete GC 5.4.3 in its entirety and replace with the following: 

 
“5.4.3 Immediately prior to the issuance of the certificate of Substantial 

Performance of the Work, the Contractor, in consultation with the 
Consultant, shall establish a schedule for completion of the Work 
and correcting deficiencies in the Work, and the construction 
schedule shall be deemed to be amended to include this 
completion schedule." 

1.32.2 GC 5.4.4 
 
  Add GC 5.4.4 as follows: 

 
“5.4.4 Prior to submitting its written application for Substantial  

Performance of the Work,  the Contractor shall submit to the 
Consultant all: 

 
.1 guarantees; 
.2 warranties, completed as per GC 12.3.6; 
.3 certificates; 
.4 testing and balancing reports; 
.5 distribution system diagrams; 
.6 spare parts; 
.7 maintenance/operation manuals; 
.8 training manuals; 
.9 samples; 
.10 reports and correspondence from authorities having 

jurisdiction in the Place of the Work; 
.11 Shop Drawings, and marked up Drawings; 
.12 completed as-built drawings in the latest edition of a 

Computer Assisted Design Drawing software program; 
.13 inspection certificates; 

 
and other materials or documentation required to be submitted 
under the Contract, together with written proof acceptable to the 
Owner and the Consultant that the Work has been substantially 
performed in conformance with the requirements of municipal, 
governmental and utility authorities having jurisdiction in the Place 
of the Work.” 
 

1.33 GC 5.5 PAYMENT OF HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF THE 
WORK 



SUPPLEMENTARY GENERAL CONDITIONS OF THE CONTRACT 

RICHMOND HILL LINE 
M. 8.5, 8.6 AND 8.8 BALA SUBDIVISION 
BRIDGE REPLACEMENTS 
CONTRACT NO. IT-2017-BS-003 

 
PAGE 25 OF 68 

 

 

 

IT-2017-BS-003 

 
1.33.1 GC 5.5.1.2  

 Add the words “and, if requested by the Owner, as Statutory Declaration from 
any Subcontractor, as may be identified by the Owner, on an original form of 
CCDC Document 9B – 2001 Statutory Declaration of Progress Payment 
Distribution by Subcontractor.” to the end of GC 5.5.1.2.  

1.33.2 GC 5.5.2 

 Delete the words “the statement” and replace with the words “the documents” in 
the first line of GC 5.5.2. 

1.33.3 GC 5.5.3  
 

Delete GC 5.5.3 in its entirety. 
 
1.33.4 GC 5.5.4 
  
 Delete GC 5.5.4 in its entirety and replace with the following: 
 

“5.5.4 This Contract shall be subject to the Construction Lien Act 
(Ontario) (the “Act”). In accordance with the Act, the Owner may 
retain out of the holdback amount any sums required by law to 
satisfy any liens against the Work and, the Owner acting 
reasonably, may retain any amounts in respect of claims of third 
parties made to the Owner in respect of the Contract or the Work, 
and in respect of any claims the Owner may have against the 
Contractor.” 

1.33.5 GC 5.5.5 
 
 Delete GC 5.5.5 in its entirety. 
 

1.34 GC 5.6 PROGRESSIVE RELEASE OF HOLDBACK 
 
 1.34.1 GC 5.6.1 
   
  Delete 5.6.1 in its entirety and replace with following: 
 

“5.6.1 Where the work of a Subcontractor or Supplier has been 
performed prior to Substantial Performance of the Work and is 
certified as completed in accordance with the Act and evidence of 
such is submitted by the Contractor, along with a clearance 
certificate or letter from the Workplace Safety and Insurance 
Board relating to the subcontract, to the satisfaction of the 
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Consultant, the Owner shall pay the Contractor the holdback 
amount retained for such subcontract work, or the Products 
supplied by such Supplier, on the first calendar day following the 
expiration of the holdback period for such work stipulated in the 
Act. The Owner may retain out of the holdback amount any sums 
required by law to satisfy any liens against the Work and any 
amounts in respect of claims of third parties made to the Owner in 
respect of the Contract or the Work.” 

 
1.35 GC 5.7 FINAL PAYMENT 
 

1.35.1 GC 5.7.1  

 Delete GC 5.7.1 in its entirety and replace with the following: 

 “5.7.1   When the Contractor considers that the Work has been totally  
performed, the Contractor shall submit an application for final 
payment, together with a written application for review by the 
Consultant to establish Total Performance of the Work, and any 
other documents or materials not yet delivered pursuant to GC 
5.4.4 and as listed in GC 5.7.5. The Work shall not be deemed to 
have been performed until all of the aforementioned documents 
and materials have been delivered, and the Owner may withhold 
payment in respect of the delivery of any documents or materials 
in an amount determined by the Consultant in accordance with 
the provisions of GC 5.8 WITHHOLDING OF PAYMENT and GC 
12.1 INDEMNIFICATION. The Consultant shall advise the 
Contractor upon receipt of an application for final payment if 
additional documents or materials are required pursuant to this 
GC 5.7.1 and the Contractor shall respond promptly with such 
documents or materials.”  

 
1.35.2 GC 5.7.2 
  
 Delete GC 5.7.2 in its entirety and replace with following: 
 

“5.7.2 The Consultant will, no later than 10 calendar days after the 
receipt of an application from the Contractor for final payment, 
review the Work to verify the validity of the application and: 

 
.1 advise the Contractor in writing that the Work is not totally 

performed and give reasons why, or 
.2 state the date of Total Performance of the Work in a 

certificate and issue a copy of that certificate to each of 
the Owner and the Contractor.” 
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The above time period for response shall not commence until all 
documents and materials required pursuant to GC 5.7.1 have 
been received by the Consultant.”  

 
1.35.3 GC 5.7.3 

 
Delete the words “finds the Contractor’s application for final payment valid” and 
substitute the words “issues the certificate of Total Performance of the Work” in 
the first line of GC 5.7.3. 

 
1.35.3 GC 5.7.4 

 
Delete the number “5” and replace with “15” in the second line of GC 5.7.4. 

 
1.35.4 GC 5.7.5 
 
 Add GC 5.7.5 as follows: 
 

“5.7.5 The Contractor shall submit to the Consultant, with the application for 
final payment, the following documentation: 

.1 all closeout documentation required by the Contract Documents, 
including but not limited to, warranties, manuals, guarantees, as-
built drawings and all other relevant literature from Suppliers and 
manufacturers including, but not limited to:  

(a) equipment, maintenance and operations manuals;  

(b) equipment specifications, data sheets and brochures, parts 
lists and assembly drawings, performance curves and 
other related data; 

(c) line drawings, value charts and control sequences with 
description of the sequence of operations; 

(d) warranty documents; 

(e) service and maintenance reports as applicable;  

(f) specifications;  

(g) shop drawings; 

(h) testing results; 
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(i) commissioning and quality assurance documentation, and 

(j) HVAC balance reports. 

.2 a Statutory Declaration, on an original form of CCDC Document 9A 
– 2001, stating that payments in connection with the Work, as 
noted in the statutory declaration, have been made to the end of 
the period immediately preceding that covered by the application 
for final payment and, if requested by the Owner, as Statutory 
Declaration from any Subcontractor, as may be identified by the 
Owner, on an original form of CCDC Document 9B – 2001 
Statutory Declaration of Progress Payment Distribution by 
Subcontractor.”  

1.36 GC 5.8 WITHHOLDING OF PAYMENT 
 
 1.36.1 GC 5.8 
 
  Add “Subject to GC 12.1 INDEMNIFICATION,” at the beginning of GC 5.8.1.  
   
1.37 GC 5.10 CLAIMS FOR LIEN 

1.37.1 GC 5.10 

Add GC 5.10 CLAIMS FOR LIEN as follows: 

“GC 5.10 CLAIMS FOR LIEN 

5.10.1 The Contractor shall cause any and all construction liens and 
certificates of action relating to the Work registered or preserved 
by any Subcontractor, Supplier, Contractor’s employees, or any 
other party to whom the Contractor is or may be responsible at 
law, to be discharged or vacated, or cause to be discharged or 
vacated, immediately but in any case no later than five (5) 
Working Days of the date of registration or reservation, all at the 
Contractor’s sole expense.  The Contractor shall not be entitled to 
receive any payment from the Owner until all such claims for lien 
and certificates of action have been vacated or discharged. 

5.10.2 The Contractor shall cause any and all written notices of lien 
relating to the Work given to any person, including, but not 
limited to, the Owner by any Subcontractor, sub-subcontractor, 
Supplier, Contractor’s employees, or any party to whom the 
Contractor is or may be responsible at law, to be withdrawn, and 
the Contractor shall do so immediately but in any case no later 
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than five (5) Working Days of the written notice of lien having 
been given, all at the Contractor’s sole expense.   

5.10.3 If the Contractor fails to discharge or vacate any such lien or 
certificate of action, or to have any such written notice of lien 
withdrawn, within five (5) days, then the Owner may, at its sole 
option, do so and set off and deduct from any amount owing to 
the Contractor, all costs and expenses of so doing, and of 
defending any related action, including without limitation, the 
costs of borrowing the appropriate cash, letter of credit or bond 
as security, and legal fees and disbursements on a full indemnity 
basis. If there is no amount owing by the Owner to the 
Contractor, then the Contractor shall reimburse the Owner for all 
of the said costs and expenses of so doing.” 

 

PART 6 CHANGES IN THE WORK 

1.38 GC 6.1 OWNER’S RIGHT TO MAKE CHANGES 

 1.38.1 GC 6.1.3 

  Add GC 6.1.3 as follows: 

“6.1.3 For the purpose of valuing cash allowances pursuant to GC 4.1.4, 
contingency allowances pursuant to GC 4.2.2, changes which 
result in an increase in the Contract Price, and any other items 
under the Contract Documents which provide for payment to the 
Contractor of overhead and profit, allowances for overhead and 
profit shall be included as follows: 

.1 Contractor’s  combined mark-up for overhead and profit 
shall be fifteen percent (15%) on work and services 
completed by its own forces, and five percent (5%) on 
work and services completed by its Subcontractors. 

.2 Subcontractors’  combined mark-up for overhead and 
profit shall be fifteen percent (15%) on work and services 
completed by their own forces, and five percent (5%) on 
work and services completed by their subcontractors.” 

1.38.2 GC 6.1.4 

 Add GC 6.1.4 as follows: 
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 “6.1.4  The  mark-ups  provided  for  in  GC 6.1.3  shall   constitute   the  
only compensation the Contractor shall be entitled to for any and 
all overhead and profit related to the change, cash allowance or 
contingency allowance.” 

 
 1.38.3 GC 6.1.5 
 
  Add GC 6.1.5 as follows: 
 

“6.1.5 The Contractor’s and Subcontractor’s overhead as set out in GC 
6.1.3 shall be deemed to include direct and indirect costs arising 
from: preparation of change order, change directive, supplemental 
instruction; obtaining quotations and preparation and submission 
of any documentation or materials; computer services; cleaning 
and cleaning services; any increase in the cost of obtaining or 
maintaining all bonds and insurance policies; any increase in 
performance, labour and materials payment bonds values and 
durations; any increase in insurance and workplace safety 
insurance values and durations; any increase in warranty or 
guaranty values or durations; estimating, costing, accounting, 
payroll administration; office administration, processing 
correspondence, timekeeping, material consumed in the 
construction contract administration and management process; 
reproduction, office, shop drawing review and preparation; 
permits and statutory fees; plant and equipment including 
operators and equipment rentals; vehicles; place of work office 
and head office overheads; place of work site contractor and 
subcontractor superintendence, supervisors and assistants; 
material re-handling; safety equipment, safety wear and first aid; 
security; technical staff; telephone, mobile phone, and facsimile 
services and charges; temporary heat, light and power; temporary 
protection; temporary place of work offices, trailers and storage 
compounds; timekeeping and the like.”  

 

1.39 GC 6.2 CHANGE ORDER 
 

1.39.1 GC 6.2.1  

Delete the words “promptly present,” and substitute the words “, within five (5) 
Working Days of receiving the written description, present” in the second line of 
GC 6.2.1. 

1.39.2 GC 6.2.4  
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 Add GC 6.2.4 as follows: 

“6.2.4  When the Contractor submits an invoice from a Subcontractor or 
Supplier as part of its detailed breakdown of the cost of a change, 
as may be required by GC 6.2 CHANGE ORDER or GC 6.3 CHANGE 
DIRECTIVE, the Contractor is deemed to represent and warrant to 
the Owner that the amount shown on the invoice is the amount 
that the Contractor is liable to pay for the services and materials 
described in the invoice, net of all discounts, unless the Contractor 
indicates otherwise when submitting its detailed breakdown.  
When the Contractor submits an estimate or quotation from a 
Subcontractor or Supplier as part of its detailed breakdown of the 
estimated cost of a change, the Contractor is deemed to represent 
and warrant to the Owner that, subject to any qualifications on 
the face of the estimate or quotation and any qualifications made 
by the Contractor within the detailed breakdown, that the amount 
set out in the estimate or quotation is the amount the Contractor 
has agreed to pay should the Contractor be authorized to proceed 
with the change, net of all discounts. Notwithstanding the 
foregoing, the Contractor shall be entitled to take a commercially 
reasonable early payment discount (if offered) when the 
Contractor pays its Subcontractor or Supplier prior to receiving 
payment from the Owner.” 

 1.39.3 GC 6.2.5 

  Add GC 6.2.5 as follows: 

  “6.2.5  In the event any of the change in the Work, contains items or 
parts that, in the opinion of the Consultant, are the same or 
equivalent to items for which the Contractor submitted Unit Prices 
in the tender submitted by the Contractor, then the Unit Prices in 
the tender shall be the prices paid by the Owner for that work or 
parts of the Work in respect of any such change in the Work.” 

 1.39.4 GC 6.2.6 

  Add GC 6.2.6 as follows: 

  “6.2.6  No compensation for any change in the Work shall be allowed 
unless such change is first ordered in writing by the Consultant 
and authorized by the Owner.” 
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1.40 GC 6.3 CHANGE DIRECTIVE 
 
 1.40.1 GC 6.3.7 
 

Delete GC 6.3.7.1 in its entirety and replace with following: 
 

“.1 salaries, wages and benefits paid to personnel in the direct 
employ of the Contractor, applying the labour rates set out in the 
wage schedule in the Contract Documents or as otherwise agreed 
between the Owner and Contractor for personnel, 
(1) carrying out the Work on-site at the Place of the Work, 

including necessary supervisory services; 
(2) engaged in expediting the production or transportation of 

material or equipment, at shops or on the road; 
(3) engaged  in  the  preparation  of  Shop  Drawings,  

fabrication  drawings,  coordination  drawings  and 
Contract as-built drawings, or, 

(4) carrying out clerical work to process changes in the Work."  
 
 1.40.2 GC 6.3.8 
 

Add the words “except for GC 6.3.14” after the word “Contract” in the first line. 
 
 1.40.3 GC 6.3.14 
   
  Add GC 6.3.14 as follows: 
 

“6.3.14 For greater certainty, any adjustment of the Contract Price for the 
Work attributable to the Change Directive  shall not include, and 
no payment shall be made for: 

  
 .1 head office salaries and benefits and all other overhead or  

general expenses, except only for the salaries, wages and 
benefits of personnel described in paragraph 6.3.7.1  and  
the  contributions, assessments or taxes referred to in 
paragraphs 6.3.7.2; 

 
    .2 capital expenses and interest on capital; 
 

.3 general clean-up, except where the performance of the 
Work in the Change Directive causes specific additional 
clean-up requirements; 
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.4 wages  paid  for  project  managers,  superintendents,  
assistants,  watch  persons  and  administrative personnel, 
provided the Change Directive does not result in an 
extension of Contract Time; 

 
.5 wages, salaries, rentals, or other expenses that exceed the 

rates that are standard in the locality of the Place of the 
Work that are otherwise deemed unreasonable by the 
Consultant; 

 
.6 any costs or expenses attributable to the negligence, 

improper Work, deficiencies, or breaches of Contract by 
the Contractor or Subcontractor; 

 
.7 any cost of quality assurance, such as inspection and 

testing services, charges levied by authorities, and any 
legal fees unless any such costs or fees are pre-approved 
in writing by the Owner." 

 
1.41 GC 6.4 CONCEALED OR UNKNOWN CONDITIONS 
 

1.41.1 GC 6.4.5 

Add GC 6.4.5 as follows: 

“6.4.5  The Contractor confirms that, prior to bidding, it carefully 
investigated the character of the Work, the Place of the Work, and 
all local conditions which might affect its obligations and that it 
has satisfied itself as to the nature and extent of the Work, the 
Contract Documents and the Contract and as to the facilities and 
difficulties in attending and completing the execution of the Work.  
The Owner shall, upon written request, co-operate with, and 
provide reasonable assistance to, the Contractor during such 
investigations. The Contractor confirms that it has applied to its 
investigations as aforesaid the degree of care and skill described 
in paragraph 3.15.1, given the amount of time provided between 
the issuance of the bid documents and the actual closing of bids, 
and the degree of access provided to the Contractor prior to 
submission of bids. The Contractor is not entitled to compensation 
or to an extension of the Contract Time for conditions which could 
reasonably have been ascertained by the Contractor by such 
careful investigation undertaken prior to the submission of its 
bid.” 

1.41.2 GC 6.4.6 
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Add GC 6.4.6 as follows: 

“6.4.6  To the extent the Contractor has not investigated as referenced in 
paragraph 6.4.5, the Contractor willingly assumes responsibility 
for all losses, damages, costs, expenses (including all legal costs 
on a full indemnity basis), liabilities, claims, actions, and demands, 
whether arising under statute, contract or at common law, which 
such investigations might have avoided or reduced and shall 
indemnify and save harmless the Owner from all risk which might 
make it more onerous and more expensive to fulfill or perform the 
Work than was contemplated or known when the Contract was 
signed, and for any and all liability, responsibility and obligations 
which the Owner may have to any third parties resulting from any 
failure to investigate.”   

1.41.3 GC 6.4.7  

Add GC 6.4.7 as follows: 

“6.4.7  If the finding made pursuant to paragraph 6.4.2 is that the 
subsurface or otherwise concealed physical conditions differ 
materially and this would cause an increase or decrease in the 
Contractor’s cost or time to perform the Work, and if the said 
conditions were otherwise discoverable by the Contractor in the 
proper performance of its duties and obligations under the 
Contract, all costs and expenses resulting from any delay 
(excluding, for clarity, the direct cost of remediating the said 
conditions) in the completion of the Work that is caused, or 
contributed to, as a result of the said conditions, will be borne by 
the Contractor.” 

1.42 GC 6.5 DELAYS 

1.42.1 GC 6.5.1 and GC 6.5.2  

Add after the phrase “as the result of such delay” at the end of GC 6.5.1 and GC 
6.5.2, respectively, the following: 

“, as determined by the Consultant, subject to GC 6.5.9 and the 
the following: 

.1 the Contractor shall not be reimbursed for any 
consequential, incidental, indirect or special damages 
including, without limitation, loss of profits, loss of 
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opportunity or loss of productivity resulting from such 
delay; and 

.2 the Contractor shall not be reimbursed for any costs 
which, regardless of the delay, would be expected to have 
been incurred in the regular course of business, including 
but not limited to the costs of the Contractor’s head office 
personnel during or in relation to such delay; and 

1.42.2 GC 6.5.6 

 Add GC 6.5.6 as follows: 

 “6.5.6  If the Contractor is delayed in the performance of the Work by an 
act or omission of the Contractor, any Subcontractor, or anyone 
employed or engaged by them, directly or indirectly, or by any 
cause within the Contractor’s control, the Contractor shall devote 
such additional resources and take all steps necessary (all at the 
Contractor‘s own cost and expense), to ensure that the date for 
attaining Substantial Performance of the Work and Total 
Performance of the Work under the Contract, as may have been 
amended in accordance with the provisions of Part 6 of the 
General Conditions – Changes in the Work, is met. The Owner 
shall be reimbursed by the Contractor for all reasonable costs 
incurred by the Owner as a result of such delay, as determined by 
the Consultant.”  

 1.42.3 GC 6.5.7 

  Add GC 6.5.7 as follows: 

  “6.5.7  The Contractor shall be responsible for the care, maintenance 
and protection of the Work in the event of any suspension of 
construction as a result of the delay described in paragraphs 
6.5.1, 6.5.2 or 6.5.3. In the event of such suspension, the 
Contractor shall be reimbursed by the Owner for the reasonable 
costs incurred by the Contractor for such care, maintenance 
and protection. The Contractor's entitlement to costs pursuant to 
this paragraph 6.5.7, if any, shall be in addition to amounts, if 
any, to which the Contractor is entitled pursuant to paragraphs 
6.5.1, 6.5.2 or 6.5.3.” 

 1.42.4 GC 6.5.8 

  Add GC 6.5.8 as follows: 
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 “6.5.8  Without limiting the obligations of the Contractor described in GC 
   3.2 – CONSTRUCTION BY OWNER OR OTHER CONTRACTORS 
   and GC 9.4 – CONSTRUCTION SAFETY, the Owner may, by 
   Notice in Writing, direct the Contractor to stop the Work where  
   the Owner determines that there is an imminent risk to the 
   safety of persons or property at the Place of the Work.  In the 
   event that the Contractor receives such notice, it shall 
   immediately stop the Work and secure the Project site.  The 
   Contractor shall not be entitled to an extension of the Contract 
   Time or to an increase in the Contract Price unless the resulting 
   delay, if any, would entitle the Contractor to an extension of the 
   Contract Time or the reimbursement of the Contractor's costs as 
   provided in GC 6.5.1, 6.5.2 or 6.5.3.” 

 1.42.5  GC 6.5.9 
 
   Add GC 6.5.9 as follows: 
 
   “6.5.9  Regardless of the reason or cause of delay, the Contractor shall: 
 
     .1 have a duty to mitigate the expenses or costs which may 

be incurred as a result of any delay, which mitigation 
measures shall include, but not be limited to, reducing the 
number of the Contractor’s and Subcontractor’s personnel 
at the Place of the Work, reducing the amount of supplies 
or the use of Equipment, and there shall be no 
reimbursement for any costs or expenses that could 
reasonably have been mitigated; and  

   
     .2 keep such records and documentation as may be 

necessary to support any claim for reimbursement for 
expenses or costs which may be incurred as a result of any 
delay, including any records or documentation which 
demonstrates compliance with GC 6.5.9.1, and there shall 
be no reimbursement for any costs that are not sufficiently 
supported by such necessary records and documentation, 
as determined by the Consultant.” 

 1.42.6  GC 6.5.10 
   
  Add GC 6.5.10 as follows: 
  
  “6.5.10  Any finding or recommendation of the Consultant under GC 6.5  
     not accepted by either party shall be settled in accordance with 
     Part 8 of the General Conditions – DISPUTE RESOLUTION.” 
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1.43 GC 6.7 QUANTITY VARIATIONS 

1.43.1 GC 6.7.2  

Delete the words “or falls short of” in the second line of GC 6.7.2. 

1.43.2 GC 6.7.4 

Delete GC 6.7.4 in its entirety and replace with following: 

“6.7.4  Where Work has been performed for a Unit Price Item, and the 
actual quantity of such Work performed is less than the estimated 
quantity by more than 15%, the Contractor shall be compensated 
for such Work performed based on the original Contract Unit Price 
for that item. The Contractor will be entitled to a combined 
markup of 15% for profit and overhead, on the amount of the 
underrun in excess of 15% of the estimated quantity. The 
underrun shall be defined as the difference between the estimated 
quantity and the actual work performed. 

  .1 Where no Work has been performed for a Unit Price item, 
the Owner shall be entitled to a credit to the Contract Price 
based on the original Contract Unit Price for that item. The 
Contractor shall not be entitled to any compensation or 
payment on account of such deletion of Work.” 

 

PART 7 DEFAULT NOTICE 

1.44 GC 7.1 OWNER’S RIGHT TO PERFORM THE WORK, SUSPEND THE WORK, 
TERMINATE THE CONTRACTOR’S RIGHT TO CONTINUE WITH THE WORK OR 
TERMINATE THE CONTRACT 

1.44.1 GC 7.1 

Add the words “suspend the work” after the words “perform the work” in the 
first line of the heading for GC 7.1. 

1.44.2 GC 7.1.5.5 

 Add GC 7.1.5.5 as follows: 

".5  charge the Contractor for any damages the Owner may 
have sustained as a result of the default." 
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1.44.3 GC 7.1.7 

Add GC 7.1.7 as follows: 

“7.1.7  The Owner may, if conditions arise which make it necessary for 
reasons other than as provided in paragraphs 7.1.1 and 7.1.4, 
suspend performance of the Work, terminate the Contractor’s 
right to continue with the Work or terminate the Contract, in 
whole or in part, by giving Notice in Writing to that effect to the 
Contractor.  Such suspension or termination shall be effective in 
the manner specified in said notice and shall be without prejudice 
to any claims which either party may have against the other. The 
Owner’s entitlement to so terminate or suspend shall be absolute 
and unconditional and exercisable by the Owner in its sole 
discretion.”  

1.44.4 GC 7.1.8 

Add GC 7.1.8 as follows: 

“7.1.8  The Contractor upon receiving notice of suspension or termination 
from the Owner shall suspend all operations as soon as 
reasonably possible except for work which, in the Contractor’s 
opinion, is necessary for the safety of personnel and for the care 
and preservation of the Work, the materials and plant.  Subject to 
any directions in the notice of suspension or termination, the 
Contractor shall discontinue ordering materials, facilities, and 
supplies and make every reasonable effort to delay delivery of 
existing orders and, in the event of termination, to cancel existing 
orders on the best terms available.” 

1.44.5 GC 7.1.9 

Add GC 7.1.9 as follows: 

“7.1.9  During any period of suspension, the Contractor shall not remove 
from the site any part of the Work, or any Product or materials 
without the consent of the Owner.”  

1.44.6 GC 7.1.10 

Add GC 7.1.10 as follows: 

“7.1.10  If the Work should be suspended for a period of sixty (60) 
consecutive calendar days or less, the Contractor, upon the 
expiration of the period of suspension, shall resume the 
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performance of the Work in accordance with the Contract 
Documents.  If the suspension was not due to an act or omission 
of the Contractor, the Contract Price and Contract Time shall be 
adjusted as provided in paragraph 6.5.1 of GC 6.5 - Delays.” 

1.44.7 GC 7.1.11  

Add GC 7.1.11 as follows: 

“7.1.11  If after sixty (60) consecutive calendar days from the date of 
notice of suspension of the Work, the Owner and the Contractor 
agree to continue with and complete the Work, the Contractor 
shall resume operations and complete the Work in accordance 
with any terms and conditions agreed upon by the Owner and the 
Contractor.  Failing such an agreement, the provisions of 
paragraph 7.2.2 shall become applicable.”  

1.44.8 GC 7.1.12 

Add GC 7.1.12 as follows: 

“7.1.12  If the Owner terminates the Contract pursuant to paragraph 
7.1.7, the Contractor shall only be entitled to receive payment for 
all work performed up to the date of termination as certified by 
the Consultant and the direct costs associated with the 
termination incurred by the Contractor, including the costs of the 
demobilization, losses sustained on Products and Construction 
Equipment and Subcontractor and sub-subcontractor cancellation 
costs (which costs shall not include loss of profit claims) 
reasonably incurred by the Contractor.  The Contractor shall not 
be entitled to any additional reimbursement on account of the 
termination including, without limitation, indirect, incidental, 
special, consequential or other damages, including loss of profits, 
notwithstanding any other provision of the Contract Documents.” 

1.45 GC 7.2 CONTRACTOR’S RIGHT TO SUSPEND THE WORK OR TERMINATE THE 
CONTRACT 

1.45.1 GC 7.2.1 

 Delete GC 7.2.1 in its entirety. 

1.45.2 GC 7.2.2  
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Delete the words “20 Working Days” and substitute the words “sixty (60) 
consecutive calendar days” in the first line of paragraph 7.2.2. 

 1.45.3 GC 7.2.3.1 

  Delete GC 7.2.3.1 in its entirety. 

1.45.4 GC 7.2.3.3  

Add the words “, except where the Owner has a claim against the Contractor for 
set-off,” after the word Consultant” in GC 7.2.3.3.  

1.45.5 GC 7.2.3.4  

Delete the words “, except for GC 5.1 – FINANCING INFORMATION REQUIRED 
OF THE OWNER,” from the first and second lines of GC 7.2.3.4. 

1.45.6 GC 7.2.4 

 Add the following sentence to the end of GC 7.2.4: 

“If the default cannot be corrected within the 5 Working Days specified herein, 
the Owner shall be deemed to have cured the default if it 

.1 commences the correction of the default within the specified time; and 

.2 provides the Contractor with an acceptable schedule for such correction; 
and 

.3 completes the correction in accordance with such schedule." 

1.45.7 GC 7.2.5 

Delete GC 7.2.5 in its entirety and replace with following: 

“7.2.5  If the Contractor terminates the Contract under the conditions set 
out above, the Contractor shall be entitled to be paid for all work 
performed to the date of termination.  The Contractor shall also 
be entitled to recover the direct costs associated with termination, 
including the costs of demobilization, and losses sustained on 
Products and Construction Equipment.  The Contractor shall not 
be entitled to any additional reimbursement on account of any 
such termination including, without limitation, indirect, incidental, 
special, consequential or other damages, including loss of profits, 
notwithstanding any other provision of the Contract Documents.” 
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1.45.8 GC 7.2.6 

Add GC 7.2.6 as follows: 

“7.2.6  The Owner’s withholding of a progress payment, holdback 
payment or final payment due to the Contractor’s failure to pay a 
Subcontractor or Supplier, to protect the Owner’s interest in the 
event of the registration of a lien or receipt of notice of lien, or 
otherwise pursuant to the terms of the Contract, shall not 
constitute a default under paragraph 7.2.3 which would permit the 
Contractor to stop the Work or terminate the Contract.  In such 
circumstances, the Contractor shall continue with the Work.” 

1.45.9 GC 7.2.7 

Add GC  7.2.7 as follows: 

“7.2.7  If the Contractor stops the Work or terminates the Contract in 
accordance with this GC 7.2 – Contractor’s Right To Suspend The 
Work Or Terminate The Contract, the Contractor shall leave the 
Place of the Work and the Work in a secure condition.” 

PART 9 – PROTECTION OF PERSONS AND PROPERTY 

1.46 GC 9.1 PROTECTION OF WORK AND PROPERTY 

1.46.1 GC 9.1.1  

  Delete GC 9.1.1 in its entirety and replace with following: 

“9.1.1 The Contractor shall be responsible for security at the Place of the 
Work and will take such other security measures as may be 
necessary in respect of the Work and the Place of the Work, as 
may be determined by the Owner in its sole discretion, and shall 
protect the Work, the Railway Property, and the Owner’s property 
and property adjacent to the Place of the Work and the Railway 
Property from damage which may arise as the result of the 
Contractor’s operations under the Contract, and shall be 
responsible for such damage, except damage which occurs as the 
result of:  

.1 errors in the Contract Documents which the Contractor 
could not have discovered applying the Standard of Care;  
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.2 acts or omissions by the Owner, the Consultant, other 
contractors, and their agents and employees. 

1.46.2 GC 9.1.3 

Add the words “Railway property,” after the word “Work,” in the first line. 

1.46.3 GC 9.1.4  

Add the words, “Railway’s property,” after the word “Work” in the first line of 
paragraph 9.1.4 and add the words “and Railway’s property” after the word 
“property” in the second line of GC 9.1.4. 

1.47 GC 9.2 TOXIC AND HAZARDOUS SUBSTANCES  

1.47.1 GC 9.2.1, 9.2.2, 9.2.3, 9.2.4, 9.2.5, 9.2.6, 9.2.7 and 9.2.8  

Delete the words “toxic and hazardous substances” from GC 9.2.1, 9.2.2, 9.2.3, 
9.2.4, 9.2.5, 9.2.6, 9.2.7 and substitute the words “Toxic and Hazardous 
Substances” in their place. 

1.47.2 GC 9.2.7.4  

Delete GC 9.2.7.4 in its entirety. 

1.47.3 GC 9.2.8.2  

Add the words “Railway’s property,” after the words “damage to the Work,” in 
the first line of GC 9.2.8.2. 

1.48 GC 9.4 CONSTRUCTION SAFETY 

1.48.1 Delete 9.4.1 in its entirety and replace with the following: 

"9.4.1 The Contractor shall be solely responsible for construction safety 
at the Place of the Work and for compliance with the rules, 
regulations and practices required by the applicable construction 
health and safety legislation and shall be responsible for initiating, 
maintaining and supervising all safety precautions and programs 
in connection with the performance of the Work." 

1.48.2 GC 9.4.2 

Add GC 9.4.2 as follows: 
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 “9.4.2  The Contractor shall assume the role of contractor, constructor, 
prime contractor, or principal contractor as may apply in 
accordance with applicable Occupational Health and Safety 
Legislation at the Place of the Work and provide to the Owner 
copies of the related Health and Safety notices and documents.” 

1.48.3 GC 9.4.3 

Add GC 9.4.3 as follows: 

“9.4.3  The Contractor represents and warrants that it is familiar with the 
obligations imposed on an “employer” as defined in the 
Occupational Health and Safety Act (Ontario), and that it has in 
place a health and safety program to ensure the health and safety 
of all workers for which it has responsibility under the said Act.” 

1.48.4 GC 9.4.4 

Add GC 9.4.4 as follows: 

“9.4.4  The Contractor shall comply in all respects with the requirements 
of the Occupational Health and Safety Act (Ontario) and its own 
health and safety program to take all steps reasonable in the 
circumstances to ensure the health and safety of all workers for 
which it has responsibility under the said Act.  The Contractor 
shall maintain and strictly enforce its health and safety program.  
The Contractor shall also provide such information within such 
timeframes as may be required in order to allow the Owner to 
fulfill its obligations pursuant to the Occupational Health and 
Safety Act (Ontario), including, without limitation, the obligation to 
notify the Director under such Act in the event of an accident 
causing personal injury.” 

1.48.5 GC 9.4.5 

Add GC 9.4.5 as follows: 

“9.4.5  The Contractor shall comply with all requirements of the 
Workplace Hazardous Materials System (WHMIS) regarding the 
use, handling and storage of controlled products.”   

1.48.6 GC 9.4.6 

Add GC 9.4.6 as follows: 

“9.4.6  Prior to commencing the Work the Contractor shall:  
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 .1  ensure that all prescribed posting requirements are posted 
on site for all workers to view; 

 .2  provide a copy of the Contractor’s Health & Safety Policy 
to the Owner; 

.3  prepare and submit to the Owner a Site Specific Safety 
Plan (Job Safety Analysis); 

 .4  review and comply with facility specific hazard, safety and 
orientation requirements as applicable; and 

 .5  prepare and submit site-specific hazardous assessment 
plans as applicable pertaining to but not limited to: live power 
work, lock out/tag out/shut down/switch covers, confined space 
entry, cranes and crane lifts, and other hazardous assessment 
plans as required.” 

1.48.7 GC 9.4.7  

Add GC 9.4.7 as follows: 

“9.4.7 The Contractor shall indemnify and save harmless the Owner, its 
agents, officers, directors, employees, consultants, successors and 
assigns from and against the consequences of any and all safety 
infractions committed by the Contractor or any of its Subcontractors or 
their subcontractors under the construction health and safety legislation 
applicable to the Place of the Work, including but not limited to, 
payment of legal fees and disbursements on a full indemnity basis.” 

1.49 GC 9.5 MOULD 

1.49.1 GC 9.5.2.2  

Add the words “Railway’s property,” after the words “damage to the Work,” in 
the first line of GC 9.5.2.2. 

1.49.2 GC 9.5.3.4 

Delete paragraph 9.5.3.4 in its entirety. 

PART 10 GOVERNING REGULATIONS 
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1.50 GC 10.1 TAXES AND DUTIES 

 1.50.1 GC 10.1.2 
   
  Add the following sentence to the end of GC 10.1.2: 
   

 “For greater certainty, the Contractor shall not be entitled to any mark-up for 
overhead or profit on any increase in such taxes and duties." 

 
1.50.2 GC 10.1.3 
  
 Add GC 10.1.3 as follows:  
 

“10.1.3 Where the Owner is entitled to an exemption or a recovery of 
sales taxes, customs duties, excise taxes or Value Added Taxes 
(including Harmonized Sales Tax) applicable to the Contract, the 
Contractor shall, at the request of the Owner or the Owner's 
representative, assist with the application for any exemption, 
recovery or refund of all such taxes and duties and all amounts 
recovered or exemptions obtained shall be for the sole benefit of 
the Owner. The Contractor agrees to endorse over to the Owner 
any cheques received from the federal or provincial governments, 
or any other taxing authority, as may be required to give effect to 
this section.” 

 
 1.50.3 GC 10.1.4 
 
  Add GC 10.1.4 as follows: 

 
“10.1.4 The Contractor shall maintain accurate records of Construction 

Equipment, Product and component costs reflecting the taxes, 
customs duties, excise taxes and Value Added Taxes paid.” 

 1.50.4 GC 10.1.5 
 
  Add GC 10.1.5 as follows: 
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“10.1.5 Any refund of taxes, including, without limitation, any government 
sales tax, customs duty, excise tax or Value Added Tax, whether 
or not paid, which is found to be inapplicable or for which 
exemption may be obtained, is the sole and exclusive property of 
the Owner. The Contractor agrees to cooperate with the Owner 
and to obtain from all Subcontractors and Suppliers cooperation 
with the Owner in the application for any refund of any taxes, 
which cooperation shall include but not be limited to, making or 
concurring in the making of an application for any such refund or 
exemption, and providing to the Owner copies, or where required, 
originals of records, invoices, purchase orders and other 
documentation necessary to support such applications or 
exemptions or refunds. All such refunds shall either be paid to the 
Owner, or shall be a credit to the Owner against the Contract 
Price, in the Owner's discretion. The Contractor agrees to enable, 
assist with and submit to any reasonable audit requested by the 
Owner with respect the potential refunds under this section.” 

 
 1.50.5 GC 10.1.6 
 
  Add 10.1.6 as follows: 
   

“10.1.6 Customs duties penalties, or any other penalty, fine or assessment 
levied against the Contractor, shall not be treated as a tax or 
customs duty for the purpose of this GC 10.1.” 

 
1.51 GC 10.2 LAWS, NOTICES, PERMITS AND FEES 
 

1.51.1 GC 10.2.1 

 Add the following sentence to the end of GC 10.2.1: 

  “The Contractor shall comply with all Applicable Law.”  

1.51.2 GC 10.2.3  

Add the words “The Contractor shall provide the Owner with copies of all such 
permits, licenses, inspections and certificates.” at the end of GC 10.2.3. 

1.51.2 GC 10.2.4  

Delete the word “laws” and substitute the words “Applicable Laws” in the first 
line of GC 10.2.4. 
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Delete the words “or codes” and substitute the words “codes, and industry best 
practices and guidelines” after the word “regulations,” in the first line of GC 
10.2.4. 

Add the words “to the environment,” after the words “relate to the Work,” in the 
second line of GC 10.2.4.   

Add the words “The Contractor shall provide the Owner with copies of all such 
required notices and related health and safety documents.” at the end of GC 
10.2.4. 

1.51.3 GC 10.2.5  

Delete the word “The” and substitute the words “Subject to paragraph 3.4.1, 
the” at the beginning of GC 10.2.5. 

Delete the words “applicable laws” and substitute the words “Applicable Laws” in 
the third line of GC 10.2.5. 

 1.51.4 GC 10.2.6 

  Delete GC 10.2.6 in its entirety and replace with the following: 

“10.2.6 If the Contractor fails to notify the Owner and the Consultant in 
writing, fails to obtain direction as required in GC 10.2.5, and/or 
performs work that it knows or ought to have known that 
contravenes Applicable Laws, ordinances, guidelines, standards, 
permits, statutes, by-laws, rules, regulations, or codes, the 
Contractor shall be responsible for and shall correct the violations 
thereof, and shall bear the costs, expenses, and damages 
attributable to the failure to comply with the provisions of such 
laws, ordinances, guidelines, standards, permits, statutes, by-
laws, rules, regulations, or codes, and, notwithstanding any 
limitations described in paragraph 12.1.1, shall indemnify and hold 
harmless the Owner and the Consultant from and against any 
claims, demands, losses, costs, damages, actions, suits or 
proceedings resulting from such failure or breach of law." 

 1.51.5 GC 10.2.8 

  Add GC 10.2.8 as follows: 

“10.2.8 Without limiting the generality of any other provision in the 
Contract Documents, the Contractor shall cause all certificates to 
be furnished that are required by or given by the appropriate 
governmental or quasi-governmental authorities as evidence that 
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the Work as installed conforms with Applicable Laws and 
regulations of any authorities having jurisdiction over the Place of 
the Work, including, without limitation, certificates of compliance 
for the Owner’s occupancy or partial occupancy. The certificates 
are to be final certificates giving complete clearance of the Work, 
in the event that such governmental or quasi- governmental 
authorities furnish such certificates.” 

1.52 GC 10.4 WORKER’S COMPENSATION 

1.52.1 GC 10.4.1  

Add the words “with each application for progress payment,” after the word 
“Work,” in the first line of GC 10.4.1. 

Add the words “the Certificate of Clearance and” after the word “provide” in the 
third line of GC 10.4.1. 

PART 11 INSURANCE AND CONTRACT SECURITY 
 

1.53 GC 11.1 INSURANCE 
 

1.53.1 GC 11.1  

Delete GC 11.1 INSURANCE in its entirety and replace with the following: 

“GC 11.1 INSURANCE 

11.1.1  Without restricting the generality of GC 12.1 - INDEMNIFICATION, 
and unless the Owner and the Contractor agree to obtain project-
specific insurance, or higher insurance limits, the Contractor shall 
provide, maintain, and pay for the minimum insurance coverages 
specified in GC 11.1 - INSURANCE. 

.1 Wrap-Up Liability Insurance (Owner Provided): 

The Owner shall, at its own expense, obtain and maintain 
project-specific Wrap-Up General Liability Insurance (the 
“Policy”) with a combined single limit of liability of not less 
than One Hundred Million ($100,000,000.00) dollars per 
occurrence and in the aggregate with respect to Products and 
Completed Operations Liability, against claims for bodily injury 
(including death), personal injury, property damage (including 
loss of use), and Products and Completed Operations for a 
period of not less than twenty-four (24) months from the date 
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of Substantial Performance of the Work. Such policy shall 
include as additional insureds the Contractor and 
Subcontractors of any tier and including Suppliers who 
perform the Work at the Place of Work and also includes 
Consultants, Sub-consultants, engineers and architects (but 
not for Professional Liability purposes). The policy is subject to 
special limits, endorsements, extensions, restrictions and 
exclusions which shall include but not necessarily be limited 
to: 

a) Products and Completed Operations liability for a 
period of twenty-four (24) months from the date of 
Substantial Performance of the Work;  
 

b) Owners and Contractors Liability; 
 

c) Contingent Employer’s Liability; 
 

d) Non-owned Automobile Liability including Legal Liability 
for Damage to Hired  Autos (SEF #94) - $50,000 Limit, 
$1,000 deductible; 
 

e) Cross Liability/Severability of Interests; 
 

f) No XCU Exclusion (explosion, collapse and 
underground); 
 

g) Contingent Medical Malpractice; 
 

h) Broad Form Property Damage; 
 

i) Property Damage to Metrolinx’ existing property (but 
not any property which is subject to coverage under a 
Course of Construction/Builder’s Risk Policy); 
 

j) Silent on Terrorism; 
 

k) Sudden & Accidental Pollution; 
 

l) Tenants Legal Liability $5,000,000;  
 

m) Medical Payments $50,000 per person, $100,000 each 
accident; 
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n) Employees as Additional Insured; 
 

o) Defence Costs in Addition to Limits of Liability; 
 

p) Asbestos Exclusion;  
 

q) Employment Practices Exclusions; 
 

r) Automobile Exclusion; 
 

s) Security Firm Exclusion; 
 

t) Nuclear Exclusion;  
 

u) Fungus, Mildew and Mould Exclusion; 
 

v) Excludes Errors and Omissions (Professional Services); 
 

w) Excludes property damage to Contractor’s and Sub-
contractor’s plant and equipment; 
 

x) Excludes US Employers Liability; 
 

y) Excludes damage to property either forming part of, or 
to form part of the Work; and 
 

z) If any Named Insured or other Insured under this 
insurance policy has any other insurance against loss 
covered by this Policy, except for insurance which is 
written specifically to cover in respect of the Project 
insured, this Policy shall be primary insurance and such 
other insurance shall be excess of the limits stated in 
this Policy.  Where any Named Insured or other 
Insured has or places buy down insurance and/or any 
other insurance specifically covering work in respect of 
the Project insured or to provide coverage for the 
deductibles under this Policy, such insurance shall be 
primary and the insurance provided by this policy shall 
be excess of the limits stated in such purchased Policy. 
 

.2 Wrap-Up Liability Deductible:  

The Policy carries a deductible of One Hundred Thousand 
($100,000.00) dollars per occurrence inclusive of all legal fees 
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and associated expenses incurred in the investigation, 
defence, settlement, arbitration or litigation of claims.   

.3 Contractor’s Responsibility for Wrap-Up Liability 
Deductible:   

 The Contractor shall, at its own expense, be responsible and 
liable for one hundred percent (100%) of the deductibles 
under the policy on each and every claim. Deductibles are 
inclusive of all legal fees, and associated expenses incurred in 
the investigation, defense, settlement arbitration or litigation 
of Claims. 
 
Upon notification of a claim being made, the Owner shall, at 
its sole direction, be entitled to retain the amount of the 
deductible in whole or in part from payment to the Contractor. 
Such amount will be applied by the Owner  in satisfaction of 
that claim and excess amounts, if any, will be paid to the 
Contractor in the event and at such time as the claim is 
settled, dismissed or withdrawn.  Notwithstanding the 
foregoing, the Owner may, at its sole discretion, issue an 
invoice to the Contractor for the actual amount of the claim 
settlement up to the amount of the deductible, and if the 
invoice is not paid within thirty (30) days, The Owner shall 
deduct such amount from a future payment due to the 
Contractor.  

4. Cooperation with Wrap-Up Insurer’s Consultant:   

 If an insurer or an insurer’s appointed consultant, for 
underwriting purposes or as a term of the Wrap-Up Liability 
Policy, needs to review any part of the performance of this 
Contract, then the Contractor shall, cooperate with the insurer 
and its consultant, including providing them with such 
information and documentation as they may reasonably 
require. 

5.  Claims Reporting:   

 The Contractor shall provide the Owner with written notice 
and all reasonable particulars and documents related to any 
damages, losses, incidents, claims and potential claims 
relating to the Policy as soon as possible after the damage, 
loss, incident or claim has been discovered. The Contractor 
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shall also cooperate with the Owner’s insurers in their 
investigation of any claim which is in excess of the deductible. 

6. Wrap-Up Liability Policy Term:  

 The Owner provided wrap-up liability insurance policy shall be 
effective from the date of the Commencement of the Work 
until the date of Substantial Performance of the Work as 
certified by the Consultant. 

7.  “All Risk” Property/Course of Construction Insurance 
(Owner Provided): 

 The Owner shall, at its own expense, obtain and maintain “All 
Risks” Property/Course of Construction Insurance covering the 
Work for direct physical loss or damage to property in course 
of construction whilst at the location of the Work and forming 
part of or to form part of the Work. The limit shall be equal to 
the replacement value of the Work, or at the discretion of the 
Owner, a limit of loss equal to the estimated Maximum 
Foreseeable Loss calculation as promulgated by insurers or 
brokerage consultants.  Such policy is subject to aggregates, 
sub-limits, endorsements, extensions, restrictions and 
exclusions, including but not necessarily limited to the 
following: 

 a)  personal property excluded; 
 
b)  construction tools, equipment and machinery excluded;  
 
c)  asbestos contamination excluded; 
 
d)  terrorism excluded; 
 
e) delay in start-up & soft costs excluded; 
 
f)  faulty material, workmanship and design excluded; 
 
g) electronic data excluded,  
 
h)  mold excluded;  
 
i) debris removal $2,500,000 – maximum 25% of the 
amount of loss; 
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j) off site storage at an unnamed location $2,000,000; 
 
k) inland transit $2,000,000; 
 
l) ingress/egress $5,000,000; - maximum 30 days;  

 m) DE4 approved; 
 
n) testing & commissioning – 4 weeks – restricted to new 
equipment only; 
 
o) fire fighting charges $2,000,000;  
 
p) pollution clean-up $250,000; 
 
q) arson/crime reward $50,000; 
 
r) dewatering $2,500,000; 
 
s) professional fees (excluding public adjuster) and  
 
t) testing & commissioning – 4 weeks – restricted to new 
equipment only;  

8. “All Risk” Property/Course of Construction Insurance 
Deductible: 

 The Contractor shall, at its own expense be responsible and 
liable for one hundred percent (100%) of the following 
deductibles under this policy for each and every loss:  

a. $50,000 all losses except 

b. $100,000 Flood 

c. $250,000 collapse and subsidence to construction of 
tunnels and sub-surface structures and installations 

d. 3% of Total Insurable Values (Subject to a minimum of 
$100,000 per occurrence) Earthquake  

e.  48 Hours Waiting Period – Off Premises Service 
Interruption – property damage 
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 Upon notification of a claim being made the Owner shall, at its 
sole direction, be entitled to retain the amount of the 
deductible in whole or in part from payment to the Contractor. 
Such amount will be applied by the Owner  in satisfaction of 
that claim and excess amounts, if any, will be paid to the 
Contractor in the event and at such time as the claim is 
settled, dismissed or withdrawn.  Notwithstanding the 
foregoing, the Owner may, at its sole discretion, issue an 
invoice to the Contractor for the actual amount of the claim 
settlement up to the amount of the deductible, and if the 
invoice is not paid within thirty (30) days, The Owner shall 
deduct such amount from a future payment due to the 
Contractor.  

9. Cooperation with “All Risk” Course of Construction 
Consultant:   

 If an insurer or an insurer’s appointed consultant, for 
underwriting purposes or as a term of the Builders’ “All Risk” 
Course of Construction Policy, needs to review any part of the 
performance of this Contract, then the Contractor shall, 
cooperate with the insurer and its consultant, including 
providing them with such information and documentation as 
they may reasonably require. 

10.  Claims Reporting:   

 The Contractor shall provide the Owner with written notice 
and all reasonable particulars and documents related to any 
damages, losses, incidents, claims and potential claims 
relating to the Policy as soon as possible after the damage, 
loss, incident or claim has been discovered. The Contractor 
shall also cooperate with the Owner’s insurers in their 
investigation of any claim which is in excess of the deductible. 

11. “All Risk” Property/Course of Construction Policy 
Term:   

 The Owner provided Builders’ “All Risk” Course of Construction 
insurance policy shall be effective from the date of the 
Commencement of the Work until the date of Substantial 
Performance of the Work as certified by the Consultant. 

12. Contractors’ Pollution Liability (Owner Provided):   
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 The Owner shall, at its own expense, obtain and maintain 
project-specific Contractors’ Pollution Liability Insurance with a 
limit of liability of not less than ten million ($10,000,000) per 
pollution condition and in the aggregate,  including 24 months 
completed operations coverage, against claims for on-site 
clean-up of new pollutant conditions, third party claims for on-
site bodily injury and property damage, and off-site clean up 
caused by a pollution or contamination incident resulting from 
covered operations.  Emergency remediation expense limit five 
hundred thousand ($500,000) and in the aggregate. Such 
policy is subject to aggregates, sub-limits, endorsements, 
extensions, restrictions and exclusions.   

13. Contractors’ Pollution Liability Insurance Deductible:   

 The Contractor shall, at its own expense be responsible and 
liable for one hundred percent (100%) of the One Hundred 
Thousand ($100,000) dollar deductible under this policy for 
each and every loss. 

 Upon notification of a claim being made the Owner shall, at its 
sole direction, be entitled to retain the amount of the 
deductible in whole or in part from payment to the Contractor. 
Such amount will be applied by the Owner  in satisfaction of 
that claim and excess amounts, if any, will be paid to the 
Contractor in the event and at such time as the claim is 
settled, dismissed or withdrawn.  Notwithstanding the 
foregoing, the Owner may, at its sole discretion, issue an 
invoice to the Contractor for the actual amount of the claim 
settlement up to the amount of the deductible, and if the 
invoice is not paid within thirty (30) days, The Owner shall 
deduct such amount from a future payment due to the 
Contractor.  

14. Cooperation with Contractors’ Pollution Liability 
Insurance Consultant:   

 If an insurer or an insurer’s appointed consultant, for 
underwriting purposes or as a term of the Contractors’ 
Pollution Liability Policy, needs to review any part of the 
performance of this Contract, then the Contractor shall, 
cooperate with the insurer and its consultant, including 
providing them with such information and documentation as 
they may reasonably require. 
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15. Claims Reporting:   

 The Contractor shall provide the Owner with written notice 
and all reasonable particulars and documents related to any 
damages, losses, incidents, claims and potential claims 
relating to the Policy as soon as possible after the damage, 
loss, incident or claim has been discovered. The Contractor 
shall also cooperate with the Owner’s insurers in their 
investigation of any claim which is in excess of the deductible. 

16. Contractors’ Pollution Liability Policy Term:   

 The Owner provided Contractors’ Pollution Liability insurance 
policy shall be effective from the date of the Commencement 
of the Work until the date of Substantial Performance of the 
Work as certified by the Consultant. 

17. General Liability Insurance (Contractor Provided):   

 The Contractor shall, at its own expense, obtain and maintain 
General Liability Insurance for all off-site activities from 
commencement of the contract and any on-site activities 
following substantial completion when such on-site activities 
are not covered under the Owners Wrap-Up Liability 
completed operations.  Such General Liability Insurance shall 
have a combined single liability limit of not less than Five 
Million ($5,000,000) dollars per occurrence and in the 
aggregate, against claims for bodily injury (including death), 
personal injury, property damage (including loss of use), and 
Products and Completed Operations. Such policy shall be 
endorsed to include Metrolinx as an Additional Insured.  The 
policy shall include but not necessarily be limited to:    

a) Extended products and completed operations liability for a 
period of not less than 24 months beyond the Owner 
Wrap-Up Liability completed operations expiry date;  

b) Blanket written contractual liability; 

c) Contingent Employer’s Liability; 

d) Employer’s liability (as applicable); 

e) Non-owned Automobile Liability including Legal Liability for 
Damage to Hired Autos (SEF #94);  
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f) Contractual Liability (SEF #96);  

g) Cross Liability/Severability of Interests; 

h) No XCU Exclusion (explosion, collapse and underground); 

i) Incidental Medical Malpractice; 

j) Broad Form Property Damage; 

k) Sudden & Accidental Pollution subject to a minimum scope 
equal to IBC 2313, Time Element Pollution; 

l) Tenants Legal Liability; 

m) Medical Payments; 

n) Employees as Insureds; 

o) Defence Costs in Addition to Limits of Liability 

p) Waiver of Subrogation in favour of Owner; 

18. Automobile Liability Insurance (Contractor Provided):   

 The Contractor shall, at its own expense, obtain and maintain 
at all times during the term of the contract insurance covering 
for bodily injury, death, damage to property and statutory 
accident benefits coverage with respect to all vehicles owned, 
licensed or leased by the Contractor.  The policy shall have 
limits of not less than Five Million ($5,000,000) dollars 
inclusive per occurrence.  If the policy is issued pursuant to a 
government-operated automobile insurance system, the 
Contractor shall provide the Owner with confirmation of 
automobile insurance coverage for all automobiles registered 
in the name of the Contractor. 

19. Equipment Insurance (Contractor Provided):   

 The Contractor shall, at its own expense, obtain and maintain 
at all times during the term of the contract insurance covering 
construction machinery and equipment used by the Contractor 
for the performance of the Work, including boiler insurance on 
temporary boilers and pressure vessels. The policy shall be in 
a form acceptable to the Owner and shall not allow 
subrogation claims by the insurer against the Owner.  
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Subject to satisfactory proof of financial capability by the 
Contractor for self-insurance, the Owner agrees to waive the 
equipment insurance requirement. In so doing, the Contractor 
waives all right of claim against the Owner in respect to loss or 
damage to such equipment as if it was otherwise insured and 
subject to a Waiver of Subrogation rights from the insurer.  

11.1.2  Unless otherwise stipulated, the duration of each insurance policy 
shall be from the date of commencement of the Work until the 
date of the final certificate for payment.   

11.1.3  The Contractor shall be responsible for deductible amounts under 
the policies except where otherwise provided in GC 11.1 - 
INSURANCE or where such amounts may be excluded from the 
Contractor's responsibility by the terms of GC 9.1 - PROTECTION 
OF WORK AND PROPERTY and GC 9.2 - DAMAGES AND MUTUAL 
RESPONSIBILITY. 

11.1.4  Proof of Insurance Coverage: 

.1 Prior to commencement of the Work and upon the 
placement, renewal, amendment, or extension of all or any part of 
the insurance, the Contractor shall promptly provide the Owner 
with confirmation of coverage and, if required, a certified true 
copy of the policies certified by an authorized representative of 
the insurer together with copies of any amending endorsements. 

.2 Certificates for General Liability Insurance shall include, in 
addition to the Contractor, Owner, and Consultant, the following 
as additional insureds:   

(1) Canadian National Railways Limited. 
(2) VIA Rail Canada Inc. 
(3) City of Toronto 
(4) PNR Railworks Inc. 
(5) Bombardier Transportation Canada Inc. 

.3 Certificates of All Risks Property Insurance and Boiler and 
Machinery Insurance shall include the Contractor, Owner, 
Consultant and all Subcontractors as additional insureds. 

.4 All Certificates of Insurance shall also include the Contract 
name and number.   

11.1.5  Where the full insurable value of the Work is substantially less 
than the Contract Price, the Owner may reduce the amount of 
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insurance required or waive one or more of the types of insurance 
requirement. 

11.1.6  If the Contractor fails to provide or maintain insurance as required 
by the Contract Documents, then the Owner shall have the right 
to provide and maintain such insurance and give evidence to the 
Contractor and the Consultant.  The Contractor shall pay the cost 
thereof to the Owner on demand or the Owner may deduct the 
amount which is due or may become due to the Contractor. 

11.1.7  All required insurance policies shall be placed with insurers 
licensed to underwrite insurance in the jurisdiction of the Place of 
the Work. 

11.1.8  All required insurance policies shall be endorsed to provide the 
Owner with not less than thirty (30) days’ notice in writing in 
advance of any cancellation and material amendment or change 
restricting coverage. 

11.1.9  All insureds shall cooperate with the Contractor to comply with 
any reporting requirements of the insurance policies in order to 
maintain the policies in good standing, to give notice in writing of 
any incidents which may result in a claim or loss covered by the 
policies and to provide documentation necessary in the defence or 
settlement of claims.” 

1.54 GC 11.2 CONTRACT SECURITY 

 1.54.1 GC 11.2.1 

  Add the following to the end of GC 11.2.1: 

“The Contractor shall provide and maintain the following Contract security: 

Performance Bond and Labour and Materials Payment Bond in favour of 
“Metrolinx” each equal to fifty percent (50%) of the Contract Price” 

1.54.2 GC 11.2.3 

  Add GC 11.2.3 as follows: 

“11.2.3  The premiums for the bonds required by the Contract 
Documents are included in the Contract Price. Prior to 
commencement of the Work and upon the placement, renewal, 
amendment, or extension of all or any part of the Contract 
security, or upon request by the Owner from time to time, the 
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Contractor shall promptly provide the Owner with confirmation 
and evidence of the up-to-date Contract security.  " 

PART 12 INDEMNIFICATION, WAIVER OF CLAIMS AND WARRANTY 

1.55 GC 12.1 INDEMNIFICATION 

1.55.1 GC 12.1.1 

Delete paragraph 12.1.1 in its entirety and replace with the following: 

“12.1.1  Without restricting the Contractor’s obligation to indemnify as 
described in paragraph 12.1.4, the Contractor shall indemnify and 
hold harmless the Owner from and against all claims, demands, 
losses, costs, damages, actions, suits or proceedings whether in 
respect to losses suffered by the Owner or in respect to claims by 
third parties that arise out of, or are attributable in any respect to 
the Contractor’s involvement as a party to this Contract, provided 
such claims are caused by: 

.1 the negligent acts or omissions of the Contractor or 
anyone for whose acts or omissions the Contractor is 
liable, or  

.2 a failure of the Contractor to fulfil the terms or conditions 
of the Contract; and 

 .3 made by Notice in Writing within a period of six years from 
the date of Substantial Performance of the Work as set out 
in the certificate of Substantial Performance of the Work 
issued pursuant to paragraph 5.4.2.2 of GC 5.4 – 
SUBSTANTIAL PERFORMANCE THE WORK or within such 
shorter period as may be prescribed by any limitation 
statute of the Province of Ontario. 

The Owner expressly waives the right to indemnity for claims other than 
those provided for in this Contract.” 

1.55.2 GC 12.1.12  

Delete GC 12.1.12 in its entirety. 

1.55.3 GC 12.1.3 
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Delete the words “either party to indemnify the other” and substitute the words 
“the Contractor to indemnify the Owner” in the first line of GC 12.1.3. 

1.55.4 GC 12.1.4  

Delete the words “The Owner and the Contractor shall indemnify and hold 
harmless the other” and substitute the words “The Contractor shall indemnify 
and hold harmless the Owner” in the first line of GC 12.1.4. 

Delete the word “their” and substitute the words “the Contractor’s” in the second 
line of GC 12.1.4. 

1.55.5 GC 12.1.5 

 Delete GC 12.1.5 in its entirety. 

1.55.6 GC 12.1.6  

Delete words “or the Contractor” from the first line of GC 12.1.6. 

1.55.7 GC 12.1.6.2  

Delete GC 12.1.6.2 in its entirety and replace with the following: 

“12.1.6.2  Should the Contractor be required as a result of its obligation to 
indemnify the Owner to pay or satisfy a final order, judgment or 
award made against the Owner, then the Contractor upon 
assuming all liability for any costs that might result shall have the 
right to appeal in the name of the Owner until such rights of 
appeal have been exhausted.” 

1.55.8 GC 12.1.7  

 Add GC 12.1.7 as follows: 

“12.1.7  Notwithstanding anything contained in the Contract Documents to 
the contrary, the Owner shall have the right to set-off the amount 
of any claims for which Notice in Writing has been given by the 
Owner to the Contractor in accordance with GC 6.6 CLAIMS FOR A 
CHANGE TO CONTRACT PRICE or GC 12.1 INDEMNIFICATION 
against any amounts which may be otherwise owing or payable to 
the Contractor pursuant to the terms of the Contract.” 
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1.56 GC 12.2 WAIVER OF CLAIMS 

1.56.1 GC 12.2.1.2 and 12.2.1.3 

 Delete GC 12.2.1.2 and GC 12.2.1.3 in its entirety. 

1.56.2 GC 12.2.2  

Delete the words “those referred in paragraphs 12.2.1.2 and 12.2.1.3 and” from 
GC 12.2.2. 

1.57 GC 12.3 WARRANTY 

1.57.1 GC 12.3.1  

Delete the words “one year” and substitute the words “two years” in the first line 
of GC 12.3.1. 

Add the words “The warranty on replaced or rectified parts and workmanship 
shall be extended for a period of two (2) years from the date of acceptance by 
the Owner of the replacement or rectification of the parts and workmanship” at 
the end of GC 12.3.1. 

1.57.2 GC 12.3.2  

Delete the word “The” and substitute the words “Subject to paragraph 3.4.1, 
the” at the beginning of GC 12.3.2. 

1.57.3 GC 12.3.4  

Delete the words “one year” from the second line of GC 12.3.4. 

1.57.4 GC 12.3.6  

Add the words “in a form acceptable to the Consultant, and to submit said 
warranties to the Consultant upon Substantial Performance of the Work or at 
such earlier date as may be required by the Consultant, acting reasonably” after 
the words “from the warrantor” in the fourth line of GC 12.3.6. 

1.58 GC 13 FRENCH LANGUAGE SERVICES 

1.58.1 GC 13  

Add GC 13 FRENCH LANGUAGE SERVICES as follows: 
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“GC 13 FRENCH LANGUAGE SERVICES 

13.1 Definitions 

.1 "French Language Services Act" means the French Language 
Services Act, R.S.O. 1990, c.F. 32, as amended. 

.2 "French-designated Area" means an area designated from 
time to time in the Schedule to the French Language Services  
Act (Ontario).  A map and complete listing of French-
designated areas is available at 
http://www.ofa.gov.on.ca/en/flsa-mapdesig.html. 

13.2 French Language Services 

.1 Insofar as this Contract relates to the provision of Services 
directly to the public on behalf of Metrolinx, the French 
Language Services Act, R.S.O. 1990, c. F. 32 and any 
amendments thereto (hereinafter referred to as "the FLSA") 
shall be applicable.  

.2 A person has the right in accordance with the FLSA to 
communicate in French with, and to receive available services 
in French where the Consultant's work is located in or serves 
an area designated in the FLSA Schedule.  It shall be the 
Consultant's responsibility to provide translation services to 
any person making such a request as per R.S.O. 1990, c. F.32, 
s. 5(1). 

.3 A service refers to any service or procedure provided to the 
public, including communications. 

.4 Services being provided in French must be equivalent to those 
offered in English, available within the same timeframe and of 
the same quality.  

.5 Services and communications in designated areas include, but 
are not limited to: 

(1) Consultations/Public Meetings 

(2) Presentation materials, displays, comment 
cards/feedback mechanism or other materials are 
available in French.  Consultant has at least one 
bilingual staff or interpreter on hand able to 
answer questions and discuss technical 
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drawings/documents in French.  When relevant, 
the consultant will compile and analyze the views 
of Francophones separately, because they may 
have different concerns. 

(3) Signage 

Construction contracts may from time to time 
involve erecting temporary signage to redirect or 
warn the public of hazards.  Such signage will be 
bilingual. 

(4) Communications 

Communication plans, customer impact 
documents, information bulletins, notices of 
service disruption and public relations information 
will be bilingual. 

(5) Marketing/Advertising 

Advertising, promotion, publicity will be 
undertaken in English and French.  A list of 
Francophone media is available at:  
http://www.ofa.gov.on.ca/en/franco-media.html. 

(6) Contractor's Team 

The Contractor will have a bilingual staff available 
to attend consultations or public meetings. 

(7) Translation Services 

The Contractor will have a staff or procure the 
services of a professional translator or 
interpreter, accredited by the Association of 
Translators and Interpreters of Ontario.  
http://www.atio.on.ca/” 

1.58 GC 14 CONTRACTOR WORK PERFORMANCE RATING  

1.58.1 GC 14  

Add GC 14 CONTRACTOR WORK PERFORMANCE RATING, as follows: 
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“GC 14 CONTRACTOR WORK PERFORMANCE RATING 

14.1  Metrolinx shall during the term of the Contract, maintain a record 
of the performance of the Contractor completing Work for 
Metrolinx. This information shall be used to complete a 
“Contractor Performance Review” report, a copy of which will be 
forwarded to the Contractor upon completion of Total 
Performance of the Work. Interim “Contractor Performance 
Review” reports may be issued, as deemed appropriate by the 
Owner’s Representative, at any time during the term of the 
Contract. 

14.2  The overall history of the Contractor in performing work for 
Metrolinx will be considered in the evaluation of future bids from 
the Contractor. 

14.3  Metrolinx reserves the right in future tenders to reject any bid 
submitted by a company with an unsatisfactory performance 
history with the Owner. 

14.4  Non-compliance with Contract requirements will be identified to 
the Contractor. 

14.5  The information contained in the “Contractor’s Performance 
Review” may be provided to the Ministry of Transportation and 
other government agencies, and such performance reviews may 
be relied upon to disqualify a company from providing a bid on 
future tenders. 

1.59 GC 15 CONFLICT OF INTEREST 

1.59.1 GC 15 

Add GC 15 CONFLICT OF INTEREST, as follows: 

“GC 15 CONFLICT OF INTEREST 

15.1 For the purposes of this Contract, a “Conflict of Interest” includes any 
situation or circumstances where, in relation to the performance of its 
contractual obligations in this Contract, the Contractor’s other 
commitments, relationships or financial interests: 

.1 could or could be seen to exercise an improper influence over the 
objective, unbiased and impartial exercise of its independent 
judgment; or 
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.2 could or could be seen to compromise, impair or be incompatible 
with the effective performance of its contractual obligations. 

15.2 The Contractor shall: 

.1 avoid all Conflict of Interest in the performance of its contractual 
obligations; 

.2 disclose to the Owner without delay any actual or potential 
Conflict of Interest that arises during the performance of its 
contractual obligations; and 

.3 comply with any requirements prescribed by the Owner to resolve 
any Conflict of Interest. 

15.3 In addition to all other contractual rights or rights available at law or in 
equity, Owner shall have the right to immediately terminate this Contract, 
by giving notice in writing to the Contractor, where: 

.1 the Contractor fails to disclose an actual or potential Conflict of 
Interest; 

.2 the Contractor fails to comply with any requirements prescribed 
by Owner to resolve a Conflict of Interest; or 

.3 the Contractor’s Conflict of Interest cannot be resolved. 

15.4 This section shall survive any termination or expiry of this Contract.  

1.60    GC 16 – Liquidated Damages   

Add new GC 16 – Liquidated Damages as follows: 

“GC 16 – Liquidated Damages 

16.1 Liquidated Damages for Delay of Trains and for Additional Track Closures 

16.1.1 In the event of, and for each and every occurrence of, an in-
service GO Transit or UP Express or VIA Rail or PNR or 
Canadian Pacific or CN freight train being delayed as a result 
of: a negligent act; failure to observe and comply with any of 
the terms, conditions or requirements of the Contract 
Documents; failure to comply with any applicable acts, laws, 
statutes, rules or orders of authorities having jurisdiction; 
failure to properly perform the Work; or perform the work in a 
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timely manner by the Contractor, any of its employees, agents 
or subcontractors, the Contractor shall pay to Metrolinx as 
liquidated damages, which the parties agree is a genuine pre-
estimate of damages and not a penalty, the following: 

16.1.1.1 The sum of Twenty Two Thousand Five Hundred 
dollars ($22,500.00) for the first five (5) minutes 
of each and every delay; and 

16.1.1.2 In addition, the sum of Ten Thousand dollars 
($10 000) for each subsequent ten (10) minute 
interval of each and every delay;  

to a maximum daily amount of Two Hundred Thousand Dollars 
($200,000.00).  
 

16.1.3 The maximum overall amount assessed for liquidated damages 
pursuant to SGC 16.1 be no greater than Two Million dollars 
($2,000,000.00). 

16.2  Liquidated Damages for Failure to Meet Substantial Performance 

16.2.1 The Contractor acknowledges and agrees that the Owner will 
suffer harm in the event the Work is delayed and the 
Substantial Performance Date, as may be amended by Change 
Order, is not met. The Contractor further acknowledges and 
agrees that it is extremely difficult to determine the actual 
damages that the Owner will suffer as a result of such late 
performance of the Work and that the amounts stated herein 
represent a reasonable estimate of such damages. 

16.2.2 The Contractor shall be assessed liquidated damages as 
follows: 

16.2.2.1 Liquidated Damages in the amount of Ten 
Thousand dollars ($10,000.00) per Working Day 
for each and every Working Day that the 
completion of the Work for Substantial 
Performance of the Work exceeds the date 
specified in the Agreement Between Owner and 
Contractor, and as may be amended by Change 
Order.  

16.2.2.2 The maximum amount assessed for liquidated 
damages pertaining to Substantial Performance 
of the Work shall be no greater than Two Million 
dollars ($2,000,000.00). 
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16.3  The Contractor acknowledges and agrees that any amounts payable 
pursuant to this GC 16 - Liquidated Damages shall not be construed as 
a penalty imposed on the Contractor by the Owner, but as 
compensation to the Owner for damages sustained by late performance 
of the Work. 

16.4 The Owner shall have the right to deduct the amount of any and all 
liquidated damages assessed against the Contractor under this GC 16 – 
Liquidated Damages from any amount due to the Contractor. 

16.5 The Consultant shall determine when the Work for each specific task 
to which liquidated damages are applicable, has been completed in 
accordance with the requirements of these Contract Documents. 

END OF SECTION 
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1.0 General Conditions of the Contract 

1.1 The “General Conditions of the Unit Price Contract” of CCDC 4 2011 Unit Price 
Contract are herein called the General Conditions of the Contract and shall 
constitute the General Conditions of this Contract in their entirety as amended by 
the Supplementary General Conditions of the Contract herein.  CCDC 4 2011 is 
available for purchase on www.ccdc.org. 

END OF SECTION 
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1.0 Documents Required 

1.1 Maintain at the Place of Work, one (1) copy of following: 

 Contract Drawings; 1.1.1

 Specifications; 1.1.2

 Addenda; 1.1.3

 Reviewed Shop Drawings; 1.1.4

 Change Orders; 1.1.5

 Other modifications to Contract;  1.1.6

 Field test reports; and 1.1.7

 Contractor’s Occupational Health and Safety Policy, the program to 1.1.8
implement the Occupational Health and Safety Policy and the Site Safety 
Plan. 

2.0 Work Schedule 

2.1 Interim reviews of Work progress based on schedule submitted by the 
Contractor will be conducted.  Update Contractor’s schedule and cash flow 
chart when requested by Consultant. 

3.0 Work Schedule and Constraints 

3.1 Interim reviews of Work progress based on schedule submitted by the 
Contractor will be conducted.  Update Contractor’s schedule and cash flow 
chart when requested by Consultant. 

3.2 Details of track closures, work blocks and full closures of the Bala subdivision 
shall be as specified in Section 02725 Track Closures. 

3.3 The Contractor shall mobilize within 5 days of Notice to Proceed. 

3.4 As noted in other sections and on the Drawings a significant portion of the 
work will occur during evenings, overnight and weekends. The expectation is 
work will occur 24 hours a day seven (7) days a week as required to ensure 
schedules are met and track closures are minimized. 



GENERAL REQUIREMENTS 
GENERAL INSTRUCTIONS 

RICHMOND HILL LINE 
M. 8.5, 8.6 AND 8.8 BALA SUBDIVISION 
BRIDGE REPLACEMENTS 
CONTRACT NO. IT-2017-BS-003 

SECTION 
01000 

PAGE 2 OF 9 
 

 

 

IT-2017-BS-003 

3.5 Due to the duration of the project, significant work will occur in winter 
conditions depending on how the project is staged by the Contractor. The 
Contractor shall include any and all costs and equipment associated with 
winter work as a result of this. The Contractor shall be responsible for quality 
of work, regardless of the weather conditions. 

4.0 Hours of Work 

4.1 The Contractor’s regular hours of work for this Contract are expected to be 
7:00 a.m. to 5:00 p.m., Monday to Sunday.  To suit railway operational 
requirements, and for work blocks and full closures of the Bala Subdivision, 
the Contractor shall adjust the hours of work to continuous 24 hour/day 
operation at no additional cost to the Owner. 

4.2 The Contractor shall be required to obtain a noise by law exemption for any 
work outside the hours listed in 4.1. 

5.0 Subcontractors and Suppliers 

5.1 The Contractor shall submit within five (5) Working Days of execution of the 
Contract a complete list of Subcontractors and Suppliers  that shall include the 
names of all Subcontractors and Suppliers that will be employed to perform or 
supply the following Divisions or Sections of the Work: 

 Steelwork Fabricator; 5.1.1

 Piling Contractor; 5.1.2

 Pile Supplier; 5.1.3

 Span Installer; 5.1.4

 Concrete Supplier; 5.1.5

 Bearing Supplier;  5.1.6

 Cast-in-Place Concrete Work; 5.1.7

 Waterproofing Supplier and Waterproofing Applicator (if different than 5.1.8
the Supplier); 

 Ballast Mat Supplier and Ballast Mat Applicator (if different than the 5.1.9
Supplier); 
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 Track Work Contractor; 5.1.10

 Signal Work Contractor;  5.1.11

 Flagging Contractor; and 5.1.12

 All other subcontractors not specifically included in this list. 5.1.13

5.2 Pre-qualified Subcontractors and Suppliers 

 Contractors shall note that for some Sections or Divisions of the Work 5.2.1
specific Subcontractors or Suppliers may be named in the Contract 
Documents as having been pre-qualified to perform or supply that Section 
or Division of Work. In such instances only those Subcontractors or 
Suppliers are to be named as performing or supplying, and shall perform 
or supply, those Sections or Divisions of the Work. The Contractor shall 
not use “Own Forces” for such Sections or Divisions of the Work unless 
the Contractor is named in the Contract Documents as having been pre-
qualified for the Section or Division of the Work. 

 Where more than one Subcontractor or Supplier is named as having been 5.2.2
pre-qualified to supply a Section or Division of the Work, the Contractor 
shall select one of its own choice from those so named. 

 Only the following pre-qualified Subcontractors below, are permitted to 5.2.3
perform the Work of this section of this Contract.  No other Subcontractor 
will be permitted to perform this Work.  The Contractor shall not use its 
“Own Forces” for this section of the Work unless its name appears on the 
list below: 

(a) Track Work Contractors 

(i) A & B Rail Services Ltd. 
12623 Coleraine Drive 
Bolton, ON   
L7E 3B5 
Office: 905-951-6363 
Fax: 905-951-1681 
Contact:  Jamie Black Regional Operations Manager – Ontario 
Cell: 416-899-3548 
jamieblack@abrail.com 

(ii) OWS Railroad Construction & Maintenance Inc. 
4320 Discovery Line, P.O. Box 1240 
Petrolia, Ontario  NON 1R0 
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Contact: Mr. Pat Gladwish 
Phone: 519-882-4996 

(iii) Peter Kiewit Infrastructure Co. 
1425 North Service Road East, Unit 1 
Oakville, ON L6H 1A7 
Contact: Mike Tracey 
Phone: 905-337-4165 
Email: michael.tracey@kiewit.com 

(iv) PNR RailWorks Inc. 
455 Silvercreek Parkway N. 
Guelph, Ontario  N1H 8M7 
Contact: Mr. David Landreth 
Phone: 519-763-2960 

(v) Rail Cantech Inc. 
650 Lionel-Boulet Blvd. 
Varennes, Quebec  J3X 1P7 
Contact: Martial Major 
Email: info@railcantech.com 
Phone: 450-652-3010 

(b) Signal Contractors 

(i) A & B Rail Services Ltd. 
12623 Coleraine Drive 
Bolton, Ontario 
L7E 3B5 
Dave Wilfong 
davewilfong@abrail.com 

(ii) Black & McDonald Limited 
31 Pullman Court 
Scarborough, Ontario 
M1X 1E4 
David Maniaci  
Tel: 416-991-4967  
email: dmaniaci@blackandmcdonald.com 

(iii) Condor Signal & Communications Inc. 
2388 Speers Road 
Oakville, Ontario 
L6L 5M2 
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John Di Donato 
Tel:  905-469-0226  
email: jdidonato@condorsignal.com 

(iv) CYMI-SICE Canada Joint Venture 
55 Eglinton Avenue East 
Suite 803 Toronto, Ontario 
M4P 1G8 
Luis Carrera 
Tel: 647-483-4026  
email: LCarrera@sice.com 

(v) Mass. Electric Construction Canada Co. 
1405 North Service Road East, Unit 4 
Oakville, Ontario 
L6H 1A7 
Troy Grill 
Tel: 905-337-4015 
email: TGrill@MassElec.com 

(vi) PNR RailWorks Inc. 
65 Massey Road, Unit C 
Guelph, Ontario 
N1H 7M6 
Wayne Barnard 
Tel: 519-780-3151 email: wbarnard@pnrrailworks.com 

(vii) The Toronto Terminals Railway Company Limited 
50 Bay Street, Suite 1400N 
Toronto, Ontario 
M5J 3A5 
George Huggins 
Tel: 416-771-2598  
email: george.huggins@ttrly.co 
 

(c) Track Protection Contractors 

(i) A & B Rail Services Ltd. 
12623 Coleraine Drive 
Bolton, Ontario 
L7E 3B5 
Dave Wilfong 
davewilfong@abrail.com 
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(ii) PNR Railworks Inc. 
2380 Royal Windsor Drive, Unit 11 
Mississauga, Ontario 
L5J 1K7 
Darryl Pater 
dpater@pnrrailworks.com 

(iii) Toronto Terminals Railway Company Limited 
50 Bay Street, 14th Floor, Suite 1400B 
Toronto, Ontario 
M5J 3A5 
George Huggins 
George.huggins@ttrly.com 

 Utility Contractors 5.2.4

(a) Only authorized Subcontractors identified by the owners of the 
utilities in the Railway Corridor are permitted to perform the Work 
of this section of this Contract.  No other Subcontractor will be 
permitted to perform this Work.  The Contractor shall not use its 
“Own Forces” for this section of the Work .  Utility Owners shall 
only be contacted by the Contractor after award to obtain the 
necessary contact information for the authorized Subcontractors.  
The list of utility owners shall be advised by: 

(i) CN Rail.  Contact information for the relevant party in CN 
Rail will be advised upon award. 

(ii) Bell 360. Contact information for the relevant party at Bell 
360 will be advised upon award. 

5.3 The Contractor shall not change the identified Subcontractors or Suppliers 
listed without written consent of Owner. 

6.0 Certificate of Recognition 

6.1 Metrolinx has implemented a phased-in approach for the Certificate of 
Recognition (CORTM) safety program for its construction projects.  Throughout 
the Term of the Contract, the Contractor must possess and maintain CORTM 
“Certified” status with IHSA.  
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7.0 Contractor’s Use of Site 

7.1 Perform Work in a manner that will interfere as little as possible with the 
Owner’s operations. 

7.2 Storage of materials and equipment and Contractor’s temporary office must 
be contained within designated Contractor’s area(s). 

7.3 Schedule deliveries to interfere as little as possible with the Owner’s 
operations. 

7.4 Park on site only within the designated Contractor’s area. 

8.0 Codes and Standards 

8.1 Where not governed by the requirements of more restrictive codes stipulated 
within the Contract Documents, the Contractor shall Perform Work in 
accordance with Ontario Building Code, Ontario Hydro Electrical Safety Code 
and applicable acts administered by other authorities having jurisdiction. 

8.2 The Contractor’s Work shall meet or exceed requirements of specified 
standards, codes and referenced documents. 

8.3 Codes, specification standards, manuals and installation, application and 
maintenance instructions, referred to in the Contract Documents shall be of 
latest published editions at date of closing of Tender. 

9.0 Project Meetings 

9.1 The Contractor shall: 

 Hold project meetings at times and locations approved by Consultant; 9.1.1
and 

 Notify parties concerned of meetings, to ensure proper co-ordination of 9.1.2
Work; 

9.2 Designated parties shall take required action on decisions made at meetings.  
The Consultant will record minutes of meetings and distribute to parties prior 
to next meeting. 
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10.0 Sublet of Work 

10.1 Administration, supply and installation of Work specified is the sole 
responsibility of Contractor. 

11.0 Examination 

11.1 Examine site of Work, and investigate all matters relating to nature of Work to 
be undertaken. 

11.2 Examine areas to receive specific Work and ensure that conditions are 
satisfactory to receive subsequent Work.  Do not proceed with subsequent 
work, until unsatisfactory conditions are corrected. 

12.0 Setting Out of Work 

12.1 Setting out of Work is sole responsibility of the Contractor. 

12.2 Lay out Work in accordance with Contract Drawings. 

12.3 Verify all grades, lines, and levels and dimensions indicated, and report errors 
or inconsistencies to the Consultant before commencing Work or as soon as 
discovered. 

13.0 Existing Services 

13.1 Before commencing Work, establish location and extent of service lines in area 
of Work and notify the Owner of findings. 

13.2 Where unknown services are encountered, immediately advise authorities 
having jurisdiction and Consultant and confirm findings in writing. 

13.3 Record locations of maintained, re-routed and abandoned service lines. 

14.0 Protection 

14.1 Contractor is cautioned to use appropriate construction methods in order to 
fully protect existing building, utilities and plant from any damage.  These 
facilities shall be inspected prior to construction and existing defects noted in 
a written report, witnessed by Consultant.  Repair or restore defects resulting 
from construction under this Contract to the satisfaction of the Owner, at no 
additional expense to the Owner. 
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15.0 Trades Qualification 

15.1 The Contractor shall ensure that persons (trades workers) performing work 
that the Trades Qualification and Apprenticeship Act (TQAA) sets out 
certification requirements for, are properly qualified under the TQAA.   

15.2 The Contractor shall further ensure these trades workers can, upon request, 
provide written proof of TQAA trades qualification, such as a certificate of 
qualification or apprenticeship contract, to the Owner, the Consultant or other 
authority having jurisdiction.   

16.0 Additional Drawings 

16.1 Consultant may furnish additional Drawings to assist proper execution of 
Work.  These Drawings will be issued for clarification only.  Such Drawings 
shall have the same meaning and intent as if they were included with Contract 
Documents referred to in Article A-3 of the Articles of Agreement. 

 

END OF SECTION 
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PART 1 - GENERAL 

1. Description 

(a) The Contractor shall be responsible for familiarization with the Place of the Work, 
the location of the Work and any limitations and constraints. 

(b) Before commencing Mobilization, the Contractor shall obtain and pay for all 
required Access Permits before entering onto land impacted by the Work.  

(c) The Contractor shall commence Mobilization at the Notice to Proceed date unless 
otherwise required by the Contract Documents and directed by Consultant.  

(d) The Contractor shall transport personnel, equipment and supplies and materials 
to the Place of the Work, including Contractor’s offices, buildings, and other 
necessary facilities, Consultant’s Work Trailer and portable toilet for the 
Consultant’s use at the Place of Work.   

(e) The Contractor shall be responsible for all required permits for transportation of 
the Contractor’s equipment.  

(f) The Contractor shall check that proposed access routes meet roadway and 
bridge loading requirements and height clearance requirements for the 
equipment, supplies and materials being transported, and make changes to the 
access routes where necessary. 

(g) The Contractor shall mobilize and demobilize equipment and materials in 
accordance with all local, provincial and federal regulations and acts related to 
transportation and safety.  

(h) The Contractor shall mobilize and demobilize equipment by means of access 
routes shown on the drawings. Where access is not shown on the drawings, the 
Contractor shall make arrangements and pay for the required access. 

(i) Upon completion of the Work, the Contractor shall restore all access areas to the 
same condition as prior to the start of the Work.  

(j) The Contractor shall be responsible for security of Contractor’s equipment and 
materials at the place of the Work.  

2. Definitions 

(a) Mobilization and Demobilization: means the mobilization and demobilization 
of the Contractor’s forces and equipment, supplies, appurtenances and the like, 
manned and ready for prosecuting the Work required under the Contract, and 
the subsequent demobilization and removal from the Place of the Work of said 
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equipment, materials, appurtenances and the like upon completion of the Work. 
Mobilization will not be considered as work in fulfilling the Contract requirements 
for commencement of the Work.  

3. Mobilization 

(a) Mobilization is deemed to include the provision of the following: 

(i) Construction permits not obtained by the Consultant; 

(ii) Initial Construction Schedule; 

(iii) Initial Work Block Schedule; 

(iv) Initial Shop Drawings and other submittal Schedules; 

(v) Initial Contractor’s Cash Flow Schedule;  

(vi) Site Specific Safety Plan;  

(vii) Environmental Plan; and 

(viii) Spills Policy. 

(b) Mobilization includes assembly and delivery to the Place of the Work plant 
equipment, materials and supplies, necessary to carry out the Work that are not 
intended to be incorporated into the Work; the clearing of and preparation of the 
Contractor’s work area (Note; this activity is separate from and not considered 
incidental to Grading Work specified in Section 02311); the complete assembly, 
in working order, of all equipment necessary to perform the required work; 
personnel services, and all other preparatory work required for commencement 
of the actual Work on the construction items for which payment is provided 
under the Contract. 

(c) Mobilization is deemed not to include the provision of the following, which are 
deemed to be elements of the Contractor’s overhead, profit and contract 
administration costs included and incidental to the Work and included in and 
incidental to the Unit Prices and Lump Sum Prices as quoted in the Schedule of 
Contract Prices for each Work Item:  

(i) Overhead and Profit; 

(ii) Bond and insurances; and 

(iii) Labour and costs.  

4. Demobilization 
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(a) Demobilization includes all activities and costs for transportation from site of 
personnel, equipment and supplies and materials not used in the Contract. This 
includes but is not limited to disassembly of the Contractor’s and Consultant’s 
offices, buildings, other facilities and portable toilets, and removal and site 
cleanup at the Place of Work for the Contract.  

(b) Demobilization includes submission and acceptance of final documentation 
required to meet the requirements of the Contract.  

5. Management and Disposal of Mobilization and Demobilization Materials 

(a) The Contractor shall dispose of materials resulting from Mobilization and 
Demobilization activities from the Place of the Work within forty-eight (48) hours 
of Total Completion of the Work.   

END OF SECTION 
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1.0 General 

1.1 Submit to Consultant for review, product data specified. 

1.2 Conform to General Condition No. GC 3.10 Shop Drawings. 

1.3 Until submission is reviewed, work involving relevant product may not proceed. 

2.0 Product Data 

2.1 Manufacturer’s standard schematic drawings, catalogue sheets, diagrams, 
schedules, performance charts, illustrations and other standard descriptive data 
will only be accepted in lieu of Shop Drawings when authorized by Consultant. 

2.2 Above will only be accepted if it conforms to the following: 

2.2.1 delete information which is not applicable to project; 

2.2.2 supplement standard information to provide additional information 
applicable to project; 

2.2.3 show dimensions and clearances required; 

2.2.4 show performance characteristics and capacities; and 

2.2.5 show wiring diagrams and controls. 

3.0 Shop Drawings 

3.1 Within five (5) Working Days of execution of the Contract, submit for review by 
the Consultant, a schedule of Shop Drawings indicating dates, review dates, 
fabrication and lead times.  

3.2 Drawings to be originals prepared by Contractor, Subcontractor, Supplier or 
Distributor, which illustrate appropriate portion of Work, showing fabrication, 
layout, setting or erection details as specified in appropriate Sections. 

3.3 Identify details by reference to sheet and detail numbers shown on Contract 
Drawings. 

3.4 Maximum sheet size 48” x 36” (1220mm x 915mm). 
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3.5 All Shop Drawings of structural components shall show all pieces, dimensions, 
materials, weld types and sizes, material treatments and finish to a large scale 
(metric) suitable to the Product. 

4.0 Samples & Mock-Ups 

4.1 Submit samples in sizes and quantities specified. 

4.2 Where specified, shown or considered necessary, submit duplicate samples for 
Consultant’s approval. 

4.3 Where colour, pattern or texture is criterion, submit full range of samples. 

4.4 Samples must correspond in every aspect to materials supplied for the project. 

4.5 Construct field samples and mock-ups at locations acceptable to Consultant. 

4.6 Construct each sample of mock-up completely, including work of all trades 
required to finish. 

4.7 Do not proceed with fabrication or delivery of materials until samples are 
approved. 

4.8 Reviewed samples or mock-ups will become standards of workmanship and 
material against which installed work will be checked on project. 

4.9 Approval of samples does not imply acceptance of finished work. 

5.0 Coordination of Submissions 

5.1 Review Shop Drawings, Product data and samples prior to submission. Any Shop 
Drawing not bearing evidence of having been checked by the Contractor will not 
be accepted by the Consultant. 

5.2 Indicate on Shop Drawings that they have been checked by applying stamp 
“checked and certified for construction”, including date and Contractor’s 
signature.  

5.3 No claim for delay will be considered as a result of time lost for Drawings 
returned because the Contractor has failed to check the Drawings as stated 
above. 

5.4 Check Shop Drawings and Product data sheets before submission as follows: 
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5.4.1 Against Contract Documents and other applicable Shop Drawings to 
ensure that work adjacent to and affecting other work is accurately 
detailed. 

5.4.2 To ensure work conforms to requirements of Contract Documents. 

5.4.3 Verify field measurements, field construction criteria, catalogue number 
and similar data. 

5.5 Coordinate each submission with requirements of Work and Contract Documents. 
Individual Shop Drawings will not be reviewed until all related drawings are 
available. 

5.6 Consultant’s review of Shop Drawings and data sheets pertain to general design 
only. Errors in dimensions, quantities or interference will be marked if noticed, 
but this will not in any way relieve the Contractor from his responsibility to 
complete the Work as shown and specified. 

5.7 Contractor’s responsibility for deviations in submission from requirements of 
Contract Documents is not relieved by the Consultant’s review of submission, 
unless Consultant gives written acceptance of specified deviations. 

5.8 Notify Consultant, in writing at time of submission, of deviations from 
requirements of Contract Documents. 

5.9 Do not proceed with Work covered by Shop Drawings and data sheets until 
reviewed by Consultant. Any such installation will not be considered for payment 
until Shop Drawings are approved. 

5.10 After Consultant’s review, distribute copies to all trades affected.  

6.0 Submission Requirements 

6.1 Schedule submissions at least ten (10) Working Days before dates reviewed 
submissions will be needed. 

6.2 Submissions shall be as follows: 

6.2.1 Electronic files in PDF format of shop drawings and product data, bearing 
the review stamp of the Contractor’s QVE. 

6.2.2 Submissions reviewed by the consultant in PDF format will be returned to 
the Contractor, who is responsible for preparing all additional copies for 
distribution, and distributing to all required parties; and 
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6.2.3 Submit final Shop Drawings as noted in Section 01800 Project Closeout. 

6.3 Additional copies of Shop Drawings, Product data, reports, procedures, plans and 
certificates shall be required for distribution by the Contractor. 

 

END OF SECTION 
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1.0 Inspection 

1.1 Refer to GC 2.3 – REVIEW AND INSPECTION OF THE WORK. 

1.2 The materials furnished by the Contractor shall be inspected by the Consultant at 
the time of delivery and at such other times as the Consultant may elect. 

1.3 The Owner and the Consultant shall have access to the work.  If parts of the 
work are in preparation at locations other than the Place of the Work, access 
shall be given to such work whenever it is in progress.   

1.4 The Consultant may order any part of the work to be examined if such work is 
suspected to be not in accordance with the Contract.  If, upon examination such 
work is found not in accordance with the Contract, correct such work and pay 
the cost of examination and correction.  If such Work is found in accordance with 
the Contract, the Owner will pay the cost of examination and replacement.   

1.5 The review of the information covering materials and equipment by the 
Consultant shall in no release the Contractor from his responsibility for the 
proper design, installation and performance of any material, equipment or 
arrangement or from the liability to replace same should it prove defective or 
deficient. 

2.0 Independent Inspection Agencies 

2.1 Independent Inspection/Testing Agencies will be engaged by the Consultant for 
inspecting and/or testing portions of work.   

2.2 Cost of such services will be borne by the Contractor under the appropriate Cash 
Allowance item in the Form of Tender.  

2.3 Provide samples and/or assistance required for inspection and testing by the 
appointed agencies.   

2.4 Employment of Inspection/Testing Agencies does not remove the responsibility 
to perform Work in accordance with the Contract Documents.   

2.5 If defects are revealed during inspection and/or testing, the appointed agency 
will request additional inspection and/or testing to ascertain full degree of defect.  
Correct defects and irregularities as advised by the Consultant at no cost to the 
Owner.  Pay costs for retesting and re-inspection.   
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3.0 Procedures 

3.1 Notify the appropriate agency and Consultant a minimum of two (2) working 
days in advance of the requirement for tests, in order that arrangements can be 
made with the testing company.   

3.2 Submit samples and/or materials required for testing, as specifically requested in 
Specifications.  Submit with reasonable promptness and in an orderly sequence 
so as not to cause delay in the Work.   

3.3 Provide labour and equipment to obtain and handle samples and materials on 
site. 

4.0 Rejected Work 

4.1 Refer to GC 2.4 – DEFECTIVE WORK. 

4.2 If, in the opinion of the Consultant, it is not expedient to correct defective work, 
or work not performed in accordance with the Contract Documents, the Owner 
may deduct from the Contract Price the difference in value between the work 
performed and that called for by the Contract Documents, the amount of which 
shall be determined by the Consultant.   

5.0 Reports 

5.1 Reports on materials testing as arranged by the Consultant shall contain the 
following information: 

5.1.1 Date and time of inspection or test. 

5.1.2 Weather conditions and ambient air temperatures during the inspection. 

5.1.3 Testing method employed by proper standard reference and specific 
paragraph or other detailed information as applicable.   

5.1.4 Inspection description and detailed and other relevant information. 

5.1.5 Test results in detail, complete with applicable graphs and other clarifying 
documents and information.   

5.1.6 Printed name and signature of person having conducted inspection or 
test, and name, title and signature of Supervisor having verified the 
report. 
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5.2 Inspection and Testing Agency shall provide a written report for each inspection 
and test made, three copies to the Consultant; three copies to the Contractor 
direct, who shall forward one copy to the Subcontractor, supplier or 
manufacturer concerned.   

END OF SECTION 
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PART 1 - GENERAL 
 
1. Access 

 
(a) The Contractor shall use designated entrance for access to Project site, maintain 

access roads for duration of Contract and make good damage resulting from 
Contractor's use of roads. 

 
(b) The Contractor shall build and maintain temporary roads where required and 

provide snow removal during period of Work. 
 

2. Site Offices 
 

(a) Within two (2) weeks after execution of Contract, the Contractor shall provide a 
site office with temperature maintained to 22°C, lighted 750 Lx and ventilated, 
of sufficient size to accommodate site meetings and furnished with drawing 
laydown table and telephone, pay telephone not acceptable. In addition, the 
Contractor shall provide a portable washroom for the Owner and Consultants use 
with lock, heating and running water. 

 
(b) Within the site office, the Contractor shall provide a separate area of 8 m2, 

furnished with the following exclusively for the Consultant's use for the duration 
of the Contract: 

 
(i) A lockable 2-drawer legal filing cabinet; 

 
(ii) A double pedestal executive desk with lockable drawers; 

 
(iii) One swivel arm chair; 

 
(iv) One metal, lockable storage cabinet; 

 
(v) One angled drawing board; 

  
(vi) Internet access via portable internet; 

   
(vii) Duplex electrical receptacle (NEMA 5-20R) supplied with (20A, 120 V AC, 

60HZ); 
 

(viii) 3 in 1 colour printer/fax/copier; and 
 
(ix) Clean site offices weekly or as needed. 

 
3. Provision for Traffic 
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(a) The Contractor shall at all times carry on the Work in a manner that will create 

the least interference with traffic consistent with the performance of the Work. 
 
4. Storage Sheds 
 

(a) The Contractor shall provide adequate weather-tight sheds with raised floors, for 
storage of materials, tools and equipment which are subject to damage by 
weather. 

 
5. Sanitary Facilities 
 

(a) The Contractor shall provide sanitary facilities for work force in accordance with 
governing regulations and ordinances. 

(b) The Contractor shall post notices and take such precautions as required by local 
health authorities.  Keep area and premises in sanitary condition. 

(c) The Contractor shall maintain sanitary facilities for the duration of the Project. 
 
6. Parking 
 

(a) Parking on site is minimal.  The Contractor shall confirm with the Consultant 
the actual location and number of spaces available. The Owner is not required 
to provide parking to the Contractor and their forces. 

 
7. Site Enclosures and Protection 
 

(a) The Contractor shall provide full protection to the public when Work is being 
carried out. 

(b) Protection shall be in the form of a 1.8 m high temporary chain link fence (fast 
fence/quick fence). 

(c) The Contractor shall maintain all temporary fencing in good repair. 

(d) Compliance with the requirements does not relieve the Contractor from the 
responsibility for the provision of protection and the adequacy of such 
protection. 
 

8. Temporary Water, Electricity, Lighting 
 

(a) The Contractor shall be responsible for and shal l  assume the cost  fo r  
provision of water, electricity, and lighting, including all required permits.   

(b) Conversions or alterations to existing sources of water to meet construction 
requirements are the responsibility of the Contractor. 



GENERAL REQUIREMENTS 

TEMPORARY FACILITIES 
RICHMOND HILL LINE 
M. 8.5, 8.6 AND 8.8 BALA SUBDIVISION 
BRIDGE REPLACEMENTS 
CONTRACT NO. IT-2017-BS-003 

SECTION 
01500 

PAGE 3 OF 5 
 

 

 

IT-2017-BS-003 

(c) The Contractor shall supply electric power for all construction purposes.  The 
Contractor shall make connections for electric power through co-ordination with 
the local Utility company 

(d) If local power is not available, the Contractor shall use generators to supply power, 
including supply of fuel and all maintenance. The generator must be a quiet type 
with a noise level at the rated output not exceeding 60 dB. The noise level at ¼ of 
the rated output must be less than 55 dB. The generator shall be CSA approved 
and shall bear CSA labels. 

(e) The Contractor shall provide lighting throughout work areas as required, evenly 
distributed, and at intensities to ensure that proper installations and applications 
are achieved 

(f) The Contractor shall provide lighting for emergency evacuation, safety and 
security throughout the Project at intensity levels required by jurisdictional 
authorities 

 
9. Heating and Ventilation 
 

(a) The Contractor shall pay for costs of temporary heat and ventilation used during 
construction, including costs of installation, fuel, operation, maintenance and 
removal of equipment.  Use of direct-fired heaters discharging waste products 
into work areas will not be permitted unless prior approval is given by 
Consultant. 

(b) The Contractor shall provide temporary heat and ventilation in enclosed areas as 
required to: 

(i) Facilitate progress of Work; 

(ii) Protect Work and Products against dampness and cold; 

(iii) Prevent moisture condensation on surfaces; 

(iv) Provide ambient temperatures and humidity levels for storage, 
installation and curing of materials; and 

(v) Provide adequate ventilation to meet health regulations for safe working 
environment. 

(c) The Contractor shall maintain a minimum temperature of 10°C or higher where 
specified as soon as finishing work is commenced and maintain until acceptance 
of structure by Consultant. 

(d) With regard to ventilating, the Contractor shall: 

(i) Prevent accumulations of dust, fumes, mists, vapours or gases in areas 
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occupied during construction. 

(ii) Provide local exhaust ventilation to prevent harmful accumulation of 
hazardous substances into atmosphere of occupied areas. 

(iii) Dispose of exhaust materials in manner that will not result in harmful 
exposure to persons. 

(iv) Ventilate storage spaces containing hazardous or volatile materials. 

(v) Ventilate temporary sanitary facilities. 

(vi) Continue operation of ventilation and exhaust system for time after 
cessation of work process to assure removal of harmful contaminants. 

 
(e) The Contractor shall maintain strict supervision of operation of temporary 

heating and ventilating equipment to: 

(i) Conform with applicable codes and standards; 

(ii) Enforce safe practices; 

(iii) Prevent abuse of services; 

(iv) Prevent damage to finishes; and 

(v) Vent direct-fired combustion units to outside. 
 

(f) Use of permanent system for temporary heating and ventilating will not be 
permitted, unless there are savings to the Contract Price and Consultant's written 
permission is obtained stating conditions of use, provisions relating to guarantees 
on equipment and operation and maintenance of system. 

 
10. Site Signs and Notices 

(a) Contractor Signboard 

(i) The Contractor shall direct requests for approval to erect a Contractor 
signboard to the Consultant.  The Contractor must ensure signs conform 
to governing By-laws. 

(b) Safety and Instruction Signs and Notices 

(i) Signs and notices for safety and instruction shall be in clear English and 
French language. Graphic symbols shall conform to CAN3-Z321-77. 

(c) Maintenance and Disposal of Site Signs 

(i) The Contractor shall maintain approved signs and notices in good 
condition for duration of Project, and dispose of off-site on completion of 
Project or earlier if directed by Consultant. 
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11. Removal of Temporary Facilities 
 

(a) The Contractor shall remove temporary facilities from site when directed by 
Consultant. 

 
END OF SECTION 
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1.0 Contractor Safety Plan & Railway Safety Orientation 

1.1 The Contractor shall submit to and have reviewed by the Owner, the Contractor 
Safety Program and those of any subcontractors as detailed in Section 01600 
before they begin any construction activity on the site.  Authority to commence 
construction will be authorized only after this is completed.   

1.2 The Contractor shall designate a full time safety officer responsible for enforcing 
the safety program at the site for the duration of the work and shall indicate to 
the Owner in writing the name of that person as well as his/her alternate. 

1.3 The Contractor shall ensure that all employees granted access to Metrolinx right-
of-way are trained and current in one of the following railway safety training 
courses: 

1.3.1 GO-Safe Railway Orientation (available at www.gotransitcontractor.com); 

(a) Effective July 2, 2014 the Owner will continue to allow access to 
Contractors previously trained in CN Contractor Orientation or CN 
eRail Safe prior to July 1, 2014. All personnel whose CN training 
expires after July 2, 2014 must take the GO-Safe Railway 
Orientation to maintain access to Metrolinx rail corridors. 

or 

1.3.2 Canadian Railway Operating Rules and GO-Safe Railway Orientation  

(a) The addition of GO-Safe Railway Orientation to Canadian Railway 
Operating Rules takes effect November 1, 2014 

1.4 The Contractor shall ensure that all its employees and its Subcontractors and 
their employees working within the railway right-of-way have taken, and are 
registered as having successfully completed, the course “GO-Safe Railway 
Orientation” or “Contractor Orientation/Security Awareness Course”. The 
Contractor shall maintain an up-to-date list of all such trained employees on site 
and ensure all such trained employees wear the sticker, issued upon successful 
completion of the course on a readily visible location on their hardhats, or carry 
the wallet card issued upon successful completion of the course, at all times 
when within the railway right-of-way. Authority to commence construction will 
only be given when this requirement has been fulfilled. 

1.5 Observe and enforce all construction safety measures as set out in Section 01600 
of this document.   
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1.6 The Contractor shall ensure that appropriate railway entry permits are completed 
and on site prior to starting Work.   

2.0 Emergency Procedures 

2.1 At the work site, provide and maintain readily accessible first aid equipment and 
installations required by the Workplace Safety and Insurance Act, and all safety 
and lifesaving equipment appropriate to the nature of the work. 

2.2 The Contractor shall prepare emergency procedures and evacuation plan for the 
work to be carried out at the site prior to commencing work. 

2.3 The Contractor shall post this plan in a conspicuous place and ensure that all 
persons having access to the job site are familiar with the plan prior to having 
access to the site. 

2.4 The emergency procedure and evacuation plan shall include, but not be limited 
to, the following information: 

2.4.1 Emergency phone numbers for police, fire, ambulance, hospital and utility 
companies. 

2.4.2 Emergency phone number for Metrolinx, the Consultant and the Flagging 
Contractor. 

2.4.3 Phone numbers of the Contractor’s Project Manager/Superintendent, Site 
Supervisor/Foreman and Safety Officer. 

2.4.4 Phone numbers of the Consultant and/or his Site Representative, 
Contractor’s Site Supervisor, and Flagging Contractor’s Site Supervisor. 

2.4.5 Map showing the route and location of the nearest hospital. 

2.4.6 List of onsite first aid attendants. 

2.4.7 All material safety data sheets for materials used on site. 

2.4.8 Phone number of Contractor’s twenty-four (24) hour emergency contact 
person. 
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3.0 Rail Traffic Protection 

3.1 Note that part of the Work shall be carried out under and adjacent to the 
Railway’s operating tracks. 

3.2 The Contractor shall provide all railway flagging protection.  All costs for flagging 
protection shall be included in the lump sum tender item Railway Flagging 
Protection. 

3.2.1 All Work must be carried out and protected in accordance with the 
applicable requirements set out in Attachments - “GO Transit Track 
Worker Safety Instructions”. 

3.3 All track protection/flagging will be done in accordance with the Canadian 
Railway Operating Rules and GO Track Worker Safety Instructions. 

3.4 GO Transit Rail Corridors will audit compliance to the rules and instructions and 
investigate any and all reported or observed violations or safety concerns related 
to the rules and instructions. 

3.5 The Contractor will be responsible for ensuring that construction operations are 
carried out without interfering with the continued safe movement of rail traffic.  
The Contractor will be liable for the cost of train delays and for the cost of 
repairs to any rail, ties and ballast required as a result of damage caused by 
his/her operation. 

3.6 The Contractor shall submit work schedules to GO Transit Rail Corridors at least 
30 days in advance which includes the desired method and forms of track 
protection and times to ensure appropriate communication with the Metrolinx 
“Centralized Work Block Coordination” function. 

3.7 The Contractor shall ensure that a responsible person is present at all times to 
whom the Railway personnel will issue orders regarding work near the tracks and 
shall comply immediately with such orders and instructions. 

3.8 Red colour shall not be used for safety helmets, safety vests or survey markers 
on railway right-of-way in order to avoid conflict with Railway Operational 
Practice.  Other highly visible colours such as orange are acceptable. 

3.9 At no time shall idling equipment be left unattended by the operator. 

3.10 Ensure that both rails of the same track are never connected with any conductor 
of electricity such as steel measuring tapes or metal traction equipment. 
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4.0 Track Protection 

4.1 At all locations where there is a possibility of trees, rocks or other debris falling 
on the tracks, provide track protection such as timber mats or an approved 
equivalent in order to prevent possible damage to rail, ties and ballast. 

4.2 Prevent excavated material from fouling ballast and sub-ballast. 

5.0 Restrictions on Construction Operations 

5.1 In order to ensure the continued safe movement of rail traffic, certain restrictions 
shall be imposed on the construction operations.  Without in any way limiting the 
generality of the foregoing statement, the following are some of the limitations 
or restrictions that shall be imposed. 

5.2 When mucking, clearing or other operations are being carried out which may 
endanger the existing track or impede the safe passage of trains, perform such 
work only during such times as there is a block on the mainline rail traffic. 

5.3 Confine all work activities to daylight hours, except where noted otherwise, or as 
directed by the Consultant, and do not exceed twelve (12) hours per day unless 
authorized by the Consultant. 

5.4 All men and equipment within ten (10) metres or thirty (30) feet from the 
nearest rail must stop working on the approach of a train and remain stopped 
until permission has been given to resume work by the flag person. 

5.5 Do not work closer than four (4) metres or thirteen (13) feet from the nearest 
rail without the prior consent of the Consultant and only during such times as 
there is rail traffic protection provided by the Railway. 

6.0 Crossing Tracks 

6.1 Do not cross tracks of the Railway Company with scrapers, bulldozers, trucks, 
barrows or other mechanical equipment at grade nor place crossing planks 
except by authority of the Consultant, at locations designated by him.  Ensure 
that both rails of the same tracks are never connected with any conductor of 
electricity such as steel measuring tapes or metal traction equipment. 

6.2 If necessary, and with the Owner’s approval, Rail Contractor will install and 
remove temporary construction crossings at their own cost.  The Contractor shall 
supply the required 7” x 10” planking of length to suit their needs (7 planks per 
track), shim stock and filter fabric.  The Contractor shall be responsible for 
constructing and maintaining the approaches to the crossing to a standard 
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acceptable to the Railway.  Crossings constructed shall only be used by 
equipment when flagging protection has been provided by qualified personnel. 

6.3 The crossing shall: 

6.3.1 have a level gradient on either side for a distance of eight (8) metres or 
not less than the maximum length of vehicle using it. 

6.3.2 have approach grades not greater than five percent (5%). 

6.4 To minimize fouling the ballast, install filter fabric over the entire ballast section 
under the crossing planks and approaches. 

6.5 Each rail of the track shall be protected by use of rubber mats or tires, before 
any crawler mounted equipment is allowed to cross the track affected. 

6.6 Upon completion of all construction requiring use of the temporary crossings, the 
Contractor shall remove the approaches and restore the track ballast section, all 
to the satisfaction of the Consultant. 

6.7 Install temporary gates, approved by the Consultant, to prevent use of the 
crossings by unauthorized personnel and keep gates locked when crossings are 
not in use. 

7.0 Site Material Storage 

7.1 Due to the area of the work and the possibility of vandalism, all materials must 
be physically removed from the site or placed in secure bins or areas on a daily 
basis.  No loose material will be allowed on site. 

7.2 The Contractor shall be held accountable for all damages to Owner operations or 
property, railway operations or property, and all persons or their property, that is 
found to be a result of improper materials storage practices by the Contractor or 
their Subcontractors.   

END OF SECTION 
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PART 1 - GENERAL 

1. General Requirements 

(a) This Section covers the Contractor’s responsibility for protection of the 
environment during the Work. 

2. Related Sections 

(a) All Sections. 

3. Contractor’s Responsibilities 

(a) The Contractor shall be fully familiar with and comply with applicable laws, 
applicable environmental acts, regulations and municipal by-laws for 
environmental requirements, and as amended from time to time, which include 
without being limited to: 

(i) Federal Legislation 

.1 Canadian Environmental Protection Act (CEPA) 

.2 Fisheries Act 

.3 Migratory Birds Convention Act (MBCA) 

.4 Navigation Protection Act (NPA) 

.5 Transportation of Dangerous Goods Act (TDG) 

(ii) Ontario Legislation: 

.1 Environmental Protection Act (EPA) 

.2 Ontario Water Resources Act (OWRA) 

.3 Endangered Species Act (ESA) 

.4 Fish and Wildlife Conservation Act (FWCA) 

.5 Heritage Act 

.6 Dangerous Goods Transportation Act (DGTA) 

.7 Clean Water Act 

.8 Noise Pollution Control Publication 115 

.9 Noise Pollution Control Publication 118 

.10 Technical Standards and Safety Act 

.11 Energy Act 

.12 Occupational Health and Safety Act (OHSA) 

(iii) Toronto Region Conservation Authority: Regulation of Development, 
Interference with Wetlands and Alterations to Shorelines and 
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Watercourses, O.Reg. 166/06 and Voluntary Project Review (VPR) 
application and response from TRCA. 

(iv) Transport Canada Navigable Waters Permit. 

(b) Prior to commencement of the Work, the Contractor shall provide to the 
Consultant a copy of the Contractor’s Environmental Policy, including spills policy, 
as required by the Environmental Protection Act, and an Environmental 
Protection Program to implement the policy. 

(c) The Contractor shall complete the Work in a manner that: 

(i) protects health and the environment; 

(ii) complies with the requirements of the Contract Documents; 

(iii) to the extent that is not inconsistent with the Contract Documents, 
complies with the Contractor’s Environmental Management Plan, once 
approved by the Consultant; 

(iv) adequately anticipates, protects and plans for impacts to the 
environment, including spills, erosion and sedimentation, waste disposal 
and the use, storage and disposal of Hazardous Materials; and 

(v) to the extent that is not inconsistent with the Contract Documents, uses 
all commercially reasonable efforts to reduce, reuse or recycle non-
hazardous and non-radioactive waste. 

(d) The Contractor shall provide all plans, reports and other documents identified 
herein, in accordance with Section 01300 Shop Drawings and Other Submittals. 

(e) The Contractor shall indemnify and hold harmless the Owner from all damages 
and liabilities assessed against the Owner as a result of Contractor non-
compliance therewith. 

(f) The Contractor shall ensure and warrant that all employees possess and will 
maintain in effect all licenses, permits, authorizations, insurance and any other 
documents that the acts and/or regulations pertaining to environmental 
protection require it to have for the performance of contracted works. 

(g) The Contractor shall be solely responsible for the cost of all Work carried out to 
correct any environmental contamination caused by the Contractor, their sub-
contractors or employees on GO Transit location or otherwise.  If the Contractor 
fails to correct any environmental contamination resulting from the contracted 
work, the Owner may perform such work by its employees or agent.  The Owner 
may hold-back monies from the Contractor for all cost incurred by the Owner in 
correcting such environmental contamination, plus thirty percent (30%) for 
overhead. In the event such remedial work is carried out by any public authority, 
the cost shall be borne by the Contractor. 
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(h) Failure by the Contractor, sub-contractors or employees to respect the 
established environmental protection program following best management 
practices may lead to temporary stoppage of Work, suspension of an employee 
from working on the Owner property, closure of the site until the situation is 
corrected or removal of the Contractor from the job site.  Delays resulting from 
such closings and any resulting penalties shall be charged to the Contractor.  The 
Contractor will not issue any claims against the Owner for these delays.  No 
extension of contractual Work completion date will be granted as a result of any 
Work stoppage associated with environmental spills and/or incidents. 

(i) Prior to the commencement of the Work, the Contractor shall provide to the 
Consultant a Waste Audit and Reduction Program and Source Separation 
Program as required by O.Reg. 102/94 and O.Reg. 103/94, which shall be 
implemented throughout the Work. 

4. Contractor Environmental Protection Program 

(a) The Contractor shall provide, for Consultant’s acceptance, a comprehensive 
Environmental Protection Program which shall include the Spill Prevention and 
Contingency Plan, Emergency Response and Communications Plan, Dust 
Management Plan, Complaint Response Protocol and Erosion and Sediment 
Control Plan. These shall clearly explain the whole process of dust control, 
effluent (water) control and spill prevention and response. 

(b) The Contractor shall submit the Environmental Protection Program no later than 
30 days prior to commencing work on Site, for the Consultant’s approval and 
make appropriate changes as requested. 

(c) The Contract Personnel Accepted by the Consultant as the Environmental 
Specialist for the Work shall be vested with single point responsibility for all 
environmental matters, and shall coordinate all environmental regulatory 
requirements by the Consultant. The Contractor’s Environmental Specialist shall 
have the appropriate reporting authority within the Contractor’s organization. 

(d) The responsibilities of the Environmental Specialist shall include: 

(i) Providing the Environmental Protection Program; 

(ii) Ensuring regulatory compliance to applicable environmental legislation; 

(iii) Ensuring compliance with all environmental requirements as outlined in 
studies, permits and approvals, and the TRCA Voluntary Project Review 
Process; 

(iv) Comprehending and approving all environmental related Submittals 
prepared by other personnel in the Contractor’s project team prior to 
submitting to the Consultant and coordinating all such Submittals and 
activities to provide a coherent process; 
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(v) Pre-construction, construction and post-construction environmental 
monitoring/inspection; 

(vi) Enforcing adherence within the Contractor’s organization, including 
Subcontractors and Suppliers, to the accepted Environmental Protection 
Program; and 

(vii) Documenting all environmental and compliance issues and resolution of 
follow-up actions. 

(e) The Contractor shall keep on-site a list of hazardous materials, toxic products, 
Work procedures and contaminants used in the Work and clearly display at the 
Site the lists and Material Safety Data Sheets (MSDS). 

5. Designated Substances 

(a) The Occupational Health and Safety Act (OHSA) imposes a duty on the Owner to 
inform the Contractor of any Designated Substances present at the Work Site, 
where it is reasonable for the Owner to have known about the substance. 

(b) The following list includes currently Designated Substances. These are subject to 
special regulations under OHSA: 

(i) Asbestos; 

(ii) Lead; 

(iii) Ethylene oxide; 

(iv) Mercury; 

(v) Silica (free crystalline silica); 

(vi) Vinyl chloride monomer (not PVC); 

(vii) Benzene; 

(viii) Arsenic; 

(ix) Coke oven emissions; 

(x) Acrylonitrile; and 

(xi) Isocyanates. 

(c) The Contractor shall take appropriate health and safety precautions to protect 
human health and the environment, including recommending additional 
investigations or sampling if deemed appropriate. Such recommendations are 
subject to acceptance by the Consultant. 

(d) Asbestos: 

(i) The Contractor shall notify the Consultant immediately if any material 
that is suspected to contain asbestos is discovered during demolition or 
construction; 
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(ii) The Contractor shall cease work in the area and barricade the area to 
prevent entry until such time as the Consultant confirms the presence or 
absence of asbestos; 

(iii) The Contractor shall comply with all provisions of the ‘Occupational 
Health and Safety Act’ and the ‘Regulations respecting Asbestos on 
Construction Projects and in Buildings and Repair Operations’. 

6. Spill Prevention and Response 

(a) The Contractor shall be solely responsible and liable for, without being limited to, 
all testing documentation, clean up, reporting, repairs, removal, damages and 
associated costs, and any other actions arising from any spill. 

(b) The Contractor shall provide the Consultant, with a Spill Prevention and 
Contingency Plan to ensure proper mitigation measures are in place for 
construction and operation.  

(c) The Contractor shall provide the Consultant, with an Emergency Response and 
Communications Plan and notification procedures are in place regarding 
groundwater quality during construction and operation. 

(d) The Contractor shall ensure all staff is trained on the emergency response and 
communications plan. Copies of training records shall also be provided. 

(e) Refueling of equipment and fuel storage shall be conducted in designated areas 
at least 30m from any watercourse with spill protection.  The Contractor shall 
submit a proposal for all storage areas proposed within TRCA’s regulated areas 
for approval prior to proceeding to stockpile the construction material and 
equipment. 

(f) The Contractor shall provide the appropriate quantity of ‘Spill Response Kits’ for 
the use by any Site personnel, including but not limited to Subcontractors and 
the Consultant. The Spill Response Kit shall contain materials and equipment 
capable of containing and disposing of any Spill that could occur during the 
course of the Work. All Site staff shall be training in the use of the Spill Response 
Kit. 

(g) All spills shall immediately be reported to the Rail Operations Control Centre at 
(416) 601-2174 and the Ontario Spills Action Centre at 1-800-268-6060. The 
Contractor shall immediately notify the Consultant who will report to the GO 
Transit Project Manager and System Safety.   

(h) In the event of a spill, the Contractor shall carry out the following steps, as a 
minimum: 

(i) Follow the Spill and Prevention and Contingency Plan. 

(ii) Quickly locate the source of contamination and, if possible, neutralize it. 



GENERAL REQUIREMENTS 
ENVIRONMENTAL PROTECTION 

RICHMOND HILL LINE 
M. 8.5, 8.6 AND 8.8 BALA SUBDIVISION 
BRIDGE REPLACEMENTS 
CONTRACT NO. IT-2017-BS-003 

SECTION 
01560  

PAGE 6 OF 
13 

 

 

IT-2017-BS-003 

(iii) Cut the supply of electrical current and turn off all sources of ignition.  
Extinguish any flame. 

(iv) Restrict access to the spill area and set up a secure zone. 

(v) Use a spill kit or any other barrier (sand, peat, moss, snow) to contain 
the spill. 

(vi) Prevent seepage into watercourse, storm drains, sewer systems etc.  Use 
plastic tarps or other materials to build a retention pond. 

(vii) Immediately communicate the details to the Consultant and report on the 
type of spill, the quantity of spill, the location of the Spill and whether or 
not the contaminant has entered a sewer line or flood drain or if the Spill 
has occurred on unpaved ground. 

(viii) The recovered products and contaminated natural soil must be stored, 
treated recycled or disposed only by authorized carriers. 

(ix) Provide the necessary testing for contaminant levels and secure the 
necessary documentation for clean-up and disposal. The clean-up 
contractor and consultant hired by the Contractor must be approved by 
the Consultant and GO Transit Project Manager.  Any remediation or 
verification sampling must be overseen by a qualified person as per O. 
Reg. 153/04. 

7. Fires 

(a) Fires and burning of rubbish on-site is not permitted. 

8. Disposal of Waste and Excess Materials 

(a) The Contractor shall not bury rubbish or waste materials on-site. 

(b) The Contractor shall not dispose of waste or volatile materials, such as mineral 
spirits, oil or paint thinner onto Metrolinx property, into waterways, storm or 
sanitary sewers. 

(c) Any contaminated soils or hazardous materials must be handled in accordance 
with the Environmental Protection Act, O.Reg. 347, OPSS 180 General 
Specification for the Management of Excess Materials, and Management of 
Excess Soil – A Guide for Best Management Practices (MOE, 2014), and TDG. 

(d) Except as indicated otherwise, surplus materials shall become the property of the 
Contractor and shall be removed from the premises promptly as they become 
surplus, at the cost of the Contractor. 

(e) The Contractor is responsible for the proper disposal of surplus or unsuitable 
material off the site.  The Contractor shall arrange and pay for additional testing 
as required by the receiver site as a condition for acceptance of the 



GENERAL REQUIREMENTS 
ENVIRONMENTAL PROTECTION 

RICHMOND HILL LINE 
M. 8.5, 8.6 AND 8.8 BALA SUBDIVISION 
BRIDGE REPLACEMENTS 
CONTRACT NO. IT-2017-BS-003 

SECTION 
01560  

PAGE 7 OF 
13 

 

 

IT-2017-BS-003 

material.  Submit to the Consultant the forms provided under OPSS 180 which 
are signed by the receiver site. 

(f) Contaminated soils and other waste materials will be disposed at a landfill or 
other waste treatment disposal or treatment facility that has been licensed by 
the Ontario Ministry of the Environment and Climate Change (MOECC).  The 
Contractor shall inform the Consultant in writing of all waste disposal or 
treatment facilities that will be used prior to removing waste from the Site. The 
Contractor will provide the Consultant with weigh bills from the receiving facilities 
for all wastes leaving the Site. 

(g) The Contractor must notify the Consultant of any suspected hazardous materials 
including contaminated soil, defined below, in excavation.    

(h) Clean soil is defined for this project as: 

(i) Soil that has been sampled and analyzed for metals, Sodium Adsorption 
Ratio, Electrical Conductivity, volatile organic compounds, polyaromatic 
hydrocarbons, and petroleum hydrocarbons F1 to F4, and all parameters 
satisfy the Table 3 Standards for soil in Industrial/Commercial/Community 
Property Use, as published by the Ontario Ministry of the Environment 
and Climate Change (MOECC), in Soil, Ground Water and Sediment 
Standards for Use Under Part XV.1 of the Environmental Protection Act, 
April 15, 2011, and as may be updated by the MOECC from time to time; 
and 

(ii) The soil does not contain visible waste, has no staining, and no odours. 

(i) Contaminated soil is defined for this project as:  

(i) Soil that contains one or more parameters at a concentration that 
exceeds the Table 2 Standards for soil in 
Industrial/Commercial/Community Property Use, as published by the 
Ontario Ministry of the Environment and Climate Change (MOECC), in 
Soil, Ground Water and Sediment Standards for Use Under Part XV.1 of 
the Environmental Protection Act, April 15, 2011, and as may be updated 
by the MOECC from time to time; or containing visible waste, staining, or 
is a source of odours. 

(j) The Contractor must notify the Consultant of any suspected hazardous materials 
in excavation.  Do not remove or bury such material without written permission 
from the Consultant. 

9. Drainage 

.1 The Contractor shall provide temporary drainage and pumping as necessary to 
keep excavations and Site free from water.  Outfall from pumping operations 
must be directed away from creeks onto approved areas (e.g., splash pads or 
retention). 
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.2 The Contractor shall not pump water containing suspended materials into 
waterways, sewer or drainage systems. 

.3 The Contractor shall control disposal or runoff of water containing suspended 
materials or other harmful substances in accordance with local authority 
requirements. 

.4 The Contractor shall ensure that water used for cleaning of equipment does not 
drain into streams, lakes or water courses. Fuel, lubricants and/or pesticides shall 
not be emptied into any watercourse, or on the ground. 

.5 The Contractor shall make provisions to contain any spill that may occur on-site. 

10. Site Clearing and Plant Protection 

.1 Vegetation removal must not take place between April 15 and July 31 of any 
year. Where removal of vegetation cannot be avoided, during that period a 
qualified biologist shall be retained to conduct an avian survey to document the 
absence of migratory birds at those sites at the time of clearing. 

.2 The Contractor must protect trees and plants on-site and adjacent properties, 
adhering to local by-laws. 

.3 The Contractor shall install silt fencing and/or tree protection fencing prior to 
grubbing and excavation where appropriate to protect existing vegetation, and 
no closer than the dripline. Taller tree protection fencing (i.e. hoarding around 
trees) shall be installed in these areas to protect tree limbs from equipment in 
adjacent areas. 

.4 The Contractor must minimize stripping of topsoil and vegetation.  Existing 
vegetation on embankments must be maintained as long as possible. All topsoil 
shall be stockpiled separately and used for restoration to facilitate natural 
regeneration of native species.  

.5 The Contractor must restrict tree removal to areas indicated on the Contract 
Drawings or as designated by the Consultant. 

11. Wildlife Protection 

.1 The Contractor shall supply, install, inspect on a daily basis, and maintain bird 
exclusionary barriers on the bridge to prevent birds from nesting beneath the 
existing bridge.  The exclusionary barriers shall be installed between September 
1, 2017 and February 1, 2018.    

.2 The existing bridge shall be inspected for nests prior to the placement of 
exclusionary barriers.  If nests are present, the nests shall be inspected by a 
Qualified Biologist hired by and at the Contractor’s expense to ensure that eggs 
or birds are not present and no work shall be permitted to proceed that would 
result in the destruction of active nests.   
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.3 The Contractor shall take any additional measures necessary to prevent the 
establishment of bird nesting on the bridge. 

.4 If nests of species protected under the Migratory Birds Convention Act or the 
Fish and Wildlife Conservation Act are present but deemed not active by a 
Qualified Biologist and provides clearance for construction, installation of 
exclusionary barriers can proceed. 

.5 If nests of species protected under the Endangered Species Act are present, then 
the Contractor shall contact MNRF for further direction. 

.6 Should nesting activity occur following installation of the exclusionary barriers, 
work on the bridge shall stop and the Contractor shall implement actions as per 
c) and d) above.  The Contractor shall be responsible for the cost, including the 
cost of delays, of rehabilitating the bridge to maintain the current class of track 
above without restriction until span replacement can proceed. 

.7 The Contractor shall meet the requirements of environmental laws and 
regulations and shall be responsible for all costs related to the supply, installation 
and maintenance of exclusionary barriers and any delays resulting from bird 
nesting on the existing bridge or failure to maintain the exclusionary barriers. 

.8 The site has the potential for use by Blanding’s Turtle.  Prior to the work, the 
Contractor shall retain a qualified biologist to identify areas of the work site 
where there is potential for Blanding’s Turtle to exit the watercourse to nest. 

.9 Exclusion fencing shall be utilized by the Contractor in shoreline areas of 
the work site where there is potential for Blanding’s Turtle to exit the 
watercourse to nest.  

.10 Should any Species at Risk be found within the site during the works, 
works shall cease until the Species at Risk has safely left the work area. 
Any sightings of Species at Risk shall be reported to Metrolinx and MNRF. 

.11 All construction equipment and vehicles shall give right-of-way (ROW) to 
wildlife, allowing wildlife to pass and proceed to a safe distance prior to 
construction equipment/vehicles commencing construction activities. 

.12 In the event wildlife is injured during construction activities, the Contractor shall 
immediately cease work activities and notify the Contract Administrator. 

.13 No additional compensation shall be made for work delays as a result of 
encounters with wildlife. 

12. Watercourse/Fisheries Protection 

 
.1 In-water work is permitted between July 1 and September 15. 



GENERAL REQUIREMENTS 
ENVIRONMENTAL PROTECTION 

RICHMOND HILL LINE 
M. 8.5, 8.6 AND 8.8 BALA SUBDIVISION 
BRIDGE REPLACEMENTS 
CONTRACT NO. IT-2017-BS-003 

SECTION 
01560  

PAGE 10 OF 
13 

 

 

IT-2017-BS-003 

.2 Provide erosion and sedimentation controls as shown in the Contract Drawings 
and as per the Contractor’s Erosion and Sediment Control Plan.  

.3 Store equipment, construction material, excess material, construction debris, and 
empty containers at least 30 m away from the watercourse. 

.4 Where an area enclosed by cofferdams is being dewatered, the following shall 
apply: 

(i) Prior to dewatering and isolation a qualified biologist retained by the 
Contractor shall electroshock at low frequencies to ensure American Eel 
and Silver Lamprey ammocoetes leave the area. 

(ii) Fish salvage shall be undertaken by a qualified biologist within the 
isolated areas prior to any in-water works and dewatering activities.  The 
Contractor shall be responsible for obtaining a License to Collect Fish for 
Scientific Purposes well in advance of construction in order to prevent 
delays and for adhering to the requirements of the License. 

(iii) Pumps shall have a fish screen that meets DFO’s Freshwater Intake End-
of-Pipe Fish Screen Guideline to prevent entrainment or impingement of 
fish.  Extra pumps shall be on site and in position in the event of a pump 
malfunction. 

(iv) Discharge dewatering effluent so as to prevent the entry of 
sediment to the watercourse and comply with the Ontario Water 
Resources Act. 

 
.5 If the Consultant determines that controls are unacceptable, cease those 

operations as identified by the Consultant that are causing the entry of 
deleterious material into the watercourse.  Such operations shall remain 
suspended until otherwise directed by the Consultant in writing. 

.6 On completion of the Work the Contractor shall remove all coffer dam materials 
from the watercourse including any material placed to provide temporary 
working areas. 

 
13. Erosion and Sediment Control 

.1 Prior to the commencement of any Work that might cause erosion and/or 
sedimentation, the Contractor must receive approval from the Consultant for an 
Erosion and Sedimentation Control Plan that the Contractor proposes to use.  
This plan must be in accordance with TRCA Guidelines on Erosion and Sediment 
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Control for Urban Construction (December 2006) and Ontario Provincial Standard 
Specifications (OPSS). 

.2 The Contractor shall install sediment and erosion control measures prior to site 
clearing, grubbing, excavation filling or grading works and shall be maintained 
during the construction period and until after construction when the site had 
been stabilized. Extra silt fence/turbidity curtain shall be on site, should 
additional sediment control be required. 

.3 The stockpiling of topsoil must be restricted to outside the limits of flood plains. 

14. Restoration 

.1 The Contractor shall restore the Site to pre-construction conditions as soon as 
possible after completion of construction, to the satisfaction of the Consultant, 
Owner and Regulatory Authorities. The post-construction landscaping and 
rehabilitation plans shall be undertaken in a manner that is sympathetic to the 
overall setting. 

15. Air Quality and Dust Control 

.1 The Contractor shall comply with air pollution requirements established by local 
agencies and the MOECC and shall provide adequate measures to control dust in 
accordance with OPSS 506. 

.2 The Contractor must take such steps as may be required to prevent dust 
nuisance resulting from operations. Prior to construction, the Contractor must 
submit for approval, a Dust Management Plan describing the mitigation measures 
which will be put in place to avoid contributing the air pollution. 

.3 The Contractor shall use new or well-maintained heavy equipment and 
machinery, fitted with fully functional emission control system/exhaust system, 
baffles and engine covers. All such equipment and machinery shall be operated 
within regulatory requirements.  

.4 The Contractor shall maintain all emission control devices on machinery in good 
working condition. 

.5 The Contractor shall regularly inspect and maintain all equipment emission 
control devices to ensure air emissions are within manufacturer and legislative 
limits. 

.6 The Contractor shall implement dust suppression on exposed soils to reduce the 
potential for airborne particulate matter during construction activities.  

.7 The Contractor shall cover or wet down dry materials and rubbish to prevent 
blowing dust and debris.  Provide dust control for temporary roads and 
unprotected ground surfaces. 

.8 The Contractor shall be responsible for all dirt and mud that is tracked onto the 
roadways and parking lots from vehicles entering or leaving the job site.  The 
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Contractor must, upon request from the Consultant, immediately proceed with 
cleanup operation at the Contractor’s expense, or if in the opinion of the 
Consultant, the Contractor has not or cannot sufficiently remove the mud from 
the road, the Consultant will proceed with the necessary clean up with all costs 
being charged to the Contractor. 

.9 Where work requires the sawing of asphalt or the sawing or grinding of concrete, 
the Contractor shall use blades and grinders of the wet type together with 
sufficient water to prevent the incidence of dust, wherever dust would affect 
traffic or wherever dust would be a nuisance to residents of the area where the 
work is being carried out. 

.10 A Complaint Response Protocol shall be submitted, approved and implemented to 
the Consultant, prior to construction. 

16. Statutory Approvals 

.1 The Contractor shall ensure that all statutory approvals are obtained to 
commence construction.  Such approvals, agreements, forms, etc. are to be 
obtained by the Contractor as advised by the Consultant, or otherwise. 

17. Construction Operations 

.1 The Contractor shall avoid unnecessary traffic, dumping and storage of 
materials. The Contractor shall keep movement of equipment and machinery to 
the construction side of the rail ROW. 

18. Noise Control Measures 

.1 The Contractor shall obtain and pay for a noise by-law exemption permit as 
required or directed by the Consultant/Owner. 

.2 The Contractor shall comply with the requirements of NPC 115 and NPC 118. 

.3 The Contractor shall prevent excessive noise which may be disturbing to nearby 
residential areas.  Machine tools which are set up in fixed locations shall be so 
located to minimize noise and suitable sound deflectors shall be used if directed 
by the Consultant. The Contractor shall ensure that all equipment and vehicles 
are compliant with noise and air emission standards for applicable equipment. 

.4 The Contractor shall implement noise control measures where required during 
the construction phase, such as restricted hours of operation and the use of 
appropriate machinery and mufflers. 

.5 Where the Consultant/Owner determines the noise levels to be excessive, the 
Contractor shall take special precautions and apply noise abatement measures to 
reduce public noise exposure, including, but not limited to: 

(i) Shields or other physical barriers to restrict the transmission of noise; 
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(ii) Soundproof housings or enclosures for noise producing machinery such 
as compressors, pumps, motors, generators or vac trucks; 

(iii) Efficient intake and exhaust silencers on air equipment 

(iv) Efficient intake and exhaust mufflers on internal combustion engines 

(v) Sound deadening lining material on hoppers and storage bins 

(vi) Conducting truck loading, unloading and hauling operations, so that noise 
is kept to a minimum; 

.6 The Contractor shall use air compressors and pneumatic hammers only with the 
expressed authorization of the Consultant. 

.7 A Complaint Response Protocol shall be submitted, approved and implemented to 
the Consultant, and the Owner, prior to construction. 

19. Vibration Control Measures 

.1 The Contractor shall operate in accordance with local by-laws except where 
exemptions have been obtained. 

.2 The Contractor shall give consideration to the use of alternative construction 
equipment, where practical, that would generate lower vibration levels than 
typical methods or equipment. 

END OF SECTION 
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1.0 Construction Safety Measures 

1.1 For the purposes of the Contract, the term “Constructor”, as defined in the 
Occupational Health and Safety Act, (OHSA), and Regulations for Construction 
shall mean the entity that shall be responsible for ensuring that the provisions of 
the statutes, regulations and by-laws pertaining to the safe performance of the 
Work are to be observed.  The “Constructor” shall submit the Notice of Project.   

1.2 The Contractor’s representative shall be responsible for ensuring that the 
provisions of statutes, regulations and by-laws pertaining to safe performance of 
the work and the work of other contractors/subcontractors at the Place of Work 
are observed and that the methods of performing the work do not endanger the 
personnel employed thereon, the general public, and are in accordance with best 
safety practices and the latest edition of the OHSA and applicable Regulations.  
The Contractor shall include representatives of other contractors/subcontractors 
working on site on the Joint Health and Safety Committee (JHSC) as required. 

1.3 Prior to the Contractor’s representative being absent from the Place of Work, the 
Contractor’s representative will name another person, in writing to the 
Consultant, who is competent to assume these responsibilities as the 
Contractor’s representative.   

2.0 Project Responsibilities 

2.1 The Contractor and the Contractor’s representative shall ensure that: 

2.1.1 All measures and procedures prescribed by the following Acts and 
Regulations (applicable Provincial) are carried out at the Place of Work; 

(a) The Occupational Health and Safety Act; 

(b) The Regulations for Industrial Establishments; 

(c) The Regulations for Construction Projects; 

(d) The Canada Labour Code Part II; 

(e) The Rail Safety Act; 

(f) The Environmental Protection Act and Regulations; 

(g) WHMIS Regulations; 



GENERAL REQUIREMENTS 
SAFETY REQUIREMENTS 

RICHMOND HILL LINE 
M. 8.5, 8.6 AND 8.8 BALA SUBDIVISION 
BRIDGE REPLACEMENTS 
CONTRACT NO. IT-2017-BS-003 

SECTION 
01600  

PAGE 2 OF 12 
 

 

 

IT-2017-BS-003 

(h) Smoke-Free Ontario Act; 

(i) All other legislation, regulations and standards as applicable; and 

(j) Metrolinx’s “Safety Guidelines For Contractors, Consultants and 
Project Coordinators”; 

2.2 Every employer and every worker performing work at the Place of Work complies 
with all of the requirements referred to in Section 2.1 above; and   

2.3 The health and safety of workers and the general public are protected in relation 
to the work performed on site.  In addition to compliance with all occupational 
health and safety legislation, every employer and every worker performing Work 
at the Place of Work is required to demonstrate a willingness to participate in 
occupational health and safety program(s).   

2.4 The Contractor shall perform a hazard and risk analysis of the work and list the 
top five (5) most hazardous health and safety concerns (i.e., confined space 
entry, shoring and demolition work, form work, working from heights, etc.).   

3.0 Deliverables 

3.1 The Contractor shall, in accordance with paragraph 9.4.4 of the Supplementary 
General Conditions, within five (5) Working Days of the date of final execution of 
the Agreement Between Owner and Contractor, submit the following to the 
Owner for its review and acceptance: 

3.1.1 A copy of the Contractor’s Occupational Health and Safety Policy, and a 
copy of the Contractor’s program to implement its Occupational Health 
and Safety Policy, which in each case shall comply with all the 
requirements of the Regulations for Construction Projects, Ontario 
Regulation 213/91, Occupational Health and Safety Act, as amended from 
time to time; and 

3.1.2 A copy of the Contractor’s Site Specific Safety Plan that includes site-
specific hazard and risk assessment plans that will effectively prevent and 
control incidents and/or accidents. 

3.1.3 Work shall not commence at Place of Work until the Owner has reviewed 
and accepted the above referenced documents. The Owner shall not 
entertain any claim on the part of the Contractor for any extension to the 
Contract Time or the Contract Price as a result of the Contractor’s failure 
to submit an Occupational Health and Safety and/or program and  Site 
Specific Safety Plan that are acceptable to the Owner. 
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3.2 The Contractor shall, within five (5) Working Days of the date of final execution 
of the Agreement Between Owner and Contractor, deliver to the Owner copies of 
all training records for Occupational Health and Safety related courses taken by a 
“competent person” as defined by the Occupational Health and Safety Act, 
paragraph 1(i) and designated as the Supervisor as per Part III(2)(c).  Relevant 
course subjects may, without limitation, include or be similar to the following: 

3.2.1 Certified Joint Health and Safety Committee Management Member 
Training; 

3.2.2 Basics of Supervising; 

3.2.3 Construction Health and Safety Representative; 

3.2.4 Occupational Health and Safety Act; 

3.2.5 Accident Investigation and Reporting; and 

3.2.6 Any other courses that relate directly to the Occupational Health and 
Safety Act.   

3.3 The Contractor shall deliver to the Consultant as required: 

3.3.1 A copy of all inspection reports made by the Contractor in compliance 
with the employer’s responsibility under the Occupational Health and 
Safety Act.   

3.3.2 A copy of all safety information pertaining to the Contract made and 
furnished by the Contractor’s own “Safety Officer” or outside 
consultants/advisers engaged for the purpose of inspecting the workplace 
for occupational health and safety.   

3.3.3 A verification that all workers in the employ of the Contractor on Site, 
have had WHMIS training or refresher course within the last twelve (12) 
months.   

3.3.4 A verification that all workers in the employ of the Contractor have had 
“Explosive Activated Tool Training” on the type of tools being used.   

3.3.5 A verification that the instruction manuals are on Site for all tools and 
equipment being used.   

3.3.6 A copy of the most recent workers compensation experience rating 
account, i.e., CAD-7, NEER, and/or an insurance carrier’s experience 
rating account.   
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3.3.7 Copies of all injury and accident reports for occurrences on site.  This 
shall include copies of all remedial measures taken to prevent recurrence. 

3.3.8 Copies of all weekly safety talks shall be maintained on file for review by 
the Owner upon request.   

3.3.9 Statistical information for the purpose of determining injury frequency 
and severity rates (hours worked, first-aid injuries, medical aid/reportable 
injuries, lost time injuries, restricted workday injuries, incident/accident 
and significant occurrence data), in a timely manner on a monthly basis 
or as required by the Owner.   

3.3.10 The immediate reporting to the Consultant of all instances that are 
defined in the Occupational Health and Safety Act as “Notices of Injuries” 
and “Occurrences” under Sections 51, 52 and 53, and any occasion that a 
worker exercises their “Right to Refuse Unsafe Work”.   

3.3.11 The Owner reserves the right to require additional or amended 
deliverables pertaining to safety during the duration of the Work at no 
additional cost to the Owner.   

4.0 Due Diligence 

4.1 The Contractor acknowledges that it has read and understands the measures 
and procedures relating to occupational health and safety as prescribed in Article 
2 above. The Contractor acknowledges and understands its duties as therein set 
out and hereby expressly undertakes and agrees to comply with all such 
requirements and standards in their entirety and at the Contractor’s expense. 

4.2 The Contractor further agrees to fully cooperate with all health and safety 
requirements, rules, regulations, standards and criteria set out in the Contract 
Documents, which agreement is in furtherance of the Contractor’s duties and 
responsibilities under occupational health and safety legislation.   

4.3 The Contractor agrees that if, in the opinion of the Owner, the health and safety 
of a person or persons is endangered or the effective operation of the system 
put in place to ensure the health and safety of workers on the Place of Work is 
not being implemented, the Owner may take such action as it deems necessary 
and appropriate in the circumstances, including, without limitation, the following: 

4.3.1 Require the Contractor to correct the condition forthwith at no expense to 
the Owner; 
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4.3.2 Require that the Place of Work be shut down in whole or in part until 
such time as the condition has been corrected.  The Owner will not 
reimburse the Contractor for any costs caused by such a delay nor will 
the Owner extend the time to complete the Work of the Contract because 
of such a delay;   

4.3.3 Correct the problem and deduct the cost thereof from any payment then 
or thereafter due the Contractor; and/or 

4.3.4 Terminate the Contract in whole or in part.   

5.0 Joint Health and Safety Committee and/or Representative 

5.1 The Contractor shall be responsible for the establishment and operation of the 
JHSC as required or the selection of a safety representative as required by the 
Occupational Health and Safety Act or the Canada Labour Code, Part II as 
applicable to the operations of the Contractor.   

5.2 The Contractor shall provide its plan of compliance with the Occupational Health 
and Safety Act, Part II, Administration, to the Owner at the pre-construction 
meeting for all projects where: 

5.2.1 The number of workers employed at the Place of Work regularly exceeds 
five (5); or 

5.2.2 The duration of the Work is three (3) months or longer. 

5.3 A site file shall be maintained of all information specific to the Joint Health and 
Safety Committee for the Project.  This file shall be made available to the 
Consultant for review upon request.   

6.0 Alcohol and Drug Abuse Prevention 

6.1 The following rules shall apply to all persons while at the Place of Work and/or 
on the Owner’s property: 

6.1.1 The use, possession, distribution and/or sale of illegal drugs or drug 
paraphernalia is prohibited; 

6.1.2 The  use, possession, distribution and/or sale of any any form of alcohol, 
including alcoholic beverages; 
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6.1.3 Workers must know and understand the possible effects of drugs, 
medication or mood altering agents, including those prescribed by a 
doctor, which will adversely affect, in any way and to any extent, their 
ability to work safely; 

6.1.4 Individuals shall ensure that prescribed or over-the-counter medications 
are used responsibility and in accordance with the applicable instructions. 
Persons taking prescription drugs shall advise their supervisor if there is 
potential for performance to be negatively affected; 

6.1.5 No distribution, offering or sale of prescription medications is permitted; 
and 

6.1.6 Individuals must report for duty, free of the negative effects of alcohol 
and other drugs, including the effects of such use, and remain so during 
the entire period of duty. 

6.2 Where a worker is suspected of being intoxicated, the following procedures must 
be followed: 

6.2.1 The worker will be escorted to a safe location away from the work area, 
and asked to remain there pending further action; 

6.2.2 The worker’s supervision, worker health and safety representative (if 
applicable), union steward (if applicable) and the designated Owner 
Contract representative will be requested to attend; 

6.2.3 The group present will determine an appropriate course of action and a 
means of transport to a suitable safe location; 

6.2.4 Where there are differences of opinion with respect to the worker’s 
fitness for duty, the dispute will be resolved with a view to ensuring 
safety, and the worker will be transported home, or required to remain in 
a safe location until this can be arranged; and 

6.2.5 The local police may be called if the worker was operating any motorized 
vehicle requiring a valid driver’s license. 

6.3 The Owner will maintain a position of zero tolerance to any violations of these 
rules. At the sole discretion of the Owner, rule contraventions may result in: 

6.3.1 Verbal and written reporting to the person’s supervisor/employer; 

6.3.2 Issuance of a written warning, and recording of same; 
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6.3.3 Reporting to the appropriate police department for investigation and 
subject to criminal prosecution;   

6.3.4 An order to leave the project site temporarily or permanently; or 

6.3.5 Remedies as may be specified in the Contract Documents. 

7.0 Smoking in the Workplace 

7.1 The Contractor shall comply with, and enforce, all the provisions of the Smoke 
Free Ontario Act at all times while on the Owner’s property.   

7.2 A designated smoking area may be created at the Place of Work providing 
Metrolinx and the Contractor can mutually agree that one can be provided within 
the provisions of the Smoke Free Ontario Act.  The Contractor shall be 
responsible for providing any and all signage required for the designated 
smoking area in the event a designated smoking area is created.   

8.0 Barricades 

8.1 Observe all necessary precautions and provide, erect and maintain suitable signs, 
barricades and lights to protect all persons from injury and all vehicles from 
damage during the progress of the work, all to the approval of the Consultant or 
any authority having jurisdiction at this location. 

8.2 Provide all means necessary to prevent the entrance of unauthorized personnel 
onto the work site and from using access roads. 

8.3 Protect the work in conformity with the Contract. 

9.0 Vehicle Traffic Protection 

9.1 Provide qualified signal persons to protect vehicular and pedestrian traffic during 
the operations, at any time when workers or equipment could endanger such 
traffic, all to the complete satisfaction of the Consultant and any other authority 
having jurisdiction at this location. 

9.2 Accept responsibility for any damage to vehicles and damage and injury to 
pedestrians or occupants of vehicles resulting from the operations or the 
operating of equipment by others.  Provide adequate protection to the 
satisfaction of the Consultant. 
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9.3 Wherever the Place of Work is intersected by public or private roads, provide 
convenient openings to pass and maintain all crossings in a condition so they can 
be used safely and without any just grounds for complaint during the progress of 
the work; all to the satisfaction of the Consultant and respective Road Authority. 

9.4 Shall submit any permits as requested by the Consultant or Road Authority. 

10.0 Working at Heights 

10.1 Scaffolding 

10.1.1 Scaffolding shall comply with the provisions of Sections 126 – 142, 
“Scaffolds and Work Platforms”, of the Regulations for Construction 
Projects, O. Reg. 213/91, Occupational Health and Safety Act, as 
amended from time to time, as well as any more restrictive directive 
issued by Metrolinx.   

10.1.2 The Contractor shall comply with the following instructions for scaffold 
installations: 

(a) Obtain authorization from the Owner before erecting scaffolds on 
existing Owner’s structures or new structures under construction.   

(b) Scaffolds must be positioned so that minimum clearance for road 
or other traffic including operating construction equipment is 
always provided.   

10.2 Fall Protection 

10.2.1 Fall Protection systems and equipment shall comply with the provisions of 
Section 26 of the Regulations for Construction Projects, O. Reg. 213/91, 
Occupational Health and Safety Act, as amended from time to time, as 
well as any more restrictive directive issued by the Owner.   

10.2.2 All horizontal lifelines used for fall protection shall be designed and 
installed in accordance with the following CSA Standards: 

(a) CAN/CSA Z259.13-04 Flexible horizontal lifeline systems 

(b) CAN/CSA Z259.16-04 Design of active fall protection systems 

10.2.3 The Contractor shall comply with the following instructions for fall 
protection system installations: 
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(a) Obtain written authorization from the Owner before suspending, 
attaching or erecting fall protection devices on existing Owner 
structures or new Owner structures under construction. 

(b) Components attached to structures must be placed on neoprene 
pads to prevent damage to the structures as directed by the 
Owner. 

(c) Fall protection systems shall be positioned so that minimum 
clearance for road and other traffic including operating 
construction equipment is always provided.   

10.2.4 All employees shall be adequately trained on the fall protection 
equipment, systems and specific work procedures they will be required to 
use during the course of their duties.   

10.3 Rescue Equipment and Training 

10.3.1 Before considering the Fire Department (911) as a primary means for 
rescuing an employee, the Contractor shall: 

(a) Ensure a complete risk assessment of the fall protection system, 
or confined space, has been carried out by a competent person; 
and 

(b) Ensure the risk assessment and rescue plan have been reviewed 
and signed off by the appropriate municipal authority indicating 
they have: 

(i) An appropriate response time; and 

(ii) The necessary rescue equipment; and 

(iii) The specialized rescue training required.  

(c) Ensure all documentation has been submitted to the Owner, 
System Safety, for final review and approval prior to project 
start-up. 

10.3.2 If it has been determined that the Fire Department (911) cannot 
adequately respond to the emergency, and specialty rescue equipment 
and/or training is required, the Contractor shall ensure that: 
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(a) Specific rescue equipment for Confined Space Rescue or Fall 
Protection Rescue is on site as required and in readiness at all 
times; and 

(b) A sufficient number of employees are fully qualified as “rescuers” 
and are on site in order to carry out an efficient and effective 
rescue of a co-worker.   

11.0 Hot Work Permit 

11.1 The Contractor shall not undertake any Hot Work or otherwise cause a source of 
ignition to be created at the Place of Work without being issued a Hot Work 
Permit by the Owner and ensuring all measures have been implemented to 
prevent a fire from starting.   

11.2 The Owner issued Hot Work Permit may be supplemented by the Contractor’s 
own Hot Work Program with the prior written permission of the Owner.  Such 
permission is conditional upon the Contractor’s Hot Work Program being 
reviewed and accepted by the Owner.   

11.3 The Contractor shall provide the Owner the Hot Work Program documentation 
and training records for all workers, whether its own employees or a 
subcontractor’s, engaged in the performance of the Hot Work for the Owner’s 
review and approval prior to being issued a Hot Work Permit.   

11.4 The Owner may at any time, at its sole discretion, revoke the Hot Work Permit.  
The Contractor shall be responsible for all additional costs incurred as a result of 
the revocation of the Hot Work Permit including, but not limited to, required 
changes to work methods or delays.  The Owner shall not entertain any claims 
for additional payment or extension of time as a result of such revocation.   

11.5 The Contractor shall solely be responsible for any and all damages incurred as 
the result of any fire or the initiation of any emergency procedures found to be 
caused by the Contractor’s Hot Work methods.   

12.0 Workplace Hazardous Materials Information System (WHMIS) 

12.1 Be familiar with and comply to WHMIS Regulations: 

12.2 Properly label controlled products. 

12.3 Provide proper warning labels and training at the site.   
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12.4 Provide copies of the material safety data sheets (MSDS) for any controlled 
product at the Place of Work before the product is delivered to the site.   

12.5 Be responsible for all applicable requirements of the regulations.   

12.6 Before commencing any work at the Place of Work, attend a pre-construction 
meeting in a location to be determined by the Consultant and provide a proposal 
as to how hazardous materials will be stored and dispensed at the Place of Work.  
Also, present a proposal as to how hazardous and contaminated materials will be 
removed from the Place of Work.  The disposal of hazardous materials shall 
comply with all legislative and municipal requirements.   

12.7 Provide a list and proper handling procedures for all hazardous materials.   

13.0 Metrolinx Construction Safety Manual 

13.1 The Owner will issue an appropriate number of copies of its “Safety Guidelines 
For Contractors, Consultants and Project Coordinators” to the Contractor at the 
pre-construction meeting.   

13.2 Contractors are responsible for familiarizing themselves and their employees with 
the contents of this manual.   

13.3 Contractors shall distribute copies of this manual to their subcontractors and 
shall ensure that they, and their employees, are familiar with its content.   

13.4 Contractors shall ensure that all persons given a copy of the “Safety Guidelines 
For Contractors” complete the acknowledgement on the second page of the 
manual and return it to the Consultant.   

13.5 The requirements of this manual shall apply to the Work and the Place of the 
Work. 

14.0 Site Safety Personnel 

14.1 In the event the Owner deems it necessary, because of the Work and/or Safety 
Performance, the Contractor shall assign to the Place of Work a full time “Safety 
Officer” to assist the Contractor’s representative in the discharging of safety 
responsibility on site, at no additional costs.   

14.2 The Safety Officer shall have the training, experience and credentials to ensure 
compliance to the Occupational Health and Safety Act at the Place of Work.   
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15.0 Site Security 

15.1 The Contractor shall ensure all personnel employed at the Place of Work, 
whether its own employees or a subcontractor’s, wear an identification badge.  
At Owner locations where access is restricted the Owner shall supply the 
identification badges.  At all other locations it shall be the Contractor’s 
responsibility to provide the identification badges.   

15.2 A daily site log shall be maintained of all persons granted access to the “Place of 
Work” under the control and custody of the Contractor.   

15.3 The Contractor shall ensure that all required documentation is available upon 
request by the Consultant.   

15.4 The Contractor shall not allow “Unauthorized” persons to access the “Place of 
Work”.   

END OF SECTION 
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1.0 General 

1.1 Provide material and equipment of specified design and quality, performing to 
published ratings and for which replacement parts are readily available. 

1.2 Use products of one manufacturer for equipment or material of same type or 
classification unless otherwise specified. 

2.0 Manufacturer’s Instructions 

2.1 Unless otherwise specified, comply with manufacturer’s latest printed instructions 
for materials and installation methods. 

2.2 Notify the Owner in writing of any conflict between these Specifications and 
manufacturer’s instructions.  The Owner will designate which document is to be 
followed. 

3.0 Fastenings 

3.1 Where not otherwise specified, the Contractor shall provide metal fastenings and 
accessories in same texture, colour and finish as base metal in which they occur.  
Prevent electrolytic action between dissimilar metals.  Use non-corrosive 
fasteners, anchors and spacers for securing exterior work. 

3.2 Space anchors within limits of load bearing or shear capacity and ensure that 
they provide positive permanent anchorage.  Wood plugs are not acceptable. 

3.3 Keep exposed fastenings to minimum, space evenly and lay out neatly. 

3.4 Fastenings which cause spalling or cracking of material to which anchorage is 
made are not acceptable. 

3.5 Do not use explosive actuated fastening devices. 

4.0 Fastening Equipment 

4.1 Use fastenings of standard commercial sizes and patterns with material and 
finish suitable for service. 

4.2 Use heavy hexagon heads, semi-finished unless otherwise specified. 

4.3 Bolts may not project more than one diameter beyond nuts. 
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4.4 Use plain type washers on equipment, sheet metal and shaft gasket lock type 
washers where vibrations occur.  Use resilient washers with stainless steel. 

5.0 Delivery and Storage 

5.1 Deliver, store and maintain packaged material and equipment with 
manufacturer’s seals and labels intact. 

5.2 Prevent damage, adulteration and soiling of material and equipment during 
delivery, handling and storage.  Immediately remove rejected material and 
equipment from the site. 

5.3 Store material and equipment in accordance with suppliers’ instructions. 

5.4 Touch-up damaged factory finished surfaces to the Owner’s satisfaction.  Use 
primer or enamel to match original.  Do not paint over name plates. 

6.0 Origin of Materials 

6.1 Materials, plant and equipment supplied for Work shall be as far as possible and 
unless otherwise specified, of Canadian manufacture. 

7.0 Ownership of Materials 

7.1 Unless otherwise specified, materials existing on site at time of signing Contract 
shall remain the property of Owner. 

7.2 Equipment and materials delivered on site to form part of Work shall be property 
of the Owner but the Owner shall not be liable for any loss or damage from any 
cause. 

7.3 Contractor shall remove surplus or rejected materials off site when notified by 
Consultant as required by site conditions. 

8.0 Specified Material and Equipment 

8.1 Materials and equipment shall be as specified. 
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9.0 Substitutions After Award of Contract 

9.1 Request for substitutions of specified materials and equipment other than 
alternatives accepted prior to award of contract will not be considered unless 
request is accompanied by a written statement from Contractor giving reasons 
why specified item cannot or should not be used, evidence of quality of 
substitution and amount of change in Contract Amount. 

9.2 Written statement shall include full details, stating clearly name of manufacturer 
or supplier, together with a detailed description of substitutions, and stating 
reduction from or addition to contract price, if any for the use of alternative 
material or equipment. 

9.3 The Consultant reserves right to accept or reject substitution as he sees fit and 
also to claim for the Owner financial benefit of substitution if accepted.  
Rejection by Consultant of proposed alternative material or equipment is final 
and does not become obligated to give any reason for his action. 

9.4 Approved equipment substitutions must not exceed space requirements allocated 
on Drawings.  The Contractor shall be responsible for additional cost resulting 
from acceptance of a substitute piece of equipment for this Division of Work. 

9.5 Substitutions shall not be considered accepted unless authorized in writing by the 
Consultant, complete with Owner’s written authorization to Consultant to permit 
the substitution. 

10.0 Date-Related Compliance 

10.1 All materials, equipment, systems and components thereof used in connection 
with the provision of the Work, individually or in combination as the case may 
be, shall accurately and automatically process any and all date and date-related 
data including, but not limited to calculating, comparing and sequencing when 
used in accordance with the documentation provided by the Contractor. 

END OF SECTION 
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1.0 General 

1.1 Conduct cleaning and disposal operations to comply with local ordinances and 
anti-pollution laws. 

1.2 Store volatile wastes in covered metal containers, and remove from premises 
daily. 

1.3 Prevent accumulation of wastes which create hazardous conditions. 

1.4 Provide adequate ventilation during use of volatile or noxious substances. 

2.0 Products 

2.1 Use only cleaning materials recommended by manufacturer of surface to be 
cleaned, and as recommended by cleaning material manufacturer. 

3.0 Execution 

3.1 Cleaning During Construction 

3.1.1 Ensure that the work site is kept clean and tidy at all times throughout 
the construction period.  Remove all rubbish and debris promptly as it 
accumulates.  Ensure that all sub-trades conform similarly. 

3.1.2 Promptly remove from site and dispose of surplus materials. 

3.1.3 Do not accumulate scrap piles at any time.  Fires will not be permitted on 
the site. 

3.1.4 Provide on-site containers for collection of waste materials, and rubbish. 

3.1.5 Schedule cleaning operations so that resulting dust and other 
contaminants will not fall on wet, newly painted surfaces. 

END OF SECTION 
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1.0 Final Cleaning 

1.1 Clean all equipment and accessories. 

1.2 Avoid contamination of surrounding surfaces with cleaning fluids.  Install 
temporary protection, if required, and remove same immediately upon 
completion of cleaning operation involved. 

1.3 Methods of cleaning shall be in accordance with Manufacturer’s 
recommendations of the finishes involved. 

1.4 Soaps, detergents, and other cleaning materials and methods shall be as 
recommended by Manufacturer of finish surface material involved. 

1.5 Exercise extreme care with abrasive and chemical cleaning agents and verify 
their compatibility with finish and material to be cleaned. 

2.0 Systems Demonstration 

2.1 Prior to final inspection, demonstrate operation of each system to the Owner. 

2.2 Instruct personnel in operation, adjustment, and maintenance of equipment and 
systems, using provided operation and maintenance data as basis for instruction. 

3.0 Project Record Drawings 

3.1 The Consultant will provide one set of white prints for each major trade section 
of this Contract for recording “as constructed” information. 

3.2 The Contractor shall co-ordinate and maintain project “as-constructed” record 
drawings and record accurately significant deviations from Contract Documents 
caused by site conditions and changes ordered by Consultant and approved by 
the Owner. 

3.3 Record following information: 

3.3.1 field changes of dimension and detail; and 

3.3.2 changes made by Change Order or Field Instructions. 

3.4 At each project meeting “as-constructed” record drawings shall be reviewed for 
completeness. 
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3.5 At completion of project and prior to final inspection, submit “as-constructed” 
drawings to Consultant. 

4.0 Operations and Maintenance Data 

4.1 On completion of project, submit to Consultant four (4) copies of Operations 
Data and Maintenance Manual, made up as follows: 

4.1.1 bind data in vinyl, hard covered, three ring, loose leaf binder for 215 x 
280mm sized paper; 

4.1.2 enclose title sheet, labelled “Operation Data and Maintenance Manual”, 
project name, date and list of contents; and 

4.1.3 organize contents into applicable sections of work.  Mark each section by 
labelled tabs protected with celluloid covers fastened to hard paper 
dividing sheets. 

4.2 Include following information plus data specified: 

4.2.1 description operation and maintenance instructions for equipment and 
systems, including a complete list of equipment and parts list.  Indicate 
nameplate information such as make, size, capacity, serial number; 

4.2.2 names, addresses and phone numbers of subcontractors and suppliers; 

4.2.3 guarantees, warranties and bonds showing: 

(a) name and address of projects; 

(b) guarantee commencement date (date of Final Certificate of 
Completion); 

(c) duration of guarantee; 

(d) clear indication of what is being guaranteed and what remedial 
action will be taken under guarantee; and 

(e) signature and seal of Contractor. 

4.2.4 additional material used in project listed under various sections showing 
name of manufacturer and source supply. 
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4.3 Neatly type lists and notes.  Use clear Drawings, diagrams or manufacturer’s 
literature. 

4.4 Include four complete sets of final Shop Drawings, bound separately, indicating 
corrections and changes made during fabrication and installation. 

5.0 Inspection/Takeover Procedures 

5.1 Procedures for Substantial and Total Performance of Work and completion 
takeover procedures shall be according to OAA/OGCA Document No. 100, 
December 12, 2007. 

6.0 Date-Related Compliance 

6.1 The Owner may, at no additional cost to itself, require the Contractor to 
demonstrate Date-Related Compliance as specified by Article 10 of Section 01700 
- Material and Equipment and/or compliance techniques and test procedures the 
Contractor followed in order to comply with these requirements. 

END OF SECTION 
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The Specifications listed in Appendix “A” of Form of Tender are provided as separate electronic 
files and form part of the Specifications of this Tender Document. 
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The Drawings listed in Appendix “A” of Form of Tender are provided as separate electronic files 
and form part of the Drawings of this Tender Document. 
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The Attachments listed in Appendix A of Form of Tender are attached as separate electronic 
files and form part of this Tender Document. 


	1.0 General
	1.1 Metrolinx is issuing this call for Tenders to retain the services of a Contractor to provide the goods and/or services described herein. Metrolinx intends to award a Contract through an open, fair and competitive process.
	1.2 You are invited to send your Submission for IT-2017-BS-003, as more particularly described in this Tender Document as required by Metrolinx, which Work relates to the Bridge Replacements on the Richmond Hill Line.
	1.3 The Work includes, but shall not be limited to providing equipment, labour, materials, environmental control measures, railway flagging protection and means of access to:
	1.3.1 Site access,
	1.3.2 Supply of flagging subcontractor,
	1.3.3 Supply of signal and fibre optic support subcontractors,
	1.3.4 Removal and disposal of all items shown on the Contract Drawings,
	1.3.5 Environmental controls,
	1.3.6 Span replacement at M. 8.50 and M. 8.80,
	1.3.7 Full bridge replacement at M. 8.60,
	1.3.8 Supply and installation of steel H-piles,
	1.3.9 Supply and installation of precast concrete elements,
	1.3.10 Supply and installation of cast-in-place concrete pier caps
	1.3.11 Supply and installation of sub-drains,
	1.3.12 Painting and coating exposed piles and bracing at M.8.50 and M. 8.60,
	1.3.13 Damp Proofing and Water Proofing,
	1.3.14  Supply and installation of structural steel components,
	1.3.15 Track replacement including track shift, ballasting, surfacing, lining, tamping and destressing guardrails
	1.3.16 Rail replacement,
	1.3.17 Supply and installation of concrete ties,
	1.3.18 Armour stone and gabion rock protection.


	2.0
	1.0 In this Tender Document,
	1.1 “Addenda” is the formal release of additions, deletions, revisions, clarifications to this Tender Document that form a part of the Contract.
	1.2 “Bidder” means the legal entity that sends a Submission in response to this Tender Document and who if selected for award shall execute the Contract with Metrolinx for provision of the Work.
	1.3 “CCDC” means Canadian Construction Documents Committee.
	1.4 “Closing” means the deadline for Metrolinx to receive Submissions as specified in Section 1.4 of Instructions to Bidders.
	1.5 “Conflict of Interest” means:
	1.5.1 in relation to this Tender Process, the Bidder has an unfair advantage or engages in conduct, directly or indirectly, that may give it an unfair advantage, including but not limited to (i) having, or having access to, confidential information of...
	1.5.2 in relation to the performance of its contractual obligations contemplated in the Contract that is the subject of this procurement, the Bidder’s other commitments, relationships or financial interests (i) could, or could be seen to, exercise an ...

	1.6 “Consultant” is AECOM Canada Ltd. and shall have the same meaning ascribed in Supplementary Definitions of the Contract.
	1.7 “Contract”  shall have the same meaning ascribed in Definitions of the Contract.
	1.8 “Contract Documents” shall have the same meaning ascribed in Definitions of the Contract.
	1.9  “Contractor” shall have the same meaning ascribed in Definitions of the Contract.
	1.10 “Drawings” shall have the meaning ascribed in Definitions of the Contract.
	1.11 “EBS” means Electronic Bid Submission.
	1.12 “E-Bid Authorized Signer” is the designated individual in the Bidder’s organization who has the authority to bind the Bidder to each and every term, condition, article and obligation of the Tender Document and any resultant Contract.
	1.13 “E-Bid Confirmation Number” is the receipt received by a Bidder from MERX indicating that the Submission was uploaded successfully.
	1.14 “FIPPA” shall have the same meaning ascribed in Section 27.0 of Instructions to Bidders.
	1.15 “Joint Venture” means a business arrangement of two or more parties proposed for this Tender Process further described in Section 22.0 of Instructions to Bidders.
	1.16 “Metrolinx” is a provincial crown agency continued under the Metrolinx Act, S.O. 2006, Chapter 16, and its successors and assigns and shall have the same meaning ascribed to “Owner” in Definitions of the Contract.
	1.17 “Option” means a component of the Work that is to be exercised at the sole discretion of Metrolinx.
	1.18 “Owner” shall have the same meaning ascribed in the Definition of the Contract and is also known as Metrolinx.
	1.19 “PDF” means Portable Document Format
	1.20 “Participant in Charge” shall have the same meaning ascribed in Section 22.3 of Instructions to Bidders.
	1.21 “Place of the Work” shall have the same meaning ascribed in Definitions of the Contract.
	1.22 “Procurement Office” means the Metrolinx Procurement Services office located at 277 Front St. W., 4th Floor, Toronto, Ontario, Canada M5V 2X4.
	1.23 “Procurement Representative” means the following individual in the Procurement Services Department:
	1.24 “Project” shall have the same meaning ascribed in Definitions of the Contract.
	1.25 “Submission” means all documentation and other materials and information submitted (sent) by the Bidder in response to this Tender Document or in respect of this Tender Process.
	1.26  “Subcontractor” shall have the same meaning ascribed in Definition of the Contract.
	1.27 “Substantial Performance of the Work” shall have the same meaning ascribed in Definitions of the Contract.
	1.28 “Supplier” shall have the same meaning ascribed in Definitions of the Contract.
	1.29 “Specifications” shall have the same meaning ascribed in Definitions of the Contract.
	1.30 “Tender Document” means this Tender document comprised of sections listed in the List of Contents,  issued by Metrolinx for the Work to be provided, and any Addenda thereto.
	1.31 “Tender Document Forms” means any sections of this Tender Document which require completion and must be included with the Submission.
	1.32 “Tender Process” means the Tender procurement process set out in the Tender Document herein.
	1.33 “Total Contract Price” shall have the same meaning ascribed to “Contract Price” in Definitions of the Contract.
	1.34 “Total Performance of the Work” shall have the same meaning ascribed in Supplementary Definitions of the Contract.
	1.35 “Work” means to carry out substructure rehabilitation and span replacement as indicated in the Contract Documents.
	1.36     “Working Day” shall have the same meaning ascribed in Definitions of the Contract.

	1.0 General
	1.1 ***NOTE: ELECTRONIC BID SUBMISSION  Your Submission for this opportunity must be sent to Metrolinx through the use of MetrolinxMERX EBS. Bidders shall be solely responsible for the delivery of their Submission using MetrolinxMERX EBS by the Closin...
	1.2 Your Submission is to be firm and irrevocable for one hundred and twenty (120) calendar days from the Closing.
	1.3 Your Submission will be evaluated in accordance with Section 20 – Submission Evaluation of Instructions to Bidders.
	1.4 Tender Timetable

	2.0 Tender Enquiries
	2.1 All written enquiries and other communications prior to full Contract execution are to be directed solely to the Procurement Representative.
	2.2 Information received from any other sources shall be considered informal and Metrolinx shall not be bound by any information given in such a manner.
	2.3 Any questions concerning the Tender Documents, the contents herein, or the Work contemplated herein are to be directed, in writing, to the Procurement Representative prior to the deadline for submitting questions. No questions or requests for clar...
	2.4 All questions/requests for clarification related to the Tender Documents are to be submitted via e-mail to the attention of the Procurement Representative as specified in Section 1.23 of Definitions using the question and answer template which is ...
	2.4.1 Bidder Q and A Template_TENDER-IT-2017-BS-003.xlsx

	2.5 When necessary, revisions to, or clarifications of the Tender Documents will be incorporated into a written addendum issued by the Procurement Representative identified herein.  Information regarding the Tender Documents or the Work, whether provi...

	3.0 Mandatory Site / Information Meeting
	3.1 Bidders shall attend a mandatory site/information meeting as follows:
	3.2 Meeting location:
	3.3 Failure of a Bidder to attend the mandatory site/information meeting, be registered and be present for the entire meeting from the time the meeting is called to order until the meeting is adjourned shall automatically result in suspension of the B...
	3.3.1 If the Bidder is a Joint Venture any Joint Venture participant may attend the mandatory site/information meeting.

	3.4 The scope and nature of the Work will be reviewed and a formal tour of the Site shall be conducted as appropriate.
	3.5 All Bidders, their employees, agents, Subcontractors and Suppliers, shall wear appropriate safety wear at all times while they are on the site including hardhats, reflective  vests, steel toe boots  and protective eyewear that might be required. F...
	3.5.1 Bidders shall supply their own safety wear. Metrolinx shall not supply any safety wear.


	4.0 Addenda / Changes to the Tender Documents
	4.1 In the event that Metrolinx determines in its sole discretion, that clarifications of, or revisions to the Tender Documents are required, all Bidders who received copies of the Tender Documents shall be advised of such clarifications or revisions ...
	4.2 It is the Bidder’s responsibility to ensure that they have received copies of all Addenda, and to ensure that the Addenda have been considered in their Submission. Addenda, if applicable, will be issued through MERX. Information concerning the num...
	4.3 The Bidder, when ascertaining if copies of all Addenda issued have been received, shall be responsible for allowing sufficient time prior to the Closing to receive any missing Addenda and to review and allow for the contents thereof in the Submiss...
	4.4 The Bidder shall remit the Submission using the most current revised Tender Document Forms as issued via Addenda.  Failure to use the most current pages of the Tender Document Forms may result in the Bidder’s Submission being found non-responsive ...

	5.0 Tender Submission
	5.1 Submissions shall only be accepted electronically via the Metrolinx MERX Portal. Submissions submitted in any other manner shall be found non-compliant and disqualified.
	5.2 It is the Bidders sole responsibility when submitting a Submission to Metrolinx to exercise extreme care when completing and submitting all required documents and/or information. Failure of the Bidder to include all required documents and/or infor...
	5.3 Bidders shall examine carefully the whole of the Tender Document and any data referred to therein. They shall make the necessary investigations to inform themselves thoroughly as to the character and magnitude of the Work.
	5.4 The Bidder shall not claim at any time after the Closing and/or after notification of acceptance of its Submission that there was any misunderstanding or uncertainty in regard to the Tender Document or any of the contents therein. No plea of ignor...
	5.5 Submissions should be completed fully in a clear and comprehensible manner.
	5.6 The Submission shall be submitted on the most current Tender Document Forms issued by Metrolinx and except for designated sections where the Bidder is to enter information, the Tender Document and Tender Document Forms shall not be altered in any ...
	5.7 Any Submission which contains such conditional and/or qualifying statements may be found non-compliant and disqualified unless such conditional and/or qualifying statements are withdrawn in writing by the Bidder, upon request by Metrolinx.
	5.8 If during the preparation of their Submission, the Bidder desires to make a change which requires correction, alteration or erasure to any information previously entered in a designated section of the Submission by the Bidder, documents that have ...
	5.9 All prices shall be firm and quoted in Canadian funds. The prices quoted in the Submission shall represent full payment for all such Work as is necessary for the proper completion of the Contract.
	5.10  For assistance with registration and login credentials, subscription information, fees, and general use of the Metrolinx MERX Portal, please watch the online Electronic Bid Submission tutorial at: https://www.youtube.com/watch?v=To0fqSccw3M. Alt...
	5.11 Information contained in the most recent Submission submitted via the Metrolinx MERX Portal and received prior to the Closing will take precedence over the information contained in previously received Submissions from the Bidder.
	5.12 The Bidder may withdraw a Submission at any time prior to the Closing specified by Metrolinx by logging into www.metrolinx.merx.com.

	6.0 Submission Deadline
	6.1 Submissions must be electronically uploaded via the Metrolinx MERX Portal by the Closing. Any Submission or portions thereof received after the Closing (as confirmed by MERX Audit Report if submitted via the Metrolinx MERX Portal) shall be found n...
	(a) If the Bidder attempts to submit their Submission, or portions thereof, after the Closing, such documents shall not be accepted by the MERX system.
	(b) In the event that the MERX system allows late Submissions, this will not supersede any stipulations herein regarding late submissions.

	6.2 Upon successful completion of the electronic submission process, the Bidder shall be provided with an E-bid Confirmation Number indicating that the Submission was uploaded successfully.
	6.3 Metrolinx reserves the right to postpone the Closing at which time all potential Bidders shall be advised of the new Closing by way of Addenda.
	6.4 After the Closing has occurred, all Submission received will be opened by Metrolinx staff. There shall be no public access to this opening. Results of the opening of Submissions will be made public within approximately 24 hours on the Metrolinx ME...
	6.5 Upon execution of the final Contract, all Bidders that have submitted a Submission shall be notified in writing of the results of the award to the successful Bidder. Results of the award to the successful Bidder shall also be posted on the Metroli...

	7.0 Clarification of Submissions
	7.1 Metrolinx reserves the right, within one hundred and twenty (120) calendar days following the Closing, to request that any Bidder clarify its Submission and such Bidders shall submit responses to such request within five (5) Working Days following...
	7.2 Such information accepted by Metrolinx, for purposes of clarification, and written interpretations which have been acknowledged by the relevant Bidder shall be considered to form part of the Submission of those Bidders.
	7.3 After the Closing, only information specifically requested by Metrolinx for purposes of clarification shall be considered as additions to a Bidders Submission.
	7.4 Metrolinx is not obliged to seek clarification of any aspect of a Submission.

	8.0 Bidder Qualifications
	8.1 Only qualified Contractors will be considered for award of this Contract. In order to be considered qualified, the Contractor shall have been successfully pre-qualified under Metrolinx Prequalification No. SQ-2016-BS-012 Category “A” Rapid Span Br...

	9.0 Insurance
	9.1 The Bidder shall, in accordance with the Supplementary General Conditions of the Contract, provide a valid certificate of insurance in the types and amounts specified, within five (5) Business Days of notification of acceptance of its Submission b...

	10.0 Workplace Safety and Insurance Clearance Certificate
	10.1 The Bidder shall send as part of its Submission a valid Workplace Safety and Insurance Clearance Certificate for the premium rate class, subclass or group as appropriate for the Work of this Contract, as issued by the Workplace Safety and Insuran...
	10.2 In addition, the Bidder to whom this Contract is awarded shall furnish a valid Workplace Safety and Insurance Clearance Certificate for the premium rate class, subclass or group as appropriate for the Work of this Contract, as issued by the Workp...

	11.0 Parent Company Indemnity
	11.1 If requested by Metrolinx, as a condition of award of Contract, a subsidiary company shall be required to submit a ‘Guarantee’ from its parent company, sample included in Attachments, or in a form satisfactory to Metrolinx and agrees to provide a...

	12.0 Bid Deposit
	12.1 Each Submission shall include a PDF copy of a bid bond from a recognized Canadian Surety or a PDF copy of either a certified cheque, bank draft or letter of credit drawn upon a recognized Canadian Financial institution, payable to “Metrolinx” in ...
	12.2 After the Closing, Metrolinx shall notify the three (3) lowest Bidders in writing requesting that the original Bid Deposits be submitted within seventy-two (72) hours or sooner, as required by Metrolinx, to the Procurement Representative.  Failur...
	12.3 Bid bonds and letters of credit shall include the Contract name and number.
	12.4 Failure by the Bidder to submit the required PDF copy of the Bid Deposit with their Submission shall cause the Bidder’s Submission to be found non-responsive and disqualified.
	12.5 Certified cheques and bank drafts shall not be deposited and interest shall therefore not be paid.
	12.6 The original Bid Deposit will be retained until all Submissions received have been reviewed and evaluated. The Bid Deposits, with the exception of the two (2) lowest, responsive Submissions received, may be returned to unsuccessful Bidders, upon ...
	12.7 The Bidder acknowledges and agrees that its Bid Deposit will be forfeited to Metrolinx as liquidated damages on the occurrence of any of the following events:
	12.7.1 Withdrawal of the Submission by the Bidder after the Closing; or
	12.7.2 Failure by the Bidder to execute the Contract; or
	12.7.3 Failure by the Bidder to provide any of the documents required by the Tender Documents as a condition of entering into the Contract, including, but not necessarily limited to, the Contract Security, Insurance Certificates or Workplace Safety an...


	13.0 Contract Security
	13.1 The Bidder shall send as part of its Submission a PDF copy of a completed Agreement to Bond from a recognized Canadian Surety, for a Performance Bond and a Labour and Materials Payment Bond in favour of “Metrolinx” each equal to fifty percent (50...
	13.2 In lieu of a PDF copy of an Agreement to Bond the Bidder may send with its Submission a PDF copy of one of the following specified alternative forms of Contract Security from a recognized Canadian financial institution in the amount of twenty-fiv...
	13.2.1 Letter of Credit
	13.2.2 Certified Cheque/Bank Draft

	13.3 All original specified alternative forms of Contract Security submitted shall have original signatures and original seals where required.
	13.4 Failure by the Bidder to send a PDF copy of the required Agreement to Bond, or specified alternative, with its Submission shall cause the Bidder’s Submission to be found non-responsive and disqualified.
	13.5 After the Closing, Metrolinx shall notify the three (3) lowest Bidders in writing requesting that their original Contract Security in the form of an Agreement to Bond or one of the specified alternatives be submitted within seventy-two (72) hours...
	13.6 The recommended Bidder shall deliver the Performance Bond and Labour and Materials Payment Bond, or specified alternative, to Metrolinx within five (5) business days of notification of acceptance of its Submission by Metrolinx.  The Performance B...

	14.0 Alternate Products and Materials
	14.1 Bidders wishing to propose alternate products or materials, other than those specified in the Tender Documents, for use in the Work shall, no later than specified in Section 1.4 of the Tender Timetable, submit a request in writing to the Procurem...
	14.2 Metrolinx shall, within five (5) business days or receipt of such requests, respond as follows:
	14.2.1 Should Metrolinx, in its sole discretion, approve the proposed alternate, it shall issue an addendum, in accordance with Section 4 of these Instructions to Bidders, identifying the alternate and stating it is approved for use as part of the Wor...
	14.2.2 Should Metrolinx, in its sole discretion, not approve the proposed alternate, it shall only inform the Bidder who proposed the alternate of its decision.

	14.3 Metrolinx is under no obligation to accept or reject any proposed alternate.  Metrolinx shall accept or reject any proposed alternate at its sole discretion.  Metrolinx is under no obligation to disclose the reason, or reasons, to any Bidder for ...

	15.0   Mandatory Requirements
	15.1 Bidders must meet all mandatory requirements  in order for their Submission to be considered further.  Failure of a Bidder to meet all of the mandatory requirements listed below shall result in the Bidder’s Submission to be deemed non-compliant a...
	15.2 The mandatory requirements for this Tender Document are as follows:
	15.2.1 The Form of Tender must be  submitted by the E-Bid Authorized Signer.
	15.2.2 Pricing information must be completed and submitted on the Tender Document Forms provided.
	15.2.3 Bidders shall attend a mandatory site/information meeting per the instructions outlined in Instructions to Bidders. Failure of a Bidder to attend the mandatory site/information meeting, be registered and be present for the entire meeting from t...
	15.2.4 Bidders shall submit the required PDF copy of the Bid Deposit , as per Section 12.0 of Instructions to Bidders, with the Submission.
	15.2.5 Bidders shall submit a PDF copy of the required Agreement to Bond, or specified alternative, as per Section 13.0 of Instructions to Bidders, with the Submission.
	15.2.6 Bidders shall declare any conflicts of interest in Appendix “E” of Form of Tender.  If Appendix “E” is left blank the provisions of Section 1.2 of Appendix “E” shall apply.
	15.2.7 The Bidder shall provide a completed Appendix “F” – Mandatory Technical Requirements of Form of Tender with the Submission.


	16.0 Rights of Metrolinx
	16.1 Metrolinx has the right, in its sole discretion:
	16.1.1 to cancel this call for Tenders and any acceptance of a Submission for any reason and at any time before the Agreement Between Owner and Contractor has been executed and delivered by both parties, without any obligation whatsoever to a Bidder, ...
	16.1.2 to reject any or all Submissions.  The Submission with the lowest price will not necessarily be accepted. Metrolinx’s selection shall be based on which Bidder has provided a Submission which Metrolinx determines, in its sole discretion, to prov...
	16.1.3 to disqualify any Submission which contains misrepresentations or any other inaccurate or misleading information;
	16.1.4 to waive any requirement of the Tender Documents or request amendment where, in the sole opinion of Metrolinx, there is an irregularity or omission in the information provided that is not material to the Submission unless a specific consequence...
	16.1.5 to waive the requirement to check references;
	16.1.6 to not respond to a Bidder’s questions;
	16.1.7 to use its own experiences, and the experiences of any other third party, with the Bidder in previous contracts in order to evaluate the Bidder’s performance. Specifically to,
	16.1.8 to award or not award based on submitted references and/or references independently obtained by Metrolinx;
	16.1.9 to award or not award based on the Bidder’s experiences with Metrolinx or  other departments or agencies within the Ontario government, if the Bidder:
	16.1.10 to request a listing of all projects, regardless of scope, complexity or estimated value, completed for or terminated by Metrolinx within the past three (3) years or currently active;
	16.1.11 to distribute via Addenda, copies of any Bidder's  questions received and responses provided by Metrolinx, to all Bidders who received the Tender Documents;
	16.1.12 to postpone the Closing, at which time all Bidders who received Tender Documents shall be advised of the new Closing via written Addenda;
	16.1.13 within ninety (90) days following the Closing, to request that any Bidder clarify its Submission and such Bidders shall submit responses to such request within five (5) Working Days following receipt of such request or within such shorter time...
	16.1.14 to prepare a written interpretation of any aspect of a Submission and require the relevant Bidder's acknowledgement of the accuracy of that interpretation;
	16.1.15 to request that a Bidder voluntarily withdraw its Submission without penalty where in the opinion of Metrolinx the Submission is substantially below internal budget estimates and therefore the Work would not be satisfactorily completed;
	16.1.16 to correct arithmetical errors in any or all Submissions where such errors affect the Contract Price.  Arithmetical corrections will only be made based upon the unit prices submitted by the Bidder.  Corrections to extensions, sums, differences...
	16.1.17 to, upon failure of the Bidder whose Submission was accepted to fulfil the conditions of Section 17.2 herein, cancel award of Contract and consistent with industry practice award to another qualified Bidder.


	17.0 Contract To Be Executed
	17.1 Metrolinx shall notify the Bidder in writing of acceptance of its Submission by Metrolinx.  Metrolinx will prepare the Form of Agreement and bind it into the Contract Documents.  Three (3) sets of Contract Documents will be forwarded to the Bidde...
	17.2 The Form of Agreement shall be executed by the Bidder and delivered to Metrolinx within five (5) business days of notification to the Bidder that Metrolinx has accepted its Submission.  Failure by the Bidder to execute and deliver the Form of Agr...
	17.3 Upon failure of the Bidder, whose Submission was accepted, to fulfil the conditions of Section 17.2 herein,  Metrolinx may, at its sole discretion, cancel award  the Contract.  Consistent with industry practice, Metrolinx may notify another Bidde...
	17.4 There is no binding contract for the supply of the Work unless and until Metrolinx and the Bidder whose Submission has been accepted have executed the written agreements contemplated in the Tender Document.
	17.5 The Bidder shall not start the Work before the Contract Documents have been executed by the Bidder and Metrolinx and all documents required by the Tender Document, as a condition of award of the Contract, have been delivered to Metrolinx.

	18.0 Commencement and Completion
	18.1 The dates for commencement and completion of the Work are set out in the Form of Agreement.

	19.0 Subcontractors and Suppliers
	19.1 The successful Bidder shall complete and submit a list of Subcontractors and Suppliers five (5) Working Days after execution of the Contract, in accordance with the requirements of Section 01000 – General Instructions.
	19.2 Bidders shall be responsible for the distribution of all the Instruments of Contract and Addenda thereto to all Subcontractors or Suppliers.
	19.3 Metrolinx, its Consultant, or their representatives shall have no obligation whatsoever to supply any Subcontractor or Supplier with all or part of the Contract Documents and Addenda thereto, and they shall not be liable for any damages suffered ...

	20.0 Allowances
	20.1 The Contract Price bid must include any and all Cash and/or Contingency Allowances as stated in Appendix “B” of Form of Tender.

	21.0 Submission Evaluation
	21.1 Subject always to the “Rights of Metrolinx” set out herein and without creating any obligations whatsoever to any Bidder, Metrolinx advises that it shall evaluate Submissions using the following criteria:
	21.1.1 Contract Price;
	21.1.2 Proper Completion of Tender Documents and Appendices;
	21.1.3 Compliance to Tender Document Requirements;
	21.1.4 Submission of all Mandatory Requirements; and
	21.1.5 Attendance at Mandatory Site Visit, if any.

	21.2 Metrolinx’s selection of the successful Submission will be based on which Bidder has provided a Submission which Metrolinx determines in its sole discretion, to be most beneficial to Metrolinx.

	22.0 Conflict of Interest
	22.1 For the purposes of this section, “Conflict of Interest” shall have the meaning ascribed to it in Appendix “E” of Form of Tender.
	22.2 Each Bidder shall disclose to Metrolinx any actual or potential Conflict of Interest that may be relevant to this Tender Process and provide a declaration, in the Form of Tender that, except as disclosed, the Bidder is free of any actual or poten...
	22.2.1 any director, officer, or employee or advisor of Metrolinx has any connection or relationship with, or any pecuniary interest in the Bidder or any Subcontractor thereof;
	22.2.2 the Bidder or any Subcontractor thereof is in possession of confidential information relating to the Work; and
	22.2.3 any director, officer or employee or advisor of Metrolinx who has knowledge of the Work has assisted the Bidder in the preparation of its Submission.

	22.3 The Conflict of Interest declaration included in the Form of Tender shall be completed and provided with the Submission.
	22.4 If, at the determination of Metrolinx in its sole discretion, a Bidder is found to be in a Conflict of Interest that cannot be resolved or the Bidder fails to disclose any actual or potential Conflict of Interest, Metrolinx may, at its sole discr...

	23.0 Joint Ventures
	23.1 If a Joint Venture is proposed, the Bidder shall state in its Submission the Joint Venture arrangements that form the basis on which the Joint Venture plans to carry out its obligations.
	23.2 The Joint Venture shall not change its Joint Venture arrangement without the prior written approval of Metrolinx in its sole discretion.
	23.3 One of the Joint Venture participants shall be nominated as being in charge during this Tender Process and, in the event of a successful Submission during finalization of the Contract (the “Participant in Charge”). The Participant in Charge shall...
	23.4 Each Joint Venture participant shall demonstrate its authorization of the Participant in Charge by submitting with their Submissions a power of attorney, or similar document, signed by a legally authorized representative of the Joint Venture part...
	23.5 All participants of the Joint Venture shall be legally liable, jointly and severally, during this Tender Process and during the Contract for carrying out the obligations pursuant to the Contract.

	24.0 Prohibited Contacts and Lobbying Prohibition
	24.1 A Bidder and all of the Bidder’s respective Subcontractors, advisors, employees and representatives are prohibited from engaging in any form of political or other lobbying, of any kind whatsoever, to influence the outcome of this Tender Process.
	24.2 Without limiting the generality of Section 24.1, neither Bidders or any of their respective Subcontractors, advisors, employees or representatives shall contact or attempt to contact, either directly or indirectly, at any time during the Tender P...

	25.0 Media Releases, Public Disclosures and Public Announcements
	25.1 A Bidder shall not, and shall ensure that its advisors, employees or representatives do not, issue or disseminate any media release, public announcement or public disclosure (whether for publication in the press on the radio, television, internet...
	25.2 A Bidder and all of the Bidder’s respective advisors, employees and representatives shall not make any public comment, respond to questions in a public forum, or carry out any activities to either criticize another Bidder or Submission or to publ...
	25.3 For greater clarity, this section does not prohibit disclosures necessary to permit the Bidder to discuss the Tender Document with prospective Subcontractors’ participation in this Tender Process.

	26.0 Restriction on Communications Between Bidders – No Collusion
	26.1 A Bidder shall not discuss or communicate, directly or indirectly, with any other Bidder, any information whatsoever regarding the preparation of its own Submission or the Submissions of other Bidders. Bidders shall prepare and submit Submissions...

	27.0 Disclosure of Information
	27.1 The Bidder hereby agrees that any information provided in its Submission, even where it is identified as being supplied in confidence, may be disclosed by Metrolinx where required by law, order of a court, or tribunal.
	27.2 The Bidder hereby consents to the disclosure, on a confidential basis, of its Submission by Metrolinx to Metrolinx’s advisors retained for the purpose of evaluating or participating in the evaluation of the Submissions.

	28.0 Freedom of Information and Protection of Privacy Act (“FIPPA”)
	28.1 Bidders are advised that Metrolinx may be required to disclose all, a part, or parts of a Bidder’s Submission and a part or parts of any Submission pursuant to FIPPA.
	28.2 Under Ontario’s Open Data Directive, Metrolinx is required to publish certain procurement information.  Accordingly, the Proponent acknowledges that, subject to any applicable FIPPA exemptions, Metrolinx may publish procurement data including but...

	29.0 Submission to Be Retained by Metrolinx
	30.0 Confidential Information of Metrolinx
	30.1 All information provided by or obtained from Metrolinx in any form in connection with the Submission process;
	30.1.1 is the sole property of Metrolinx and shall be treated as confidential;
	30.1.2 shall not be used for any purpose other than replying to the Tender Document and the performance of any subsequent agreement; and
	30.1.3 shall not be disclosed without prior written authorization from Metrolinx.


	31.0 Bidders Shall Bear Their Own Costs
	32.0 Vendor Performance Management Program
	32.1 Vendor Performance Management (VPM) Program means the Metrolinx policy for monitoring, evaluating and recording vendor performance, as same may be amended or replaced from time to time. The Vendor Performance Management Program establishes a stan...
	32.2 Pursuant to Metrolinx’s VPM Program, Metrolinx may consider a Bidder’s past performance under contracts with Metrolinx in evaluating Submissions received in response to this Tender Document. The Vendor Performance Rating (“VPR”) is the average of...
	32.3 If the VPR is being applied as a component of the award evaluation for this Tender Process, the legal name of the Bidder stated on the Form of Tender will be used. It is the responsibility of the Bidder to ensure that its proper legal name has be...
	32.4 In case of a Joint Venture where multiple parties will sign the Contract, the VPR of each participant will be added and the average will be applied.
	32.5 For the purposes of this Tender Process, the application of the VPR is set out in Attachment # 1 – Contract Performance Appraisal.

	1.0 Contact Information
	1.1 Bidder’s registered legal business name (or individual) and any other name under which it carries on business:
	1.1.1 If a Joint Venture, enter the registered legal business name of the Participant-in-Charge:
	Click here to enter text.
	1.1.2 If a Joint Venture, enter the registered legal business name of the other Joint Venture members:
	Click here to enter text.

	1.2 Bidder’s (if Joint Venture, insert Participant-in-Charge information) address, telephone and facsimile numbers:
	1.3 Name, title, address, telephone, e-mail and facsimile numbers of the contact person(s) for the Bidder (if a Joint Venture, insert Participant-in-Charge information)
	1.4 Name of the person who is primarily responsible for the Submission:

	2.0 Total Contract Price
	The Bidder, by submitting this Submission, hereby offers to Metrolinx to furnish all  goods and services necessary to execute the Work described by the Tender Documents, including Addenda, and to perform this Work for the Total Contract Price quoted ...

	1.0 Contract Unit Prices
	1.1 Contract Unit Prices are subject to the Form of Tender in addition to this Appendix “B” – Contract Prices.
	1.2 Payment for services rendered and goods supplied in accordance with the terms and conditions of the Contract shall be based on the requirements of the Tender Document Form - Form of Tender in addition to the following:
	1.2.1 The Total Contract Price bid shall be firm and quoted in Canadian funds.
	1.2.2 The Total Contract Price includes all specified cash allowances, contingency allowances (if applicable) and all applicable taxes, except Harmonized Sales Tax (H.S.T.), in force at the date the Submission is submitted.
	1.2.3 The Total Contract Price quoted shall represent full payment for all the Work necessary for the proper completion of the Contract.
	1.2.4 The Total Contract Price includes all labour, superintendence, plant, tools, appliances, equipment, supplies and other accessories, services and facilities customs duties, royalties, handling, transportation, travel overhead, profit and all othe...
	1.2.5 The quantities shown in the Schedule of Prices are estimated.  The Contract Price shall be the final sum of the products of the actual quantities that are incorporated in, or made necessary by the Work, as confirmed by count and measurement, and...
	1.2.6 Deductions from the said Contract, if any, shall be made at the Unit Prices shown in this Appendix “B” – Contract Prices of the Form of Tender.
	1.2.7 The Contract Price shall be the sum of the products of the estimated quantities and the appropriate Contract Unit Prices in the Schedule.


	2.0 Provisional Items
	2.1 The Provisional Items listed in the attached Excel file entitled Appendix B_IT-2017-BS-003.xlsx, shall be considered options to be exercised at the sole discretion of Metrolinx and shall be subject to the provisions of Supplementary General Condit...

	3.0 Allowances
	3.1 Cash Allowances
	3.1.1 Cash Allowances are subject to GC 4.1 of General Conditions of the Contract.
	3.1.2 Descriptions of each Cash Allowance are listed below and amounts are specified in the attached Excel spreadsheet.

	3.2 Description of Cash Allowances
	3.2.1 Cash Allowance – Testing and Inspection
	(a) This Cash Allowance is to be used solely for work pertaining to testing and inspection not currently covered under Quality Assurance, which become apparent during the course of the Work . Part or all of these funds shall be administered on a case ...
	(i) Track Construction;
	(ii) Track Materials;
	(iii) Structure Rehabilitation;
	(iv) Span Replacement.
	3.2.2 Cash Allowance – Relocation of Bell360 Fibre Optic
	(a) This Cash Allowance is to relocate the existing Bell360 fibre optic infrastructure to allow for the replacement of bridge spans described elsewhere in the Contract. This is a sole source item which shall be carried out by the Owner of the fibre op...
	(b) Payment shall be made monthly on a percent complete basis. Full payment shall not be made until completion of the relocations including testing and commissioning.
	3.2.3 Cash Allowance – Relocation of CN Signal Cable
	(a) This Cash Allowance is to relocate the existing CN signal cable infrastructure to allow for the replacement of bridge spans described elsewhere in the Contract. This is a sole source item which shall be carried out by the Owner of the signal cable...
	(b) Payment shall be made monthly on a percent complete basis. Full payment shall not be made until completion of the relocations including testing and commissioning.

	3.3 Contingency Allowances
	3.3.1 If applicable, Contingency Allowances are subject to GC 4.2 of General Conditions of the Contract.


	4.0 Completion of Appendix B
	4.1 Bidders shall fully complete the Excel file entitled “Appendix B” and insert a Unit Price into each space provided under the Contract Unit Price column.
	4.2 The file entitled “Appendices B”, must be returned as a separate file preferably in Excel format and may not be retyped or recreated. Failure to follow the submission instructions or format requirements may result in the Submission being found non...
	4.3 It is Metrolinx preference that Bidders submit the pricing using the appended Excel file format to facilitate the Metrolinx pricing evaluation process.
	4.4 The Excel spreadsheet pricing table is numbered, under the “Item No.” column to correspond with the following stages of the Work:
	4.5 If a “0” is entered in any of the spaces where price information is to be provided, it shall be interpreted as meaning the Contractor shall provide the specified service to Metrolinx at no charge.
	4.6 If any space is left blank or an entry of “N/C” or “N/A” or “—“ is entered where price information should be entered then the Submission may be found non-responsive and disqualified consistent with the provisions of the Instructions to Bidders.

	1.0  Qualifications
	1.1 Not Applicable.

	1.0 Conflict of Interest
	1.1 If the box below is left blank, the Bidder will be deemed to declare that (a) there was no Conflict of Interest in preparing its Submission; and (b) there is no foreseeable Conflict of Interest in performing the contractual obligations contemplate...
	1.2 If the Bidder declares an actual or potential Conflict of Interest by marking the box above, the Bidder must set out below details of the actual or potential Conflict of Interest:
	1.3 The following individuals, as employees, advisers, or in any other capacity (a) participated in the preparation of our Submission (whether as employees, advisors, or in any other capacity); AND (b) were employees, advisors or consultants of Metrol...
	1.4 (Repeat above for each identified individual)

	1.0 Submission Checklist
	The following checklist provides the Bidder with a consolidated listing of the requirements for the Submission. Bidders should review the checklist prior to Submission to ensure compliance.

	1.0 Article A-1 The Work
	2.0 Article A-3 Contract Documents
	3.0 Article A-6 Receipt Of And Addresses For Notices In Writing
	4.0 Article A-9 Severability
	5.0 Article A-10 Time Of Essence
	1.0 Form of Agreement
	1.0 Consultant
	Delete the definition of “Consultant” in its entirety and replace it with the following:
	“Consultant
	The Consultant shall be the person or entity designated as the Consultant by the Owner, from time to time.”
	2.0 Contract Documents
	Add the words “in writing” after the word “upon” in the second line of the definition of Contract Documents.

	3.0 Contract Time
	Delete the word “Substantial” and substitute the word “Total” in the second line.

	4.0 Working Days
	Delete the definition of “Working Days” in its entirety and replace with the following:
	“Working Days
	Working Days means any day other than: (a) a Saturday or Sunday and (b) any other day on which Metrolinx is not open for business. Each Working Day will end at 4:00 p.m. on that day.”
	5.0 Applicable Law
	Add new definition, “Applicable Law”, as follows:
	“Applicable Law
	Applicable Law means all applicable laws, statutes, regulations, orders, by-laws, treaties, judgements, decrees and ordinances applicable from time to time and, whether or not having the force of law, all applicable approvals, standards, codes, requi...
	6.0 Act
	Add new definition, “Act”, as follows:
	“Act
	Act means the Construction Lien Act (Ontario) as amended.”
	7.0 Confidential Information
	Add new definition, “Confidential Information”, as follows:
	“Confidential Information
	Confidential Information means all information of a confidential nature (as determined with reference to its treatment by the Owner) which is provided, disclosed or made available (orally, electronically or in writing or by any other media) by the Own...

	8.0 FIPPA
	Add new definition, “FIPPA”, as follows:

	“FIPPA
	FIPPA means the Freedom of Information and Protection of Privacy Act (Ontario) as amended.”
	9.0 FIPPA Records
	Add new definition, “FIPPA Records” as follows:
	“FIPPA Records
	FIPPA Records means all information, data, records and materials, however recorded, in the custody or control of the Owner, including Confidential Information and Personal Information (as defined in FIPPA). For the purposes of this definition, documen...

	10.0 GC
	Add new definition, “GC”, as follows:
	“GC
	GC means the General Conditions of the Contract, as amended by the Supplementary General Conditions”.
	11.0 Governmental Authority
	Add new definition, “Governmental Authority”, as follows:
	“Governmental Authority
	Governmental Authority means any domestic government, including any federal, provincial, territorial, municipal, regional or other local government, and any government established court, agency, tribunal, commission or other authority exercising or pu...
	12.0 OHSA
	Add new definition, “OHSA”, as follows:
	“OHSA
	OHSA means the Occupational Health and Safety Act (Ontario), as amended.”

	13.0 Personal Information
	Add new definition, “Personal Information” as follows:
	“Personal Information
	Personal Information has the meaning as set out for the term in FIPPA.
	14.0 Submittals
	Add new definition, “Submittals”, as follows:

	15.0 Standard of Care
	Add new definition, “Standard of Care”, as follows:
	“Standard of Care
	Standard of Care shall have the meaning set out in GC 3.15.”
	16.0 Total Performance of the Work
	Add new definition, “Total Performance of the Work”, as follows:

	17.0 Toxic and Hazardous Substances
	Add new definition, “Toxic and Hazardous Substances”, as follows:

	18.0 Railway
	Add new definition, “Railway”, as follows:

	19.0 Railway’s Engineer
	Add new definition, “Railway’s Engineer”, as follows:

	20.0 Railway Flag Person
	Add new definition, “Railway Flag Person”, as follows:

	21.0 Railway Right-of-Way
	Add new definition, “Railway Right-of-Way”, as follows:

	22.0 WSIB
	23.0 Unit Price
	Add the words “The Unit Price includes customs duties, royalties, handling, transportation, overhead, profit and all other charges.” to the end of the definition of Unit Price.

	1.0 Definitions of the Contract
	1.1 The “Definitions” of CCDC 4 2011 Unit Price Contract shall constitute the Definitions of the Contract in their entirety as amended by the Supplementary Definitions herein.  CCDC 4 2011 can be purchased at www.ccdc.org.

	1.1 GC 1.1 CONTRACT DOCUMENTS
	1.1.1 GC 1.1.7
	Delete GC 1.1.7 in its entirety and replace with the following:
	“1.1.7  If there is a conflict with the Contract Documents, it shall be resolved be in accordance with the order of priority set out in Article A-3 Contract Documents of the Agreement between the Owner and the Contractor.”
	1.1.2 GC 1.1.8
	Delete GC 1.1.8 in its entirety and replace with the following:
	“1.1.8   The Owner shall provide the Contractor, without charge, up to ten copies of the Contract Documents. If requested by the Contractor, the Owner shall provide additional copies, at the cost of the Contractor.”
	1.1.3 GC 1.1.11
	Add GC 1.1.11 as follows:
	“1.1.11  Subject to paragraph 1.1.9, all surveys, reports, drawings, calculations, designs, plan, specifications and other data, information, materials, collected, compiled, drawn or produced, including computer printouts, pursuant to the Contract are...
	1.1.4 GC 1.1.13
	Add GC 1.1.13 as follows:
	“1.1.13 Wherever in the Contract Documents items are noted as “N.I.C.” (“Not In Contract”) the Owner will provide such items either during or after the Contract Time.  The Contractor shall accommodate the entry of such items into the Work when N.I.C. ...
	1.1.5 GC 1.1.14
	Add GC 1.1.14 as follows:
	“1.1.14 The Contractor shall be responsible for completing all Work required by the Specifications, whether or not such Work or Specification is identified in the Schedule of Unit Prices. For greater certainty, the Schedule of Prices shall represents ...
	1.2 GC 1.2 LAW OF THE CONTRACT
	1.2.1 GC 1.2.1
	Delete GC 1.2.1 in its entirety and replace with the following:
	“1.2.1 The parties agree that the law of Ontario, Canada shall govern the interpretation of the Contract and irrevocably attorn to the exclusive jurisdiction of the courts of Ontario, Canada and all lawful courts to which decisions can be appealed t...

	1.3 GC 1.3 RIGHTS AND REMEDIES
	1.3.1 GC 1.3.3
	Add GC 1.3.3 as follows:
	“1.3.3 Notwithstanding paragraph 1.3.1, the Owner shall not be liable, whether in contract, tort or any other theory of law, for any claim arising from any prior negotiation, representation, or agreement, whether written or oral, which is superseded b...

	1.4 GC 1.4 ASSIGNMENT
	1.4.1 GC 1.4.1
	Delete GC 1.4.1 in its entirety and replace with the following:
	“1.4.1 The Contractor shall not assign the Contract, either whole or in part, without the prior written consent of the Owner. The Owner may assign the Contract, either in whole or in part, with written notice to the Contractor.”
	1.5 GC 1.5 ADVERTISING AND PUBLIC NOTICES
	1.5.1 Add GC 1.5 – ADVERTISING AND PUBLIC NOTICES as follows:
	“GC 1.5 – ADVERTISING AND PUBLIC NOTICES
	1.5.1 The Contractor will obtain the Owner’s prior written approval for any public advertising, written public sales promotions, press release or other general publicity matter, in which the name or trademarks of the Owner or any Railway are mentioned...

	1.6 GC 1.6 CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION
	1.6.1 Add GC 1.6 - CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION as follows:
	“GC 1.6 – CONFIDENTIAL INFORMATION AND PERSONAL INFORMATION
	1.6.1 The Contractor shall not disclose or provide any Confidential Information to third parties who do not require that information or data to complete any portion of the Work and who are not authorized by the Owner to receive, or have access to, suc...
	1.6.2 The Contractor acknowledges that the Owner is a provincial crown agency subject to the Freedom of Information and Protection of Privacy Act (Ontario), and agrees that all FIPPA Records are subject to, and the collection, use, storage and treatme...
	1.6.3 In the event that a request is made under FIPPA for the disclosure of any FIPPA Records, the Owner shall provide prompt written notice thereof to the Contractor and the Contractor shall provide any and all relevant FIPPA Records to the Owner on ...
	1.6.4 For greater certainty, the Contractor shall advise its representatives and all Subconsultants of the requirements of this GC 1.6, and associated requirements set out elsewhere in this Contract, and take appropriate action to ensure compliance by...

	1.7 GC 1.7 RECORDS AND AUDIT
	1.7.1 Add GC 1.7 - RECORDS AND AUDIT as follows:
	“GC 1.7 - RECORDS AND AUDIT
	1.7.1 The Contractor shall maintain complete and accurate books, payrolls, accounts, records and invoices in relation to the Contract and shall grant the Owner, full audit rights in respect of all said books, records, accounts and invoices relating to...
	1.7.2 The Owner may inspect and audit such books, payrolls, accounts records and invoices of the Contractor at any time as deemed necessary by the Owner prior to the date of Final Certificate for Payment and thereafter for a period of two (2) years to...
	1.7.3 If the Contractor fails to keep adequate records to document the estimate or valuation of a change in the Work or claim or fails to provide certified copies or access to such records when requested, the Contractor shall forfeit all right to paym...

	1.8 GC 1.8 FURTHER ASSURANCES
	1.8.1 Add GC 1.8 - FURTHER ASSURANCES as follows:
	“GC 1.8 - FURTHER ASSURANCES
	1.8.1 Each party agrees that it shall at any time and from time to time, at its own expense, execute and deliver such further documents and do such further acts and things as the other party may reasonably request for the purpose of giving effect to t...
	1.8.2 Without limiting the generality of GC 1.8.1 and notwithstanding any other provisions of the Contract, the Contractor acknowledges that it may, from time to time during the Contract Time, be requested to provide its agreement to indemnify, or to ...

	PART 2 ADMINISTRATION OF THE CONTRACT
	1.9 GC 2.1 AUTHORITY OF THE CONSULTANT
	1.9.1 GC 2.1
	Delete GC 2.1 in its entirety and replace with the following:
	"GC 2.1 AUTHORITY OF THE CONSULTANT
	2.1.1  The Consultant shall be appointed by the Owner and shall be the Owner's representative during construction and until the issuance by the Consultant of a certificate attesting to the Total Performance of the Work, or at a date specified by the O...
	2.1.2 The Consultant shall inspect the Work for its conformity with the plans and Specifications, and record the necessary data to establish payment quantities under the schedule of tender quantities and unit prices or to make an assessment of the val...
	2.1.3 The Consultant will investigate all claims of a change in the Work made by the Contractor and issue appropriate instructions
	2.1.4 In the case of non-compliance with the provisions of the Contract by the Contractor, the Consultant, after consultation with the Owner, will have the authority to suspend the Work for such reasonable time as may be necessary to remedy such non-c...
	2.1.5 The duties, responsibilities and limitations of authority of the Consultant as set forth in the Contract Documents may be modified or extended by the Owner in writing.
	2.1.6 If the Consultant’s employment is terminated, the Owner shall appoint a replacement Consultant whose status under the Contract Documents shall be that of the former Consultant.”

	1.10 GC 2.2 ROLE OF THE CONSULTANT
	1.10.1 GC 2.2.3
	Delete the second sentence of GC 2.2.3.
	1.10.2 GC 2.2.6
	Add the word “schedules” after the word “techniques,” in the second line of GC
	2.2.6.

	1.10.3 GC 2.2.7
	Delete GC 2.2.7 in its entirety and replace with the following:
	“2.2.7 The Consultant will be, in the first instance, the interpreter of the requirements of the Contract Document.”
	1.10.3 GC 2.2.14
	Delete the word “submittals,” and replace with the words “Submittals which are provided” after the word “Contractor’s” in the first line of GC 2.2.14.
	1.10.4 GC 2.2.16
	Delete GC 2.2.16 in its entirety and replace with the following:
	“2.2.16 The Consultant will conduct reviews of the Work to determine the dates of Substantial Performance of the Work and Total Performance of the Work.
	1.11 GC 2.3 REVIEW AND INSPECTION OF THE WORK
	1.11.1 GC 2.3.8
	Add 2.3.8 as follows:
	1.11.2 GC 2.3.9
	Add GC 2.3.9 as follows:
	1.11.3 GC 2.3.10
	Add GC 2.3.10 as follows:

	1.12 GC 2.4 DEFECTIVE WORK
	1.12.1 GC 2.4.1
	Delete GC 2.4.1 in its entirety and replace with the following:
	“2.4.1  The Contractor shall promptly correct defective work that has
	been rejected by the Consultant as failing to conform to the Contract Documents whether or not the defective work has been incorporated into the Work and whether or not the defect is the result of poor workmanship, use of defective products or damage ...
	.1 The Contractor shall rectify, in a manner acceptable to the Owner and the Consultant, all defective Work and deficiencies throughout the Work, whether or not they are specifically identified by the Consultant.
	.2 The Contractor shall prioritize the correction of any defective Work which, in the sole discretion of the Owner, adversely affects the day to day operations of the Owner.”
	1.12.2 GC 2.4.3

	1.13 GC 3.1 CONTROL OF THE WORK
	1.13.1  GC 3.1.2
	Add the word “schedules” after the word “techniques” in the first line of GC 3.1.2.
	1.13.2 GC 3.1.3
	Add GC 3.1.3 as follows:
	1.13.3 GC 3.1.4
	Add GC 3.1.4 as follows:

	1.17 GC 3.6 SUPERVISION
	1.17.1 GC 3.6.1
	Add the words “with the prior consent of the Owner” at the end of GC 3.6.1.
	1.17.2 GC 3.6.3
	Add GC 3.6.3 as follows:

	1.18 GC 3.7 SUBCONTRACTS AND SUPPLIERS
	1.18.1 GC 3.7.1.4
	Add GC 3.7.1.4 as follows:
	1.18.2 GC 3.7.3
	Delete GC 3.7.3 in its entirety and replace with the following:
	“3.7.3 The Contractor may subcontract any part of the Work, subject to these General Conditions and the terms set out in the Contract Documents.”
	1.18.3 GC 3.7.4
	Delete GC 3.7.4 in its entirety and replace with the following:
	“3.7.4  The Contractor shall notify the Consultant, in writing, of its
	intention to subcontract. Such notification shall identify the part or parts of the Work and the Subcontractor with whom it is proposing to subcontract.”
	1.18.4 GC 3.7.5
	Delete GC 3.7.5 in its entirety and replace with the following:
	“3.7.5  The Contractor shall not, without the written consent of the
	Owner, and whose consent shall not be unreasonably withheld, change a Subcontractor who has been engaged in accordance with this General Condition. The Contractor shall advise the Owner in writing, giving the Contractor’s reasons for the change.”
	1.18.5 GC 3.7.7
	Add GC 3.7.7 as follows:
	“3.7.7  The Contractor shall preserve and protect the rights of the Owner
	with respect to that part of the Work to be performed under subcontract and shall enter into agreements with the intended Subcontractors to require them to perform their Work in accordance with the Contract Documents and shall be as fully responsible ...
	1.18.6 GC 3.7.8
	Add GC 3.7.8 as follows:
	“3.7.8 The Owner's consent to subcontracting by the Contractor shall not be construed as relieving the Contractor from any obligation under the Contract and shall not impose any liability on the Owner. Nothing contained in the Contract Documents shall...
	1.18.7 GC 3.7.9

	1.19 GC 3.8 LABOUR AND PRODUCTS
	1.19.1 GC 3.8.2
	Add the following sentence to the end of GC 3.8.2:
	“The Contractor shall not change the source of supply of any Product without the written authorization of the Consultant.”
	1.19.2 GC 3.8.3
	Add the words “and qualified” after the word “skilled” in the first line of GC 3.8.3.
	1.19.3 GC 3.8.4
	Add GC 3.8.4 as follows:
	1.19.4 GC 3.8.5
	Add GC 3.8.5 as follows:
	1.19.5  GC 3.8.6
	Add GC 3.8.6 as follows:

	1.20 GC 3.10 SHOP DRAWINGS AND OTHER SUBMITTALS
	1.20.1 GC 3.10
	Add the words “AND OTHER SUBMITTALS” to the end of the heading for GC 3.10 – SHOP DRAWINGS
	1.20.2 GC 3.10.1, GC 3.10.2, GC 3.10.3, GC 3.10.4, GC 3.10.7, GC 3.10.8, GC 3.10.9, GC 3.10.10 and GC 3.10.11
	Add the words “and Submittals” after the words “Shop Drawings” in GC’s 3.10.1, 3.10.2, 3.10.3, 3.10.4, 3.10.7, 3.10.8, 3.10.9, 3.10.10 and 3.10.11.
	1.20.3 GC 3.10.1
	Add the following to the end of GC 3.10.1:
	“All Shop Drawings and Submittals, shall be submitted electronically on a FTP site supplied by the Contractor, and shall be kept up-to-date during the Contract.”
	1.20.4 GC 3.10.8.2

	1.21 GC 3.11 USE OF THE WORK
	1.21.1 GC  3.11.1
	1.21.3 GC 3.11.3
	Add GC 3.11.3 as follows:
	1.21.4 GC 3.11.4
	Add GC 3.11.4 as follows:

	1.22 GC 3.13 CLEANUP
	1.23 GC 3.14 INTERFERENCE
	1.23.1 GC 3.14
	Add GC 3.14 INTERFERENCE as follows:
	“GC 3.14 INTERFERENCE
	.1 the Contractor shall maintain normal business operations and traffic flow, with a minimum of inconvenience to the tenants and occupants of the Place of the Work;
	.2 subject to the provisions of the Contract Documents, the Contractor shall ensure that no essential services such as electric power, water supply or other public utilities are interrupted;
	.3 in every case where an interruption to existing services or utilities is to occur during execution of the Work, the Contractor shall give the Owner five (5) Working Days prior written notice. The Contractor shall reschedule any such interruption if...
	.4 any work by the Contractor that generates excessive noise shall be subject to the restrictions set out elsewhere in the Contract Documents.”

	1.24 GC 3.15 – PERFORMANCE BY CONTRACTOR AND STANDARD OF CARE
	1.24.1 GC 3.15
	Add GC 3.15 PERFORMANCE BY CONTRACTOR AND STANDARD OF CARE as follows:
	“GC 3.15 PERFORMANCE BY CONTRACTOR AND STANDARD OF CARE
	.1 the personnel it assigns are appropriately experienced and qualified;


	1.26 PART 4 ALLOWANCES AND PROVISION ITEMS
	1.26.1 Part 4
	Add the words “AND PROVISIONAL ITEMS” to the end of the heading for PART 4 ALLOWANCES.
	1.27 GC 4.1 CASH ALLOWANCE
	1.27.1 GC 4.1.3
	Delete GC 4.1.3 in its entirety and replace with following:
	“4.1.3 Cash allowances shall be used and expended solely for purposes specified and at the sole discretion of Owner, and work under a cash allowance is not guaranteed. Cash allowance items shall be administered and authorized as follows:
	.1 The Owner, via the Consultant, shall notify the Contractor a request to proceed with a cash allowance item.
	.2 Upon receipt of such request from the Consultant, the Contractor shall, in respect of the identified cash allowance item provide to the Owner a response setting out: the schedule for the Work and expected milestones and completion date; the personn...
	.3 Upon receipt and review of such response, the Owner, via the Consultant, shall approve such cash allowance item in writing. No amounts shall be payable in respect of any cash allowance items unless and until the Owner has approved such expenditure ...
	1.27.2 GC 4.1.4
	Delete “the Contract Documents” from GC 4.1.4 and replace with “GC 6.1.3”.
	1.28 GC 4.3 PROVISIONAL ITEMS
	1.28.1 GC 4.3
	Add GC 4.3 PROVISIONAL ITEMS as follows:
	“GC 4.3 PROVISIONAL ITEMS

	1.29.2 GC 5.1.2
	Delete GC 5.1.2 in its entirety.
	1.30 GC 5.2 APPLICATIONS FOR PROGRESS PAYMENT
	1.30.1 GC 5.2.4
	Delete the words “calendar days” and replace with “Working Days” in the first line of GC 5.2.4.
	1.30.2 GC 5.2.7
	Add the following sentence to the end of GC 5.2.7:
	“Any Products delivered to the Place of the Work but not yet incorporated into the Work shall remain at the risk of the Contractor notwithstanding that title has passed to the Owner pursuant to GC 3.16 RISK OF LOSS AND TITLE.”
	1.30.3 GC 5.2.8
	Add GC 5.2.8 as follows:
	1.30.4 GC 5.2.9
	Add GC 5.2.9 as follows:
	1.30.5 GC 5.2.10
	Add GC 5.2.10 as follows:
	“5.2.10  Payment for bonds and insurance will be paid one hundred
	percent (100%) on the first progress payment, provided that respective invoices are submitted as proof of payment.”

	1.31 GC 5.3 PROGRESS PAYMENT
	1.31.1 GC 5.3.1.2
	Add the following sentence to the end of GC 5.3.1.2:
	“For clarity, the 10 calendar day period referenced herein shall not commence until such time as the Consultant has determined that he has received from the Contractor all required documents supporting the invoice and evidencing the Work being invoic...
	1.31.2 GC 5.3.1.3
	Delete GC 5.3.1.3 in its entirety and replace with following:
	“.3  the Owner shall make payment to the Contractor on account as
	provided in Article A-5 of the Agreement – Payment no later than twenty (20) calendar days after the date of issuance by the Consultant of a certificate for payment.”
	1.31.3 GC 5.3.3
	Add GC 5.3.3 as follows:

	1.32 GC 5.4 SUBSTANTIAL PERFORMANCE OF THE WORK
	1.32.1 GC 5.4.3
	Delete GC 5.4.3 in its entirety and replace with the following:
	“5.4.3 Immediately prior to the issuance of the certificate of Substantial Performance of the Work, the Contractor, in consultation with the Consultant, shall establish a schedule for completion of the Work and correcting deficiencies in the Work, and...
	1.32.2 GC 5.4.4
	Add GC 5.4.4 as follows:
	“5.4.4 Prior to submitting its written application for Substantial  Performance of the Work,  the Contractor shall submit to the Consultant all:
	.1 guarantees;
	.2 warranties, completed as per GC 12.3.6;
	.3 certificates;
	.4 testing and balancing reports;
	.5 distribution system diagrams;
	.6 spare parts;
	.7 maintenance/operation manuals;
	.8 training manuals;
	.9 samples;
	.10 reports and correspondence from authorities having jurisdiction in the Place of the Work;
	.11 Shop Drawings, and marked up Drawings;
	.12 completed as-built drawings in the latest edition of a Computer Assisted Design Drawing software program;
	.13 inspection certificates;
	and other materials or documentation required to be submitted under the Contract, together with written proof acceptable to the Owner and the Consultant that the Work has been substantially performed in conformance with the requirements of municipal, ...
	1.33 GC 5.5 PAYMENT OF HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF THE WORK
	1.33.1 GC 5.5.1.2
	Add the words “and, if requested by the Owner, as Statutory Declaration from any Subcontractor, as may be identified by the Owner, on an original form of CCDC Document 9B – 2001 Statutory Declaration of Progress Payment Distribution by Subcontractor....
	1.33.2 GC 5.5.2
	Delete the words “the statement” and replace with the words “the documents” in the first line of GC 5.5.2.
	1.33.3 GC 5.5.3
	Delete GC 5.5.3 in its entirety.
	1.33.4 GC 5.5.4
	Delete GC 5.5.4 in its entirety and replace with the following:
	“5.5.4 This Contract shall be subject to the Construction Lien Act (Ontario) (the “Act”). In accordance with the Act, the Owner may retain out of the holdback amount any sums required by law to satisfy any liens against the Work and, the Owner acting ...
	1.33.5 GC 5.5.5
	Delete GC 5.5.5 in its entirety.

	1.34 GC 5.6 PROGRESSIVE RELEASE OF HOLDBACK
	1.34.1 GC 5.6.1
	Delete 5.6.1 in its entirety and replace with following:
	“5.6.1 Where the work of a Subcontractor or Supplier has been performed prior to Substantial Performance of the Work and is certified as completed in accordance with the Act and evidence of such is submitted by the Contractor, along with a clearance c...

	1.35 GC 5.7 FINAL PAYMENT
	1.35.1 GC 5.7.1
	Delete GC 5.7.1 in its entirety and replace with the following:
	“5.7.1   When the Contractor considers that the Work has been totally
	performed, the Contractor shall submit an application for final payment, together with a written application for review by the Consultant to establish Total Performance of the Work, and any other documents or materials not yet delivered pursuant to GC...
	1.35.2 GC 5.7.2
	Delete GC 5.7.2 in its entirety and replace with following:
	“5.7.2 The Consultant will, no later than 10 calendar days after the receipt of an application from the Contractor for final payment, review the Work to verify the validity of the application and:
	.1 advise the Contractor in writing that the Work is not totally performed and give reasons why, or
	.2 state the date of Total Performance of the Work in a certificate and issue a copy of that certificate to each of the Owner and the Contractor.”
	The above time period for response shall not commence until all documents and materials required pursuant to GC 5.7.1 have been received by the Consultant.”
	1.35.3 GC 5.7.3
	Delete the words “finds the Contractor’s application for final payment valid” and substitute the words “issues the certificate of Total Performance of the Work” in the first line of GC 5.7.3.
	1.35.3 GC 5.7.4
	Delete the number “5” and replace with “15” in the second line of GC 5.7.4.
	1.35.4 GC 5.7.5
	Add GC 5.7.5 as follows:
	“5.7.5 The Contractor shall submit to the Consultant, with the application for final payment, the following documentation:

	1.36 GC 5.8 WITHHOLDING OF PAYMENT
	1.36.1 GC 5.8
	Add “Subject to GC 12.1 INDEMNIFICATION,” at the beginning of GC 5.8.1.
	1.37 GC 5.10 CLAIMS FOR LIEN

	1.37.1 GC 5.10
	Add GC 5.10 Claims for Lien as follows:
	“GC 5.10 CLAIMS FOR LIEN
	5.10.1 The Contractor shall cause any and all construction liens and certificates of action relating to the Work registered or preserved by any Subcontractor, Supplier, Contractor’s employees, or any other party to whom the Contractor is or may be res...
	5.10.2 The Contractor shall cause any and all written notices of lien relating to the Work given to any person, including, but not limited to, the Owner by any Subcontractor, sub-subcontractor, Supplier, Contractor’s employees, or any party to whom th...
	5.10.3 If the Contractor fails to discharge or vacate any such lien or certificate of action, or to have any such written notice of lien withdrawn, within five (5) days, then the Owner may, at its sole option, do so and set off and deduct from any amo...
	PART 6 CHANGES IN THE WORK
	1.38 GC 6.1 OWNER’S RIGHT TO MAKE CHANGES

	1.38.1 GC 6.1.3
	Add GC 6.1.3 as follows:
	“6.1.3 For the purpose of valuing cash allowances pursuant to GC 4.1.4, contingency allowances pursuant to GC 4.2.2, changes which result in an increase in the Contract Price, and any other items under the Contract Documents which provide for payment ...
	.1 Contractor’s  combined mark-up for overhead and profit shall be fifteen percent (15%) on work and services completed by its own forces, and five percent (5%) on work and services completed by its Subcontractors.
	.2 Subcontractors’  combined mark-up for overhead and profit shall be fifteen percent (15%) on work and services completed by their own forces, and five percent (5%) on work and services completed by their subcontractors.”
	1.38.2 GC 6.1.4
	Add GC 6.1.4 as follows:
	“6.1.4  The  mark-ups  provided  for  in  GC 6.1.3  shall   constitute   the
	only compensation the Contractor shall be entitled to for any and all overhead and profit related to the change, cash allowance or contingency allowance.”
	1.38.3 GC 6.1.5
	Add GC 6.1.5 as follows:
	“6.1.5 The Contractor’s and Subcontractor’s overhead as set out in GC 6.1.3 shall be deemed to include direct and indirect costs arising from: preparation of change order, change directive, supplemental instruction; obtaining quotations and preparatio...


	1.39 GC 6.2 CHANGE ORDER
	1.39.1 GC 6.2.1
	1.39.2 GC 6.2.4
	Add GC 6.2.4 as follows:

	1.40 GC 6.3 CHANGE DIRECTIVE
	1.40.1 GC 6.3.7
	Delete GC 6.3.7.1 in its entirety and replace with following:
	“.1 salaries, wages and benefits paid to personnel in the direct employ of the Contractor, applying the labour rates set out in the wage schedule in the Contract Documents or as otherwise agreed between the Owner and Contractor for personnel,
	(1) carrying out the Work on-site at the Place of the Work, including necessary supervisory services;
	(2) engaged in expediting the production or transportation of material or equipment, at shops or on the road;
	(3) engaged  in  the  preparation  of  Shop  Drawings,  fabrication  drawings,  coordination  drawings  and Contract as-built drawings, or,
	(4) carrying out clerical work to process changes in the Work."
	1.40.2 GC 6.3.8
	Add the words “except for GC 6.3.14” after the word “Contract” in the first line.
	1.40.3 GC 6.3.14
	Add GC 6.3.14 as follows:
	“6.3.14 For greater certainty, any adjustment of the Contract Price for the Work attributable to the Change Directive  shall not include, and no payment shall be made for:
	.1 head office salaries and benefits and all other overhead or
	general expenses, except only for the salaries, wages and benefits of personnel described in paragraph 6.3.7.1  and  the  contributions, assessments or taxes referred to in paragraphs 6.3.7.2;
	.2 capital expenses and interest on capital;
	.3 general clean-up, except where the performance of the Work in the Change Directive causes specific additional clean-up requirements;
	.4 wages  paid  for  project  managers,  superintendents,  assistants,  watch  persons  and  administrative personnel, provided the Change Directive does not result in an extension of Contract Time;
	.5 wages, salaries, rentals, or other expenses that exceed the rates that are standard in the locality of the Place of the Work that are otherwise deemed unreasonable by the Consultant;
	.6 any costs or expenses attributable to the negligence, improper Work, deficiencies, or breaches of Contract by the Contractor or Subcontractor;
	.7 any cost of quality assurance, such as inspection and testing services, charges levied by authorities, and any legal fees unless any such costs or fees are pre-approved in writing by the Owner."
	1.41 GC 6.4 CONCEALED OR UNKNOWN CONDITIONS
	1.41.1 GC 6.4.5
	Add GC 6.4.5 as follows:
	1.41.2 GC 6.4.6
	Add GC 6.4.6 as follows:
	1.41.3 GC 6.4.7
	Add GC 6.4.7 as follows:

	1.42 GC 6.5 DELAYS
	1.42.1 GC 6.5.1 and GC 6.5.2
	Add after the phrase “as the result of such delay” at the end of GC 6.5.1 and GC 6.5.2, respectively, the following:
	“, as determined by the Consultant, subject to GC 6.5.9 and the the following:
	.1 the Contractor shall not be reimbursed for any consequential, incidental, indirect or special damages including, without limitation, loss of profits, loss of opportunity or loss of productivity resulting from such delay; and
	.2 the Contractor shall not be reimbursed for any costs which, regardless of the delay, would be expected to have been incurred in the regular course of business, including but not limited to the costs of the Contractor’s head office personnel during ...
	1.42.2 GC 6.5.6
	Add GC 6.5.6 as follows:

	1.43 GC 6.7 QUANTITY VARIATIONS
	1.43.1 GC 6.7.2
	1.43.2 GC 6.7.4
	Delete GC 6.7.4 in its entirety and replace with following:

	1.44 GC 7.1 OWNER’S RIGHT TO PERFORM THE WORK, SUSPEND THE WORK, TERMINATE THE CONTRACTOR’S RIGHT TO CONTINUE WITH THE WORK OR TERMINATE THE CONTRACT
	1.44.1 GC 7.1
	Add the words “suspend the work” after the words “perform the work” in the first line of the heading for GC 7.1.
	1.44.2 GC 7.1.5.5
	Add GC 7.1.5.5 as follows:
	".5  charge the Contractor for any damages the Owner may have sustained as a result of the default."
	1.44.3 GC 7.1.7
	Add GC 7.1.7 as follows:
	1.44.4 GC 7.1.8
	Add GC 7.1.8 as follows:
	1.44.5 GC 7.1.9
	Add GC 7.1.9 as follows:
	1.44.6 GC 7.1.10
	Add GC 7.1.10 as follows:
	1.44.7 GC 7.1.11
	Add GC 7.1.11 as follows:
	1.44.8 GC 7.1.12
	Add GC 7.1.12 as follows:

	1.45 GC 7.2 CONTRACTOR’S RIGHT TO SUSPEND THE WORK OR TERMINATE THE CONTRACT
	1.45.1 GC 7.2.1
	Delete GC 7.2.1 in its entirety.
	1.45.2 GC 7.2.2
	1.45.4 GC 7.2.3.3
	1.45.5 GC 7.2.3.4
	1.45.6 GC 7.2.4
	Add the following sentence to the end of GC 7.2.4:
	“If the default cannot be corrected within the 5 Working Days specified herein, the Owner shall be deemed to have cured the default if it
	.1 commences the correction of the default within the specified time; and
	.2 provides the Contractor with an acceptable schedule for such correction; and
	.3 completes the correction in accordance with such schedule."
	1.45.7 GC 7.2.5
	1.45.8 GC 7.2.6
	1.45.9 GC 7.2.7

	PART 9 – PROTECTION OF PERSONS AND PROPERTY
	1.46 GC 9.1 PROTECTION OF WORK AND PROPERTY
	1.46.1 GC 9.1.1
	Delete GC 9.1.1 in its entirety and replace with following:
	“9.1.1 The Contractor shall be responsible for security at the Place of the Work and will take such other security measures as may be necessary in respect of the Work and the Place of the Work, as may be determined by the Owner in its sole discretion,...
	.1 errors in the Contract Documents which the Contractor could not have discovered applying the Standard of Care;
	.2 acts or omissions by the Owner, the Consultant, other contractors, and their agents and employees.
	1.46.2 GC 9.1.3
	1.46.3 GC 9.1.4

	1.47 GC 9.2 TOXIC AND HAZARDOUS SUBSTANCES
	1.47.1 GC 9.2.1, 9.2.2, 9.2.3, 9.2.4, 9.2.5, 9.2.6, 9.2.7 and 9.2.8
	1.47.2 GC 9.2.7.4
	Delete GC 9.2.7.4 in its entirety.
	1.47.3 GC 9.2.8.2

	1.48 GC 9.4 CONSTRUCTION SAFETY
	1.48.1 Delete 9.4.1 in its entirety and replace with the following:
	"9.4.1 The Contractor shall be solely responsible for construction safety at the Place of the Work and for compliance with the rules, regulations and practices required by the applicable construction health and safety legislation and shall be responsi...
	1.48.2 GC 9.4.2
	Add GC 9.4.2 as follows:
	1.48.3 GC 9.4.3
	Add GC 9.4.3 as follows:
	1.48.4 GC 9.4.4
	Add GC 9.4.4 as follows:
	1.48.5 GC 9.4.5
	Add GC 9.4.5 as follows:
	1.48.6 GC 9.4.6
	Add GC 9.4.6 as follows:
	1.48.7 GC 9.4.7
	Add GC 9.4.7 as follows:

	1.49 GC 9.5 MOULD
	1.49.1 GC 9.5.2.2
	1.49.2 GC 9.5.3.4
	Delete paragraph 9.5.3.4 in its entirety.
	PART 10 GOVERNING REGULATIONS

	1.50 GC 10.1 TAXES AND DUTIES
	1.50.1 GC 10.1.2
	Add the following sentence to the end of GC 10.1.2:
	“For greater certainty, the Contractor shall not be entitled to any mark-up for overhead or profit on any increase in such taxes and duties."
	1.50.2 GC 10.1.3
	Add GC 10.1.3 as follows:
	“10.1.3 Where the Owner is entitled to an exemption or a recovery of sales taxes, customs duties, excise taxes or Value Added Taxes (including Harmonized Sales Tax) applicable to the Contract, the Contractor shall, at the request of the Owner or the O...
	1.50.3 GC 10.1.4
	Add GC 10.1.4 as follows:
	“10.1.4 The Contractor shall maintain accurate records of Construction Equipment, Product and component costs reflecting the taxes, customs duties, excise taxes and Value Added Taxes paid.”
	1.50.4 GC 10.1.5
	Add GC 10.1.5 as follows:
	“10.1.5 Any refund of taxes, including, without limitation, any government sales tax, customs duty, excise tax or Value Added Tax, whether or not paid, which is found to be inapplicable or for which exemption may be obtained, is the sole and exclusive...
	originals of records, invoices, purchase orders and other documentation necessary to support such applications or exemptions or refunds. All such refunds shall either be paid to the Owner, or shall be a credit to the Owner against the Contract Price, ...
	1.50.5 GC 10.1.6
	Add 10.1.6 as follows:
	“10.1.6 Customs duties penalties, or any other penalty, fine or assessment levied against the Contractor, shall not be treated as a tax or customs duty for the purpose of this GC 10.1.”
	1.51 GC 10.2 LAWS, NOTICES, PERMITS AND FEES
	1.51.1 GC 10.2.1
	Add the following sentence to the end of GC 10.2.1:
	“The Contractor shall comply with all Applicable Law.”
	1.51.2 GC 10.2.3
	1.51.2 GC 10.2.4
	1.51.3 GC 10.2.5

	1.52 GC 10.4 WORKER’S COMPENSATION
	1.52.1 GC 10.4.1

	1.53 GC 11.1 INSURANCE
	“GC 11.1 INSURANCE

	PART 12 INDEMNIFICATION, WAIVER OF CLAIMS AND WARRANTY
	1.55 GC 12.1 INDEMNIFICATION
	1.55.1 GC 12.1.1
	.1 the negligent acts or omissions of the Contractor or anyone for whose acts or omissions the Contractor is liable, or
	.2 a failure of the Contractor to fulfil the terms or conditions of the Contract; and
	1.55.2 GC 12.1.12
	Delete GC 12.1.12 in its entirety.
	1.55.3 GC 12.1.3
	1.55.4 GC 12.1.4
	1.55.5 GC 12.1.5
	Delete GC 12.1.5 in its entirety.
	1.55.6 GC 12.1.6
	1.55.7 GC 12.1.6.2
	Delete GC 12.1.6.2 in its entirety and replace with the following:
	1.55.8 GC 12.1.7
	Add GC 12.1.7 as follows:

	1.56 GC 12.2 WAIVER OF CLAIMS
	1.56.1 GC 12.2.1.2 and 12.2.1.3
	Delete GC 12.2.1.2 and GC 12.2.1.3 in its entirety.
	1.56.2 GC 12.2.2

	1.57 GC 12.3 WARRANTY
	1.57.1 GC 12.3.1
	1.57.2 GC 12.3.2
	1.57.3 GC 12.3.4
	1.57.4 GC 12.3.6

	1.58 GC 13 FRENCH LANGUAGE SERVICES
	1.58.1 GC 13
	Add GC 13 FRENCH LANGUAGE SERVICES as follows:

	1.58 GC 14 CONTRACTOR WORK PERFORMANCE RATING
	1.58.1 GC 14
	Add GC 14 CONTRACTOR WORK PERFORMANCE RATING, as follows:
	“GC 14 CONTRACTOR WORK PERFORMANCE RATING

	1.59 GC 15 CONFLICT OF INTEREST
	1.60    GC 16 – Liquidated Damages
	Add new GC 16 – Liquidated Damages as follows:

	1.0 General Conditions of the Contract
	1.1 The “General Conditions of the Unit Price Contract” of CCDC 4 2011 Unit Price Contract are herein called the General Conditions of the Contract and shall constitute the General Conditions of this Contract in their entirety as amended by the Supple...

	1.0 Documents Required
	1.1 Maintain at the Place of Work, one (1) copy of following:
	1.1.1 Contract Drawings;
	1.1.2 Specifications;
	1.1.3 Addenda;
	1.1.4 Reviewed Shop Drawings;
	1.1.5 Change Orders;
	1.1.6 Other modifications to Contract;
	1.1.7 Field test reports; and
	1.1.8 Contractor’s Occupational Health and Safety Policy, the program to implement the Occupational Health and Safety Policy and the Site Safety Plan.


	2.0 Work Schedule
	2.1 Interim reviews of Work progress based on schedule submitted by the Contractor will be conducted.  Update Contractor’s schedule and cash flow chart when requested by Consultant.

	3.0 Work Schedule and Constraints
	3.1 Interim reviews of Work progress based on schedule submitted by the Contractor will be conducted.  Update Contractor’s schedule and cash flow chart when requested by Consultant.
	3.2 Details of track closures, work blocks and full closures of the Bala subdivision shall be as specified in Section 02725 Track Closures.
	3.3 The Contractor shall mobilize within 5 days of Notice to Proceed.
	3.4 As noted in other sections and on the Drawings a significant portion of the work will occur during evenings, overnight and weekends. The expectation is work will occur 24 hours a day seven (7) days a week as required to ensure schedules are met an...
	3.5 Due to the duration of the project, significant work will occur in winter conditions depending on how the project is staged by the Contractor. The Contractor shall include any and all costs and equipment associated with winter work as a result of ...

	4.0 Hours of Work
	4.1 The Contractor’s regular hours of work for this Contract are expected to be 7:00 a.m. to 5:00 p.m., Monday to Sunday.  To suit railway operational requirements, and for work blocks and full closures of the Bala Subdivision, the Contractor shall ad...
	4.2 The Contractor shall be required to obtain a noise by law exemption for any work outside the hours listed in 4.1.

	5.0 Subcontractors and Suppliers
	5.1 The Contractor shall submit within five (5) Working Days of execution of the Contract a complete list of Subcontractors and Suppliers  that shall include the names of all Subcontractors and Suppliers that will be employed to perform or supply the ...
	5.1.1 Steelwork Fabricator;
	5.1.2 Piling Contractor;
	5.1.3 Pile Supplier;
	5.1.4 Span Installer;
	5.1.5 Concrete Supplier;
	5.1.6 Bearing Supplier;
	5.1.7 Cast-in-Place Concrete Work;
	5.1.8 Waterproofing Supplier and Waterproofing Applicator (if different than the Supplier);
	5.1.9 Ballast Mat Supplier and Ballast Mat Applicator (if different than the Supplier);
	5.1.10 Track Work Contractor;
	5.1.11 Signal Work Contractor;
	5.1.12 Flagging Contractor; and
	5.1.13 All other subcontractors not specifically included in this list.

	5.2 Pre-qualified Subcontractors and Suppliers
	5.2.1 Contractors shall note that for some Sections or Divisions of the Work specific Subcontractors or Suppliers may be named in the Contract Documents as having been pre-qualified to perform or supply that Section or Division of Work. In such instan...
	5.2.2 Where more than one Subcontractor or Supplier is named as having been pre-qualified to supply a Section or Division of the Work, the Contractor shall select one of its own choice from those so named.
	5.2.3 Only the following pre-qualified Subcontractors below, are permitted to perform the Work of this section of this Contract.  No other Subcontractor will be permitted to perform this Work.  The Contractor shall not use its “Own Forces” for this se...
	5.2.4 Utility Contractors
	(a) Only authorized Subcontractors identified by the owners of the utilities in the Railway Corridor are permitted to perform the Work of this section of this Contract.  No other Subcontractor will be permitted to perform this Work.  The Contractor sh...

	5.3 The Contractor shall not change the identified Subcontractors or Suppliers listed without written consent of Owner.

	6.0 Certificate of Recognition
	6.1 Metrolinx has implemented a phased-in approach for the Certificate of Recognition (CORTM) safety program for its construction projects.  Throughout the Term of the Contract, the Contractor must possess and maintain CORTM “Certified” status with IH...
	7.0 Contractor’s Use of Site
	7.1 Perform Work in a manner that will interfere as little as possible with the Owner’s operations.
	7.2 Storage of materials and equipment and Contractor’s temporary office must be contained within designated Contractor’s area(s).
	7.3 Schedule deliveries to interfere as little as possible with the Owner’s operations.
	7.4 Park on site only within the designated Contractor’s area.

	8.0 Codes and Standards
	8.1 Where not governed by the requirements of more restrictive codes stipulated within the Contract Documents, the Contractor shall Perform Work in accordance with Ontario Building Code, Ontario Hydro Electrical Safety Code and applicable acts adminis...
	8.2 The Contractor’s Work shall meet or exceed requirements of specified standards, codes and referenced documents.
	8.3 Codes, specification standards, manuals and installation, application and maintenance instructions, referred to in the Contract Documents shall be of latest published editions at date of closing of Tender.

	9.0 Project Meetings
	9.1 The Contractor shall:
	9.1.1 Hold project meetings at times and locations approved by Consultant; and
	9.1.2 Notify parties concerned of meetings, to ensure proper co-ordination of Work;

	9.2 Designated parties shall take required action on decisions made at meetings.  The Consultant will record minutes of meetings and distribute to parties prior to next meeting.

	10.0 Sublet of Work
	10.1 Administration, supply and installation of Work specified is the sole responsibility of Contractor.

	11.0 Examination
	11.1 Examine site of Work, and investigate all matters relating to nature of Work to be undertaken.
	11.2 Examine areas to receive specific Work and ensure that conditions are satisfactory to receive subsequent Work.  Do not proceed with subsequent work, until unsatisfactory conditions are corrected.

	12.0 Setting Out of Work
	12.1 Setting out of Work is sole responsibility of the Contractor.
	12.2 Lay out Work in accordance with Contract Drawings.
	12.3 Verify all grades, lines, and levels and dimensions indicated, and report errors or inconsistencies to the Consultant before commencing Work or as soon as discovered.

	13.0 Existing Services
	13.1 Before commencing Work, establish location and extent of service lines in area of Work and notify the Owner of findings.
	13.2 Where unknown services are encountered, immediately advise authorities having jurisdiction and Consultant and confirm findings in writing.
	13.3 Record locations of maintained, re-routed and abandoned service lines.

	14.0 Protection
	14.1 Contractor is cautioned to use appropriate construction methods in order to fully protect existing building, utilities and plant from any damage.  These facilities shall be inspected prior to construction and existing defects noted in a written r...

	15.0 Trades Qualification
	15.1 The Contractor shall ensure that persons (trades workers) performing work that the Trades Qualification and Apprenticeship Act (TQAA) sets out certification requirements for, are properly qualified under the TQAA.
	15.2 The Contractor shall further ensure these trades workers can, upon request, provide written proof of TQAA trades qualification, such as a certificate of qualification or apprenticeship contract, to the Owner, the Consultant or other authority hav...

	16.0 Additional Drawings
	16.1 Consultant may furnish additional Drawings to assist proper execution of Work.  These Drawings will be issued for clarification only.  Such Drawings shall have the same meaning and intent as if they were included with Contract Documents referred ...

	PART 1 - GENERAL
	1. Description
	2. Definitions
	3. Mobilization
	4. Demobilization
	5. Management and Disposal of Mobilization and Demobilization Materials
	1.0 General
	1.1 Submit to Consultant for review, product data specified.
	1.2 Conform to General Condition No. GC 3.10 Shop Drawings.
	1.3 Until submission is reviewed, work involving relevant product may not proceed.

	2.0 Product Data
	2.1 Manufacturer’s standard schematic drawings, catalogue sheets, diagrams, schedules, performance charts, illustrations and other standard descriptive data will only be accepted in lieu of Shop Drawings when authorized by Consultant.
	2.2 Above will only be accepted if it conforms to the following:
	2.2.1 delete information which is not applicable to project;
	2.2.2 supplement standard information to provide additional information applicable to project;
	2.2.3 show dimensions and clearances required;
	2.2.4 show performance characteristics and capacities; and
	2.2.5 show wiring diagrams and controls.


	3.0 Shop Drawings
	3.1 Within five (5) Working Days of execution of the Contract, submit for review by the Consultant, a schedule of Shop Drawings indicating dates, review dates, fabrication and lead times.
	3.2 Drawings to be originals prepared by Contractor, Subcontractor, Supplier or Distributor, which illustrate appropriate portion of Work, showing fabrication, layout, setting or erection details as specified in appropriate Sections.
	3.3 Identify details by reference to sheet and detail numbers shown on Contract Drawings.
	3.4 Maximum sheet size 48” x 36” (1220mm x 915mm).
	3.5 All Shop Drawings of structural components shall show all pieces, dimensions, materials, weld types and sizes, material treatments and finish to a large scale (metric) suitable to the Product.

	4.0 Samples & Mock-Ups
	4.1 Submit samples in sizes and quantities specified.
	4.2 Where specified, shown or considered necessary, submit duplicate samples for Consultant’s approval.
	4.3 Where colour, pattern or texture is criterion, submit full range of samples.
	4.4 Samples must correspond in every aspect to materials supplied for the project.
	4.5 Construct field samples and mock-ups at locations acceptable to Consultant.
	4.6 Construct each sample of mock-up completely, including work of all trades required to finish.
	4.7 Do not proceed with fabrication or delivery of materials until samples are approved.
	4.8 Reviewed samples or mock-ups will become standards of workmanship and material against which installed work will be checked on project.
	4.9 Approval of samples does not imply acceptance of finished work.

	5.0 Coordination of Submissions
	5.1 Review Shop Drawings, Product data and samples prior to submission. Any Shop Drawing not bearing evidence of having been checked by the Contractor will not be accepted by the Consultant.
	5.2 Indicate on Shop Drawings that they have been checked by applying stamp “checked and certified for construction”, including date and Contractor’s signature.
	5.3 No claim for delay will be considered as a result of time lost for Drawings returned because the Contractor has failed to check the Drawings as stated above.
	5.4 Check Shop Drawings and Product data sheets before submission as follows:
	5.4.1 Against Contract Documents and other applicable Shop Drawings to ensure that work adjacent to and affecting other work is accurately detailed.
	5.4.2 To ensure work conforms to requirements of Contract Documents.
	5.4.3 Verify field measurements, field construction criteria, catalogue number and similar data.

	5.5 Coordinate each submission with requirements of Work and Contract Documents. Individual Shop Drawings will not be reviewed until all related drawings are available.
	5.6 Consultant’s review of Shop Drawings and data sheets pertain to general design only. Errors in dimensions, quantities or interference will be marked if noticed, but this will not in any way relieve the Contractor from his responsibility to complet...
	5.7 Contractor’s responsibility for deviations in submission from requirements of Contract Documents is not relieved by the Consultant’s review of submission, unless Consultant gives written acceptance of specified deviations.
	5.8 Notify Consultant, in writing at time of submission, of deviations from requirements of Contract Documents.
	5.9 Do not proceed with Work covered by Shop Drawings and data sheets until reviewed by Consultant. Any such installation will not be considered for payment until Shop Drawings are approved.
	5.10 After Consultant’s review, distribute copies to all trades affected.

	6.0 Submission Requirements
	6.1 Schedule submissions at least ten (10) Working Days before dates reviewed submissions will be needed.
	6.2 Submissions shall be as follows:
	6.2.1 Electronic files in PDF format of shop drawings and product data, bearing the review stamp of the Contractor’s QVE.
	6.2.2 Submissions reviewed by the consultant in PDF format will be returned to the Contractor, who is responsible for preparing all additional copies for distribution, and distributing to all required parties; and
	6.2.3 Submit final Shop Drawings as noted in Section 01800 Project Closeout.

	6.3 Additional copies of Shop Drawings, Product data, reports, procedures, plans and certificates shall be required for distribution by the Contractor.

	1.0 Inspection
	1.1 Refer to GC 2.3 – REVIEW AND INSPECTION OF THE WORK.
	1.2 The materials furnished by the Contractor shall be inspected by the Consultant at the time of delivery and at such other times as the Consultant may elect.
	1.3 The Owner and the Consultant shall have access to the work.  If parts of the work are in preparation at locations other than the Place of the Work, access shall be given to such work whenever it is in progress.
	1.4 The Consultant may order any part of the work to be examined if such work is suspected to be not in accordance with the Contract.  If, upon examination such work is found not in accordance with the Contract, correct such work and pay the cost of e...
	1.5 The review of the information covering materials and equipment by the Consultant shall in no release the Contractor from his responsibility for the proper design, installation and performance of any material, equipment or arrangement or from the l...

	2.0 Independent Inspection Agencies
	2.1 Independent Inspection/Testing Agencies will be engaged by the Consultant for inspecting and/or testing portions of work.
	2.2 Cost of such services will be borne by the Contractor under the appropriate Cash Allowance item in the Form of Tender.
	2.3 Provide samples and/or assistance required for inspection and testing by the appointed agencies.
	2.4 Employment of Inspection/Testing Agencies does not remove the responsibility to perform Work in accordance with the Contract Documents.
	2.5 If defects are revealed during inspection and/or testing, the appointed agency will request additional inspection and/or testing to ascertain full degree of defect.  Correct defects and irregularities as advised by the Consultant at no cost to the...

	3.0 Procedures
	3.1 Notify the appropriate agency and Consultant a minimum of two (2) working days in advance of the requirement for tests, in order that arrangements can be made with the testing company.
	3.2 Submit samples and/or materials required for testing, as specifically requested in Specifications.  Submit with reasonable promptness and in an orderly sequence so as not to cause delay in the Work.
	3.3 Provide labour and equipment to obtain and handle samples and materials on site.

	4.0 Rejected Work
	4.1 Refer to GC 2.4 – DEFECTIVE WORK.
	4.2 If, in the opinion of the Consultant, it is not expedient to correct defective work, or work not performed in accordance with the Contract Documents, the Owner may deduct from the Contract Price the difference in value between the work performed a...

	5.0 Reports
	5.1 Reports on materials testing as arranged by the Consultant shall contain the following information:
	5.1.1 Date and time of inspection or test.
	5.1.2 Weather conditions and ambient air temperatures during the inspection.
	5.1.3 Testing method employed by proper standard reference and specific paragraph or other detailed information as applicable.
	5.1.4 Inspection description and detailed and other relevant information.
	5.1.5 Test results in detail, complete with applicable graphs and other clarifying documents and information.
	5.1.6 Printed name and signature of person having conducted inspection or test, and name, title and signature of Supervisor having verified the report.

	5.2 Inspection and Testing Agency shall provide a written report for each inspection and test made, three copies to the Consultant; three copies to the Contractor direct, who shall forward one copy to the Subcontractor, supplier or manufacturer concer...
	END OF SECTION


	1.0 Contractor Safety Plan & Railway Safety Orientation
	1.1 The Contractor shall submit to and have reviewed by the Owner, the Contractor Safety Program and those of any subcontractors as detailed in Section 01600 before they begin any construction activity on the site.  Authority to commence construction ...
	1.2 The Contractor shall designate a full time safety officer responsible for enforcing the safety program at the site for the duration of the work and shall indicate to the Owner in writing the name of that person as well as his/her alternate.
	1.3 The Contractor shall ensure that all employees granted access to Metrolinx right-of-way are trained and current in one of the following railway safety training courses:
	1.3.1 GO-Safe Railway Orientation (available at www.gotransitcontractor.com);
	1.3.2 Canadian Railway Operating Rules and GO-Safe Railway Orientation

	1.4 The Contractor shall ensure that all its employees and its Subcontractors and their employees working within the railway right-of-way have taken, and are registered as having successfully completed, the course “GO-Safe Railway Orientation” or “Con...
	1.5 Observe and enforce all construction safety measures as set out in Section 01600 of this document.
	1.6 The Contractor shall ensure that appropriate railway entry permits are completed and on site prior to starting Work.

	2.0 Emergency Procedures
	2.1 At the work site, provide and maintain readily accessible first aid equipment and installations required by the Workplace Safety and Insurance Act, and all safety and lifesaving equipment appropriate to the nature of the work.
	2.2 The Contractor shall prepare emergency procedures and evacuation plan for the work to be carried out at the site prior to commencing work.
	2.3 The Contractor shall post this plan in a conspicuous place and ensure that all persons having access to the job site are familiar with the plan prior to having access to the site.
	2.4 The emergency procedure and evacuation plan shall include, but not be limited to, the following information:
	2.4.1 Emergency phone numbers for police, fire, ambulance, hospital and utility companies.
	2.4.3 Phone numbers of the Contractor’s Project Manager/Superintendent, Site Supervisor/Foreman and Safety Officer.
	2.4.4 Phone numbers of the Consultant and/or his Site Representative, Contractor’s Site Supervisor, and Flagging Contractor’s Site Supervisor.
	2.4.5 Map showing the route and location of the nearest hospital.
	2.4.6 List of onsite first aid attendants.
	2.4.7 All material safety data sheets for materials used on site.
	2.4.8 Phone number of Contractor’s twenty-four (24) hour emergency contact person.


	3.0 Rail Traffic Protection
	3.1 Note that part of the Work shall be carried out under and adjacent to the Railway’s operating tracks.
	3.2 The Contractor shall provide all railway flagging protection.  All costs for flagging protection shall be included in the lump sum tender item Railway Flagging Protection.
	3.2.1 All Work must be carried out and protected in accordance with the applicable requirements set out in Attachments - “GO Transit Track Worker Safety Instructions”.
	3.3 All track protection/flagging will be done in accordance with the Canadian Railway Operating Rules and GO Track Worker Safety Instructions.
	3.4 GO Transit Rail Corridors will audit compliance to the rules and instructions and investigate any and all reported or observed violations or safety concerns related to the rules and instructions.
	3.5 The Contractor will be responsible for ensuring that construction operations are carried out without interfering with the continued safe movement of rail traffic.  The Contractor will be liable for the cost of train delays and for the cost of repa...
	3.6 The Contractor shall submit work schedules to GO Transit Rail Corridors at least 30 days in advance which includes the desired method and forms of track protection and times to ensure appropriate communication with the Metrolinx “Centralized Work ...
	3.7 The Contractor shall ensure that a responsible person is present at all times to whom the Railway personnel will issue orders regarding work near the tracks and shall comply immediately with such orders and instructions.
	3.8 Red colour shall not be used for safety helmets, safety vests or survey markers on railway right-of-way in order to avoid conflict with Railway Operational Practice.  Other highly visible colours such as orange are acceptable.
	3.9 At no time shall idling equipment be left unattended by the operator.
	3.10 Ensure that both rails of the same track are never connected with any conductor of electricity such as steel measuring tapes or metal traction equipment.

	4.0 Track Protection
	4.1 At all locations where there is a possibility of trees, rocks or other debris falling on the tracks, provide track protection such as timber mats or an approved equivalent in order to prevent possible damage to rail, ties and ballast.
	4.2 Prevent excavated material from fouling ballast and sub-ballast.

	5.0 Restrictions on Construction Operations
	5.2 When mucking, clearing or other operations are being carried out which may endanger the existing track or impede the safe passage of trains, perform such work only during such times as there is a block on the mainline rail traffic.
	5.3 Confine all work activities to daylight hours, except where noted otherwise, or as directed by the Consultant, and do not exceed twelve (12) hours per day unless authorized by the Consultant.
	5.4 All men and equipment within ten (10) metres or thirty (30) feet from the nearest rail must stop working on the approach of a train and remain stopped until permission has been given to resume work by the flag person.
	5.5 Do not work closer than four (4) metres or thirteen (13) feet from the nearest rail without the prior consent of the Consultant and only during such times as there is rail traffic protection provided by the Railway.

	6.0 Crossing Tracks
	6.1 Do not cross tracks of the Railway Company with scrapers, bulldozers, trucks, barrows or other mechanical equipment at grade nor place crossing planks except by authority of the Consultant, at locations designated by him.  Ensure that both rails o...
	6.2 If necessary, and with the Owner’s approval, Rail Contractor will install and remove temporary construction crossings at their own cost.  The Contractor shall supply the required 7” x 10” planking of length to suit their needs (7 planks per track)...
	6.3 The crossing shall:
	6.3.1 have a level gradient on either side for a distance of eight (8) metres or not less than the maximum length of vehicle using it.
	6.3.2 have approach grades not greater than five percent (5%).

	6.4 To minimize fouling the ballast, install filter fabric over the entire ballast section under the crossing planks and approaches.
	6.5 Each rail of the track shall be protected by use of rubber mats or tires, before any crawler mounted equipment is allowed to cross the track affected.
	6.6 Upon completion of all construction requiring use of the temporary crossings, the Contractor shall remove the approaches and restore the track ballast section, all to the satisfaction of the Consultant.
	6.7 Install temporary gates, approved by the Consultant, to prevent use of the crossings by unauthorized personnel and keep gates locked when crossings are not in use.

	7.0 Site Material Storage
	7.1 Due to the area of the work and the possibility of vandalism, all materials must be physically removed from the site or placed in secure bins or areas on a daily basis.  No loose material will be allowed on site.
	7.2 The Contractor shall be held accountable for all damages to Owner operations or property, railway operations or property, and all persons or their property, that is found to be a result of improper materials storage practices by the Contractor or ...
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	1.0 Construction Safety Measures
	1.1 For the purposes of the Contract, the term “Constructor”, as defined in the Occupational Health and Safety Act, (OHSA), and Regulations for Construction shall mean the entity that shall be responsible for ensuring that the provisions of the statut...
	1.2 The Contractor’s representative shall be responsible for ensuring that the provisions of statutes, regulations and by-laws pertaining to safe performance of the work and the work of other contractors/subcontractors at the Place of Work are observe...
	1.3 Prior to the Contractor’s representative being absent from the Place of Work, the Contractor’s representative will name another person, in writing to the Consultant, who is competent to assume these responsibilities as the Contractor’s representat...

	2.0 Project Responsibilities
	2.1 The Contractor and the Contractor’s representative shall ensure that:
	2.1.1 All measures and procedures prescribed by the following Acts and Regulations (applicable Provincial) are carried out at the Place of Work;

	2.2 Every employer and every worker performing work at the Place of Work complies with all of the requirements referred to in Section 2.1 above; and
	2.3 The health and safety of workers and the general public are protected in relation to the work performed on site.  In addition to compliance with all occupational health and safety legislation, every employer and every worker performing Work at the...
	2.4 The Contractor shall perform a hazard and risk analysis of the work and list the top five (5) most hazardous health and safety concerns (i.e., confined space entry, shoring and demolition work, form work, working from heights, etc.).

	3.0 Deliverables
	3.1 The Contractor shall, in accordance with paragraph 9.4.4 of the Supplementary General Conditions, within five (5) Working Days of the date of final execution of the Agreement Between Owner and Contractor, submit the following to the Owner for its ...
	3.1.1 A copy of the Contractor’s Occupational Health and Safety Policy, and a copy of the Contractor’s program to implement its Occupational Health and Safety Policy, which in each case shall comply with all the requirements of the Regulations for Con...
	3.1.2 A copy of the Contractor’s Site Specific Safety Plan that includes site-specific hazard and risk assessment plans that will effectively prevent and control incidents and/or accidents.
	3.1.3 Work shall not commence at Place of Work until the Owner has reviewed and accepted the above referenced documents. The Owner shall not entertain any claim on the part of the Contractor for any extension to the Contract Time or the Contract Price...

	3.2 The Contractor shall, within five (5) Working Days of the date of final execution of the Agreement Between Owner and Contractor, deliver to the Owner copies of all training records for Occupational Health and Safety related courses taken by a “com...
	3.2.1 Certified Joint Health and Safety Committee Management Member Training;
	3.2.2 Basics of Supervising;
	3.2.3 Construction Health and Safety Representative;
	3.2.4 Occupational Health and Safety Act;
	3.2.5 Accident Investigation and Reporting; and
	3.2.6 Any other courses that relate directly to the Occupational Health and Safety Act.

	3.3 The Contractor shall deliver to the Consultant as required:
	3.3.1 A copy of all inspection reports made by the Contractor in compliance with the employer’s responsibility under the Occupational Health and Safety Act.
	3.3.2 A copy of all safety information pertaining to the Contract made and furnished by the Contractor’s own “Safety Officer” or outside consultants/advisers engaged for the purpose of inspecting the workplace for occupational health and safety.
	3.3.3 A verification that all workers in the employ of the Contractor on Site, have had WHMIS training or refresher course within the last twelve (12) months.
	3.3.4 A verification that all workers in the employ of the Contractor have had “Explosive Activated Tool Training” on the type of tools being used.
	3.3.5 A verification that the instruction manuals are on Site for all tools and equipment being used.
	3.3.6 A copy of the most recent workers compensation experience rating account, i.e., CAD-7, NEER, and/or an insurance carrier’s experience rating account.
	3.3.7 Copies of all injury and accident reports for occurrences on site.  This shall include copies of all remedial measures taken to prevent recurrence.
	3.3.8 Copies of all weekly safety talks shall be maintained on file for review by the Owner upon request.
	3.3.9 Statistical information for the purpose of determining injury frequency and severity rates (hours worked, first-aid injuries, medical aid/reportable injuries, lost time injuries, restricted workday injuries, incident/accident and significant occ...
	3.3.10 The immediate reporting to the Consultant of all instances that are defined in the Occupational Health and Safety Act as “Notices of Injuries” and “Occurrences” under Sections 51, 52 and 53, and any occasion that a worker exercises their “Right...
	3.3.11 The Owner reserves the right to require additional or amended deliverables pertaining to safety during the duration of the Work at no additional cost to the Owner.


	4.0 Due Diligence
	4.1 The Contractor acknowledges that it has read and understands the measures and procedures relating to occupational health and safety as prescribed in Article 2 above. The Contractor acknowledges and understands its duties as therein set out and her...
	4.2 The Contractor further agrees to fully cooperate with all health and safety requirements, rules, regulations, standards and criteria set out in the Contract Documents, which agreement is in furtherance of the Contractor’s duties and responsibiliti...
	4.3 The Contractor agrees that if, in the opinion of the Owner, the health and safety of a person or persons is endangered or the effective operation of the system put in place to ensure the health and safety of workers on the Place of Work is not bei...
	4.3.1 Require the Contractor to correct the condition forthwith at no expense to the Owner;
	4.3.2 Require that the Place of Work be shut down in whole or in part until such time as the condition has been corrected.  The Owner will not reimburse the Contractor for any costs caused by such a delay nor will the Owner extend the time to complete...
	4.3.3 Correct the problem and deduct the cost thereof from any payment then or thereafter due the Contractor; and/or
	4.3.4 Terminate the Contract in whole or in part.


	5.0 Joint Health and Safety Committee and/or Representative
	5.1 The Contractor shall be responsible for the establishment and operation of the JHSC as required or the selection of a safety representative as required by the Occupational Health and Safety Act or the Canada Labour Code, Part II as applicable to t...
	5.2 The Contractor shall provide its plan of compliance with the Occupational Health and Safety Act, Part II, Administration, to the Owner at the pre-construction meeting for all projects where:
	5.2.1 The number of workers employed at the Place of Work regularly exceeds five (5); or
	5.2.2 The duration of the Work is three (3) months or longer.

	5.3 A site file shall be maintained of all information specific to the Joint Health and Safety Committee for the Project.  This file shall be made available to the Consultant for review upon request.

	6.0 Alcohol and Drug Abuse Prevention
	6.1 The following rules shall apply to all persons while at the Place of Work and/or on the Owner’s property:
	6.1.1 The use, possession, distribution and/or sale of illegal drugs or drug paraphernalia is prohibited;
	6.1.2 The  use, possession, distribution and/or sale of any any form of alcohol, including alcoholic beverages;
	6.1.3 Workers must know and understand the possible effects of drugs, medication or mood altering agents, including those prescribed by a doctor, which will adversely affect, in any way and to any extent, their ability to work safely;
	6.1.4 Individuals shall ensure that prescribed or over-the-counter medications are used responsibility and in accordance with the applicable instructions. Persons taking prescription drugs shall advise their supervisor if there is potential for perfor...
	6.1.5 No distribution, offering or sale of prescription medications is permitted; and
	6.1.6 Individuals must report for duty, free of the negative effects of alcohol and other drugs, including the effects of such use, and remain so during the entire period of duty.

	6.2 Where a worker is suspected of being intoxicated, the following procedures must be followed:
	6.2.1 The worker will be escorted to a safe location away from the work area, and asked to remain there pending further action;
	6.2.2 The worker’s supervision, worker health and safety representative (if applicable), union steward (if applicable) and the designated Owner Contract representative will be requested to attend;
	6.2.3 The group present will determine an appropriate course of action and a means of transport to a suitable safe location;
	6.2.4 Where there are differences of opinion with respect to the worker’s fitness for duty, the dispute will be resolved with a view to ensuring safety, and the worker will be transported home, or required to remain in a safe location until this can b...
	6.2.5 The local police may be called if the worker was operating any motorized vehicle requiring a valid driver’s license.

	6.3 The Owner will maintain a position of zero tolerance to any violations of these rules. At the sole discretion of the Owner, rule contraventions may result in:
	6.3.1 Verbal and written reporting to the person’s supervisor/employer;
	6.3.2 Issuance of a written warning, and recording of same;
	6.3.3 Reporting to the appropriate police department for investigation and subject to criminal prosecution;
	6.3.4 An order to leave the project site temporarily or permanently; or
	6.3.5 Remedies as may be specified in the Contract Documents.


	7.0 Smoking in the Workplace
	7.1 The Contractor shall comply with, and enforce, all the provisions of the Smoke Free Ontario Act at all times while on the Owner’s property.
	7.2 A designated smoking area may be created at the Place of Work providing Metrolinx and the Contractor can mutually agree that one can be provided within the provisions of the Smoke Free Ontario Act.  The Contractor shall be responsible for providin...

	8.0 Barricades
	8.1 Observe all necessary precautions and provide, erect and maintain suitable signs, barricades and lights to protect all persons from injury and all vehicles from damage during the progress of the work, all to the approval of the Consultant or any a...
	8.2 Provide all means necessary to prevent the entrance of unauthorized personnel onto the work site and from using access roads.
	8.3 Protect the work in conformity with the Contract.

	9.0 Vehicle Traffic Protection
	9.1 Provide qualified signal persons to protect vehicular and pedestrian traffic during the operations, at any time when workers or equipment could endanger such traffic, all to the complete satisfaction of the Consultant and any other authority havin...
	9.2 Accept responsibility for any damage to vehicles and damage and injury to pedestrians or occupants of vehicles resulting from the operations or the operating of equipment by others.  Provide adequate protection to the satisfaction of the Consultant.
	9.3 Wherever the Place of Work is intersected by public or private roads, provide convenient openings to pass and maintain all crossings in a condition so they can be used safely and without any just grounds for complaint during the progress of the wo...
	9.4 Shall submit any permits as requested by the Consultant or Road Authority.

	10.0 Working at Heights
	10.1 Scaffolding
	10.1.1 Scaffolding shall comply with the provisions of Sections 126 – 142, “Scaffolds and Work Platforms”, of the Regulations for Construction Projects, O. Reg. 213/91, Occupational Health and Safety Act, as amended from time to time, as well as any m...
	10.1.2 The Contractor shall comply with the following instructions for scaffold installations:

	10.2 Fall Protection
	10.2.1 Fall Protection systems and equipment shall comply with the provisions of Section 26 of the Regulations for Construction Projects, O. Reg. 213/91, Occupational Health and Safety Act, as amended from time to time, as well as any more restrictive...
	10.2.2 All horizontal lifelines used for fall protection shall be designed and installed in accordance with the following CSA Standards:
	10.2.3 The Contractor shall comply with the following instructions for fall protection system installations:
	10.2.4 All employees shall be adequately trained on the fall protection equipment, systems and specific work procedures they will be required to use during the course of their duties.

	10.3 Rescue Equipment and Training
	10.3.1 Before considering the Fire Department (911) as a primary means for rescuing an employee, the Contractor shall:
	10.3.2 If it has been determined that the Fire Department (911) cannot adequately respond to the emergency, and specialty rescue equipment and/or training is required, the Contractor shall ensure that:


	11.0 Hot Work Permit
	11.1 The Contractor shall not undertake any Hot Work or otherwise cause a source of ignition to be created at the Place of Work without being issued a Hot Work Permit by the Owner and ensuring all measures have been implemented to prevent a fire from ...
	11.2 The Owner issued Hot Work Permit may be supplemented by the Contractor’s own Hot Work Program with the prior written permission of the Owner.  Such permission is conditional upon the Contractor’s Hot Work Program being reviewed and accepted by th...
	11.3 The Contractor shall provide the Owner the Hot Work Program documentation and training records for all workers, whether its own employees or a subcontractor’s, engaged in the performance of the Hot Work for the Owner’s review and approval prior t...
	11.4 The Owner may at any time, at its sole discretion, revoke the Hot Work Permit.  The Contractor shall be responsible for all additional costs incurred as a result of the revocation of the Hot Work Permit including, but not limited to, required cha...
	11.5 The Contractor shall solely be responsible for any and all damages incurred as the result of any fire or the initiation of any emergency procedures found to be caused by the Contractor’s Hot Work methods.

	12.0 Workplace Hazardous Materials Information System (WHMIS)
	12.2 Properly label controlled products.
	12.3 Provide proper warning labels and training at the site.
	12.4 Provide copies of the material safety data sheets (MSDS) for any controlled product at the Place of Work before the product is delivered to the site.
	12.5 Be responsible for all applicable requirements of the regulations.
	12.6 Before commencing any work at the Place of Work, attend a pre-construction meeting in a location to be determined by the Consultant and provide a proposal as to how hazardous materials will be stored and dispensed at the Place of Work.  Also, pre...
	12.7 Provide a list and proper handling procedures for all hazardous materials.

	13.0 Metrolinx Construction Safety Manual
	13.1 The Owner will issue an appropriate number of copies of its “Safety Guidelines For Contractors, Consultants and Project Coordinators” to the Contractor at the pre-construction meeting.
	13.2 Contractors are responsible for familiarizing themselves and their employees with the contents of this manual.
	13.3 Contractors shall distribute copies of this manual to their subcontractors and shall ensure that they, and their employees, are familiar with its content.
	13.4 Contractors shall ensure that all persons given a copy of the “Safety Guidelines For Contractors” complete the acknowledgement on the second page of the manual and return it to the Consultant.
	13.5 The requirements of this manual shall apply to the Work and the Place of the Work.

	14.0 Site Safety Personnel
	14.1 In the event the Owner deems it necessary, because of the Work and/or Safety Performance, the Contractor shall assign to the Place of Work a full time “Safety Officer” to assist the Contractor’s representative in the discharging of safety respons...
	14.2 The Safety Officer shall have the training, experience and credentials to ensure compliance to the Occupational Health and Safety Act at the Place of Work.

	15.0 Site Security
	15.1 The Contractor shall ensure all personnel employed at the Place of Work, whether its own employees or a subcontractor’s, wear an identification badge.  At Owner locations where access is restricted the Owner shall supply the identification badges...
	15.2 A daily site log shall be maintained of all persons granted access to the “Place of Work” under the control and custody of the Contractor.
	15.3 The Contractor shall ensure that all required documentation is available upon request by the Consultant.
	15.4 The Contractor shall not allow “Unauthorized” persons to access the “Place of Work”.

	1.0 General
	1.1 Provide material and equipment of specified design and quality, performing to published ratings and for which replacement parts are readily available.
	1.2 Use products of one manufacturer for equipment or material of same type or classification unless otherwise specified.

	2.0 Manufacturer’s Instructions
	2.1 Unless otherwise specified, comply with manufacturer’s latest printed instructions for materials and installation methods.
	2.2 Notify the Owner in writing of any conflict between these Specifications and manufacturer’s instructions.  The Owner will designate which document is to be followed.

	3.0 Fastenings
	3.1 Where not otherwise specified, the Contractor shall provide metal fastenings and accessories in same texture, colour and finish as base metal in which they occur.  Prevent electrolytic action between dissimilar metals.  Use non-corrosive fasteners...
	3.2 Space anchors within limits of load bearing or shear capacity and ensure that they provide positive permanent anchorage.  Wood plugs are not acceptable.
	3.3 Keep exposed fastenings to minimum, space evenly and lay out neatly.
	3.4 Fastenings which cause spalling or cracking of material to which anchorage is made are not acceptable.
	3.5 Do not use explosive actuated fastening devices.

	4.0 Fastening Equipment
	4.1 Use fastenings of standard commercial sizes and patterns with material and finish suitable for service.
	4.2 Use heavy hexagon heads, semi-finished unless otherwise specified.
	4.3 Bolts may not project more than one diameter beyond nuts.
	4.4 Use plain type washers on equipment, sheet metal and shaft gasket lock type washers where vibrations occur.  Use resilient washers with stainless steel.

	5.0 Delivery and Storage
	5.1 Deliver, store and maintain packaged material and equipment with manufacturer’s seals and labels intact.
	5.2 Prevent damage, adulteration and soiling of material and equipment during delivery, handling and storage.  Immediately remove rejected material and equipment from the site.
	5.3 Store material and equipment in accordance with suppliers’ instructions.
	5.4 Touch-up damaged factory finished surfaces to the Owner’s satisfaction.  Use primer or enamel to match original.  Do not paint over name plates.

	6.0 Origin of Materials
	7.0 Ownership of Materials
	7.1 Unless otherwise specified, materials existing on site at time of signing Contract shall remain the property of Owner.
	7.2 Equipment and materials delivered on site to form part of Work shall be property of the Owner but the Owner shall not be liable for any loss or damage from any cause.
	7.3 Contractor shall remove surplus or rejected materials off site when notified by Consultant as required by site conditions.

	8.0 Specified Material and Equipment
	9.0 Substitutions After Award of Contract
	9.1 Request for substitutions of specified materials and equipment other than alternatives accepted prior to award of contract will not be considered unless request is accompanied by a written statement from Contractor giving reasons why specified ite...
	9.2 Written statement shall include full details, stating clearly name of manufacturer or supplier, together with a detailed description of substitutions, and stating reduction from or addition to contract price, if any for the use of alternative mate...
	9.3 The Consultant reserves right to accept or reject substitution as he sees fit and also to claim for the Owner financial benefit of substitution if accepted.  Rejection by Consultant of proposed alternative material or equipment is final and does n...
	9.4 Approved equipment substitutions must not exceed space requirements allocated on Drawings.  The Contractor shall be responsible for additional cost resulting from acceptance of a substitute piece of equipment for this Division of Work.
	9.5 Substitutions shall not be considered accepted unless authorized in writing by the Consultant, complete with Owner’s written authorization to Consultant to permit the substitution.

	10.0 Date-Related Compliance
	1.0 General
	1.1 Conduct cleaning and disposal operations to comply with local ordinances and anti-pollution laws.
	1.2 Store volatile wastes in covered metal containers, and remove from premises daily.
	1.3 Prevent accumulation of wastes which create hazardous conditions.
	1.4 Provide adequate ventilation during use of volatile or noxious substances.

	2.0 Products
	3.0 Execution
	3.1 Cleaning During Construction
	3.1.1 Ensure that the work site is kept clean and tidy at all times throughout the construction period.  Remove all rubbish and debris promptly as it accumulates.  Ensure that all sub-trades conform similarly.
	3.1.2 Promptly remove from site and dispose of surplus materials.
	3.1.3 Do not accumulate scrap piles at any time.  Fires will not be permitted on the site.
	3.1.4 Provide on-site containers for collection of waste materials, and rubbish.
	3.1.5 Schedule cleaning operations so that resulting dust and other contaminants will not fall on wet, newly painted surfaces.


	1.0 Final Cleaning
	1.1 Clean all equipment and accessories.
	1.2 Avoid contamination of surrounding surfaces with cleaning fluids.  Install temporary protection, if required, and remove same immediately upon completion of cleaning operation involved.
	1.3 Methods of cleaning shall be in accordance with Manufacturer’s recommendations of the finishes involved.
	1.4 Soaps, detergents, and other cleaning materials and methods shall be as recommended by Manufacturer of finish surface material involved.
	1.5 Exercise extreme care with abrasive and chemical cleaning agents and verify their compatibility with finish and material to be cleaned.

	2.0 Systems Demonstration
	2.1 Prior to final inspection, demonstrate operation of each system to the Owner.
	2.2 Instruct personnel in operation, adjustment, and maintenance of equipment and systems, using provided operation and maintenance data as basis for instruction.

	3.0 Project Record Drawings
	3.1 The Consultant will provide one set of white prints for each major trade section of this Contract for recording “as constructed” information.
	3.2 The Contractor shall co-ordinate and maintain project “as-constructed” record drawings and record accurately significant deviations from Contract Documents caused by site conditions and changes ordered by Consultant and approved by the Owner.
	3.3 Record following information:
	3.3.1 field changes of dimension and detail; and
	3.3.2 changes made by Change Order or Field Instructions.

	3.4 At each project meeting “as-constructed” record drawings shall be reviewed for completeness.
	3.5 At completion of project and prior to final inspection, submit “as-constructed” drawings to Consultant.

	4.0 Operations and Maintenance Data
	4.1 On completion of project, submit to Consultant four (4) copies of Operations Data and Maintenance Manual, made up as follows:
	4.1.1 bind data in vinyl, hard covered, three ring, loose leaf binder for 215 x 280mm sized paper;
	4.1.2 enclose title sheet, labelled “Operation Data and Maintenance Manual”, project name, date and list of contents; and
	4.1.3 organize contents into applicable sections of work.  Mark each section by labelled tabs protected with celluloid covers fastened to hard paper dividing sheets.

	4.2 Include following information plus data specified:
	4.2.1 description operation and maintenance instructions for equipment and systems, including a complete list of equipment and parts list.  Indicate nameplate information such as make, size, capacity, serial number;
	4.2.2 names, addresses and phone numbers of subcontractors and suppliers;
	4.2.3 guarantees, warranties and bonds showing:
	4.2.4 additional material used in project listed under various sections showing name of manufacturer and source supply.

	4.3 Neatly type lists and notes.  Use clear Drawings, diagrams or manufacturer’s literature.
	4.4 Include four complete sets of final Shop Drawings, bound separately, indicating corrections and changes made during fabrication and installation.

	5.0 Inspection/Takeover Procedures
	6.0 Date-Related Compliance

