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Tender for Construction

Tender Description: REPLACEMENT OF FIRE
ALARM SYSTEM IN
PEDESTRIAN BRIDGE AT
PICKERING GO STATION

Tender Number: PT-2017-SCC-022
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1.1 Metrolinx is issuing this call for Tenders to retain the services of a Contractor to
provide the goods and/or services described herein. Metrolinx intends to award a
Contract through an open, fair and competitive process.

1.2 You are invited to send your Submission for PT-2017-SCC-022 as more
particularly described in this Tender Document as required by Metrolinx, which
Work relates to the replacement of the fire alarm system in the pedestrian bridge
at the Pickering GO Station.

1.3 The Work includes, but shall not be limited to:

1.3.1 Supply and installation of new Fire Alarm System in the Pickering
Pedestrian Bridge over 401. It also includes installation of all associated
devices such as control panel c/w all required relays, modules and cards
to match existing panel and modification and transfer of existing Chubb
Security system. Installation of addressable smoke , heat and duct
detectors, pull stations c¢/w guard, strobe and horn devices and beam
detectors with back red box etc. are also part of this construction. It
requires commissioning and testing for complete verification, reporting
and certification. The old system shall then be demolished and disposed
of from the site.
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In this Tender Document,

1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

“Addenda” is the formal release of additions, deletions, revisions, clarifications
to this Tender Document that form a part of the Contract.

“Bidder” means the legal entity that sends a Submission in response to this
Tender Document and who if selected for award shall execute the Contract with
Metrolinx for provision of the Work.

“CCDC” means Canadian Construction Documents Committee

“Closing” means the deadline for Metrolinx to receive Submissions as specified
in Section 2.4 of Instructions to Bidders..

“Conflict of Interest” means:

151 in relation to this Tender Process, the Bidder has an unfair advantage
or engages in conduct, directly or indirectly, that may give it an unfair
advantage, including but not limited to (i) having, or having access to,
confidential information of Metrolinx in the preparation of its
Submission that is not available to other Bidders, (ii) communicating
with any person with a view to influencing preferred treatment in this
Tender Process (including but not limited to the lobbying of decision
makers involved in this Tender Process), or (iii) engaging in conduct
that compromises, or could be seen to compromise, the integrity of this
Tender Process; or

15.2 in relation to the performance of its contractual obligations
contemplated in the Contract that is the subject of this procurement,
the Bidder’s other commitments, relationships or financial interests (i)
could, or could be seen to, exercise an improper influence over the
objective, unbiased and impartial exercise of its independent
judgement, or (ii) could, or could be seen to, compromise, impair or be
incompatible with the effective performance of its contractual
obligations.

“Consultant” is Planmac Engineering Ltd. and shall have the same meaning
ascribed in Supplementary Definitions of the Contract.

“Contract” shall have the same meaning ascribed in Definitions of the
Contract.

“Contract Documents” shall have the same meaning ascribed in Definitions of
the Contract.
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1.9

1.10

1.11

1.12

1.13

1.14

1.15

1.16

1.17

1.18

1.19

1.20

1.21

1.22

“Contractor” shall have the same meaning ascribed in Definitions of the
Contract.

“Drawings” shall have the meaning ascribed in Definitions of the Contract.
“EBS” means Electronic Bid Submission.

“E-Bid Authorized Signer” is the designated individual in the Bidder’s
organization who has the authority to bind the Bidder to each and every term,
condition, article and obligation of the Tender Document and any resultant
Contract.

“E-Bid Confirmation Number” is the receipt received by a Bidder from MERX
indicating that the Submission was uploaded successfully.

“FIPPA” shall have the same meaning ascribed in Section 27.0 of Instructions to
Bidders.

“Joint Venture” means a business arrangement of two or more parties
proposed for this Tender Process further described in Section 22.0 of Instructions
to Bidders.

“Metrolinx” is a provincial crown agency continued under the Metrolinx Act,
S.0. 2006, Chapter 16, and its successors and assigns and shall have the same
meaning ascribed to “Owner” in Definitions of the Contract.

“Option” means a component of the Work that is to be exercised at the sole
discretion of Metrolinx.

“PDF” means Portable Document Format

“Participant in Charge” shall have the same meaning ascribed in Section 22.3
of Instructions to Bidders.

“Place of the Work” shall have the same meaning ascribed in Definitions of the
Contract.

“Procurement Office” means the Metrolinx Procurement Services office
located at 97 Front St. W., Toronto, Ontario, Canada M5J 1E6.

“Procurement Representative” means the following individual in the
Procurement Services Department:

Kim Seto, Procurement Officer
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1.23

1.24

1.25

1.26

1.27

1.28

1.29

1.30

1.31

1.32

1.33

1.34

1.35

Telephone number (416) 202-5540

Email kim.seto@metrolinx.com

“Project” shall have the same meaning ascribed in Definitions of the Contract.

“Submission” means all documentation and other materials and information
submitted (sent) by the Bidder in response to this Tender Document or in
respect of this Tender Process.

“Subcontractor” shall have the same meaning ascribed in Definition of the
Contract.

“Substantial Performance of the Work” shall have the same meaning
ascribed in Definitions of the Contract.

“Supplier” shall have the same meaning ascribed in Definitions of the Contract.

“Specifications” shall have the same meaning ascribed in Definitions of the
Contract.

“Tender Document” means this Tender document comprised of sections listed
in the List of Contents, issued by Metrolinx for the Work to be provided, and any
Addenda thereto.

“Tender Document Forms” means any sections of this Tender Document
which require completion and must be included with the Submission.

“Tender Process” means the Tender procurement process set out in the
Tender Document herein.

“Total Contract Price” shall have the same meaning ascribed to “Contract
Price” in Definitions of the Contract.

“Total Performance of the Work” shall have the same meaning ascribed in
Supplementary Definitions of the Contract.

“Work” means the replacement of the fire alarm system in the pedestrian
bridge at the Pickering GO Station.

“Working Day” shall have the same meaning ascribed in Definitions of the
Contract.
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1.1 ***NOTE: ELECTRONIC BID SUBMISSION
Your Submission for this opportunity must be sent to Metrolinx through the use
of MERX EBS. Bidders shall be solely responsible for the delivery of their
Submission using MERX EBS by the Closing, in accordance with these
Instructions to Bidders.

1.2 Your Submission is to be firm and irrevocable for ninety (90) calendar days from
the Closing.

1.3 Your Submission will be evaluated in accordance with Section 20 — Submission
Evaluation of Instructions to Bidders.

1.4 Tender Timetable

Milestone Date
Issuance of Tender Documents June 8, 2017
Mandatory Site Meeting June 16, 2017

(further instructions below)

Deadline to Submit Request for Alternate August 10, 2017
Products and Materials

Deadline to Submit Questions August 10, 2017
Last day for issuance of Addenda August 22, 2017
Closing August 29, 2017@
2:00 p.m. Toronto
time
Commencement Date of Work October 2, 2017.

Metrolinx may, without liability, cost or penalty and in its sole discretion amend
the Tender Timetable.

2.1 All written enquiries and other communications prior to full Contract execution
are to be directed solely to the Procurement Representative.

2.2 Information received from any other sources shall be considered informal and
Metrolinx shall not be bound by any information given in such a manner.
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2.3 Any questions concerning the Tender Documents, the contents herein, or the
Work contemplated herein are to be directed, in writing, to the Procurement
Representative prior to the deadline for submitting questions. No questions or
requests for clarifications, changes or amendments of Tender Documents shall
be entertained after this time regardless of the reason.

2.4 All questions/requests for clarification related to the Tender Documents are to be
submitted via e-mail to the attention of the Procurement Representative as
specified in Section 1.24 of Definitions using the question and answer template
which is a Word file attached separately as:

241 Q and A Template_ TENDER-PT-2017-SCC-022.doc

Indicate the document section related to each question being submitted
as well as page, drawing, section number and details of the specific
guestion/clarification requested. For each set of questions submitted by
the Bidder, a new copy of the above referenced Q and A Template should
be submitted.

2.5 When necessary, revisions to, or clarifications of the Tender Documents will be
incorporated into a written addendum issued by the Procurement Representative
identified herein. Information regarding the Tender Documents or the Work,
whether provided by the Procurement Representative identified herein, or from
any other source, whether verbally or in writing, shall be considered informal and
Metrolinx shall not be bound by, or liable for, any such information unless
incorporated into a written addendum.

3.1 Bidders shall attend a mandatory site/information meeting as follows:

Date Friday, June 16, 2017

Time 2:00 pm Toronto Time

Location 1322 Bayly Street, Pickering GO Station
Directions Northeast corner of Bayly St. and Liverpool Road
Instructions Meet at Kiss & Ride Area

3.2 Failure of a Bidder to attend the mandatory site/information meeting, be
registered and be present for the entire meeting from the time the meeting is
called to order until the meeting is adjourned shall automatically result in
suspension of the Bidder’s eligibility to submit a Submission for the Work.
Submissions by such Bidders shall be non-compliant and disqualified.
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3.3

3.4

4.1

4.2

4.3

4.4

CCDC 2 Template -

3.2.1 If the Bidder is a Joint Venture any Joint Venture participant may attend
the mandatory site/information meeting.

The scope and nature of the Work will be reviewed and a formal tour of the Site
shall be conducted as appropriate.

All Bidders, their employees, agents, Subcontractors and Suppliers, shall wear
appropriate safety wear at all times while they are on the site including hardhats,
safety vests, safety shoes and protective eyewear that might be required. Failure
to comply shall result in exclusion from the site.

3.4.1 Bidders shall supply their own safety wear. Metrolinx shall not supply
any safety wear.

In the event that Metrolinx determines in its sole discretion, that clarifications of,
or revisions to the Tender Documents are required, all Bidders who received
copies of the Tender Documents shall be advised of such clarifications or
revisions during the tendering period by written Addenda. Such Addenda shall
become part of the Tender Documents and the contents thereof shall be allowed
for in the prices bid for the Work.

It is the Bidder’s responsibility to ensure that they have received copies of all
Addenda, and to ensure that the Addenda have been considered in their
Submission. Addenda, if applicable, will be issued through MERX. Information
concerning the number of Addenda issued and the date of issue of the most
recent Addendum can be found at www.merx.com for this Tender Process.
Bidders are urged to select automatic notification of Addenda issuance when
registering on MERX.

The Bidder, when ascertaining if copies of all Addenda issued have been
received, shall be responsible for allowing sufficient time prior to the Closing to
receive any missing Addenda and to review and allow for the contents thereof in
the Submission.

The Bidder shall remit the Submission using the most current revised Tender
Document Forms as issued via Addenda. Failure to use the most current pages
of the Tender Document Forms may result in the Bidder's Submission being
found non-responsive resulting in disqualification from the Tender Process.
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5.1

5.2

5.3

5.4

5.5

5.6

5.7

5.8

5.9

Bidders sending a Submission to Metrolinx shall exercise extreme care when
completing and submitting all Tender Document Forms.

Bidders shall examine carefully the whole of the Tender Documents and any data
referred to therein. They shall make the necessary investigations to inform
themselves thoroughly as to the character and magnitude of the Work.

The Bidder shall not claim at any time after the Closing and/or after notification
of award of the Contract that there was any misunderstanding or uncertainty in
regard to the Tender Documents or any of the contents therein. No plea of
ignorance of conditions which exist, or any conditions or difficulties that may be
encountered, shall be accepted as a reason for failure to complete the Contract
or as a basis for claims for additional compensation or extension of time.

Your Submission should be completed fully in a clear and comprehensible
manner.

Submissions shall be sent electronically through MERX EBS only. Submissions
sent in any other manner shall be deemed non-responsive and automatically
disqualified.

The Submission shall be submitted on the original Tender Document Forms as
issued by Metrolinx through the MERX website and except for designated
sections where the Bidder is to enter information, the Tender Document and
Tender Document Forms shall not be altered in any way including, but not
limited to, write-ins, strike-outs of the pre-printed provisions or any other
conditional and/or qualifying statements.

Any Submission which contains such conditional and/or qualifying statements
shall be deemed non-compliant and disqualified unless such conditional and/or
qualifying statements are withdrawn in writing by the Bidder, upon request by
Metrolinx.

If during the preparation of their Submission, the Bidder desires to make a
change which requires correction, alteration or erasure to any information
previously entered in a designated section of the Submission by the Bidder,
documents that have been uploaded to MERX using EBS can be added, removed
and/or re-submitted as often as required at any time, prior to Closing.

Any Submission documents that are attempted to be uploaded via MERX EBS
after the Closing has occurred (as confirmed by the MERX Audit Report) shall be
automatically rejected by Metrolinx, regardless of the reason for lateness.
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5.10 All prices shall be firm and quoted in Canadian funds. The prices quoted in the
Submission shall represent full payment for all Work necessary for the proper
completion of the Contract.

5.11 Submissions shall be sent on MERX by the Bidder’s E-bid Authorized Signer.

5.11.1

5.11.2

5.11.3

NOTE: The Bidder can have only one (1) E-Bid Authorized Signer which
is to be used for any EBS submission process.

The E-Bid Authorized Signer does not have to be either the person
placing the order for the Tender Document on MERX, nor do they have
to be subscribed to MERX. Once an E-Bid Authorized Signer has been
setup, a letter from MERX will be sent via email to the E-Bid Authorized
Signer.

For the purposes of a Joint Venture, the E-Bid Authorized Signer of the
Participant-in-Charge shall remit the Submission.

5.12  Submissions must be sent electronically through the MERX EBS system. For
assistance in using MERX EBS, please watch the online Electronic Bid Submission
tutorial at: http://www.youtube.com/watch?v=To0fgSccw3M . Alternatively, you
can contact MERX directly at 1-800-964-MERX (6379) or visit the MERX website
at www.merx.com for further instruction or assistance regarding EBS and/or E-

Bid Authorized Signer registrations.

5.12.1

5.12.2

5.12.3

5.12.4

5.12.5
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Please review the E-bid checklist on MERX as this will provide some
general assistance regarding uploading of documents.

It is the Bidder’s sole responsibility to ensure that all required
information for their Submission is uploaded to MERX via EBS. Failure of
the Bidder to include all required items may result in the Bidder's
Submission being deemed non-responsive and disqualified.

The largest individual file size that can be submitted through MERX is
100MB, although there is no limit to the number of files that can be
submitted. If any individual file size is over 100MB, the Bidder’s
Submission can be split into multiple parts, and submitted as clearly
labelled, multiple files once the Submission has been broken up into
files of 100MB or smaller.

MERX places no restriction on file format and does not convert or zip
files during the upload process.

In order to complete the Submission, the on-line authorization of the
Bidder’s E-Bid Authorized Signer will be required. It is the Bidder’s sole
responsibility to have an E-Bid Authorized Signer PIN number issued


http://www.youtube.com/watch?v=To0fqSccw3M

from Merx at least one (1) day prior to Closing. Visit
tenders.merx.com/RequestEBSPin to request a PIN for the Bidder’s E-
bid Submission Authorized Signer.

5.13 Information contained in the most recent Submission sent via MERX EBS and
received prior to the Closing will take precedence over the information contained
in previously received Submissions from the Bidder.

5.14 The Bidder may withdraw a Submission at any time prior to the Closing specified
by Metrolinx by logging into MERX on the E-bid Submission screen locating the
opportunity and clicking ‘Delete’ for the opportunity in question. Once deleted,
an E-bid is given the status ‘Not Submitted’

5.14.1 Submission Deadline

(a) Submissions must be fully uploaded via MERX EBS by the Closing .
Any Submission or portions thereof received after the Closing (as
confirmed by MERX Audit Report) shall be deemed non-responsive
and the entire Submission shall be disqualified regardless of the
reason for lateness. The Bidder shall send the Submission with
sufficient time to ensure its arrival before the Closing.

0

(ii)

(iii)

It is recommended by MERX to allow at least four (4)
hours to send the Submission via EBS, which shall provide
the Bidder with the opportunity to upload all documents
and resolve any potential issues that may arise. If you
have many large documents or you are not running on
high speed internet access you may want to give yourself
additional time. If the problem persists, call MERX directly
at 1-800-964-MERX (6379). Metrolinx staff will be unable
to assist with any EBS related issues.

If the Bidder attempts to send their Submission, or
portions thereof, after the Closing, such documents shall
not be accepted by the MERX system.

In the event that the MERX system allows late
Submissions, this will not supersede any stipulations herein
regarding late submissions.

(b) Upon successful completion of the EBS process , the Bidder shall
be provided with an E-bid Confirmation Number from MERX. All
reports are kept on the Bidder's MERX account for seven (7) years
after the Closing.
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(© Notwithstanding the above, Metrolinx reserves the right to
postpone the Closing at which time all potential Bidders shall be
advised of the new Closing by way of Addenda.

(d) After the Closing has occurred, all Submission received will be
opened by Metrolinx staff. There shall be no public access to this
opening. Results of the Tender opening will be made public within
approximately 24-hours on the MERX website at
www.merx.com/metrolinx (search “Metrolinx” or the Tender
Number and select “Bid Results”).

(e) Upon execution of the final Contract, all Bidders that have sent a
Submission shall be notified in writing of the results of the award
to the successful Bidder. Results of the award to the successful
Bidder shall also be posted on the Metrolinx website at
www.metrolinx.com/tenders under “Bid Award Results” (Tender)
and/or the MERX website at www.merx.com/metrolinx (search
“Metrolinx” or the Tender Number and select “Awards”).

0) All documentation received by Metrolinx with regards to this
Tender Process will be retained by Metrolinx and will not be
returned to the Bidder.

6.1 Metrolinx reserves the right, within ninety (90) calendar days following the
Closing, to request that any Bidder clarify its Submission and such Bidders shall
submit responses to such request within five (5) Working Days following receipt
of such request or within such shorter time as Metrolinx may require. Metrolinx
may, in its sole discretion, choose to meet with some or all of the Bidders to
discuss aspects to their Submission. Metrolinx may require Bidders to submit
information clarifying any matters contained in their Submission or Metrolinx may
prepare a written interpretation of any aspect of a Submission and seek the
respective Bidder's acknowledgement of that interpretation.

6.2 Such information accepted by Metrolinx, for purposes of clarification, and written
interpretations which have been acknowledged by the relevant Bidder shall be
considered to form part of the Submission of those Bidders.

6.3  After the Closing, only information specifically requested by Metrolinx for
purposes of clarification shall be considered as additions to a Bidders Submission.

6.4 Metrolinx is not obliged to seek clarification of any aspect of a Submission.
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7.1 Only qualified Bidders will be considered for award of this Contract. In order to
be considered qualified, the Bidder shall demonstrate to the satisfaction of
Metrolinx it has:

7.1.1 satisfactorily completed in the sole opinion of Metrolinx, a contract for
work similar in scope and nature as “the Work of this Contract”; and

7.1.2  the physical and financial resources to sustain and complete the Work.
7.1.3  achieved COR™ “Registered” status with IHSA.

7.2 With respect to the experience requirements set out in Subsections 7.1.1 and
7.1.2 above, each Bidder is solely responsible to provide, in Appendix "D” of the
Form of Tender:

7.2.1 a detailed description of the completed relevant work, starting with the
most recent, that the Bidder has performed and that the Bidder is
representing to Metrolinx it meets the requirements of Subsections
7.1.1 and 7.1.2 herein; and

7.2.2 the names and coordinates of an owner’s representative and a
consultant’s representative (for each project) that are prepared to
speak to Metrolinx with respect to the Bidder’'s performance on each
project described in Appendix “D”.

7.3 In respect of the owner and consultant representatives provided by Bidders in
Appendix “D” , Metrolinx may, in its sole discretion, decline to contact the owner
and/or consultant representatives provided by any Bidder and rely on the
detailed descriptions provided by the Bidder in Appendix “D”.

7.4 The Bidder is permitted to list work completed under a Metrolinx contract to
meet the requirements of Subsections 7.1.1 and 7.1.2 herein and, if it does so,
Metrolinx will contact the owner and consultant representatives named in
accordance with Subsection 7.3 herein in the same manner as it would for
projects listed in Appendix “D” that are completed or carried out for a third party.

7.5 In its determination of whether a Bidder meets the requirements of Section 7.1
herein, Metrolinx may, in its sole discretion:

7.5.1 take into account the experience of Metrolinx itself in dealing with the
Bidder in circumstances where the Bidder has carried out (or is carrying
out) a project for Metrolinx (whether or not the Bidder has listed such a
project in Appendix “D”); and
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7.5.2 make general inquiries of third parties with respect to the qualifications
of a Bidder and take the results of these general inquiries into account
(whether or not the Bidder has listed the third party or the applicable
project in Appendix “D”).

7.6 Before any Submission is accepted, any Bidder may be required to demonstrate
to the satisfaction of Metrolinx, that it is capable of performing the Work.
Metrolinx reserves the right to inspect the equipment to be used, and/or the
facilities where the proposed Work is to be carried, of any and all Bidders and
nominated Subcontractors, and make any and all further investigations it deems,
in its sole opinion, necessary, prior to the acceptance of any Submission, to
determine if a Bidder is qualified to perform the Work.

7.7 In the event the Bidder does not demonstrate to the satisfaction of Metrolinx
that it possesses the necessary qualifications and experience to be considered for
award of the Contract its Submission shall be found non-responsive and
disqualified.

8.1 As a condition of award of this Contract, in accordance with and subject to the
provisions of GC11.1 Insurance of Supplementary General Conditions of the
Contract, the Bidder shall provide to Metrolinx certificates for the following types
of insurance in the amounts specified within five (5) business days of notification
of acceptance of its Submission.

8.1.1 General Liability Insurance

The policy shall be in an amount of not less than $5,000,000.00 per
occurrence.

8.1.2 Automobile Liability Insurance

The policy shall be in an amount of not less than $5,000,000.00 per
occurrence.

8.1.3 Aircraft and Watercraft Liability Insurance
(a) not applicable
8.1.4  All Risks Property Insurance

The policy shall be in an amount of not less than the Contract Price of the
Contract with a deductible in an amount of not more than $10,000.00.
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8.2

8.3

8.4

9.1

9.2

8.1.5 Boiler and Machinery Insurance

The policy shall be in an amount not less than the replacement value of
the insured items that form part of the Work.

8.1.6 Equipment Insurance

The policy shall be in an amount of not less than the replacement value
of the equipment insured.

Certificates of Insurance shall include:
8.2.1 The Contract name and number;

8.2.2 Additional insureds as identified in GC 11.1.4 of Supplementary General
Conditions of the Contract; and

8.2.3  Confirmation that the policy includes a waiver of subrogation against
Metrolinx as required in GC 11.1.1.1 and GC 11.1.1.4 (1) and (2) of
Supplementary General Conditions of the Contract.

All Certificates of Insurance shall include a provision requiring the insurer to give
Metrolinx thirty (30) days prior written notice of any changes to, or cancellation
of, the required insurance policies.

Failure by the Bidder to comply with these requirements shall result in the award
of the Contract being declared void and forfeiture of the Bidder's Bid Deposit to
Metrolinx.

The Bidder shall send as part of its Submission a valid Workplace Safety and
Insurance Clearance Certificate for the premium rate class, subclass or group as
appropriate for the Work of this Contract, as issued by the Workplace Safety and
Insurance Board. Failure to comply with this requirement may cause the
Submission to be deemed non-responsive and disqualified.

In addition, the Bidder to whom this Contract is awarded shall furnish a valid
Workplace Safety and Insurance Clearance Certificate for the premium rate class,
subclass or group as appropriate for the Work of this Contract, as issued by the
Workplace Safety and Insurance Board, within five (5) business days of
notification of acceptance of its Submission by Metrolinx. Failure by the Bidder
to comply with this requirement shall result in the Contract award being declared
VOID and forfeiture of the Bidder's Bid Deposit to Metrolinx.
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10.1 If requested by Metrolinx, as a condition of award of Contract, a subsidiary
company shall be required to submit a ‘Guarantee’ from its parent company,
included as Attachment #3 — Parental Guarantee, or in a form satisfactory to
Metrolinx and agrees to provide all the necessary financial and technical support
for the proper completion of the said Contract and shall guarantee the
performance of the said Contract in accordance with the terms and conditions,
including timely completion thereof, and agrees to guarantee the Work for the
warranty period(s) stipulated therein.

11.1 Each Submission shall include a PDF copy of a bid bond from a recognized
Canadian Surety or a PDF copy of either a certified cheque, bank draft or letter
of credit drawn upon a recognized Canadian Financial institution, payable to
“Metrolinx” in the amount of $10,000.00 (the “Bid Deposit”). The bid bond
shall be duly executed and sealed by the Surety and executed by the Bidder.
Certified Cheques, Bank Drafts or Letters of Credit shall be duly executed and
sealed by the financial institution. All signatures and seals shall be originals.

11.2  After the Closing, Metrolinx shall notify the three (3) lowest Bidders in writing
requesting that the original Bid Deposits be submitted within seventy-two (72)
hours or sooner, as required by Metrolinx, to the Procurement Representative.
Failure by a notified Bidder to submit their original Bid Deposit within the
requested deadline, shall result in the Bidder's Submission to be found non-
responsive and disqualified and shall also result in the Bidder’s bidding rights
being suspended by Metrolinx for a period of twelve (12) months

11.3 Bid bonds and letters of credit shall include the Contract name and number.

11.4  Failure by the Bidder to submit the required PDF copy of the Bid Deposit with
their Submission shall cause the Bidder's Submission to be found non-responsive
and disqualified.

11.5 Certified cheques and bank drafts shall not be deposited and interest shall
therefore not be paid.

11.6  The original Bid Deposit will be retained until all Submissions received have been
reviewed and evaluated. The Bid Deposits, with the exception of the two (2)
lowest, responsive Submissions received, may be returned to unsuccessful
Bidders, upon request, ten (10) Working Days after the Closing. Otherwise the
Bid Deposits shall be returned after award of Contract.
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11.7 The Bidder acknowledges and agrees that its Bid Deposit will be forfeited to
Metrolinx as liquidated damages on the occurrence of any of the following
events:

11.7.1  Withdrawal of the Submission by the Bidder after the Closing; or
11.7.2  Failure by the Bidder to execute the Contract; or

11.7.3 Failure by the Bidder to provide any of the documents required by the
Tender Documents as a condition of entering into the Contract,
including, but not necessarily limited to, the Contract Security,
Insurance Certificates or Workplace Safety and Insurance Clearance
Certificate within the times specified in the Tender Documents.

12.1 The Bidder shall send as part of its Submission a PDF copy of a completed
Agreement to Bond from a recognized Canadian Surety, for a Performance Bond
and a Labour and Materials Payment Bond in favour of “Metrolinx” each equal to
fifty percent (50%) of the Contract Price. The Agreement to Bond shall be duly
executed and sealed by the Surety and the Bidder (if required by the form) and
include the Contract name and number. All signatures and seals on the original
Agreement to Bond shall be originals.

12.2 Inlieu of a PDF copy of an Agreement to Bond the Bidder may send with its
Submission a PDF copy of one of the following specified alternative forms of
Contract Security from a recognized Canadian financial institution in the amount
of twenty-five percent (25%) of the Contract Price.

12.2.1 Letter of Credit

(a) A PDF copy of a written surety statement from a recognized
Canadian financial institution, stating that a Letter of Credit shall
be available upon award of Contract, must be submitted with the
Submission. The surety statement shall be duly executed by the
financial institution and sealed if required.

(b) The Letter of Credit to be provided by the Bidder to Metrolinx
upon award of Contract shall expressly state that it may be drawn
upon by Metrolinx on the delivery of a certificate from the
President and CEO of Metrolinx confirming that the Bidder has
defaulted in the performance of its obligations under the Contract.
No other documentary evidence is required to be provided by
Metrolinx.
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(© The Letter of Credit must indicate that “Metrolinx” is the named
beneficiary and include the Contract name and number.

12.2.2 Certified Cheque/Bank Draft

(a) If a Certified Cheque or Bank Draft is used in lieu of a
Performance Bond and Labour and Material Bond, it must be
submitted as a PDF copy with the Submission.

(b) Certified Cheques and Bank Drafts shall be made payable to
“Metrolinx” and shall be duly sealed and executed by the financial
institution

12.2.3  All original specified alternative forms of Contract Security submitted
shall have original signatures and original seals where required.

12.3 Failure by the Bidder to send a PDF copy of the required Agreement to Bond, or
specified alternative, with its Submission shall cause the Bidder’'s Submission to
be found non-responsive and disqualified.

12.4  After the Closing, Metrolinx shall notify the three (3) lowest Bidders in writing
requesting that their original Contract Security in the form of an Agreement to
Bond or one of the specified alternatives be submitted within seventy-two (72)
hours or sooner, as determined by Metrolinx, to the Procurement Representative.
Failure by a notified Bidders to submit their original Contract Security within the
requested deadline shall result in the Bidder's Submission to be found non-
responsive and disqualified and shall also result in the Bidder’s bidding rights
being suspended by Metrolinx for a period of twelve (12) months.

12.5 The recommended Bidder shall deliver the Performance Bond and Labour and
Materials Payment Bond, or specified alternative, to Metrolinx within five (5)
business days of notification of acceptance of its Submission by Metrolinx. The
Performance Bond and the Labour and Material Bond shall include the Contract
name and number. Failure of the Bidder to fulfill this requirement shall result in
the award of the Contract being cancelled and forfeiture of the Bidder’s Bid
Deposit.

13.1 Bidders wishing to propose alternate products or materials, other than those
specified in the Tender Documents, for use in the Work shall, no later than
ten (10) business days prior to the Closing, submit a request in writing to the
Procurement Representative seeking approval for the proposed alternate. The
request must include supporting documentation to establish the proposed
alternate’s equivalence to the product or material specified.
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13.2  Metrolinx shall, within five (5) business days or receipt of such requests, respond
as follows:

13.2.1 Should Metrolinx, in its sole discretion, approve the proposed alternate,
it shall issue an addendum, in accordance with Section 4 of these
Instructions to Bidders, identifying the alternate and stating it is
approved for use as part of the Work; or

13.2.2  Should Metrolinx, in its sole discretion, not approve the proposed
alternate, it shall only inform the Bidder who proposed the alternate of
its decision.

13.3 Metrolinx is under no obligation to accept or reject any proposed alternate.
Metrolinx shall accept or reject any proposed alternate at its sole discretion.
Metrolinx is under no obligation to disclose the reason, or reasons, to any Bidder
for the acceptance or rejection of any proposed alternate.

14.1 Bidders must meet all mandatory requirements in order for their Submission to
be considered further. Failure of a Bidder to meet all of the mandatory
requirements listed below shall result in the Bidder's Submission to be deemed
non-compliant and shall not be considered further.

14.2 The mandatory requirements for this Tender Document are as follows:
14.2.1 The Form of Tender must be submitted by the E-Bid Authorized Signer.

14.2.2 Pricing information must be completed and submitted on the Tender
Document Forms provided.

14.2.3 Bidders shall attend a mandatory site/information meeting per the
instructions outlined in Instructions to Bidders. Failure of a Bidder to
attend the mandatory site/information meeting, be registered and be
present for the entire meeting from the time the meeting is called to
order until the meeting is adjourned shall automatically result in
suspension of their eligibility to issue a Submission for the Work.
Submissions remitted by such Bidders shall be found non responsive and
disqualified.

14.2.4 Bidders shall submit the required PDF copy of the Bid Deposit , as per
Section 11.0 of Instructions to Bidders, with the Submission.
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14.2.5 Bidders shall submit a PDF copy of the required Agreement to Bond, or
specified alternative, as per Section 12.0 of Instructions to Bidders, with
the Submission.

14.2.6 Bidders shall declare any conflicts of interest in Appendix “F” of Form of
Tender. If Appendix “F” is left blank the provisions of Section 1.1 of
Appendix “F” shall apply.

14.2.7 The Bidder shall provide a completed Appendix “G” — Mandatory
Technical Requirements of Form of Tender with the Submission.

15.1 Metrolinx has the right, in its sole discretion:

15.1.1

15.1.2

15.1.3

15.1.4

15.1.5

15.1.6

15.1.7
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to cancel this call for Tenders and any acceptance of a Submission for
any reason and at any time before the Agreement Between Owner and
Contractor has been executed and delivered by both parties, without
any obligation whatsoever to a Bidder, except the obligation to return
the Bid Deposit;

to reject any or all Submissions. The Submission with the lowest price
will not necessarily be accepted. Metrolinx’s selection shall be based on
which Bidder has provided a Submission which Metrolinx determines, in
its sole discretion, to provide the greatest value based on quality,
service and price and determined on the evaluation criteria contained in
this Tender Document;

to disqualify any Submission which contains misrepresentations or any
other inaccurate or misleading information;

to waive any requirement of the Tender Documents or request
amendment where, in the sole opinion of Metrolinx, there is an
irregularity or omission in the information provided that is not material
to the Submission unless a specific consequence has been identified
herein for the commission of such an irregularity or omission;

to waive the requirement to check references;
to not respond to a Bidder’s questions;

to use its own experiences, and the experiences of any other third
party, with the Bidder in previous contracts in order to evaluate the
Bidder’s performance. Specifically to,



@

(b)

take into account the experience of Metrolinx itself in dealing with
the Bidder in circumstances where the Bidder has carried out (or

is carrying out) a project for Metrolinx (whether or not the Bidder
has listed such project on Appendix “D” of Form of Tender; and

make general inquiries of third parties with respect to the
gualifications of a Bidder and take the results of these general
inquiries into account (whether or not the Bidder has listed the
third party or the applicable project in Appendix “D” of Form of
Tender.

15.1.8 to award or not award based on submitted references and/or
references independently obtained by Metrolinx;

15.1.9 to award or not award based on the Bidder's experiences with Metrolinx
or other departments or agencies within the Ontario government, if the
Bidder:

(@

(b)

(©

(d)

was previously given a “Notification of Award” of contract by a
department or agency within the Ontario government and
defaulted in proceeding with the work of the contract;

failed or refused to comply with any applicable federal, provincial
or municipal law governing a bid or a prior contract with a
department or agency within the Ontario government;

had a previous contract with a department or agency within the
Ontario government that was terminated for default in the past
year; or

is an affiliate of or successor to any corporation described in
Sections 15.1.9(a) through (c) above, including any firm that is
controlled within the meaning of the Ontario Business
Corporations Act by the same person or group of persons who so
controlled any corporation described in Sections 15.1.9(a) through
(c) above.

15.1.10 to request a listing of all projects, regardless of scope, complexity or
estimated value, completed for or terminated by Metrolinx within the
past three (3) years or currently active;

15.1.11 to distribute via Addenda, copies of any Bidder's questions received
and responses provided by Metrolinx, to all Bidders who received the
Tender Documents;
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15.1.12

15.1.13

15.1.14

15.1.15

15.1.16

15.1.17

to postpone the Closing, at which time all Bidders who received Tender
Documents shall be advised of the new Closing via written Addenda;

within ninety (90) days following the Closing, to request that any Bidder
clarify its Submission and such Bidders shall submit responses to such
request within five (5) Working Days following receipt of such request
or within such shorter time as Metrolinx may require;

to prepare a written interpretation of any aspect of a Submission and
require the relevant Bidder's acknowledgement of the accuracy of that
interpretation;

to request that a Bidder voluntarily withdraw its Submission without
penalty where in the opinion of Metrolinx the Submission is substantially
below internal budget estimates and therefore the Work would not be
satisfactorily completed;

to correct arithmetical errors in any or all Submissions where such
errors affect the Contract Price. Arithmetical corrections will only be
made based upon the unit prices submitted by the Bidder. Corrections
to extensions, sums, differences or other arithmetical operations based
on the unit prices submitted will be identified on the Tender Document
by Metrolinx and acknowledged in each instance by the initials of the
Bidder’'s and Metrolinx’s authorized signatories. Such corrections will
become part of the Bidder's Submission. Failure of the Bidder to
acknowledge such corrections will result in its Submission being
deemed non-responsive and disqualified.

to, upon failure of the Bidder whose Submission was accepted to fulfil
the conditions of Section 16.2 herein, cancel award of Contract and
consistent with industry practice award to another qualified Bidder.

16.1 Metrolinx shall notify the Bidder in writing of acceptance of its Submission by
Metrolinx. Metrolinx will prepare the Form of Agreement and bind it into the
Contract Documents. Three (3) sets of Contract Documents will be forwarded to
the Bidder for review and execution.

16.2 The Form of Agreement shall be executed by the Bidder and delivered to
Metrolinx within five (5) business days of notification to the Bidder that Metrolinx
has accepted its Submission. Failure by the Bidder to execute and deliver the
Form of Agreement and Contract Documents with the required Insurance
Certificates and Workplace Safety and Insurance Clearance Certificate and the
Performance and Labour and Materials Payment Bonds, or specified alternatives,
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16.3

16.4

16.5

17.1

17.2

18.1

18.2

18.3

CCDC 2 Template -

shall result in the cancellation of the Contract award and forfeiture of the
Bidder’s Bid Deposit.

Upon failure of the Bidder, whose Submission was accepted, to fulfil the
conditions of Section 16.2 herein, Metrolinx may, at its sole discretion, cancel
award of the Contract. Consistent with industry practice, Metrolinx may notify
another Bidder who was determined to be qualified in accordance with the
evaluation criteria stated herein and who submitted a responsive Submission that
its Submission has been accepted and, subsequent to the fulfillment of the
conditions of Section 16.2 herein, that Bidder shall be deemed to be the
successful Bidder and the Bidder to whom the Contract is awarded.

There is no binding contract for the supply of the Work unless and until Metrolinx
and the Bidder whose Submission has been accepted have executed the written
agreements contemplated in the Tender Document.

The Bidder shall not start the Work before the Contract Documents have been
executed by the Bidder and Metrolinx and all documents required by the Tender
Document, as a condition of award of the Contract, have been delivered to
Metrolinx.

The Bidder shall not start work before the Agreement Between Owner and
Contractor has been executed by the Bidder and Metrolinx and not until all
documents required by the Tender Documents have been delivered to Metrolinx.

The dates for commencement and completion of the Work are set out in the
Form of Agreement.

The successful Bidder shall complete and submit a list of Subcontractors and
Suppliers five (5) Working Days after execution of the Contract, in accordance
with the requirements of Section 01000 — General Instructions.

Bidders shall be responsible for the distribution of all the Instruments of Contract
and Addenda thereto to all Subcontractors or Suppliers.

Metrolinx, its Consultant, or their representatives shall have no obligation
whatsoever to supply any Subcontractor or Supplier with all or part of the
Contract Documents and Addenda thereto, and they shall not be liable for any
damages suffered by any Bidder, Subcontractor or Supplier who does not receive
or review the Contract Documents or Addenda. No claims for payment or for a
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change order will be entertained because of the failure of any Subcontractor or
Supplier to receive or review the Contract Documents or Addenda which have
been supplied to the Bidders up to the Closing.

19.1 The Stipulated Price bid must include any and all Cash and/or Contingency
Allowances as stated in Appendix “B” of Form of Tender.

20.1 Subject always to the “Rights of Metrolinx” set out herein and without creating
any obligations whatsoever to any Bidder, Metrolinx advises that it shall evaluate
Submissions using the following criteria:

20.1.1 Contract Price;
20.1.2  Bidder’s Qualifications;
20.1.3 Proper Completion of Tender Documents and Appendices;
20.1.4 Compliance to Tender Document Requirements;
20.1.5 Submission of all Mandatory Requirements; and
20.1.6 Attendance at Mandatory Site Visit, if any.
20.2 Metrolinx’s selection of the successful Submission will be based on which Bidder

has provided a Submission which Metrolinx determines in its sole discretion, to
be most beneficial to Metrolinx.

21.1 For the purposes of this section, “Conflict of Interest” shall have the meaning
ascribed to it in Appendix “F” of Form of Tender.

21.2 Each Bidder shall disclose to Metrolinx any actual or potential Conflict of Interest
that may be relevant to this Tender Process and provide a declaration, in the
Form of Tender that, except as disclosed, the Bidder is free of any actual or
potential Conflict of Interest. Conflicts of Interest arise when the Bidder is in a
position that could affect the integrity of this Tender Process or the performance
of the Work. Examples of Conflict of Interest include but are not limited to:
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21.3

21.4

22.1

22.2

22.3

22.4

22.5
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21.2.1 any director, officer, or employee or advisor of Metrolinx has any
connection or relationship with, or any pecuniary interest in the Bidder
or any Subcontractor thereof;

21.2.2 the Bidder or any Subcontractor thereof is in possession of confidential
information relating to the Work; and

21.2.3 any director, officer or employee or advisor of Metrolinx who has
knowledge of the Work has assisted the Bidder in the preparation of its
Submission.

The Conflict of Interest declaration included in the Form of Tender shall be
completed and provided with the Submission.

If, at the determination of Metrolinx in its sole discretion, a Bidder is found to be
in a Conflict of Interest that cannot be resolved or the Bidder fails to disclose any
actual or potential Conflict of Interest, Metrolinx may, at its sole discretion,
disqualify the Bidder from the Tender Process or terminate any agreement
entered into with the Bidder pursuant to this Tender Process.

If a Joint Venture is proposed, the Bidder shall state in its Submission the Joint
Venture arrangements that form the basis on which the Joint Venture plans to
carry out its obligations.

The Joint Venture shall not change its Joint Venture arrangement without the
prior written approval of Metrolinx in its sole discretion.

One of the Joint Venture participants shall be nominated as being in charge
during this Tender Process and, in the event of a successful Submission during
finalization of the Contract (the “Participant in Charge™). The Participant in
Charge shall be authorized by the other joint venture participants to incur
liabilities and receive instructions for and on behalf of any and all participants of
the joint venture.

Each Joint Venture participant shall demonstrate its authorization of the
Participant in Charge by submitting with their Submissions a power of attorney,
or similar document, signed by a legally authorized representative of the Joint
Venture participant.

All participants of the Joint Venture shall be legally liable, jointly and severally,

during this Tender Process and during the Contract for carrying out the
obligations pursuant to the Contract.
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23.1 A Bidder and all of the Bidder’s respective Subcontractors, advisors, employees
and representatives are prohibited from engaging in any form of political or other
lobbying, of any kind whatsoever, to influence the outcome of this Tender
Process.

23.2  Without limiting the generality of Section 23.1, neither Bidders or any of their
respective Subcontractors, advisors, employees or representatives shall contact
or attempt to contact, either directly or indirectly, at any time during the Tender
Process, any directors, officers, employees and advisors of Metrolinx, other than
the Procurement Representative.

24.1 A Bidder shall not, and shall ensure that its advisors, employees or
representatives do not, issue or disseminate any media release, public
announcement or public disclosure (whether for publication in the press on the
radio, television, internet, or any other medium) that relates to this Tender
Process, this Submission or any matters related thereto, without the prior written
consent of Metrolinx.

24.2 A Bidder and all of the Bidder’s respective advisors, employees and
representatives shall not make any public comment, respond to questions in a
public forum, or carry out any activities to either criticize another Bidder or
Submission or to publicly promote or advertise its own qualifications, interest in
or participation in the Tender Process without the prior written consent of
Metrolinx, which may be withheld in the sole discretion of Metrolinx.
Notwithstanding this item, the Bidder, Bidder's team members and all of the
Bidder's respective advisors, employees and representatives are permitted to
state publicly that it/they are participating in the Tender Process.

24.3  For greater clarity, this section does not prohibit disclosures necessary to permit
the Bidder to discuss the Tender Document with prospective Subcontractors’
participation in this Tender Process.

25.1 A Bidder shall not discuss or communicate, directly or indirectly, with any other
Bidder, any information whatsoever regarding the preparation of its own
Submission or the Submissions of other Bidders. Bidders shall prepare and
submit Submissions independently and without any connection, knowledge,
comparison of information or arrangements, direct or indirect, with any other
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Bidder. This obligation extends to all team members of a Bidder and all of the
Bidder’s respective advisors, employees and representatives.

26.1 The Bidder hereby agrees that any information provided in its Submission, even
where it is identified as being supplied in confidence, may be disclosed by
Metrolinx where required by law, order of a court, or tribunal.

26.2 The Bidder hereby consents to the disclosure, on a confidential basis, of its
Submission by Metrolinx to Metrolinx’s advisors retained for the purpose of
evaluating or participating in the evaluation of the Submissions.

Bidders are advised that Metrolinx may be required to disclose all, a part, or parts of a
Bidder’'s Submission and a part or parts of any Submission pursuant to FIPPA.

Metrolinx shall not return a Submission or any accompanying documentation, with the
exception of a Bid Deposit and/or Contract Security, submitted by a Bidder.

29.1 All information provided by or obtained from Metrolinx in any form in connection
with the Submission process;

29.1.1 is the sole property of Metrolinx and shall be treated as confidential;

29.1.2 shall not be used for any purpose other than replying to the Tender
Document and the performance of any subsequent agreement; and

29.1.3 shall not be disclosed without prior written authorization from Metrolinx.

The Bidder shall bear all costs associated with or incurred in connection with its
participation in this Tender Process, including, but not limited to, preparation of its
Submission.
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31.1 Vendor Performance Management (VPM) Program means the Metrolinx policy for
monitoring, evaluating and recording vendor performance, as same may be
amended or replaced from time to time. The Vendor Performance Management
Program establishes a standard methodology for the incorporation of a vendor’s
past performance as a criterion in assessing that vendor’s bids or tenders for
future work with Metrolinx.

31.2 Pursuant to Metrolinx’s VPM Program, Metrolinx may consider a Bidder’s past
performance under contracts with Metrolinx in evaluating Submissions received
in response to this Tender Document. The Vendor Performance Rating (“VPR”) is
the average of a vendor’s performance evaluation scores (as assessed by or on
behalf of Metrolinx) for a thirty-six (36) month period preceding the Closing. If a
Bidder has not completed any work for Metrolinx in the three (3) years preceding
the Closing, for the purpose of evaluating the Submission, the Bidder will be
assigned a VPR which is the straight average of all the VPRs of all vendors who
have performed services for Metrolinx during the prior fiscal year.

31.3 If the VPR is being applied as a component of the award evaluation for this
Tender Process, the legal name of the Bidder stated on the Form of Tender will
be used. It is the responsibility of the Bidder to ensure that its proper legal name
has been stated on the Form of Tender. Metrolinx will not accept any requests
from the Bidder to change the legal name provided after the Closing.

31.4 In case of a Joint Venture where multiple parties will sign the Contract, the VPR
of each participant will be added and the average will be applied.

31.5 For the purposes of this Tender Process, the application of the VPR is set out in
Attachment # 1 — Contract Performance Appraisal.

END OF SECTION
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The Form of Tender comprised of the documents listed below, form part of the Tender
Document and are included herein in Word fillable format, with the exception of Appendix “B”
which is attached as an Excel file entitled “Appendix “B” — Contract Prices.

Agreement/ Declaration

Appendix “A” — List of Tender Documents

Appendix “B” — Contract Prices

Appendix “C” — Optional Items

ppendix “D” — Bidder's Qualifications

Appendix “E” — Agreement to Bond

Appendix “F” — Conflict of Interest

Appendix “G” — MandatoryTechnical/Personnel Requirements

Appendix “H” — Bidder Submission Checklist
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CONTRACT NUMBER: PT-2017-SCC-022

Replacement of Fire Alarm System in the Pedestrian Bridge at

CONTRACT DESCRIPTION: the Pickering GO Station

Submission By:

1.1

1.2

1.3

1.4

Click here to enter text.

(Full Legal Name of Bidder)

Bidder's registered legal business name (or individual) and any other name under
which it carries on business:

Click here to enter text.

1.1.1 If a Joint Venture, enter the registered legal business name of the
Participant-in-Charge:

Click here to enter text.

1.1.2 If a Joint Venture, enter the registered legal business name of the other
Joint Venture members:

Click here to enter text.

Bidder’s (if Joint Venture, insert Participant-in-Charge information) address,
telephone and facsimile numbers:

Click here to enter text.

Name, title, address, telephone, e-mail and facsimile numbers of the contact
person(s) for the Bidder (if a Joint Venture, insert Participant-in-Charge
information)

Click here to enter text.

Name of the person who is primarily responsible for the Submission:
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Click here to enter text.

2.1 The Bidder, by submitting this Submission, hereby offers to Metrolinx to furnish
all goods and services necessary to execute the Work described by the Tender
Documents, including Addenda, and to perform this Work for the Total Contract
Price quoted in Appendix “B” — Contract Prices.

The (Stipulated) Contract Price bid in addition to all Unit Prices quoted in Appendix “C” shall be
firm and quoted in Canadian funds. The Contract Price includes all specified cash allowances,
contingency allowances (if applicable) and all applicable taxes, except Harmonized Sales Tax
(H.S.T.), in force at the date the Submission is sent.

This Form of Tender including all required Appendices is submitted in accordance with the
terms and requirements of the Instructions to Bidders.

The Bidder has informed itself of the conditions relating to the Work to be performed and have
inspected and is thoroughly familiar with the location of the Work and the plans, Specifications,
Drawings and all terms, conditions and covenants of the Contract.

The Contract Price quoted shall represent full payment for all the Work necessary for the proper
completion of the Contract.

The Contract Price includes customs duties, royalties, handling, transportation, overhead, profit
and all other charges.

The Bidder acknowledges receipt of any and all Addenda issued hereto and that their
Submission has been developed in consideration of the Addenda.

The Bidder acknowledges that it meets all mandatory requirements in order for their Submission
to be considered further. Failure of a Bidder to meet all of the mandatory requirements shall
result in the Bidder's Submission to be deemed non-compliant and shall not being considered
further.

The Bidder acknowledges that their Submission includes the appropriate Tender Document
Forms. Failure to comply may result in the Bdder's Submission being found non-responsive and
disqualified at the sole discretion of Metrolinx.

All Addenda, the Form of Tender and Appendices, the Supplementary Agreement Between

Owner and Contractor, the Form of Agreement, the Supplementary Definitions of the Contract,
the Supplementary General Conditions of the Contract, the Definitions of the Contract, the
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General Conditions of the Contract, the General Requirements (Sections 01000 to 01800),
Specifications, Drawings and Attachments set out in this Tender Document shall be included in
and form part of the Contract. Remitting a Submission constitutes acknowledgement
that the Bidder has read and agrees to be bound by such conditions.

This Form of Tender including all required Appendices is hereby submitted on the condition and
with the full understanding that it is an irrevocable offer by the Bidder for a period of ninety
(90) calendar days from the Closing and the Bidder hereby covenants that it enter into the
Contract with Metrolinx as contemplated by the Tender Documents by executing the CCDC 2,
2008 Stipulated Price Contract Agreement Between Owner and Contractor and will perform and
execute the Work at the Contract Price if it is notified, in writing, by Metrolinx within ninety (90)
days of the Closing that it is the successful Bidder.

The Bidder hereby declares that no Conflict of Interest exists in accordance with Appendix “F” —
Conflict of Interest.

The Bidder hereby declared that no person, firm or corporation (including any agent of
Metrolinx), other than the undersigned or Suppliers or Subcontractors identified herein or
engaged in the ordinary course of business, has any interest in this call for Tenders or the
proposed Contract for which the Submission is made.

The remitting of a Submission by a Bidder shall be considered prima facie evidence that the
above requirements have been met. Failure to have complied with said requirements shall not
relieve the Bidder of its obligation to enter into the Contract and to carry out the Work for the
terms and conditions set forth in the Tender Documents.

The Bidder acknowledges that by way of the E-Bid Authorized Signer remitting a Submission,
the Bidder is agreeing to be bound to each and every term, condition, article and obligation of
the Tender Document and any resultant Contract.

The Bidder acknowledges that consistent with Section 17.2 of Instructions to Bidders, failure by
the Bidder, whose Submission was accepted by Metrolinx, to execute and deliver the Form of
Agreement and Contract Documents with the required Insurance Certificates, Workplace Safety
and Insurance Clearance Certificate and the Performance and Labour and Materials Payment
Bonds, or specified alternatives, shall result in the cancellation of the Contract award and
forfeiture of the Bidder’s Bid Deposit.
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The following is the list and description of documents which form part of the Tender Document
for the Work:

TITLE NO OF PAGES
LISt OF CONTENTS oottt et e e e e e e e e e eaans 3
Any Addenda ISSUE HEFETO.......e. e e e e e 1
INTrOAUCTION et e e e e e e r e eea s 1
DEfiNITIONS e 3
INSTrUCTIONS TO BIAUEIS. ...t e e e e eeas 23
FOIM Of TONOET o ettt e e e e 3
Appendix “A” - List of Tender DOCUMENTS..........oiuuiiiiiiie e e e e e e 3
Appendix “B” — CONTIACE PriCES. . ... et e e e e e eanas 2
Appendix “C” — OpioNal TTeMS ... e 1
Appendix “D” — Bidder's QUalifiCatioNs ............c.veiiiiiiie e 6
Appendix “E” — Agreement 10 BoONd .........coiiiiiii e 1
Appendix “F” — Conflict Of INTErest.... ..o 2
Appendix “G” — Mandatory ReqQUIrEMENTS ........cuiiiiiiie e e e 1
Appendix “H” — Bidder's Submission Checklist..............cooiiiiii e 1
Supplementary Agreement Between Owner and Contractor ............ccccovviveiviineineenneennen. 2
o I 7AYo | £ =T=T 0 0T o 1
Supplementary Definitions of the CONtract .............cooiiiiiiiiii e, 3
Definitions Of the CONTIACT ........ceuiii it e e e e e e e 1
Supplementary General Conditions of the Contract..............cccceviiiviiiiiiiiii e, 35
General Conditions Of the CONTraCT ...........oieuiii e 1
SECTION NO. TITLE NO. OF PAGES

GENERAL REQUIREMENTS

01000 GeNEral INSTITUCTIONS . ...vnieeee ettt e e eaenes 6
01200 Mobilization and Demobilization .........cccooeveiiiiie e 3
01300 Shop Drawings and Other Submittals............cccooeviiiiiiieinn. 4
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01400
01500
01545
01560
01600
01700
01710
01800

SPECIFICATIONS
11040
16010
16050
16062
16071
16122
16131
16132
16133
16141
16151
16291
16423
16441
16445
16710
16741
16995

DRAWINGS

Quality CoNntrol .......ooiiiee e
Temporary FacilitieS .......coccoveieiiiiiieeeee e,
Railway Safety Requirements.............ccoccevvieiiieniennnes
Environmental Protection.............ccooeiiiiiiiiiiciieenns
Safety RequirementsS........cccoovviiiiiiiiiiii e,
Material and Equipment...........oooiiiiiiiiiiiiiean
Cleaning.......ccoveu i

Project ClOSEOUL..........ceviiii e

Elevator Communication System
Electrical General Provisions
Underground Ducting System

Ground System

Fastenings and Supports

Wire and Cables, 0-1000V

Splitters, Junction, Pull boxes and Cables
Outlet, Junction and Conduit Boxes
Conduits, Fastenings and Conduit Fittings
Wiring Devices

Wire and Box Connectors

Cable Troughs

Control Devices

Panelboard Breaker Type

Transient Voltage Surge Suppression
Fire Alarm System

Communications Conduit

Electrical Commissioning

Cover Sheet
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Sign Sheet

E-001 Site Plan, Legend and Notes

E-002 Bridge Level North Plan (Demolition) Fire Alarm Layout

E-003 Bridge Level South Plan (Demolition) Fire Alarm Layout

E-004 South Terminal Platform Level Plan (Demolition/Modification)
FA Layout

E-005 Platform Level Plan (Demolition) Fire Alarm Layout

E-006 North Terminal Platform Level Plan (Demolition/Modification)
FA Layout

E-007 Bridge Level North Plan (Proposed) Fire Alarm Layout

E-008 Bridge Level South Plan (Proposed) Fire Alarm Layout

E-009 South Terminal Platform Level Plan (Proposed) FA Layout

E-010 Platform Level Plan (Proposed) Fire Alarm Layout

E-011 North Terminal Platform Level Plan (Proposed) FA Layout

E-012 Electrical Fire Alarm Riser Diagram

ATTACHMENTS

Bidder Q and A Template

Sample Letter of Credit

Parental Guarantee

Attachment # 1 Contract Performance Appraisal

Attachment # 2 Safety Guidelines for Contractors, Consultants and

Project Coordinators

END OF SECTION
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1.1 The Contract Price is subject to the Form of Tender in addition to this Appendix
“B” — Contract Prices.

1.2 Payment for services rendered and goods supplied in accordance with the terms
and conditions of the Contract shall be based on the requirements of the Tender
Document Form - Form of Tender in addition to the following:

1.2.1 The Total Contract Price bid shall be firm and quoted in Canadian
funds.

1.2.2 The Total Contract Price includes all specified cash allowances,
contingency allowances (if applicable) and all applicable taxes, except
Harmonized Sales Tax (H.S.T.), in force at the date the Submission is
submitted.

1.2.3 The Total Contract Price quoted shall represent full payment for all the
Work necessary for the proper completion of the Contract.

1.2.4 The Total Contract Price includes all labour, superintendence, plant,
tools, appliances, equipment, supplies and other accessories, services

and facilities customs duties, royalties, handling, transportation, travel
overhead, profit and all other charges.

2.1 Cash Allowances

2.1.1  Cash Allowances are subject to GC 4.1 of General Conditions of the
Contract

212 Descriptions of each Cash Allowance are listed below and amounts are
specified in the attached Excel spreadsheet.

2.2 Descriptions of Cash Allowances
2.2.1 Cash Allowance- CHUBB Security System Connection

(@) This Cash Allowance is to be used solely for work pertaining to the
connection of the existing CHUBB Security System to the station by a CHUBB
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2.3

3.1

3.2

3.3

3.4

3.5

Security System representative, allowing for a complete, operative system. This
includes testing to ensure that the system is in satisfactory operating condition.

2.2.2 Cash Allowance- KONE Elevator Services

() This Cash Allowance is to be used solely for work pertaining to the use of
KONE representatives to provide general service provisions for the existing four
(4) elevators during the fire alarm construction period.

2.2.3  Cash Allowance- Edwards Systems Services for Interlock Relay and
Wiring transfer

() This Cash Allowance is to be used solely for work pertaining to the
transfer of the existing interlock relay and wiring from the College Building and
garage parking structure to the new fire alarm system by Edwards Systems
representatives.

Contingency Allowances

2.3.1 If applicable, Contingency Allowances are subject to GC 4.2 of General
Conditions of the Contract.

Bidders shall fully complete the Excel file entitled “Contract Prices” and insert a
Unit Price into each space provided under the Contract Unit Price column.

Appendix “B” Contract Prices must be returned as a separate file preferably in
Excel format and may not be retyped or recreated. Failure to follow the
submission instructions or format requirements may result in the Submission
being found non-compliant and disqualified.

It is Metrolinx preference that Bidders submit the pricing using the appended
Excel file format to facilitate the Metrolinx pricing evaluation process.

If a “0” is entered in any of the spaces where price information is to be provided,
it shall be interpreted as meaning the Contractor shall provide the specified
service to Metrolinx at no charge.

If any space is left blank or an entry of “N/C” or “N/A” or “—" is entered where
price information should be entered then the Submission may be found non-
compliant and disqualified consistent with the provisions of the Instructions to
Bidders.
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FORM OF TENDER
APPENDIX “C” — OPTIONAL ITEMS

REPLACEMENT OF FIRE ALARM SYSTEM IN

PEDESTRIAN BRIDGE PAGE 1 OF 1
AT PICKERING GO STATION

CONTRACT NO. PT-2017-SCC-022

Not Applicable
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1.1 Metrolinx will use the information submitted by the Bidder in this Appendix “D” to
determine if the Bidder meets the Bidder’s Qualifications set out in Subsections
7.1.1 and 7.1.2 of Instructions to Bidders. Projects listed by the Bidder in this
Appendix must demonstrate that the Bidder has successfully completed contracts
for work that meets the criteria as set out in Subsection 7.1.1 and 7.1.2 of
Instructions to Bidders.

1.2 The Bidder shall complete the following:

1.2.1 Approximate annual value of construction work in Canada for the past
five (5) years.

(a) 2016 Type in Amount

(b) 2015 Type in Amount

(c) 2014 Type in Amount

(d) 2013 Type in Amount

(e) 2012 Type in Amount

1.3 The Bidder shall complete Section 2.0 charts for each project that the Bidder is
describing to demonstrate that the Bidder meets the Bidder’s Qualifications.
Bidders are required to start with the most recent project and to use additional
pages if required.

14 Bidders must submit descriptions of a minimum of three (3) to a maximum of
five (5) completed projects for work that meets the criteria stated in Subsection
7.1.1 of Instructions to Bidders.

The Bidder shall complete a minimum of three (3) to a maximum of five (5) completed
reference projects in Sections 2.1 through 2.5 below.

Reference projects submitted shall be for work completed by the Bidder providing the
Submission and not for a Subcontractor or individual, unless indicated otherwise by
Metrolinx.
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2.1 Reference Project # 1

Name of Project

Approximate value of the project

Is this a completed project that the Bidder is
putting forward as a contract “for work similar
in scope and magnitude as the Work” in
accordance with Subsection 7.1.1 of Instructions
to Bidders?

Year project completed (if applicable) or
describe extent of completion

(Note to Bidders: For projects put forward to meet the
requirements of Subsections 7.1.1, the project must be

complete.)

Name of owner

Owner’s contact person or representative

Telephone number and email address of the
owner’s contact person

Consultant’s contact person or representative

Consultant’s telephone number and email
address

Detailed Description of the Reference Project and the Bidder’s Responsibilities For
Reference Project
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2.2 Reference Project # 2

Name of Project

Approximate value of the project

Is this a completed project that the Bidder is
putting forward as a contract “for work similar
in scope and magnitude as the Work” in
accordance with Subsection 7.1.1 of Instructions
to Bidders?

Year project completed (if applicable) or
describe extent of completion

(Note to Bidders: For projects put forward to meet the
requirements of Subsections 7.1.1, the project must be

complete.)

Name of owner

Owner’s contact person or representative

Telephone number and email address of the
owner’s contact person

Consultant’s contact person or representative

Consultant’s telephone number and email
address

Detailed Description of the Reference Project and the Bidder’s Responsibilities For
Reference Project
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2.3 Reference Project # 3

Name of Project

Approximate value of the project

Is this a completed project that the Bidder is
putting forward as a contract “for work similar
in scope and magnitude as the Work” in
accordance with Subsection 7.1.1 of Instructions
to Bidders?

Year project completed (if applicable) or
describe extent of completion

(Note to Bidders: For projects put forward to meet the
requirements of Subsections 7.1.1, the project must be

complete.)

Name of owner

Owner’s contact person or representative

Telephone number and email address of the
owner’s contact person

Consultant’s contact person or representative

Consultant’s telephone number and email
address

Detailed Description of the Reference Project and the Bidder’s Responsibilities For
Reference Project
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2.4 Reference Project # 4

Name of Project

Approximate value of the project

Is this a completed project that the Bidder is
putting forward as a contract “for work similar
in scope and magnitude as the Work” in
accordance with Subsection 7.1.1 of Instructions
to Bidders?

Year project completed (if applicable) or
describe extent of completion

(Note to Bidders: For projects put forward to meet the
requirements of Subsections 7.1.1, the project must be

complete.)

Name of owner

Owner’s contact person or representative

Telephone number and email address of the
owner’s contact person

Consultant’s contact person or representative

Consultant’s telephone number and email
address

Detailed Description of the Reference Project and the Bidder’s Responsibilities For
Reference Project

CCDC 2 Template - 05/28/2015




25 Reference Project # 5

Name of Project

Approximate value of the project

Is this a completed project that the Bidder is
putting forward as a contract “for work similar
in scope and magnitude as the Work” in
accordance with Subsection 7.1.1 of Instructions
to Bidders?

Year project completed (if applicable) or
describe extent of completion

(Note to Bidders: For projects put forward to meet the
requirements of Subsections 7.1.1, the project must be

complete.)

Name of owner

Owner’s contact person or representative

Telephone number and email address of the
owner’s contact person

Consultant’s contact person or representative

Consultant’s telephone number and email
address

Detailed Description of the Reference Project and the Bidder’s Responsibilities For
Reference Project
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Name of Owner: METROLINX

Description of Work: Replacement of the Fire Alarm System in Pedestrian Bridge
Location: Pickering GO Station
Contract No: PT-2017-SCC-022

For good and valuable consideration, the undersigned surety (the “Bonding Company”) hereby
agrees to be bound as surety for

Type in Full Legal Name of Bidder
(Full Legal Name of Bidder)

in a Performance Bond and a Labour and Materials Payment Bond each totalling Fifty Per Cent
(50%) of the Contract Price (the “Bond Amount™) pursuant to the Tender Documents to which
this Agreement to Bond is attached, for the full and due performance of the Work (as defined
herein), if the Tender for the Contract is accepted by Metrolinx.

It is a condition of the Tender Process that if the Bidder's Submissions is accepted, application
for a Performance Bond and a Labour and Material Payment Bond by the Bidder must be
completed with the undersigned within five (5) Working Days of acceptance of the Submission
by Metrolinx. The undersigned acknowledges that failure to obtain a Performance Bond and a
Labour and Materials Payment Bond equal to the Bond Amount within the time period stipulated
herein may result in the immediate revocation of acceptance of the Bidder's Submission by
Metrolinx and forfeiture of the Bidders’ Bid Deposit.

In witness whereof the Bonding Company has executed this agreement this ___ day
of , 20

(Name of Bonding Company)

(Signature of authorized person signing for Bonding Company)

(Position)
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1.1 If the box below is left blank, the Bidder will be deemed to declare that (a) there
was no Conflict of Interest in preparing its Submission; and (b) there is no
foreseeable Conflict of Interest in performing the contractual obligations
contemplated in the Tender Document. Otherwise, if the statement below
applies, check (“X”) the box.

Ul The Bidder declares that there is an actual or potential Conflict of
Interest relating to the preparation of its Submission, and/or the
Bidder foresees an actual or potential Conflict of Interest in
performing the contractual obligations contemplated in the Tender
Document.

1.2 If the Bidder declares an actual or potential Conflict of Interest by marking the
box above, the Bidder must set out below details of the actual or potential
Conflict of Interest:

Type detail conflict of interest

Type detail conflict of interest

Type detail conflict of interest

1.3 The following individuals, as employees, advisers, or in any other capacity (a)
participated in the preparation of our Submission (whether as employees,
advisors, or in any other capacity); AND (b) were employees, advisors or
consultants of Metrolinx at any time within the twelve (12) months prior to the
Closing:

Name of Individual: Type

Job Classification: Type

Department: Type

Last Date of Employment with Metrolinx: Type

Name of Last Supervisor: Type

Brief Description of Individual’s Job Functions:
Type

Brief Description of Nature of Individual's Participation in the Preparation of
the Submission:

Type

1.4 (Repeat above for each identified individual)
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The Bidder agrees that, upon request, the Bidder shall provide Metrolinx with
additional information from each individual identified above in the form
prescribed by Metrolinx.
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1.0 Bidders shall complete the mandatory technical/personnel requirements compliance
checklist below, and send this Appendix “G” with your Submission. Failure of a Bidder to
complete and submit this Appendix “G”, may result in the Bidder's Submission being
found non-responsive and disqualified.

2.0 Bidders must meet all mandatory requirements stated below in order for their
Submission to be considered further. Failure of a Bidder to meet all of the mandatory
requirements listed below shall result in the Bidder's Submission being considered non-
responsive. Non-responsive Submissions shall not be considered further and shall be
disqualified.

3.0 Bidders shall provide supporting documentation to substantiate compliance to each of
the listed mandatory requirements. Failure of a Bidder to provide information required
to substantiate compliance to a mandatory requirement, may result in the Bidder’s

Submission being found non-responsive and disqualified.

4.0 Metrolinx has the right but not the obligation, to carry out further investigations to
ensure the Bidder and/or designated Subcontractor can meet the mandatory
technical/personnel requirements to the satisfaction of Metrolinx in its sole discretion.

Supporting
. Compliance Documer_ltati
Reference Mandatory Technical/Personnel on Required
i ; (Check Yes
Section No. Requirements or No) to
Substantiate
Compliance
5.0 of The Bidder has achieved CORw “Registered” The Bidder
Section status with IHSA. shall provide a
01000 — screen shot
General YES [ demonstrating
Instructions “Registered”
NO L status with
IHSA as it
pertains to
CORw.
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The following checklist provides the Bidder with a consolidated listing of the
requirements for the Submission. Bidders should review the checklist prior to Submission
to ensure compliance.

Requirement Confirmation (left click
with your mouse in the
box to select)

The Submission has been remitted by the E-Bid Authorized Signer. ]

Contact information for the individual responsible for the Submission has
been included in the Form of Tender.

and will comply with the Submission requirements.

[]
The Bidder understands the requirements for Electronic Bid Submission ]
L]

The Bidder’'s Submission has been prepared in accordance with the
Instructions to Bidders (i.e. mandatory formats, templates and
requirements) as outlined in the Tender Documents.

The Bidder’s Price Submission has been completed in full and included
with the Submission.

The Bidder has read through all the Tender Documents including any
Addenda that have been issued and these have all been considered in
your Submission.

The Bidder has reviewed the mandatory criteria and acknowledges that ]
it meets all mandatory requirements in order for their Submission to be

considered further.

The Bidder has reviewed the Tender Timetable and understands all the ]
dates and timelines associated with the Tender Process

The Bidder has attended the Mandatory Site / Information Meeting, if ]
applicable.

The Bidder has not included any qualifying statements in its Submission ]
If a Joint Venture, attach a copy of the Joint Venture agreement electing O

the Participant-in-Charge.
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The “Agreement Between Owner and Contractor” of CCDC 2 2008 Stipulated Price Contract, is
hereby amended as follows:

Paragraph 1.3 is amended as follows:

1.3 the words “, and attain 7otal Performance of the Work by the 31st day of
January in the year 2018” after the words “in the year 2017” in the third line of
paragraph 1.3.

Paragraph 3.1 is amended as follows:

3.1 Add the words “Supplementary Agreement Between Owner and Contractor
Supplementary Definitions of the Contract
Supplementary General Conditions of the Contract’
to the list of Contract Documents in paragraph 3.1.

Paragraph 6.1 is amended as follows:

6.1 Delete the words “or other form of electronic communication” from the second
line of paragraph 6.1.

Delete the words “or other form of electronic communication” from the seventh
line of paragraph 6.1.

Delete the words “email address” from the signature lines for the Owner,
Contractor and Consultant in paragraph 6.1.

Add new Article A-9 as follows:
“ARTICLE A-9 SEVERABILITY

9.1 If any provision of this Contract is found to be invalid or unenforceable in any
circumstances, the remainder of this Contract, and the application of such
provision in any other circumstances, shall not be affected.”
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Add new Article A-10 as follows:

“ARTICLE A-10 TIME OF ESSENCE

10.1 Time shall be of the essence of the Contract and under all Contract Documents.”

END OF SECTION
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The “Agreement Between Owner and Contractor” in CCDC 2 2008 Stipulated Price
Contract is referred to herein as the Form of Agreement and shall constitute the form of
agreement of this Contract in its entirety. CCDC 2 2008 is available for purchase at
www.ccdc.org.

The Owner is: Metrolinx
97 Front Street, 2" Floor
Toronto, Ontario
M5J 1E6

The Consultant is: Planmac Engineering Inc.
80 North Queen Street, Suit 302
Toronto, Ontario

M8z 2C9

The Work is: Replacement of the Fire Alarm System in the Pedestrian Bridge at the
Pickering GO Station

Contract No. PT-2017-SCC-022

Article A-1:  Date of Commencement of Work: October 2, 2017
Date of Substantial Performance of the Work: January 15, 2018
Date of Total Performance of the Work: January 31, 2018

Article A-2: Contract Documents:

This list of Contract Documents are the documents as listed in Appendix “A” of the Form
of Tender, as completed and submitted by the Contractor, including any Addenda, and
as accepted by Metrolinx.

END OF SECTION
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The “Definitions” of CCDC 2 2008 Stipulated Price Contract, are hereby amended as follows:

Paragraph 4 — Consultant is hereby deleted in its entirety and replaced with a new
Paragraph 4 — Consultant as follows:

“4, Consultant
The Consultant is the entity identified as the Consultant in the Agreement
Between Owner and Contractor and may be either the Owner or a third party

engaged by the Owner. The term Consultant shall mean the Consultant or the
Consultant’s authorized representative.”

Add the words “in writing” after the word “upon” in the second line of paragraph 6.

Delete the word “Substantial” and substitute the word “Total” in the second line of
paragraph 8.

Add new paragraph 27 — Submittals as follows:

“27.  Submittals

Submittals are documents or items required by the Contract Documents to be
provided by the Contractor, such as:

- Shop Drawings, samples, models, mock-ups to indicate details or
characteristics, before the portion of the Work that they represent can
be incorporated into the Work; and

- Record drawings and manuals to provide instructions for the operation
and maintenance of the Work.”

Add new Paragraph 28 — Total Performance of the Work as follows:
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“28. Total Performance of the Work

Total Performance of the Work means when the entire Work, except for those
items arising from GC 12.3 — WARRANTY, has been performed in accordance
with the requirements of the Contract Documents and is so certified by the
Consultant.”

Add new paragraph 29 - Toxic and Hazardous Substances as follows:
“29.  Toxic and Hazardous Substances

Toxic and Hazardous Substances means, collectively, any contaminant, waste,
subject waste, pollutant, toxic substance, dangerous goods, asbestos, petroleum,
its derivatives, by-products or other hydrocarbons, as defined in or pursuant to
any applicable laws, regulations, by-laws, guidelines or orders rendered by any
governmental authority having jurisdiction or any other substance or material
which, when released to, or present in, the natural environment, is likely to
cause in some immediate or foreseeable future time, material harm or
degradation of the natural environment or material risk to human health.”

Add new Paragraph 30 — Railway as follows:

“30. Railway
Railway or Railways means one or more of the Canadian National Railway
Company, Canadian Pacific Railway Company, or The Toronto Terminals Railway

Company Limited, owning or operating the Railway Right-of-Way on which all or
part of the Work may be performed.”

Add new Paragraph 31 — Railway’s Engineer as follows:
“31. Railway’'s Engineer

Railway’s Engineer means the person designated as such by the applicable
Railway or the Owner.”
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Add new Paragraph 32 — Railway Flag Person as follows:
“32. Railway Flag Person

Railway Flag Person means the person designated as such by the applicable
Railway or the Owner to provide flagging services.”

Add new Paragraph 34 — Railway Right-of-Way as follows:
“33. Railway Right-of-Way
Railway Right-of-Way means the land, property, trackage, equipment and

facilities of the Railway, including main tracks, side tracks, branch lines, yards
and terminals owned or controlled by the Railway or the Owner.”

END OF SECTION
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1.1 The “Definitions” of CCDC 2 2008 Stipulated Price Contract shall constitute the
Definitions of the Contract in their entirety as amended by the Supplementary
Definitions herein. CCDC 2 2008 can be purchased at www.ccdc.org.

END OF SECTION

CCDC 2 Template - 05/28/2015



The “General Conditions of the Stipulated Price Contract” of the CCDC 2 2008 - Stipulated Price
Contract, are hereby amended as follows:

1.1 Paragraph 1.1.7.1 is amended as follows:

Add the words “- Supplementary Agreement Between Owner and Contractor” at
the beginning of the order of priority of documents in paragraph 1.1.7.1.

Add the words “- Supplementary Definitions of the Contract” above the words
“the Definitions” in the order of priority of documents in paragraph 1.1.7.1.

1.2 Paragraph 1.1.7.5, add new paragraph as follows:

“1.1.7.5 In case of discrepancies, noted materials and annotations shall
take precedence over graphic indications in the Contract
Documents.”

1.3 Paragraph 1.1.11, add new paragraph as follows:

“1.1.11 Subject to paragraph 1.1.9, all surveys, reports, drawings,
calculations, designs, plan, specifications and other data,
information, materials, collected, compiled, drawn or produced,
including computer printouts, pursuant to the Contract are the
property of the Owner. The Contractor shall transfer the
copyright, including an express waiver and release of all moral
rights, of all Drawings, plans, Specifications, models, photos, and
other written or graphic materials produced under the Contract to
the Owner which will be free to use them as it sees fit. Any waiver
or release obtained under this clause may include a reasonable
exclusion of liability regarding the use of materials for other
projects. In the event of any dispute or disagreement pertaining
to the Work between the Owner and the Contractor, the Owner
will have the unqualified right and license to use the design as it
may have evolved from time to time and any Drawings,
Specifications, documents, materials of any nature and kind which
may now or hereafter exist and which the Contractor may have
any right, title, interest or copyright for the purpose of completing
the design and construction of the Work for which they were
prepared.”

1.4 Paragraph 1.1.13, add new paragraph as follows:
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“1.1.13 Wherever in the Contract Documents items are noted as “N.1.C.”
(“Not In Contract”) the Owner will provide such items either
during or after the Contract Time. The Contractor shall
accommodate the entry of such items into the Work when N.I.C.
items are delivered to the Place of the Work.”

2.1 Delete paragraph 1.2.1 in its entirety and replace with new paragraph 1.2.1 as
follows:

“1.2.1 This Contract shall be governed by the laws of the Province of Ontario.”

3.1 Add new paragraph 1.3.3 as follows:

“1.3.3 Notwithstanding paragraph 1.3.1, the Owner shall not be liable, whether
in contract, tort or any other theory of law, for any claim arising from any
prior negotiation, representation, or agreement, whether written or oral,
which is superseded by the Contract under Article A-2 of the Agreement —
Agreements and Amendments.”

4.1 Add new GC 1.5 — Advertising and Public Notices as follows:
“GC 1.5 — ADVERTISING AND PUBLIC NOTICES

1.5.1 The Contractor will obtain the Owner’s prior written approval for any
public advertising, written public sales promotions, press release or other
general publicity matter, in which the name or trademarks of the Owner
or any Railway are mentioned or used or in which words are used from
which any connection with the Owner or any Railway or their trademarks
may be inferred. The Contractor will not allow or permit any public
ceremony in connection with the Work without the prior written
permission of the Owner. The Contractor will not erect or permit the
erection of any sign or advertising without the prior written approval of
the Owner.”
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5.1 Add new GC 1.6 - CONFIDENTIAL INFORMATION as follows:
“GC 1.6 — CONFIDENTIAL INFORMATION

1.6.1 The Contractor shall not disclose or provide any technical, business,
financial, operational, scientific, or any other information or data obtained
by the Contractor during the course of the Work to third parties who do
not require that information or data to complete any portion of the Work
and who are not authorized by the Owner to receive, or have access to,
such confidential information.”

6.1 Add new GC 1.7 - MAINTENANCE OF RECORDS AND AUDIT RIGHTS as follows:
“GC 1.7 - MAINTENANCE OF RECORDS AND AUDIT RIGHTS

1.7.1 The Contractor shall maintain complete and accurate books, records,
accounts and invoices in relation to the Contract and shall grant the
Owner, full audit rights in respect of all said books, records, accounts and
invoices relating to the performance of the Work.”

7.1 Add a new GC 1.8 - FURTHER ASSURANCES as follows:
“GC 1.8 - FURTHER ASSURANCES

1.8.1 Each party agrees that it shall at any time and from time to time, at its
own expense, execute and deliver such further documents and do such
further acts and things as the other party may reasonably request for the
purpose of giving effect to the Contract or carrying out the intention of
facilitating the performance of the Contract.

1.8.2 Without limiting the generality of paragraph 1.8.1 and notwithstanding
any other provisions of the Contract, the Contractor acknowledges that it
may, from time to time during the Contract Time, be requested to
provide its agreement to indemnify, or to directly indemnify third parties
for any liability, damages or claims which may arise in connection with
the performance of the Work and as a result of the acts or omissions of
the Contractor or those persons or entities for who it is responsible at
law, and the Contractor shall reasonably cooperate with the Owner and
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8.1

8.2

8.3

8.4

9.1

9.2

9.3

shall execute and deliver such documents and agreements as may be
required and requested by the Owner.”

Paragraph 2.2.6 is amended as follows:

1.1.1 Add the words “schedules” after the word “techniques,” in the second line
of paragraph 2.2.6.

Paragraph 2.2.7 is amended as follows:

1.1.2 Delete the words “Except with respect to GC 5.1 — FINANCING
INFORMATION REQUIRED FOR THE OWNER, the” and substitute the
word “The” at the beginning of the paragraph 2.2.7.

Paragraph 2.2.14 is amended as follows:

1.1.3 Delete the word “submittals,” and substitute the words “Submittals which
are provided” after the word “Contractor’s’ in the first line of paragraph
2.2.14.

Add new paragraph 2.2.19 as follows:

“2.2.19 The Consultant will conduct reviews of the Work to determine the date
of Total Performance of the Work.”

Add new paragraph 2.3.8 as follows:

“2.3.8  The Contractor shall immediately inform the Owner and the Consultant
of any notices, warnings or asserted violations issued by any regulatory
or government agencies having jurisdiction relating to the Work.”

Add new paragraph 2.3.9 as follows:

“2.3.9  No review of the Work by the Owner or the Consultant shall relieve the
Contractor from its responsibility to perform the Work in accordance
with the Contract Documents.”

Add new paragraph 2.3.10 as follows:

“2.3.10  Where standards of performance are specified in the Contract
Documents and the Work does not comply with the performance
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specified, such deficiency shall be corrected as directed by the
Consultant. Any testing of work identified as defective in accordance
with GC 2.4, including retesting required by the Owner to verify
performance, shall be done at the Contractor’s expense.”

10.1 Paragraph 2.4.1 is amended as follows:

“2.4.1  Add the words “If the said defective work was in any way identified as
a result of, or during the course of, an inspection by the Owner, the
Contractor shall reimburse the Owner in full for any costs or expenses
incurred by the Owner in respect of, or as a result of, the inspection.”

10.2 Paragraph 2.4.3 is amended as follows:

2.4.3 Delete the words “the difference in value between the work as
performed and that called for by” and substitute the words “the value
of such work as is necessary to correct any non-compliance with” in the
second and third lines of paragraph 2.4.3.

11.1 Paragraph 3.1.2 is amended as follows:

1.1.4 Add the word “schedules” after the word “techniques” in the first line of
paragraph 3.1.2.

11.2 Add new paragraph 3.1.3 as follows:

“3.1.3  Notwithstanding paragraphs 3.1.1 and 3.1.2, the Contractor agrees that
it shall fully comply with all policies and procedures of the Owner which
are relevant to any activity of the Contractor to be performed under the
Contract. The Contractor further agrees that it will use reasonable
efforts to inquire from the Owner if such policies or procedures exist
which are relevant to any activity of the Contractor to be performed
under the Contract. The Owner agrees that it will use reasonable
efforts to communicate to the Contractor all policies or procedures it
may have which are relevant to any such activity.”

11.3 Add new paragraph 3.1.4 as follows:

“3.1.4  Prior to commencing individual procurement, fabrication and
construction activities, the Contractor shall verify, at the Place of the
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Work, all relevant measurements and levels necessary for proper and
complete fabrication, assembly and installation of the Work and shall
further carefully compare such field measurements and conditions with
the requirements of the Contract Documents. Where dimensions are
not included or exact locations are not apparent, the Contractor shall
immediately notify the Consultant in writing and obtain written
instructions from the Consultant before proceeding with any part of the
affected work.”

12.1 Paragraph 3.4.1 is amended as follows:

“3.4.1 Delete the words “be to the best of the Contractor’'s knowledge,
information and belief and in making such review” and substitute the
words “comply with the standard of care described in paragraph 3.15.1
of the Contract. Except for its obligation to make such review and
report the result,” in the second and third lines of paragraph 3.4.1.

Delete the word “review” and substitute the words “Contract
Documents” in the fourth line of paragraph 3.4.1.

Delete the words “did not discover” and substitute the words “could not
reasonably have discovered” in the fifth line of paragraph 3.4.1.

12.2 Add new paragraph 3.4.2 as follows:

“3.4.2 If the Contractor finds discrepancies in or omissions from the Contract
Documents or has any doubt as to the meaning or intent of any part
thereof, the Contractor shall immediately notify the Consultant, who will
provide written instructions or explanations. Neither the Owner nor the
Consultant will be responsible for oral instructions.”

13.1 Paragraph 3.5.1.1 is amended as follows:

3.5.1.1 Delete the words “prior to the first application for payment” and
substitute the words “within five (5) Working Days of the date that the
Agreement between the Owner and the Contractor has been fully
executed by the Owner. ”in the first line of paragraph 3.5.1.1.

13.2 Add new paragraph 3.5.2 as follows:
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“3.5.2  If the Contract Price is greater than $500,000.00, the schedule shall be
prepared using the critical path method and the Contractor shall submit
with the schedule a Gantt Chart (a list of tasks and related information,
including duration, with a bar type chart showing tasks and durations
over time) and a PERT Chart (a network diagram showing all tasks and
task dependencies).”

14.1 Add new paragraph 3.6.3 as follows:

“3.6.3 The Contractor shall provide the Owner and the Consultant with the
name, address, and telephone number of the representative referred to
in paragraph 3.6.1 and other responsible persons who may be
contacted for emergency and other reasons during non-working hours
throughout the course of the Work.”

14.2 Add new paragraph 3.6.4 as follows:

“3.6.4 The Owner may, at any time, for reasonable cause, object to the
representative referred to in paragraph 3.6.1 and require the Contractor
to dismiss and replace the said representative.”

15.1 Add new paragraph 3.7.1.4 as follows:

“3.7.1.4 ensure that the Contractor, all Subcontractors and Suppliers, and
anyone employed or engaged by them directly or indirectly, have the
qualifications, technical skills, levels of experience and knowledge
required, and all applicable permits, licences and approvals necessary,
to discharge the work to be performed by them in accordance with the
terms of the Contract.”

15.2 Add new paragraph 3.7.7 as follows:

“3.7.7  Subcontracting shall be conducted in a manner consistent with the
principles of open, fair and transparent procurement.”

15.3 Add new paragraph 3.7.8 as follows:

“3.7.8 In the event that the Contractor reasonably wishes to change any of
the Subcontractors or Suppliers, the Contractor shall advise the Owner
in writing, giving the Contractor’s reasons for the change. No change
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of Subcontractors or Suppliers may be made without the prior written
approval of the Owner.”

15.4 Add new paragraph 3.7.9 as follows:

“3.7.9 The Contractor shall not be entitled to compensation by the Owner or
any extension to the Contract Time arising out of, or in any way relating
to, any breach of contract or failure to perform work by any
Subcontractor or Supplier for any reason, including but not limited to,
the insolvency or bankruptcy of the Subcontractor or Supplier, even
though the Subcontractor or Supplier may have been designated or pre-
qualified by the Owner or the Consultant.”

16.1 Paragraph 3.8.3 is amended as follows:

3.8.3 Add the words “and qualified” after the word “skilled” in the first line of
paragraph 3.8.3.

16.2 Add new paragraphs 3.8.4 as follows:

“3.8.4 The Owner may at any time, for reasonable cause, require the
Contractor to promptly remove from the Place of the Work any
employee of the Contractor as well as any Subcontractor or employee
of any Subcontractor.”

16.3 Add new paragraphs 3.8.5 as follows:

“3.8.5 The Contractor is responsible for the safe on-site storage of Products
and their protection (including Products supplied by the Owner and
other contractors to be installed under the Contract) in such ways as to
avoid dangerous conditions or contamination to the Products or other
persons or property and in locations at the Place of the Work to the
satisfaction of the  Owner and the Consultant. The Owner shall
provide all relevant information to the Contractor in relation to the
Products to be supplied by the Owner.”

16.4 Add new paragraph 3.8.6 as follows:
“3.8.6  The Contractor shall ensure that all Products are of good quality, fit for

their intended purpose and maintained in a safe, serviceable condition
in accordance with this Contract and good industry practice.”
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17.1

17.2

17.3

18.1

18.2

18.3

Add the words “And Other Submittals” to the end of the heading for GC 3.10 —
SHOP DRAWINGS

Paragraphs 3.10.1, 3.10.2, 3.10.3, 3.10.4, 3.10.7, 3.10.8, 3.10.9, 3.10.10 and
3.10.11 are amended as follows:

Add the words “and Submittals’ after the words “Shop Drawings” in paragraphs
3.10.1, 3.10.2, 3.10.3, 3.10.4, 3.10.7, 3.10.8, 3.10.9, 3.10.10 and 3.10.11.

Paragraph 3.10.8.2 is amended as follows:

Add the words “and Submittal’ after the words “Shop Drawing’ in the first line of
paragraph 3.10.8.2.

Paragraph 3.11.1 is amended as follows:

Add the words “the Owner’s reasonable instructions,”, after the word “permits,”
in the second line of paragraph 3.11.1.

Add new paragraph 3.11.3 as follows:

“3.11.3 Subject to paragraph 9.4.6 of GC 9.4 - CONSTRUCTION SAFETY, The
Owner shall have the right to enter and occupy the Place of the Work in
whole or in part for the purpose of placing materials, fittings, and
equipment, or for any other use at any time before completion of the
Contract if, in the reasonable opinion of the Consultant, such entry and
occupation does not prevent or interfere with the Contractor in
achieving Substantial Performance of the Work within the Contract
Time stipulated in the Contract.”

Add new paragraph 3.11.4 as follows:

“3.11.4 No entry or occupation by the Owner as referenced in paragraph 3.11.3
shall constitute or be considered as acceptance of the Work in whole or
in part, or in any way relieve the Contractor of its responsibility to
complete the Contract.”

19.1 Add new GC 3.14 - INTERFERENCE as follows:
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“GC 3.14 - INTERFERENCE

3.14.1

If the Work, in whole or in part, involves the renovation of, or addition
to, existing and occupied premises:

A the Contractor shall maintain normal business operations and
traffic flow, with a minimum of inconvenience to the tenants
and occupants of the Place of the Work;

2 subject to the provisions of the Contract Documents, the
Contractor shall ensure that no essential services such as
electric power, water supply or other public utilities are
interrupted;

3 in every case where an interruption to existing services or
utilities is to occur during execution of the Work, the
Contractor shall give the Owner five (5) working days prior
written notice. The Contractor shall reschedule any such
interruption if requested to do so in writing by the Owner; and

A4 any work by the Contractor that generates excessive noise
shall be subject to the restrictions set out elsewhere in the
Contract Documents.”

20.1 Add new GC 3.15 — PERFORMANCE BY CONTRACTOR as follows:

“GC 3.15 — Performance by Contractor

3.15.1

3.15.2
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In performing its services and obligations under the Contract, the
Contractor shall exercise a standard of care, skill and diligence that
would normally be provided by an experienced and prudent contractor
supplying similar services for similar projects. The Contractor
acknowledges and agrees that throughout the Contract, the
Contractor’s obligations, duties and responsibilities shall be interpreted
in accordance with this standard. The Contractor shall exercise the
same standard of due care and diligence in respect of any Products,
personnel, or procedures which it may recommend to the Owner.

The Contractor further represents, covenants and warrants to the
Owner that:

A the personnel it assigns are appropriately experienced and
qualified;



2 it has a sufficient staff of qualified and competent personnel to
replace its designated supervisor and project manager, subject
the Owner’s approval, in the event of death, incapacity,
removal or resignation; and

3 there are no pending, threatened, or anticipated claims that
would have a material effect on the financial ability of the
Contractor to perform its work under the Contract.”

21.1 Paragraphs 5.1.1 and 5.1.2:

Delete paragraphs 5.1.1 and 5.1.2 in their entirety.

22.1 Paragraph 5.2.8:

Add new paragraph 5.2.8 as follows:

“5.2.8

The Contractor shall submit, with each application for progress payment
after the first, a Statutory Declaration, on an original form of CCDC
Document 9A-2001 Statutory Declaration of Progress Payment
Distribution by Contractor, stating that payments in connection with the
Work, as noted in the Statutory Declaration, have been made to the
end of the period immediately preceding that covered by the current
application and, if requested by the Owner, a Statutory Declaration
from any Subcontractor, as may be identified by the Owner, on an
original form of CCDC Document 9B-2001 Statutory Declaration of
Progress Payment Distribution by Subcontractor. The Statutory
Declarations shall be dated the same date as the Contractor’s
application for payment.”

22.2 Paragraph 5.2.9:

Add new paragraph 5.2.9 as follows:

“5.2.9
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The Contractor shall prepare and maintain current as-built drawings
which shall consist of the Drawings and Specifications revised by the
Contractor during the Work, showing changes to the Drawings and
Specifications, including but not limited to architectural, structural,
mechanical, electrical, cabling, Shop Drawings, single-line diagrams and
any other graphical representations, and shall be maintained by the



Contractor and made available to the Consultant for review with each
application for progress payment.”

23.1 Paragraph 5.3.1.3:

Delete paragraph 5.3.1.3 in its entirety and replace with new paragraph 5.3.1.3
as follows:

“5.3.1.3 the Owner shall make payment to the Contractor on account as
provided in Article A-5 of the Agreement — Payment no later than
fifteen (15) days after the date of issuance by the Consuftant of a
certificate for payment.”

23.2 Paragraph 5.3.2:
Add new paragraph 5.3.2 as follows:
“5.3.2  Certificates for payment may provide for retention of amounts as

determined by the Consultant to ensure correction or replacement of
deficient work done or unacceptable product provided.”

24.1 Paragraph 5.5.1.2 is amended as follows:
Add the words “and, if requested by the Owner, as Statutory Declaration from
any Subcontractor, as may be identified by the Owner, on an original form of
CCDC Document 9B — 2001 Statutory Declaration of Progress Payment
Distribution by Subcontractor.”

24.2  Paragraph 5.5.3:

Paragraph 5.5.3 is deleted in its entirety.

25.1 Paragraph 5.7.1 is amended as follows:

Delete the words “is completed” and substitute the words “has been totally
performed” in the first line of paragraph 5.7.1.
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Add the words “, together with a written application for review by the Consultant
to establish Total Performance of the Work.” After the word “payment” at the
end of paragraph 5.7.1.

25.2 Paragraph 5.7.2 is amended as follows:

Delete the words “and advise the Contractor in writing that the application is
valid or give reasons why it is not valid” and substitute the words “and:

A advise the Contractor in writing that the Work is not totally performed
and give reasons why, or

2 state the date of 7otal Performance of the Work in a certificate and
issue a copy of that certificate to each of the Owrner and the
Contractor.”

at the end of paragraph 5.7.2.

25.3 Paragraph 5.7.3 is amended as follows:

Delete the words “finds the Contractor’s application for final payment valid” and

substitute the words “issues the certificate of 7otal Performance of the Work’ in

the first line of paragraph 5.7.3.

25.4 Paragraph 5.7.4 is amended as follows:

Delete the number “5” and substitute “fifteen (15)” in the second line of
paragraph 5.7.4.

25.5 Paragraphs 5.7.5:
Add new paragraph 5.7.6 as follows:

“5.7.5 The Contractor shall submit to the Consultant, with the application for
final payment, the following documentation:

A1 all closeout documentation required by the Contract
Documents, including but not limited to, warranties, manuals,
guarantees, as-built drawings and all other relevant literature
from Suppliers and manufacturers including, but not limited
to:

a) equipment, maintenance and operations manuals;
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b) equipment specifications, data sheets and brochures,
parts lists and assembly drawings, performance
curves and other related data;

C) line drawings, value charts and control sequences
with description of the sequence of operations;

d) warranty documents;
e) service and maintenance reports as applicable;
f) specifications; and
0) HVAC balance reports.
2 a Statutory Declaration, on an original form of CCDC

Document 9A — 2001, stating that payments in connection
with the Work, as noted in the statutory declaration, have
been made to the end of the period immediately preceding
that covered by the application for final payment and, if
requested by the Owner, as Statutory Declaration from any
Subcontractor, as may be identified by the Owner, on an
original form of CCDC Document 9B — 2001 Statutory
Declaration of Progress Payment Distribution by
Subcontractor.”

Add new GC 5.10 - CLAIMS FOR LIEN as follows:
“GC 5.10 — Claims for Lien

5.10.1 The Contractor shall cause any and all construction liens and certificates of
action relating to the Work registered or preserved by any Subcontractor, sub-
subcontractor, Supplier, Contractor’s employees, or any other party to whom the
Contractor is or may be responsible at law, to be discharged or vacated by the
Contractor with seven (7) Working Days of the date of registration or
reservation, all at the Contractor’s sole expense. The Contractor shall not be
entitled to receive any payment from the Owner until all such claims for lien and
certificates of action have been vacated or discharged.

5.10.2 The Contractor shall cause any and all written notices of lien relating to the Work
given to any person, including, but not limited to, the Owner by any
Subcontractor, sub-subcontractor, Supplier, Contractor’s employees, or any party
to whom the Contractoris or may be responsible at law, to be withdrawn, and
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the Contractor shall do so within seven (7) Working Days of the written notice of
lien having been given, all at the Contractor’s sole expense.

5.10.3 If the Contractor fails to discharge or vacate any such lien or certificate of action,
or to have any such written notice of lien withdrawn, then the Owner may, at its
sole option, do so and set off and deduct from any amount owing to the
Contractor, all costs and expenses of so doing, and of defending any related
action, including without limitation, the costs of borrowing the appropriate cash,
letter of credit or bond as security, and legal fees and disbursements on a full
indemnity basis. If there is no amount owing by the Owner to the Contractor,
then the Contractor shall reimburse the Owner for all of the said costs and
expenses of so doing.”

27.1 Paragraph 6.1.3:
Add new paragraph 6.1.3 as follows:

“6.1.3 For the purpose of valuing cash allowances pursuant to paragraph 4.1.4,
contingency allowances pursuant to paragraph 4.2.2, changes which result in an
increase in the Contract Price, and any other items under the Contract
Documents which provide for payment to the Contractor of overhead and profit,
allowances for overhead and profit shall be included as follows:

A Contractor’s mark-up on work and services completed by its own forces
shall be 10% overhead and 10% profit, and on work and services
completed by its Subcontractors shall be 5% for combined overhead
and profit.

2 Subcontractors mark-up on work and services completed by their own
forces shall be 10% overhead and 10% profit and on work and services
completed by their subcontractors shall be 5% for combined overhead
and profit.”

28.1 Paragraph 6.2.1 is amended as follows:
Delete the words “promptly present,” and substitute the words “, within five (5)
Working Days of receiving the written description, present” in the second line of
paragraph 6.2.1.

28.2 Paragraph 6.2.2:
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0] Renumber existing paragraph “6.2.2” to paragraph number “6.2.3”.
(i) Add new paragraph 6.2.2 as follows:

“The method of adjustment of the Contract Price presented by the
Contractor may be:

A by estimate and acceptance in a lump sum or unit price
guotation,

2 by unit prices set out in the Contract or subsequently agreed
upon, or

.3 by the actual cost of the change in the Work, plus an agreed

fixed or percentage fee.”
28.3 Paragraph 6.2.4:
Add new paragraph 6.2.4 as follows:

“6.2.4  When the Contractor submits an invoice from a Subcontractor or
Supplier as part of its detailed breakdown of the cost of a change, as
may be required by GC 6.2 CHANGE ORDER or GC 6.3 CHANGE
DIRECTIVE, the Contractoris deemed to represent and warrant to the
Owner that the amount shown on the invoice is the amount that the
Contractor is liable to pay for the services and materials described in
the invoice, net of all discounts, unless the Contractor indicates
otherwise when submitting its detailed breakdown. When the
Contractor submits an estimate or quotation from a Subcontractor or
Supplier as part of its detailed breakdown of the estimated cost of a
change, the Contractoris deemed to represent and warrant to the
Owner that, subject to any qualifications on the face of the estimate or
quotation and any qualifications made by the Contractor within the
detailed breakdown, that the amount set out in the estimate or
quotation is the amount the Contractor has agreed to pay should the
Contractor be authorized to proceed with the change, net of all
discounts. Notwithstanding the foregoing, the Contractor shall be
entitled to take a commercially reasonable early payment discount (if
offered) when the Contractor pays its Subcontractor or Supplier prior to
receiving payment from the Owner.”

29.1 Paragraph 6.4.5:
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Add new paragraph 6.4.5 as follows:

“6.4.5

The Contractor confirms that, prior to bidding, it carefully investigated
the character of the Work, the Place of the Work, and all local
conditions which might affect its obligations and that it has satisfied
itself as to the nature and extent of the Work, the Contract Documents
and the Contract and as to the facilities and difficulties in attending and
completing the execution of the Work. The Owner shall, upon written
request, co-operate with, and provide reasonable assistance to, the
Contractor during such investigations. The Contractor confirms that it
has applied to its investigations as aforesaid the degree of care and skill
described in paragraph 3.15.1, given the amount of time provided
between the issuance of the bid documents and the actual closing of
bids, and the degree of access provided to the Contractor prior to
submission of bids. The Contractor is not entitled to compensation or to
an extension of the Contract Time for conditions which could
reasonably have been ascertained by the Contractor by such careful
investigation undertaken prior to the submission of its bid.”

29.2 Paragraph 6.4.6:

Add new paragraph 6.4.6 as follows:

“6.4.6

To the extent the Contractor has not investigated as referenced in
paragraph 6.4.5, the Contractor willingly assumes responsibility for all
losses, damages, costs, expenses (including all legal costs on a full
indemnity basis), liabilities, claims, actions, and demands, whether
arising under statute, contract or at common law, which such
investigations might have avoided or reduced and shall indemnify and
save harmless the Owner from all risk which might make it more
onerous and more expensive to fulfill or perform the Work than was
contemplated or known when the Contract was signed, and for any and
all liability, responsibility and obligations which the Owner may have to
any third parties resulting from any failure to investigate.”

29.3 Paragraph 6.4.7:

Add new paragraph 6.4.7 as follows:

“6.4.7
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If the finding made pursuant to paragraph 6.4.2 is that the subsurface
or otherwise concealed physical conditions differ materially and this
would cause an increase or decrease in the Contractor’s cost or time to
perform the Work, and if the said conditions were otherwise
discoverable by the Contractorin the proper performance of its duties
and obligations under the Contract, all costs and expenses resulting
from any delay (excluding, for clarity, the direct cost of remediating the



said conditions) in the completion of the Work that is caused, or
contributed to, as a result of the said conditions, will be borne by the
Contractor.”

30.1 Paragraph 6.5.1 is amended as follows:

Add the words “but excluding any consequential, incidental, indirect or special
damages including, without limitation, loss of profits, loss of opportunity or loss
of productivity resulting from such delay” after the word “delay” at the end of
paragraph 6.5.1.

30.2 Paragraph 6.5.6:
Add new paragraph 6.5.6 as follows:

“6.5.6  If the Contractoris delayed in the performance of the Work by an act or
omission of the Contractor, any Subcontractor, or anyone employed or
engaged by them, directly or indirectly, or by any cause within the
Contractor’s control, the Contractor shall devote such additional
resources and take all steps necessary (all at the Contractor's own cost
and expense), to ensure that the date for attaining Substantial
Performance of the Work and Total Performance of the Work under the
Contract, as may have been amended in accordance with the provisions
of Part 6 of the General Conditions — Changes in the Work, is met.”

31.1 Add the words “Suspend” after the word “Work” in the first line of the heading
for GC 7.1.

31.2 Paragraph 7.1.7:
Add new paragraph 7.1.7 as follows:

“7.1.7 The Owner may, if conditions arise which make it necessary for reasons
other than as provided in paragraphs 7.1.1 and 7.1.4, suspend
performance of the Work, terminate the Contractor’s right to continue
with the Work or terminate the Contract, in whole or in part, by giving
Notice in Writing to that effect to the Contractor. Such suspension or
termination shall be effective in the manner specified in said notice and
shall be without prejudice to any claims which either party may have
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1.1

1.2

1.3

1.4

CCDC 2 Template -

against the other. The Owner’s entitlement to so terminate or suspend
shall be absolute and unconditional and exercisable by the Owner in its
sole discretion.”

Paragraphs 7.1.8:
Add new paragraph 7.1.8 as follows:

“7.1.8  The Contractor upon receiving notice of suspension or termination from
the Owner shall suspend all operations as soon as reasonably possible
except for work which, in the Contractor’s opinion, is necessary for the
safety of personnel and for the care and preservation of the Work, the
materials and plant. Subject to any directions in the notice of
suspension or termination, the Contractor shall discontinue ordering
materials, facilities, and supplies and make every reasonable effort to
delay delivery of existing orders and, in the event of termination, to
cancel existing orders on the best terms available.”

Paragraphs 7.1.9:
Add new paragraph 7.1.9 as follows:

“7.1.9 During any period of suspension, the Contractor shall not remove from
the site any part of the Work, or any Product or materials without the
consent of the Owner.”

Paragraphs 7.1.10:
Add new paragraph 7.1.10 as follows:

“7.1.10 If the Work should be suspended for a period of sixty (60) consecutive
calendar days or less, the Contractor, upon the expiration of the period
of suspension, shall resume the performance of the Work in accordance
with the Contract Documents. If the suspension was not due to an act
or omission of the Contractor, the Contract Price and Contract Time
shall be adjusted as provided in paragraph 6.5.1 of GC 6.5 - Delays.”

Paragraphs 7.1.11:
Add new paragraph 7.1.11 as follows:

“7.1.11 If after sixty (60) consecutive calendar days from the date of notice of
suspension of the Work, the Owner and the Contractor agree to
continue with and complete the Work, the Contractor shall resume
operations and complete the Work in accordance with any terms and
conditions agreed upon by the Owner and the Contractor. Failing such
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1.5

32.1

32.2

32.3

32.4

32.5
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an agreement, the provisions of paragraph 7.2.2 shall become
applicable.”

Paragraphs 7.1.12:
Add new paragraph 7.1.12 as follows:

“7.1.12 If the Owner terminates the Contract pursuant to paragraph 7.1.7, the
Contractor shall only be entitled to receive payment for all work
performed up to the date of termination as certified by the Consultant
and the direct costs associated with the termination incurred by the
Contractor, including the costs of the demobilization, losses sustained
on Products and Construction Equipment and Subcontractor and sub-
subcontractor cancellation costs (which costs shall not include loss of
profit claims) reasonably incurred by the Contractor. The Contractor
shall not be entitled to any additional reimbursement on account of the
termination including, without limitation, indirect, incidental, special,
consequential or other damages, including loss of profits,
notwithstanding any other provision of the Contract Documents.”

Paragraph 7.2.2 is amended as follows:

Delete the words “20 Working Days” and substitute the words “sixty (60)
consecutive calendar days” in the first line of paragraph 7.2.2.

Paragraph 7.2.3.1:
Delete paragraph 7.2.3.1 in its entirety.
Paragraph 7.2.3.3 is amended as follows:

Add the words “, except where the Owner has a claim against the Contractor for
set-off,” after the word Consultant”in paragraph 7.2.3.3.

Paragraph 7.2.3.4 is amended as follows:

Delete the words “, except for GC 5.1 — FINANCING INFORMATION REQUIRED
OF THE OWNER,” from the first and second lines of paragraph 7.2.3.4.

Paragraph 7.2.5:

Delete paragraph 7.2.5 in its entirety and replace with new paragraph 7.2.5 as
follows:
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“7.2.5 If the Contractor terminates the Contract under the conditions set out
above, the Contractor shall be entitled to be paid for all work performed
to the date of termination. The Contractor shall also be entitled to
recover the direct costs associated with termination, including the costs
of demobilization, and losses sustained on Products and Construction
Equipment. The Contractor shall not be entitled to any additional
reimbursement on account of any such termination including, without
limitation, indirect, incidental, special, consequential or other damages,
including loss of profits, notwithstanding any other provision of the
Contract Documents.”

32.6 Paragraph 7.2.6:
Add new paragraph 7.2.6 as follows:

“7.2.6  The Owner’s withholding of a progress payment, holdback payment or
final payment due to the Contractor’s failure to pay a Subcontractor or
Supplier, to protect the Owner’s interest in the event of the registration
of a lien or receipt of notice of lien, or otherwise pursuant to the terms
of the Contract, shall not constitute a default under paragraph 7.2.3
which would permit the Contractor to stop the Work or terminate the
Contract. In such circumstances, the Contractor shall continue with the
Work.”

32.7 Paragraph 7.2.7:
Add new paragraph 7.2.7 as follows:

“If the Contractor stops the Work or terminates the Contract in accordance with
this GC 7.2 — Contractor’s Right To Suspend The Work Or Terminate The
Contract, the Contractor shall leave the Place of the Work and the Work in a
secure condition.”

33.1 Paragraph 9.1.1 is amended as follows:

Add the words “shall be responsible for security at the Place of the Work and will
take such other security measures as may be necessary in respect of the Work
and the Place of the Work, as may be determined by the Owner in its sole
discretion, and” after the word “Contractor’ in the first line of paragraph 9.1.1.

Add the words “, Railway property,” after the words “protect the Work” in the
first line of paragraph 9.1.1.
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33.2 Paragraph 9.1.1.1 is amended as follows:

Add the words “which the Contractor could not have discovered applying the
standard of care described in paragraph 3.15.1” after the word “Documents’ at
the end of paragraph 9.1.1.1.

33.3 Paragraph 9.1.3 is amended as follows:

Add the words “Railway property,” after the word “Work,” in the first line of
paragraph 9.1.3.

33.4 Paragraph 9.1.4 is amended as follows:

Add the words, “Railway’s property,” after the word “Work” in the first line of
paragraph 9.1.4 and add the words “and Railway's property” after the word
“property” in the second line of paragraph 9.1.4.

34.1 Paragraphs 9.2.1, 9.2.2,9.2.3, 9.2.4, 9.2.5, 9.2.6, 9.2.7 and 9.2.8 are amended
as follows:

Delete the words “toxic and hazardous substances” from paragraphs 9.2.1, 9.2.2,
9.2.3,9.2.4,9.2.5, 9.2.6, 9.2.7 and substitute the words * 7oxic and Hazardous
Substances” in their place.

34.2 Paragraph 9.2.7.4:
Delete paragraph 9.2.7.4 in its entirety.
34.3 Paragraph 9.2.8.2 is amended as follows:

Add the words “Railway’s property,” after the words “damage to the Work,” in
the first line of paragraph 9.2.8.2.

35.1 Paragraph 9.4.1 is amended as follows:

Delete the words “Subject to paragraph 3.2.2.2 of GC 3.2 — Construction By
Owner Or Other Contractors, the” and substitute the word “The” at the
beginning of paragraph 9.4.1.

35.2 Paragraph 9.4.2:
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Add new paragraph 9.4.2 as follows:

“0.4.2

The Contractor shall assume the role of contractor, constructor, prime
contractor, or principal contractor as may apply in accordance with
applicable Occupational Health and Safety Legislation at the Place of
the Work and provide to the Owner copies of the related Health and
Safety notices and documents.”

35.3 Paragraph 9.4.3:

Add new paragraph 9.4.3 as follows:

“0.4.3

The Contractor represents and warrants that it is familiar with the
obligations imposed on an “employer” as defined in the Occupational
Health and Safety Act (Ontario), and that it has in place a health and
safety program to ensure the health and safety of all workers for which
it has responsibility under the said Act.”

35.4 Paragraph 9.4.4:

Add new paragraph 9.4.4 as follows:

“0.4.4

The Contractor shall comply in all respects with the requirements of the
Occupational Health and Safety Act (Ontario) and its own health and
safety program to take all steps reasonable in the circumstances to
ensure the health and safety of all workers for which it has
responsibility under the said Act. The Contractor shall maintain and
strictly enforce its health and safety program. The Contractor shall also
provide such information within such timeframes as may be required in
order to allow the Owner to fulfill its obligations pursuant to the
Occupational Health and Safety Act (Ontario), including, without
limitation, the obligation to notify the Director under such Actin the
event of an accident causing personal injury.”

35.5 Paragraph 9.4.5:

Add new paragraph 9.4.5 as follows:

“9.4.5

The Contractor shall comply with all requirements of the Workplace

Hazardous Materials System (WHMIS) regarding the use, handling and

storage of controlled products.”

35.6 Paragraph 9.4.6:

Add new paragraph 9.4.6 as follows:
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“9.4.6  Prior to commencing the Work the Contractor shall:

A

35.7 Paragraph 9.4.7:

ensure that all prescribed posting requirements are posted on
site for all workers to view;

provide a copy of the Contractor’s Health & Safety Policy to
the Owner;

prepare and submit to the Owner a Site Specific Safety Plan
(Job Safety Analysis);

review and comply with facility specific hazard, safety and
orientation requirements as applicable; and

prepare and submit site-specific hazardous assessment plans
as applicable pertaining to but not limited to: live power work,
lock out/tag out/shut down/switch covers, confined space
entry, cranes and crane lifts, and other hazardous assessment
plans as required.”

Add new paragraph 9.4.7 as follows:

“9.4.7 The Contractor shall indemnify and save harmless the Owner, its
agents, officers, directors, employees, consultants, successors and
assigns from and against the consequences of any and all safety
infractions committed by the Contractor or any of its Subcontractors or
their subcontractors under the construction health and safety legislation
applicable to the Place of the Work, including but not limited to,
payment of legal fees and disbursements on a full indemnity basis.”

36.1 Paragraph 9.5.2.2 is amended as follows:

Add the words “Railway’s property,” after the words “damage to the Work,” in
the first line of paragraph 9.5.2.2.

36.2 Paragraph 9.5.3.4:

Delete paragraph 9.5.3.4 in its entirety.
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37.1 Paragraph 10.2.3 is amended as follows:

Add the words “The Contractor shall provide the Owner with copies of all such
permits, licenses, inspections and certificates.” at the end of paragraph 10.2.3.

37.2 Paragraph 10.2.4 is amended as follows:

Delete the words “or codes” and substitute the words “codes, and industry best
practices and guidelines” after the word “regulations,” in the first line of
paragraph 10.2.4.

Add the words “to the environment,” after the words “relate to the Work,” in the
second line of paragraph 10.2.4.

Add the words “The Contractor shall provide the Owner with copies of all such
required notices and related health and safety documents.” at the end of
paragraph 10.2.4.

37.3 Paragraph 10.2.5 is amended as follows:

Delete the word “The” and substitute the words “Subject to paragraph 3.4.1,
the” at the beginning of paragraph 10.2.5.

Paragraph 10.4.1 is amended as follows:

Add the words “with each application for progress payment,” after the word
“Work,” in the first line of paragraph 10.4.1.

Add the words “the Certificate of Clearance and” after the word “provide” in the
third line of paragraph 10.4.1.

39.1 Delete GC 11.1 — Insurance in its entirety and replace with the following:

11.1.1  Without restricting the generality of GC 12.1 - INDEMNIFICATION, and
unless the Owner and the Contractor agree to obtain project-specific
insurance, or higher insurance limits, the Contractor shall provide,
maintain, and pay for the minimum insurance coverages specified in
GC 11.1 - INSURANCE.
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General Liability Insurance:

The policy shall be in the joint names of the Contractor, the
Owner and the Consultant with limits of not less than two
million dollars ($5,000,000) per occurrence and with a
property damage deductible of not more than five thousand
dollars ($5,000). The insurance coverage shall not be less
than the insurance required by IBC Forms 2100 and 2320, or
their equivalent replacement. Umbrella or excess liability
insurance may be used to achieve the desired limit. Where
the Contractor maintains a single, blanket policy, the addition
of the Owner is limited to liability arising out of the Work and
all operations necessary or incidental thereto. Completed
Operations Liability coverage shall be maintained continuously
from the commencement of the Construction until two (2)
years after the date of Substantial Performance of the Work.
The policy shall include a waiver of subrogation against
Owner.

Automobile Liability Insurance:

The policy covers for bodily injury, death, and damage to
property with respect to all licensed vehicles owned or leased
by the Contractor. The policy shall have limits of not less than
two million dollars ($5,000,000) inclusive per occurrence. If
the policy is issued pursuant to a government-operated
automobile insurance system, the Contractor shall provide the
Owner with confirmation of automobile insurance coverage for
all automobiles registered in the name of the Contractor.

Aircraft and Watercraft Liability Insurance:
Not Applicable

Property and Boiler and Machinery Insurance:
D All Risks Property Insurance

All Risks Property Insurance shall be in the joint
names of the Contractor, the Owner, the Consultant
and all Subcontractors. The insurance coverage shall
not be less than the insurance required by IBC Forms
4042 and 4047, or their equivalent replacement. The
insurance provided shall have limits of not less than
the sum of the amount of the Contract Price, the
applicable Value Added Taxes, and the full value of
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products provided by the Owner for incorporation into
the Work as specified in the Contract Documents.
The policy shall have a deductible of not more than
ten thousand dollars ($10,000). The policy shall
include a waiver of subrogation against the Owner.

Boiler and Machinery Insurance

Boiler and Machinery Insurance shall be in the joint
names of the Contractor, the Owner, the Consultant,
and all Subcontractors. The insurance coverage shall
not be less than the insurance provided by the
"Comprehensive Boiler and Machinery Form". The
insurance provided shall have limits of not less than
the replacement value of the boilers, pressure vessels,
and other insurable objects forming part of the Work.
The policy shall include a waiver of subrogation
against the Owner.

The policy/policies shall allow for partial or total use or
occupancy of the Work. If because of such use or
occupancy the Contractor is unable to provide
coverage, the Contractor shall notify the Owner in
writing. Prior to such use or occupancy, the Owner
shall provide, maintain, and pay for all risk property
and boiler insurance in the amounts described in sub-
paragraphs (1) and (2), including coverage for such
use or occupancy and shall provide the Contractor
with proof of such insurance. The policies shall be
amended to include permission for completion of
Construction and shall include all insureds as specified
in subparagraph (1). The Contractor shall refund to
the Owner the unearned premiums applicable to the
Contractor’s policies upon termination of coverage.

The policy/policies shall provide that, in the case of a
loss or damage, payment shall be made to the Owner
and the Contractor as their respective interests may
appear. The Contractor shall act on behalf of the
Owner for the purpose of adjusting the amount of
such loss or damage payment with the insurers.
When the extent of the loss or damage is determined,
the Contractor shall proceed to restore the Work. Loss
or damage shall not affect the rights and obligations
of either party under the Contract except that the



®)

(6)

Contractor shall be entitled to a reasonable extension
of Contract Time.

The Contractor shall be entitled to receive from the
Owner, in addition to the amount due under the
Contract, the amount at which the Owner's interest in
restoration of the Work has been appraised, such
amount to be paid as the restoration of the Work
proceeds and as provided in GC 5.2 - APPLICATIONS
FOR PROGRESS PAYMENT and GC 5.3 - PROGRESS
PAYMENT. In addition the Contractor shall be entitled
to receive from the payments made by the insurer the
amount of the Contractor's interest in the restoration
of the Work.

In the case of loss or damage to the Work arising
from the work of another contractor, or Owner's own
forces, the Owner, in accordance with the Owner's
obligations under paragraph 3.2.2.4 of GC 3.2 -
CONSTRUCTION BY OWNER OR OTHER
CONTRACTORS, shall pay the Contractor the cost of
restoring the Work as the restoration of the Work
proceeds and as provided in GC 5.2 - APPLICATIONS
FOR PROGRESS PAYMENT and GC 5.3 - PROGRESS
PAYMENT.

Equipment Insurance:

The policy covers construction machinery and
equipment used by the Contractor for the
performance of the Work, including boiler insurance
on temporary boilers and pressure vessels. The policy
shall be in a form acceptable to the Owner and shall
not allow subrogation claims by the insurer against
the Owner. Subject to satisfactory proof of financial
capability by the Contractor for self-insurance, the
Owner agrees to waive the equipment insurance
requirement.

11.1.2 Unless otherwise stipulated, the duration of each insurance policy shall
be from the date of commencement of the Work until the date of the
final certificate for payment.

11.1.3 The Contractor shall be responsible for deductible amounts under the
policies except where otherwise provided in GC 11.1 - INSURANCE or
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11.14

11.1.5

11.1.6

11.1.7

11.1.8
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where such amounts may be excluded from the Contractor's
responsibility by the terms of GC 9.1 - PROTECTION OF WORK AND
PROPERTY and GC 9.2 - DAMAGES AND MUTUAL RESPONSIBILITY.

Proof of Insurance Coverage:

A

Prior to commencement of the Work and upon the placement,
renewal, amendment, or extension of all or any part of the
insurance, the Contractor shall promptly provide the Owner
with confirmation of coverage and, if required, a certified true
copy of the policies certified by an authorized representative
of the insurer together with copies of any amending
endorsements.

Certificates for General Liability Insurance shall include, in
addition to the Contractor, Owner, and Consultant, the
following as additional insureds:

Not Applicable

Certificates of All Risks Property Insurance and Boiler and
Machinery Insurance shall include the Contractor, Owner,
Consultant and all Subcontractors as additional insureds.

All Certificates of Insurance shall also include the Contract
name and number.

Where the full insurable value of the Work is substantially less than the
Contract Price, the Owner may reduce the amount of insurance
required or waive one or more of the types of insurance requirement.

If the Contractor fails to provide or maintain insurance as required by
the Contract Documents, then the Owner shall have the right to provide
and maintain such insurance and give evidence to the Contractor and
the Consultant. The Contractor shall pay the cost thereof to the Owner
on demand or the Owner may deduct the amount which is due or may
become due to the Contractor.

All required insurance policies shall be placed with insurers licensed to

underwrite insurance in the jurisdiction of the Place of the Work.

All required insurance policies shall be endorsed to provide the Owner
with not less than thirty (30) days notice in writing in advance of any

cancellation and material amendment or change restricting coverage.



11.1.9 All insureds shall cooperate with the Contractor to comply with any
reporting requirements of the insurance policies in order to maintain the
policies in good standing, to give notice in writing of any incidents
which may result in a claim or loss covered by the policies and to
provide documentation necessary in the defence or settlement of
claims.”

40.1 Paragraph 12.1.1:

Delete paragraph 12.1.1 in its entirety and replace with new paragraph 12.1.1 as
follows:

“12.1.1 Without restricting the Contractor’s obligation to indemnify as described
in paragraph 12.1.4, the Contractor shall indemnify and hold harmless
the Owner from and against all claims, demands, losses, costs,
damages, actions, suits or proceedings whether in respect to losses
suffered by the Owner or in respect to claims by third parties that arise
out of, or are attributable in any respect to the Contractor’s involvement
as a party to this Contract, provided such claims are:

A1 caused by:

D the negligent acts or omissions of the Contractor or
anyone for whose acts or omissions the Contractor is
liable, or

2 a failure of the Contractor to fulfil the terms or

conditions of the Contract, and

2 made by ANotice in Writing within a period of six years from the
date of Substantial Performance of the Work as set out in the
certificate of Substantial Performance of the Work issued
pursuant to paragraph 5.4.2.2 of GC 5.4 — SUBSTANTIAL
PERFORMANCE THE WORK or within such shorter period as
may be prescribed by any limitation statute of the Province of
Ontario.

The Owner expressly waives the right to indemnity for claims other than
those provided for in this Contract.”

40.2 Paragraph 12.1.2:

Delete the paragraph 12.1.12 in its entirety.
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40.3

40.4

40.5

40.6

40.7

40.8

Paragraph 12.1.3 is amended as follows:

Delete the words “either party to indemnify the other” and substitute the words
“the Contractor to indemnify the Owner’ in the first line of paragraph 12.1.3.

Paragraph 12.1.4 is amended as follows:

Delete the words “The Owner and the Contractor shall indemnify and hold
harmless the other” and substitute the words “The Contractor shall indemnify
and hold harmless the Owner” in the first line of paragraph 12.1.4.

Delete the word “their” and substitute the words “the Contractor’s’ in the second
line of paragraph 12.1.4.

Paragraph 12.1.5:

Delete paragraph 12.1.5 in its entirety.

Paragraph 12.1.6 is amended as follows:

Delete words “or the Contractor’ from the first line of paragraph 12.1.6.
Paragraph 12.1.6.2:

Delete paragraph 12.1.6.2 in its entirety and replace with new paragraph
12.1.6.2 as follows:

“12.1.6.2Should the Contractor be required as a result of its obligation to
indemnify the Owner to pay or satisfy a final order, judgment or award
made against the Owner, then the Contractor upon assuming all liability
for any costs that might result shall have the right to appeal in the
name of the Owner until such rights of appeal have been exhausted.”

Paragraph 12.1.7
Add new paragraph 12.1.7 as follows:

“12.1.7 Notwithstanding anything contained in the Contract Documents to the
contrary, the Owner shall have the right to set-off the amount of any
claims for which Notice in Writing has been given by the Owner to the
Contractor in accordance with GC 6.6 CLAIMS FOR A CHANGE TO
CONTRACT PRICE or GC 12.1 INDEMNIFICATION against any amounts
which may be otherwise owing or payable to the Contractor pursuant to
the terms of the Contract.”
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41.1

41.2

41.3

42.1

42.2

42.3

42.4

Paragraphs 12.2.1.2:
Delete paragraph 12.2.1.2 in its entirety.
Paragraph 12.2.1.3:
Delete paragraph 12.2.1.3 in its entirety.
Paragraph 12.2.2 is amended as follows:

Delete the words “those referred in paragraphs 12.2.1.2 and 12.2.1.3 and” from
paragraph 12.2.2.

Paragraph 12.3.1 is amended as follows:

Delete the words “one year” and substitute the words “two years” in the first line
of paragraph 12.3.1.

Add the words “The warranty on replaced or rectified parts and workmanship
shall be extended for a period of two (2) years from the date of acceptance by
the Owner of the replacement or rectification of the parts and workmanship” at
the end of paragraph 12.3.1.

Paragraph 12.3.2 is amended as follows:

Delete the word “The” and substitute the words “Subject to paragraph 3.4.1,
the” at the beginning of paragraph 12.3.2.

Paragraph 12.3.4 is amended as follows:
Delete the words “one year” from the second line of paragraph 12.3.4.
Paragraph 12.3.6 is amended as follows:

Add the words “in a form acceptable to the Consuftant, and to submit said
warranties to the Consuftant upon Substantial Performance of the Work or at
such earlier date as may be required by the Consultant, acting reasonably” after
the words “from the warrantor” in the fourth line of paragraph 12.3.6.
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43.1 ADD new GC 13 — French Language Services, as follows:

13.1
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French Language Services

13.1.1

13.1.2

Definitions

13.1.1.1"French Language Services Act" means the French
Language Services Act, R.S.0. 1990, c.F. 32, as
amended.

13.1.1.2"French-designated Area" means an area designated
from time to time in the Schedule to the French
Language Services Act (Ontario). A map and
complete listing of French-designated areas is
available at http://www.ofa.gov.on.ca/en/flsa-
mapdesig.html.

French Language Services

13.1.2.1Insofar as this Contract relates to the provision of
Services directly to the public on behalf of Metrolinx,
the French Language Services Act, R.S.0. 1990, c. F.
32 and any amendments thereto (hereinafter referred
to as "the FLSA™) shall be applicable.

13.1.2.2A person has the right in accordance with the FLSA to
communicate in French with, and to receive available
services in French where the Consultant's work is
located in or serves an area designated in the FLSA
Schedule. It shall be the Consultant's responsibility to
provide translation services to any person making
such a request as per R.S.0. 1990, c. F.32, s. 5(1).

13.1.2.3A service refers to any service or procedure provided
to the public, including communications.

13.1.2.4Services being provided in French must be equivalent
to those offered in English, available within the same
timeframe and of the same quality.

13.1.2.5Services and communications in designated areas
include, but are not limited to:

13.1.2.5.1Consultations/Public Meetings
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Presentation materials, displays, comment
cards/feedback mechanism or other
materials are available in French.
Consultant has at least one bilingual staff or
interpreter on hand able to answer
guestions and discuss technical
drawings/documents in French. When
relevant, the consultant will compile and
analyze the views of Francophones
separately, because they may have different
concerns.

13.1.2.5.3Signage

Construction contracts may from time to
time involve erecting temporary signage to
redirect or warn the public of hazards.
Such signage will be bilingual.

13.1.2.5.4Communications

Communication plans, customer impact
documents, information bulletins, notices of
service disruption and public relations
information will be bilingual.

13.1.2.5.5Marketing/Advertising

Advertising, promotion, publicity will be
undertaken in English and French. A list of
Francophone media is available at:
http://www.ofa.gov.on.ca/en/franco-
media.html.

13.1.2.5.5Contractor's Team

The Contractor will have a bilingual staff
available to attend consultations or public
meetings.

13.1.2.5.6Translation Services

The Contractor will have a staff or procure
the services of a professional translator or
interpreter, accredited by the Association of



Translators and Interpreters of Ontario.
http://www.atio.on.ca/

44.1  Add New GC 14 — Contractor Work Performance Rating, as follows:

GC 14 - Contractor Work Performance Rating

14.1

14.2

14.3

14.4

14.5
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Metrolinx shall during the term of the Contract, maintain a record of the
performance of the Contractor completing Work for Metrolinx. This
information shall be used to complete a “Contract Performance
Appraisal” report, a copy of which will be forwarded to the Contractor
upon completion of Total Performance of the Work. Refer to
Attachments for a sample Contractor Performance Review report.
Interim “Contract Performance Appraisal” reports may be issued, as
deemed appropriate by Metrolinx’s Representative, at any time during
the term of the Contract.

The overall history of the Contractor in performing work for Metrolinx
will be considered in the evaluation of future bids from the Consultant.

Metrolinx reserves the right in future tenders to reject any bid
submitted by a company with an unsatisfactory performance history
with Metrolinx.

Non-compliance with Contract requirements will be identified to the
Contractor.

The information contained in the “Contract Performance Appraisal” may
be provided to the Ministry of Transportation and other government
agencies, and such performance reviews may be relied upon to
disqualify a company from providing a bid on future tenders.



1.1 The “General Conditions of the Stipulated Price Contract” of CCDC 2 2008
Stipulated Price Contract are herein called the General Conditions of the Contract
and shall constitute the General Conditions of this Contract in their entirety as
amended by the Supplementary General Conditions of the Contract herein.

CCDC 2 2008 is available for purchase on www.ccdc.org.

END OF SECTION
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1.1 Maintain at the Place of Work, one (1) copy of following:

1.11 Contract Drawings;

1.1.2 Specifications;

1.1.3 addenda;

1.14 reviewed Shop Drawings;

1.1.5 Change Orders;

1.1.6 other modifications to Contract;

1.1.7 field test reports; and

1.1.8 Contractor’s Occupational Health and Safety Policy, the program to
implement the Occupational Health and Safety Policy and the Site
Safety Plan.

2.1 Interim reviews of Work progress based on schedule submitted by the Contractor

will be conducted. Update Contractor’s schedule and cash flow chart when
requested by Consultant.

3.1 The Contractor’s hours of work for this Contract are 9:00 a.m. to 3:30 p.m.,
Monday to Friday, statutory holidays excluded.

4.1 The Contractor shall submit within five (5) Working Days of execution of the
Contract a complete list of Subcontractors and Suppliers that shall include the
names of all Subcontractors and Suppliers that will be employed to perform or
supply the following Divisions or Sections of the Work:

41.1
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4.2 Pre-qualified Subcontractors and Suppliers

42.1

4.2.2

4.2.3

Contractors shall note that for some Sections or Divisions of the Work
specific Subcontractors or Suppliers may be named in the Contract
Documents as having been pre-qualified to perform or supply that
Section or Division of Work. In such instances only those
Subcontractors or Suppliers are to be named as performing or
supplying, and shall perform or supply, those Sections or Divisions of
the Work. The Contractor shall not use “Own Forces” for such Sections
or Divisions of the Work unless the Contractor is named in the Contract
Documents as having been pre-qualified for the Section or Division of
the Work.

Where more than one Subcontractor or Supplier is named as having
been pre-qualified to supply a Section or Division of the Work, the
Contractor shall select one of its own choice from those so named.

Only the following pre-qualified Subcontractors below, are permitted to
perform the Work of this section of this Contract. No other
Subcontractor will be permitted to perform this Work. The Contractor
shall not use its “Own Forces” for this section of the Work unless its
name appears on the list below:

(a) Contractors

4.2.4

0] Not Applicable

Only the following pre-qualified Subcontractors below, are permitted to
perform the Work of this section of this Contract. No other
Subcontractor will be permitted to perform this Work. The Contractor
shall not use its “Own Forces” for this section of the Work unless its
name appears on the list below.

(a) Authorized Utility Contractors

(i) Bell / 360, Rogers Fibre Allstream:

4.3 The Contractor shall not change the identified Subcontractors or Suppliers listed
without written consent of Owner.

5.1 Metrolinx has implemented a phased-in approach for the Certificate of
Recognition (CORtm) safety program for its construction projects. Throughout
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the Term of the Contract, the Contractor must achieve the following milestones
related to CORw certification:

5.1.1 CORtm “Certified” status with IHSA as of the date of Closing for any
construction procurements with an estimated value of $10 million and
over, issued on or after October 1, 2016.

5.1.2 COR™ “Registered” status with IHSA as of the date of Closing for any
construction procurements with an estimated value of $10 million,
issued on or after October 1, 2016.

5.1.3 CORtm “Certified” status with IHSA as of the date of Closing for any
construction procurements with an estimated value of $5 million and
over, issued on or after January 1, 2017.

51.4 CORmwv “Certified” status with IHSA as of the date of Closing for any
construction procurements regardless of estimated project value, issued
on or after January 1, 2018.

5.2 At each of the dates specified above, based on the Total Contract Price, the
Contractor shall provide Metrolinx with documentation to substantiate that the
above statuses have been achieved.

5.3 For more information about CORtv and the registration/certification process,
please contact:

54 Centre for Health and Safety Innovation (CHSI)
5110 Creekbank Road, Suite 400
Mississauga, Ontario
L4W 0A1
Email: cor@ihsa.ca
Website: www.ihsa.ca/cor
Telephone: 1-800-263-5024

6.1 Perform Work in a manner that will interfere as little as possible with the Owner’s
operations.

6.2 Storage of materials and equipment and Contractor’'s temporary office must be
contained within designated Contractor’s area(s).

6.3 Schedule deliveries to interfere as little as possible with the Owner’s operations.
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6.4

7.1

7.2

7.3

8.1

8.2

8.3

9.1

10.1

10.2

Park on site only within the designated Contractor’s area.

Perform Work in accordance with Ontario Building Code, Ontario Hydro Electrical
Safety Code and applicable acts administered by other authorities having
jurisdiction.

Work to meet or exceed requirements of specified standards, codes and
referenced documents.

Codes, specification standards, manuals and installation, application and
maintenance instructions, referred to in the Contract Documents shall be of
latest published editions at date of closing of Tender.

Hold project meetings at times and locations approved by Consultant.
Notify parties concerned of meetings, to ensure proper co-ordination of Work.

Designated parties shall take required action on decisions made at meeting.
Consultant will record minutes of meetings and distribute to parties prior to next
meeting.

Administration, supply and installation of Work specified is the sole responsibility
of Contractor.

Examine site of Work, and investigate all matters relating to nature of Work to
be undertaken.

Examine areas to receive specific Work and ensure that conditions are
satisfactory to receive subsequent Work. Do not proceed with subsequent work,
until unsatisfactory conditions are corrected.
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111

11.2

11.3

12.1

12.2

12.3

12.4

12.5

13.1

14.1

14.2

CCDC 2 Template -

Setting out of Work is sole responsibility of the Contractor.
Lay out Work in accordance with Contract Drawings.

Verify all grades, lines, and levels and dimensions indicated, and report errors or
inconsistencies to the Consultant before commencing Work or as soon as
discovered.

Location of equipment, fixtures and outlets indicated or specified are to be
considered as approximate. Final actual placement location within a reasonable
distance from that shown on Drawings shall be carried out at no additional cost
to the Owner.

Locate equipment, fixtures and outlets to provide minimum interference and
maximum usable space and in accordance with manufacturer’'s recommendations
for safety, access and maintenance.

Obtain manufacturer’s literature for roughing in and hook-up of equipment and
fixtures.

Inform the Consultant of impending installation and obtain his approval for final
actual location.

Submit field drawings to indicate relative position of various services and
equipment when requested by Consultant.

Conceal wiring in wall and ceiling construction of finished areas except where
indicated otherwise.

Execute cutting, fitting and patching required to make Work fit properly together.

Where new Work connects with existing and where existing Work is altered, cut,
patch and make good to match existing Work.
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14.3

14.4

15.1

15.2

15.3

16.1

17.1

17.2

18.1

CCDC 2 Template -

Obtain Consultant’s approval before cutting, boring or sleeving load-bearing
members.

Make cuts with clean, true, smooth edges. Make patches inconspicuous in final
assembly.

Before commencing Work, establish location and extent of service lines in area of
Work and notify the Owner of findings.

Where unknown services are encountered, immediately advise authorities having
jurisdiction and Consultant and confirm findings in writing.

Record locations of maintained, re-routed and abandoned service lines.

Contractor is cautioned to use appropriate construction methods in order to fully
protect existing building(s) or plant from any damage. These facilities shall be
inspected prior to construction and existing defects noted in a written report,
witnessed by Consultant. Repair or restore defects resulting from construction
under this Contract to the satisfaction of the Owner, at no additional expense to
the Owner.

The Contractor shall ensure that persons (trades workers) performing work that
the 7rades Qualification and Apprenticeship Act (TQAA) sets out certification
requirements for, are properly qualified under the TQAA.

The Contractor shall further ensure these trades workers can, upon request,
provide written proof of TQAA trades qualification, such as a certificate of
qualification or apprenticeship contract, to the Owner, the Consultant or other
authority having jurisdiction.

Consultant may furnish additional Drawings to assist proper execution of Work.
These Drawings will be issued for clarification only. Such Drawings shall have

05/28/2015



the same meaning and intent as if they were included with Contract Documents
referred to in Article A-3 of the Articles of Agreement.

END OF SECTION
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1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

1.9

1.10

2.1

Be responsible for familiarization with the Place of the Work, the location of the
Work and any limitations and constraints.

Before commencing Mobilization, where required by the Contract Documents,
obtain all required Access Permits before entering onto land impacted by the
Work.

Commence Mobilization at the Notice to Proceed date unless otherwise required
by the Contract Documents and directed by Consultant.

Transport personnel, equipment and supplies and materials to the Place of the
Work, including Contractor’s offices, buildings, and other necessary facilities,
Consultant’s Work Trailer and portable toilet for the Consultant’s use at the Place
of Work.

Be responsible for all required permits for transportation of the Contractor’s
equipment.

Check on any roadway and bridge loading and restricted height clearances.

Equipment and materials shall be mobilized and demobilized in accordance with
all local, provincial and federal regulations and acts related to transportation and
safety.

Mobilize and demobilize equipment by means of access routes shown on the
Drawings.

Upon completion of the Work, restore all access areas to the same condition as
prior to the start of the Work.

Be responsible for security of Contractor’s equipment and materials at the place
of the Work.

Mobilization and Demobilization: means the mobilization and demobilization
of the Contractor’s forces and equipment, supplies, appurtenances and the like,
manned and ready for prosecuting the Work required under the Contract, and
the subsequent demobilization and removal from the Place of the Work of said
equipment, materials appurtenances and the like upon completion of the Work.

CCDC 2 Template - 05/28/2015



Mobilization will not be considered as work in fulfilling the Contract requirements
for commencement of the Work.

3.1 Mobilization is deemed to include the provision of the following:
3.1.1 Construction permits not obtained by the Owner;
3.1.2 Initial Construction Schedule;
3.1.3 Initial Work Block Schedule;
3.1.4 Initial Shop Drawings and other submittal Schedules;
3.1.5 Initial Contractor’s Cash Flow Schedule; and
3.1.6 Site Specific Safety Plan.

3.2 Mobilization includes assembly and delivery to the Place of the Work plant
equipment, materials and supplies, necessary for the prosecution of the Work
that are not intended to be incorporated into the Work; the clearing of and
preparation of the Contractor’'s work area; the complete assembly, in working
order, of all equipment necessary to perform the required work; personnel
services, and all other preparatory work required to allow commencement of the
actual Work on the construction items for which payment is provided under the
Contract.

3.3 Mobilization is deemed not to include the provision of the following, which are
deemed to be elements of the Contractor’s overhead, profit and contract
administration costs included and incidental to the Work and included in and
incidental to the Unit Prices and Lump Sum Prices as quoted in the Schedule of
Contract Prices for each Work Item:

3.3.1 Overhead and Profit;
3.3.2 Bond and insurances; and

3.3.3 Labour and costs.
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4.1 Demobilization includes all activities and costs for transportation of personnel,
equipment and supplies and materials not used in the Contract, including
disassembly, removal from the Place of the Work, the Contractor’s offices,
buildings, and other facilities including the Consultant’s Work Trailer and portable
toilet for the Consultant’s use, removal and site cleanup of any offices, buildings
or other facilities assembled at the Place of Work for the Contract.

4.2 Demobilization included submission and acceptance of final documentation
required to meet the requirements of the Contract.

5.1 If additional mobilization and demobilization are required during the performance
of the Contract because of changes to the Work, deleted or added items of
Work, the Contractor is entitled to an adjustment in the Contract Price,
compensation for such costs will be included in the Price of the approved Change
Order or Orders for the item or items of Work changed or added.

6.1 Dispose of materials resulting from Mobilization and Demobilization activities
from the Place of the Work within forty-eight (48) hours of Total Performance of
the Work.

END OF SECTION
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1.1

1.2

1.3

2.1

2.2

3.1

3.2

3.3

3.4

Submit to Consultant for review, product data specified.
Conform to General Condition No. GC 3.10 Shop Drawings.

Until submission is reviewed, work involving relevant product may not proceed.

Manufacturer’s standard schematic drawings, catalogue sheets, diagrams,
schedules, performance charts, illustrations and other standard descriptive data
will only be accepted in lieu of Shop Drawings when authorized by Consultant.

Above will only be accepted if it conforms to the following:
2.2.1 delete information which is not applicable to project;

2.2.2 supplement standard information to provide additional information
applicable to project;

2.2.3 show dimensions and clearances required;
2.2.4 show performance characteristics and capacities; and

2.2.5 show wiring diagrams and controls.

Within five (5) Working Days of execution of the Contract, submit for review by
the Consultant, a schedule of Shop Drawings indicating dates, review dates,
fabrication and lead times.

Drawings to be originals prepared by Contractor, Subcontractor, Supplier or
Distributor, which illustrate appropriate portion of Work, showing fabrication,
layout, setting or erection details as specified in appropriate Sections.

Identify details by reference to sheet and detail numbers shown on Contract
Drawings.

Maximum sheet size 48” x 36” (1220mm x 915mm).
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3.5 All Shop Drawings of structural components shall show all pieces, dimensions,
materials, weld types and sizes, material treatments and finish to a large scale
(metric) suitable to the Product.

4.1 Submit samples in sizes and quantities specified.

4.2 Where specified, shown or considered necessary, submit duplicate samples for
Consultant’s approval.

4.3 Where colour, pattern or texture is criterion, submit full range of samples.
4.4 Samples must correspond in every aspect to materials supplied for the project.
4.5 Construct field samples and mock-ups at locations acceptable to Consultant.

4.6 Construct each sample of mock-up completely, including work of all trades
required to finish.

4.7 Do not proceed with fabrication or delivery of materials until samples are
approved.

4.8 Reviewed samples or mock-ups will become standards of workmanship and
material against which installed work will be checked on project.

4.9 Approval of samples does not imply acceptance of finished work.

5.1 Review Shop Drawings, Product data and samples prior to submission. Any Shop
Drawing not bearing evidence of having been checked by the Contractor will not
be accepted by the Consultant.

5.2 Indicate on Shop Drawings that they have been checked by applying stamp
“checked and certified for construction”, including date and Contractor’s
signature.

5.3 No claim for delay will be considered as a result of time lost for Drawings
returned because the Contractor has failed to check the Drawings as stated
above.

5.4 Check Shop Drawings and Product data sheets before submission as follows:
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5.5

5.6

5.7

5.8

5.9

5.10

6.1

6.2

5.4.1 Against Contract Documents and other applicable Shop Drawings to
ensure that work adjacent to and affecting other work is accurately
detailed.

5.4.2 To ensure work conforms to requirements of Contract Documents.

5.4.3 Verify field measurements, field construction criteria, catalogue number
and similar data.

Coordinate each submission with requirements of Work and Contract Documents.
Individual Shop Drawings will not be reviewed until all related drawings are
available.

Consultant’s review of Shop Drawings and data sheets pertain to general design
only. Errors in dimensions, quantities or interference will be marked if noticed,
but this will not in any way relieve the Contractor from his responsibility to
complete the Work as shown and specified.

Contractor’s responsibility for deviations in submission from requirements of
Contract Documents is not relieved by the Consultant’s review of submission,
unless Consultant gives written acceptance of specified deviations.

Notify Consultant, in writing at time of submission, of deviations from
requirements of Contract Documents.

Do not proceed with Work covered by Shop Drawings and data sheets until
reviewed by Consultant. Any such installation will not be considered for payment
until Shop Drawings are approved.

After Consultant’s review, distribute copies to all trades affected.

Schedule submissions at least ten (10) Working Days before dates reviewed
submissions will be needed.

Submissions shall be as follows:
6.2.1 Four (4) white prints of Shop Drawings and Product data bearing the

review stamp of the Contractor, three (3) of which will be retained by the
Consultant;
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6.2.2 The fourth set will be returned to the Contractor, who is responsible for
preparing all additional copies for distribution, and distributing to all
required parties; and

6.2.3 Submit final Shop Drawings as noted in Section 01800 Project Closeout.

6.3 Additional copies of Shop Drawings, Product data, reports, procedures, plans and
certificates shall be required for distribution by the Contractor.

END OF SECTION
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1.1

1.2

1.3

1.4

1.5

2.1

2.2

2.3

2.4

2.5

Refer to GC 2.3 — REVIEW AND INSPECTION OF THE WORK.

The materials furnished by the Contractor shall be inspected by the Consultant at
the time of delivery and at such other times as the Consultant may elect.

The Owner and the Consultant shall have access to the work. If parts of the
work are in preparation at locations other than the Place of the Work, access
shall be given to such work whenever it is in progress.

The Consultant may order any part of the work to be examined if such work is
suspected to be not in accordance with the Contract. If, upon examination such
work is found not in accordance with the Contract, correct such work and pay
the cost of examination and correction. If such Work is found in accordance with
the Contract, the Owner will pay the cost of examination and replacement.

The review of the information covering materials and equipment by the
Consultant shall in no release the Contractor from his responsibility for the
proper design, installation and performance of any material, equipment or
arrangement or from the liability to replace same should it prove defective or
deficient.

Independent Inspection/Testing Agencies will be engaged by the Consultant for
inspecting and/or testing portions of work.

Cost of such services will be borne by the Contractor under the appropriate Cash
Allowance item in the Form of Tender.

Provide samples and/or assistance required for inspection and testing by the
appointed agencies.

Employment of Inspection/Testing Agencies does not remove the responsibility
to perform Work in accordance with the Contract Documents.

If defects are revealed during inspection and/or testing, the appointed agency
will request additional inspection and/or testing to ascertain full degree of defect.
Correct defects and irregularities as advised by the Consultant at no cost to the
Owner. Pay costs for retesting and re-inspection.
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3.1

3.2

3.3

4.1

4.2

5.1

Notify the appropriate agency and Consultant a minimum of two (2) working
days in advance of the requirement for tests, in order that arrangements can be
made with the testing company.

Submit samples and/or materials required for testing, as specifically requested in
Specifications. Submit with reasonable promptness and in an orderly sequence
s0 as not to cause delay in the Work.

Provide labour and equipment to obtain and handle samples and materials on
site.

Refer to GC 2.4 — DEFECTIVE WORK.

If, in the opinion of the Consultant, it is not expedient to correct defective work,
or work not performed in accordance with the Contract Documents, the Owner
may deduct from the Contract Price the difference in value between the work
performed and that called for by the Contract Documents, the amount of which
shall be determined by the Consultant.

Reports on materials testing as arranged by the Consultant shall contain the
following information:

5.1.1 Date and time of inspection or test.
5.1.2 Weather conditions and ambient air temperatures during the inspection.

5.1.3 Testing method employed by proper standard reference and specific
paragraph or other detailed information as applicable.

5.1.4 Inspection description and detailed and other relevant information.

5.1.5 Test results in detail, complete with applicable graphs and other clarifying
documents and information.

5.1.6 Printed name and signature of person having conducted inspection or
test, and name, title and signature of Supervisor having verified the
report.
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5.2 Inspection and Testing Agency shall provide a written report for each inspection
and test made, three copies to the Consultant; three copies to the Contractor
direct, who shall forward one copy to the Subcontractor, supplier or

manufacturer concerned.

END OF SECTION
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1.1 Contractor shall be limited to using access onto the site as further directed.

2.1 Contractor shall provide a portable toilet/washroom for use by Contractor and his
work force. The Owner’s existing staff and public washrooms in existing
building(s) will be off limits to Contractor, his staff and subcontractors and their
staff.

3.1 Contractor may connect into the Owner’s electrical power supply in the existing
building for power for construction requirements. All such connections shall be
first approved by the Owner.

3.2 The Contractor shall be responsible for all claims and damages resulting from
unauthorized or misuse of the Owner’s electrical power supply. Verify all circuit
and circuit protection capacities with the Owner’'s Manager of Station Operations
of the respective region before making any connections.

END OF SECTION
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GENERAL REQUIREMENTS
RAILWAY SAFETY REQUIREMENTS

REPLACEMENT OF FIRE ALARM SYSTEM IN SECTION 01545
PEDESTRIAN BRIDGE PAGE 1 OF 1
AT PICKERING GO STATION

CONTRACT NO. PT-2017-SCC-022

Not Applicable
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1.1

2.1

2.2

2.3

3.1

3.2

3.3

3.4

4.1

4.2

4.3

Fire and burnings of rubbish at the Place of Work will not be permitted.

Do not bury rubbish and waste materials on site.

Do not dispose of waste or volatile materials, such as mineral spirits, oil or paint
thinner into waterways, storm or sanitary sewers.

Except as indicated otherwise, surplus materials shall become the property of the
Contractor and shall be removed from the premises promptly as they become
surplus, at the cost of the Contractor.

Divert surface drainage water away from excavation.

Provide temporary drainage and pumping as necessary to keep excavations and
site free from water from whatever source until backfill operations are
completed.

Do not pump water containing suspended materials into waterways, sewer or
drainage systems.

Provide pumping units of sufficient number to comply with the above
requirements and keep a minimum of one (1) unit in operating condition as a
spare on site.

Operations generating smoke, fumes, gases, dusts, vapours and odours shall be
exhausted at source in a manner approved by the Consultant.

Take precautions necessary to keep dust, smoke, fumes, dirt and vibration to an
acceptable level as determined by the Consultant.

Prevent extraneous materials from contaminating the environment immediately
to and beyond the application area, by providing temporary enclosures or other
appropriate preventative measures.
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5.1

5.2

6.1

6.2

7.1

7.2

Prevent excessive noise which will be disturbing to the occupant of building.
Machine tools which are set up in fixed locations shall be so located to minimize
noise and suitable sound deflectors shall be used if directed by the Consultant.

Use air compressors and pneumatic hammers only with the expressed
authorization of the Consultant.

The Contractor shall provide the Owner with a written program for spills
response and reporting. Copies of training records shall also be provided.

All spills shall immediately be reported to the Rail Operations Control Centre,
(416) 601-2174, or as directed by the Consultant.

The Contractor shall take any and all steps necessary to prevent a dust nuisance
occurring as a result of his performance of the Work.

Where the Work requires the sawing or grinding of concrete, wet type blades
and grinders shall be used together with sufficient water to prevent the
occurrence of dust. Cost of all such preventative measures shall be borne by the
Contractor.

END OF SECTION
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1.1 For the purposes of the Contract, the term “Constructor”, as defined in the
Occupational Health and Safety Act, (OHSA), and Regulations for Construction
shall mean the entity that shall be responsible for ensuring that the provisions of
the statutes, regulations and by-laws pertaining to the safe performance of the
Work are to be observed. The “Constructor” shall submit the Notice of Project.

1.2 The Contractor’s representative shall be responsible for ensuring that the
provisions of statutes, regulations and by-laws pertaining to safe performance of
the work and the work of other contractors/subcontractors at the Place of Work
are observed and that the methods of performing the work do not endanger the
personnel employed thereon, the general public, and are in accordance with best
safety practices and the latest edition of the OHSA and applicable Regulations.
The Contractor shall include representatives of other contractors/subcontractors
working on site on the Joint Health and Safety Committee (JHSC) as required.

1.3 Prior to the Contractor’'s representative being absent from the Place of Work, the
Contractor’s representative will name another person, in writing to the

Consultant, who is competent to assume these responsibilities as the
Contractor’s representative.

2.1 The Contractor and the Contractor’s representative shall ensure that:

2.1.1 All measures and procedures prescribed by the following Acts and
Regulations (applicable Provincial) are carried out at the Place of Work;

(a) The Occupational Health and Safety Act,

(b) The Regulations for Industrial Establishments;

© The Regulations for Construction Projects;

(d) The Canada Labour Code Part 11;

(e) The Rail Safety Act,

® The Environmental Protection Act and Regulations;

(9) WHMIS Regulations;

CCDC 2 Template - 05/28/2015



2.2

2.3

24

3.1

(h) Smoke-Free Ontario Act,
0] All other legislation, regulations and standards as applicable; and

) Metrolinx’s “Safety Guidelines For Contractors, Consultants and
Project Coordinators™;

Every employer and every worker performing work at the Place of Work complies
with all of the requirements referred to in Section 2.1 above; and

The health and safety of workers and the general public are protected in relation
to the work performed on site. In addition to compliance with all occupational
health and safety legislation, every employer and every worker performing Work
at the Place of Work is required to demonstrate a willingness to participate in
occupational health and safety program(s).

The Contractor shall perform a hazard and risk analysis of the work and list the
top five (5) most hazardous health and safety concerns (i.e., confined space
entry, shoring and demolition work, form work, working from heights, etc.).

The Contractor shall, in accordance with paragraph 9.4.4 of the Supplementary
General Conditions, within five (5) Working Days of the date of final execution of
the Agreement Between Owner and Contractor, submit the following to the
Owner for its review and acceptance:

3.1.1 A copy of the Contractor’'s Occupational Health and Safety Policy, and a
copy of the Contractor’s program to implement its Occupational Health
and Safety Policy, which in each case shall comply with all the
requirements of the Regulations for Construction Projects, Ontario
Regulation 213/91, Occupational Health and Safety Act, as amended from
time to time; and

3.1.2 A copy of the Contractor’s Site Specific Safety Plan that includes site-
specific hazard and risk assessment plans that will effectively prevent and
control incidents and/or accidents.

3.1.3 Work shall not commence at Place of Work until the Owner has reviewed
and accepted the above referenced documents. The Owner shall not
entertain any claim on the part of the Contractor for any extension to the
Contract Time or the Contract Price as a result of the Contractor’s failure
to submit an Occupational Health and Safety and/or program and Site
Specific Safety Plan that are acceptable to the Owner.
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3.2 The Contractor shall, within five (5) Working Days of the date of final execution
of the Agreement Between Owner and Contractor, deliver to the Owner copies of
all training records for Occupational Health and Safety related courses taken by a
“competent person” as defined by the Occupational Health and Safety Act,
paragraph 1(i) and designated as the Supervisor as per Part 111(2)(c). Relevant
course subjects may, without limitation, include or be similar to the following:

3.2.1 Certified Joint Health and Safety Committee Management Member
Training;

3.2.2 Basics of Supervising;

3.2.3 Construction Health and Safety Representative;
3.2.4 Occupational Health and Safety Act,

3.2.5 Accident Investigation and Reporting; and

3.2.6 Any other courses that relate directly to the Occupational Health and
Safety Act.

3.3 The Contractor shall deliver to the Consultant as required:

3.3.1 A copy of all inspection reports made by the Contractor in compliance
with the employer’s responsibility under the Occupational Health and
Safety Act.

3.3.2 A copy of all safety information pertaining to the Contract made and
furnished by the Contractor's own “Safety Officer” or outside
consultants/advisers engaged for the purpose of inspecting the workplace
for occupational health and safety.

3.3.3 A verification that all workers in the employ of the Contractor on Site,
have had WHMIS training or refresher course within the last twelve (12)
months.

3.3.4 A verification that all workers in the employ of the Contractor have had
“Explosive Activated Tool Training” on the type of tools being used.

3.3.5 A verification that the instruction manuals are on Site for all tools and
equipment being used.

3.3.6 A copy of the most recent workers compensation experience rating

account, i.e., CAD-7, NEER, and/or an insurance carrier's experience
rating account.
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3.3.7 Copies of all injury and accident reports for occurrences on site. This
shall include copies of all remedial measures taken to prevent recurrence.

3.3.8 Copies of all weekly safety talks shall be maintained on file for review by
the Owner upon request.

3.3.9 Statistical information for the purpose of determining injury frequency
and severity rates (hours worked, first-aid injuries, medical aid/reportable
injuries, lost time injuries, restricted workday injuries, incident/accident
and significant occurrence data), in a timely manner on a monthly basis
or as required by the Owner.

3.3.10 The immediate reporting to the Consultant of all instances that are
defined in the Occupational Health and Safety Act as “Notices of Injuries”
and “Occurrences” under Sections 51, 52 and 53, and any occasion that a
worker exercises their “Right to Refuse Unsafe Work”.

3.3.11 The Owner reserves the right to require additional or amended
deliverables pertaining to safety during the duration of the Work at no
additional cost to the Owner.

4.1 The Contractor acknowledges that it has read and understands the measures
and procedures relating to occupational health and safety as prescribed in Article
2 above. The Contractor acknowledges and understands its duties as therein set
out and hereby expressly undertakes and agrees to comply with all such
requirements and standards in their entirety and at the Contractor’s expense.

4.2 The Contractor further agrees to fully cooperate with all health and safety
requirements, rules, regulations, standards and criteria set out in the Contract
Documents, which agreement is in furtherance of the Contractor’s duties and
responsibilities under occupational health and safety legislation.

4.3 The Contractor agrees that if, in the opinion of the Owner, the health and safety
of a person or persons is endangered or the effective operation of the system
put in place to ensure the health and safety of workers on the Place of Work is
not being implemented, the Owner may take such action as it deems necessary
and appropriate in the circumstances, including, without limitation, the following:

4.3.1 Require the Contractor to correct the condition forthwith at no expense to
the Owner;
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5.1

5.2

5.3

6.1

4.3.2 Require that the Place of Work be shut down in whole or in part until
such time as the condition has been corrected. The Owner will not
reimburse the Contractor for any costs caused by such a delay nor will
the Owner extend the time to complete the Work of the Contract because
of such a delay;

4.3.3 Correct the problem and deduct the cost thereof from any payment then
or thereafter due the Contractor; and/or

4.3.4 Terminate the Contract in whole or in part.

The Contractor shall be responsible for the establishment and operation of the
JHSC as required or the selection of a safety representative as required by the
Occupational Health and Safety Act or the Canada Labour Code, Part 11 as
applicable to the operations of the Contractor.

The Contractor shall provide its plan of compliance with the Occupational Health
and Safety Act, Part 11, Administration, to the Owner at the pre-construction
meeting for all projects where:

5.2.1 The number of workers employed at the Place of Work regularly exceeds
five (5); or

5.2.2 The duration of the Work is three (3) months or longer.

A site file shall be maintained of all information specific to the Joint Health and
Safety Committee for the Project. This file shall be made available to the
Consultant for review upon request.

The following rules shall apply to all persons while at the Place of Work and/or
on the Owner’s property:

6.1.1 The use, possession, distribution and/or sale of illegal drugs or drug
paraphernalia is prohibited;

6.1.2 The use, possession, distribution and/or sale of any any form of alcohol,
including alcoholic beverages;
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6.1.3 Workers must know and understand the possible effects of drugs,
medication or mood altering agents, including those prescribed by a
doctor, which will adversely affect, in any way and to any extent, their
ability to work safely;

6.1.4 Individuals shall ensure that prescribed or over-the-counter medications
are used responsibility and in accordance with the applicable instructions.
Persons taking prescription drugs shall advise their supervisor if there is
potential for performance to be negatively affected;

6.1.5 No distribution, offering or sale of prescription medications is permitted;
and

6.1.6 Individuals must report for duty, free of the negative effects of alcohol
and other drugs, including the effects of such use, and remain so during
the entire period of duty.

6.2 Where a worker is suspected of being intoxicated, the following procedures must
be followed:

6.2.1 The worker will be escorted to a safe location away from the work area,
and asked to remain there pending further action;

6.2.2 The worker’s supervision, worker health and safety representative (if
applicable), union steward (if applicable) and the designated Owner
Contract representative will be requested to attend;

6.2.3 The group present will determine an appropriate course of action and a
means of transport to a suitable safe location;

6.2.4 Where there are differences of opinion with respect to the worker’s
fitness for duty, the dispute will be resolved with a view to ensuring
safety, and the worker will be transported home, or required to remain in
a safe location until this can be arranged; and

6.2.5 The local police may be called if the worker was operating any motorized
vehicle requiring a valid driver’s license.

6.3 The Owner will maintain a position of zero tolerance to any violations of these
rules. At the sole discretion of the Owner, rule contraventions may result in:

6.3.1 Verbal and written reporting to the person’s supervisor/employer;

6.3.2 Issuance of a written warning, and recording of same;
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7.1

7.2

8.1

8.2

8.3

9.1

9.2

6.3.3 Reporting to the appropriate police department for investigation and
subject to criminal prosecution;

6.3.4 An order to leave the project site temporarily or permanently; or

6.3.5 Remedies as may be specified in the Contract Documents.

The Contractor shall comply with, and enforce, all the provisions of the Smoke
Free Ontario Act at all times while on the Owner’s property.

A designated smoking area may be created at the Place of Work providing
Metrolinx and the Contractor can mutually agree that one can be provided within
the provisions of the Smoke Free Ontario Act. The Contractor shall be
responsible for providing any and all signage required for the designated
smoking area in the event a designated smoking area is created.

Observe all necessary precautions and provide, erect and maintain suitable signs,
barricades and lights to protect all persons from injury and all vehicles from
damage during the progress of the work, all to the approval of the Consultant or
any authority having jurisdiction at this location.

Provide all means necessary to prevent the entrance of unauthorized personnel
onto the work site and from using access roads.

Protect the work in conformity with the Contract.

Provide qualified signal persons to protect vehicular and pedestrian traffic during
the operations, at any time when workers or equipment could endanger such
traffic, all to the complete satisfaction of the Consultant and any other authority
having jurisdiction at this location.

Accept responsibility for any damage to vehicles and damage and injury to
pedestrians or occupants of vehicles resulting from the operations or the
operating of equipment by others. Provide adequate protection to the
satisfaction of the Consultant.
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9.3 Wherever the Place of Work is intersected by public or private roads, provide
convenient openings to pass and maintain all crossings in a condition so they can
be used safely and without any just grounds for complaint during the progress of
the work; all to the satisfaction of the Consultant and respective Road Authority.

9.4 Shall submit any permits as requested by the Consultant or Road Authority.

10.1 Scaffolding

10.1.1 Scaffolding shall comply with the provisions of Sections 126 — 142,
“Scaffolds and Work Platforms”, of the Regulations for Construction
Projects, O. Reg. 213/91, Occupational Health and Safety Act, as
amended from time to time, as well as any more restrictive directive
issued by Metrolinx.

10.1.2 The Contractor shall comply with the following instructions for scaffold
installations:

(a) Obtain authorization from the Owner before erecting scaffolds on
existing Owner’s structures or new structures under construction.

(b) Scaffolds must be positioned so that minimum clearance for road
or other traffic including operating construction equipment is
always provided.

10.2 Fall Protection

10.2.1 Fall Protection systems and equipment shall comply with the provisions of
Section 26 of the Regulations for Construction Projects, O. Reg. 213/91,
Occupational Health and Safety Act, as amended from time to time, as
well as any more restrictive directive issued by the Owner.

10.2.2 All horizontal lifelines used for fall protection shall be designed and
installed in accordance with the following CSA Standards:

(a) CAN/CSA 7259.13-04 Flexible horizontal lifeline systems
(b) CAN/CSA Z259.16-04 Design of active fall protection systems

10.2.3 The Contractor shall comply with the following instructions for fall
protection system installations:
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(a) Obtain written authorization from the Owner before suspending,
attaching or erecting fall protection devices on existing Owner
structures or new Owner structures under construction.

(b) Components attached to structures must be placed on neoprene
pads to prevent damage to the structures as directed by the
Owner.

© Fall protection systems shall be positioned so that minimum
clearance for road and other traffic including operating
construction equipment is always provided.

10.2.4 All employees shall be adequately trained on the fall protection
equipment, systems and specific work procedures they will be required to
use during the course of their duties.

10.3 Rescue Equipment and Training

10.3.1 Before considering the Fire Department (911) as a primary means for
rescuing an employee, the Contractor shall:

(a) Ensure a complete risk assessment of the fall protection system,
or confined space, has been carried out by a competent person;
and

(b) Ensure the risk assessment and rescue plan have been reviewed
and signed off by the appropriate municipal authority indicating

they have:
0] An appropriate response time; and
(i) The necessary rescue equipment; and
(i) The specialized rescue training required.

© Ensure all documentation has been submitted to the Owner,
System Safety, for final review and approval prior to project
start-up.

10.3.2 If it has been determined that the Fire Department (911) cannot
adequately respond to the emergency, and specialty rescue equipment
and/or training is required, the Contractor shall ensure that:
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111

11.2

11.3

11.4

11.5

12.1

12.2

12.3

(a) Specific rescue equipment for Confined Space Rescue or Fall
Protection Rescue is on site as required and in readiness at all
times; and

(b) A sufficient number of employees are fully qualified as “rescuers”
and are on site in order to carry out an efficient and effective
rescue of a co-worker.

The Contractor shall not undertake any Hot Work or otherwise cause a source of
ignition to be created at the Place of Work without being issued a Hot Work
Permit by the Owner and ensuring all measures have been implemented to
prevent a fire from starting.

The Owner issued Hot Work Permit may be supplemented by the Contractor’s
own Hot Work Program with the prior written permission of the Owner. Such
permission is conditional upon the Contractor’'s Hot Work Program being
reviewed and accepted by the Owner.

The Contractor shall provide the Owner the Hot Work Program documentation
and training records for all workers, whether its own employees or a
subcontractor’s, engaged in the performance of the Hot Work for the Owner’s
review and approval prior to being issued a Hot Work Permit.

The Owner may at any time, at its sole discretion, revoke the Hot Work Permit.
The Contractor shall be responsible for all additional costs incurred as a result of
the revocation of the Hot Work Permit including, but not limited to, required
changes to work methods or delays. The Owner shall not entertain any claims
for additional payment or extension of time as a result of such revocation.

The Contractor shall solely be responsible for any and all damages incurred as

the result of any fire or the initiation of any emergency procedures found to be
caused by the Contractor's Hot Work methods.

Be familiar with and comply to WHMIS Regulations:
Properly label controlled products.

Provide proper warning labels and training at the site.
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12.4

12.5

12.6

12.7

13.1

13.2

13.3

13.4

13.5

14.1

14.2

CCDC 2 Template -

Provide copies of the material safety data sheets (MSDS) for any controlled
product at the Place of Work before the product is delivered to the site.

Be responsible for all applicable requirements of the regulations.

Before commencing any work at the Place of Work, attend a pre-construction
meeting in a location to be determined by the Consultant and provide a proposal
as to how hazardous materials will be stored and dispensed at the Place of Work.
Also, present a proposal as to how hazardous and contaminated materials will be
removed from the Place of Work. The disposal of hazardous materials shall
comply with all legislative and municipal requirements.

Provide a list and proper handling procedures for all hazardous materials.

The Owner will issue an appropriate number of copies of its “Safety Guidelines
For Contractors, Consultants and Project Coordinators” to the Contractor at the
pre-construction meeting.

Contractors are responsible for familiarizing themselves and their employees with
the contents of this manual.

Contractors shall distribute copies of this manual to their subcontractors and
shall ensure that they, and their employees, are familiar with its content.

Contractors shall ensure that all persons given a copy of the “Safety Guidelines
For Contractors” complete the acknowledgement on the second page of the
manual and return it to the Consultant.

The requirements of this manual shall apply to the Work and the Place of the
Work.

In the event the Owner deems it necessary, because of the Work and/or Safety
Performance, the Contractor shall assign to the Place of Work a full time “Safety
Officer” to assist the Contractor’s representative in the discharging of safety
responsibility on site, at no additional costs.

The Safety Officer shall have the training, experience and credentials to ensure
compliance to the Occupational Health and Safety Act at the Place of Work.
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15.1

15.2

15.3

15.4

The Contractor shall ensure all personnel employed at the Place of Work,
whether its own employees or a subcontractor’s, wear an identification badge.
At Owner locations where access is restricted the Owner shall supply the
identification badges. At all other locations it shall be the Contractor’s
responsibility to provide the identification badges.

A dalily site log shall be maintained of all persons granted access to the “Place of
Work” under the control and custody of the Contractor.

The Contractor shall ensure that all required documentation is available upon
request by the Consultant.

The Contractor shall not allow “Unauthorized” persons to access the “Place of
Work”.

END OF SECTION
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1.1

1.2

2.1

2.2

3.1

3.2

3.3

3.4

3.5

4.1

4.2

4.3

Provide material and equipment of specified design and quality, performing to
published ratings and for which replacement parts are readily available.

Use products of one manufacturer for equipment or material of same type or
classification unless otherwise specified.

Unless otherwise specified, comply with manufacturer’s latest printed instructions
for materials and installation methods.

Notify the Owner in writing of any conflict between these Specifications and
manufacturer’s instructions. The Owner will designate which document is to be
followed.

Provide metal fastenings and accessories in same texture, colour and finish as
base metal in which they occur. Prevent electrolytic action between dissimilar
metals. Use non-corrosive fasteners, anchors and spacers for securing exterior
work.

Space anchors within limits of load bearing or shear capacity and ensure that
they provide positive permanent anchorage. Wood plugs are not acceptable.

Keep exposed fastenings to minimum, space evenly and lay out neatly.

Fastenings which cause spalling or cracking of material to which anchorage is
made are not acceptable.

Do not use explosive actuated fastening devices.

Use fastenings of standard commercial sizes and patterns with material and
finish suitable for service.

Use heavy hexagon heads, semi-finished unless otherwise specified.

Bolts may not project more than one diameter beyond nuts.
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4.4

5.1

5.2

5.3

5.4

6.1

7.1

7.2

7.3

8.1

Use plain type washers on equipment, sheet metal and shaft gasket lock type
washers where vibrations occur. Use resilient washers with stainless steel.

Deliver, store and maintain packaged material and equipment with
manufacturer’s seals and labels intact.

Prevent damage, adulteration and soiling of material and equipment during
delivery, handling and storage. Immediately remove rejected material and
equipment from the site.

Store material and equipment in accordance with suppliers’ instructions.

Touch-up damaged factory finished surfaces to the Owner’s satisfaction. Use
primer or enamel to match original. Do not paint over name plates.

Materials, plant and equipment supplied for Work shall be as far as possible and
unless otherwise specified, of Canadian manufacture.

Unless otherwise specified, materials existing on site at time of signing Contract
shall remain the property of Owner.

Equipment and materials delivered on site to form part of Work shall be property
of the Owner but the Owner shall not be liable for any loss or damage from any
cause.

Contractor shall remove surplus or rejected materials off site when notified by
Consultant as required by site conditions.

Materials and equipment shall be as specified.
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9.1

9.2

9.3

9.4

9.5

10.1

Request for substitutions of specified materials and equipment other than
alternatives accepted prior to award of contract will not be considered unless
request is accompanied by a written statement from Contractor giving reasons
why specified item cannot or should not be used, evidence of quality of
substitution and amount of change in Contract Amount.

Written statement shall include full details, stating clearly name of manufacturer
or supplier, together with a detailed description of substitutions, and stating
reduction from or addition to contract price, if any for the use of alternative
material or equipment.

The Consultant reserves right to accept or reject substitution as he sees fit and
also to claim for the Owner financial benefit of substitution if accepted.
Rejection by Consultant of proposed alternative material or equipment is final
and does not become obligated to give any reason for his action.

Approved equipment substitutions must not exceed space requirements allocated
on Drawings. Be responsible for additional cost resulting from acceptance of a
substitute piece of equipment for this Division of Work.

Substitutions shall not be considered accepted unless authorized in writing by the
Consultant.

All materials, equipment, systems and components thereof used in connection
with the provision of the Work, individually or in combination as the case may
be, shall accurately and automatically process any and all date and date-related
data including, but not limited to calculating, comparing and sequencing when
used in accordance with the documentation provided by the Contractor.

END OF SECTION
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1.0

1.1

1.2

1.3

1.4

2.1

3.1

Conduct cleaning and disposal operations to comply with local ordinances and
anti-pollution laws.

Store volatile wastes in covered metal containers, and remove from premises

daily.

Prevent accumulation of wastes which create hazardous conditions.

Provide adequate ventilation during use of volatile or noxious substances.

Use only cleaning materials recommended by manufacturer of surface to be
cleaned, and as recommended by cleaning material manufacturer.

Cleaning During Construction

3.1.1

3.1.2

3.1.3

3.14

3.1.5

3.1.6

Ensure that the work site is kept clean and tidy at all times throughout
the construction period. Remove all rubbish and debris promptly as it
accumulates. Ensure that all sub-trades conform similarly.

Promptly remove from site and dispose of surplus materials.

Do not accumulate scrap piles at any time. Fires will not be permitted on
the site.

Provide on-site containers for collection of waste materials, and rubbish.

Vacuum clean interior work areas when ready to receive finish painting,
and continue vacuum cleaning on an as-needed basis until work area is
ready for substantial completion or occupancy.

Schedule cleaning operations so that resulting dust and other
contaminants will not fall on wet, newly painted surfaces.

END OF SECTION
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1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

2.1

2.2

3.1

3.2

3.3

Remove dust and soil from all surfaces affected by Work by vacuuming, damp
mopping, washing or scrubbing, as required.

Clean all equipment and accessories.

Remove all temporary labels, protective coatings, markings and tags, and
thoroughly clean adhesive off surfaces.

Avoid contamination of surrounding surfaces with cleaning fluids. Install
temporary protection, if required, and remove same immediately upon
completion of cleaning operation involved.

Methods of cleaning shall be in accordance with Manufacturer’s
recommendations of the finishes involved.

Soaps, detergents, waxes, and other cleaning materials and methods shall be as
recommended by Manufacturer of finish surface material involved.

Use a heavy duty type industrial machine for all vacuum cleaning.

Exercise extreme care with abrasive and chemical cleaning agents and verify
their compatibility with finish and material to be cleaned.

Prior to final inspection, demonstrate operation of each system to the Owner.

Instruct personnel in operation, adjustment, and maintenance of equipment and
systems, using provided operation and maintenance data as basis for instruction.

The Consultant will provide one set of white prints for each major trade section
of this Contract for recording “as constructed” information.

The Contractor shall co-ordinate and maintain project “as-constructed” record
drawings and record accurately significant deviations from Contract Documents
caused by site conditions and changes ordered by Consultant and approved by
the Owner.

Record following information:
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3.3.1 field changes of dimension and detail; and
3.3.2 changes made by Change Order or Field Instructions.

3.4 At each project meeting “as-constructed” record drawings shall be reviewed for
completeness.

3.5 At completion of project and prior to final inspection, submit “as-constructed”
drawings to Consultant.

4.1 On completion of project, submit to Consultant four (4) copies of Operations
Data and Maintenance Manual, made up as follows:

4.1.1 bind data in vinyl, hard covered, three ring, loose leaf binder for 215 x
280mm sized paper;

4.1.2 enclose title sheet, labelled “Operation Data and Maintenance Manual”,
project name, date and list of contents; and

4.1.3 organize contents into applicable sections of work. Mark each section by
labelled tabs protected with celluloid covers fastened to hard paper
dividing sheets.

4.2 Include following information plus data specified:

4.2.1 description operation and maintenance instructions for equipment and
systems, including a complete list of equipment and parts list. Indicate
nameplate information such as make, size, capacity, serial number;

4.2.2 names, addresses and phone numbers of subcontractors and suppliers;

4.2.3 guarantees, warranties and bonds showing:

(a) name and address of projects;

(b) guarantee commencement date (date of Final Certificate of
Completion);

© duration of guarantee;

(d) clear indication of what is being guaranteed and what remedial
action will be taken under guarantee; and
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(e) signature and seal of Contractor; and

4.2.4 additional material used in project listed under various sections showing
name of manufacturer and source supply.

4.3 Neatly type lists and notes. Use clear Drawings, diagrams or manufacturer’s
literature.

4.4 Include four complete sets of final Shop Drawings, bound separately, indicating
corrections and changes made during fabrication and installation.

5.1 Procedures for Substantial and Total Performance of Work and completion
takeover procedures shall be according to OAA/OGCA Document No. 100,
December 12, 2007.

6.1 The Owner may, at no additional cost to itself, require the Contractor to
demonstrate Date-Related Compliance as specified by Article 10 of Section 01700
- Material and Equipment and/or compliance techniques and test procedures the
Contractor followed in order to comply with these requirements.

END OF SECTION
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The Specifications listed in Appendix “A” of Form of Tender are provided as separate electronic
files and form part of the Specifications of this Tender Document.
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The Drawings listed in Appendix “A” of Form of Tender are provided as separate electronic files
and form part of the Drawings of this Tender Document.
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The Attachments listed in Appendix A of Form of Tender are attached as separate electronic
files and form part of this Tender Document.
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	1.0 General
	1.1 Metrolinx is issuing this call for Tenders to retain the services of a Contractor to provide the goods and/or services described herein. Metrolinx intends to award a Contract through an open, fair and competitive process.
	1.2 You are invited to send your Submission for PT-2017-SCC-022 as more particularly described in this Tender Document as required by Metrolinx, which Work relates to the replacement of the fire alarm system in the pedestrian bridge at the Pickering G...
	1.3 The Work includes, but shall not be limited to:
	1.3.1 Supply and installation of new Fire Alarm System in the Pickering Pedestrian Bridge over 401. It also includes installation of all associated devices such as control panel c/w all required relays, modules and cards to match existing panel and mo...


	1.0 In this Tender Document,
	1.1 “Addenda” is the formal release of additions, deletions, revisions, clarifications to this Tender Document that form a part of the Contract.
	1.2 “Bidder” means the legal entity that sends a Submission in response to this Tender Document and who if selected for award shall execute the Contract with Metrolinx for provision of the Work.
	1.3 “CCDC” means Canadian Construction Documents Committee
	1.4 “Closing” means the deadline for Metrolinx to receive Submissions as specified in Section 2.4 of Instructions to Bidders..
	1.5 “Conflict of Interest” means:
	1.5.1 in relation to this Tender Process, the Bidder has an unfair advantage or engages in conduct, directly or indirectly, that may give it an unfair advantage, including but not limited to (i) having, or having access to, confidential information of...
	1.5.2 in relation to the performance of its contractual obligations contemplated in the Contract that is the subject of this procurement, the Bidder’s other commitments, relationships or financial interests (i) could, or could be seen to, exercise an ...

	1.6 “Consultant” is Planmac Engineering Ltd. and shall have the same meaning ascribed in Supplementary Definitions of the Contract.
	1.7 “Contract”  shall have the same meaning ascribed in Definitions of the Contract.
	1.8 “Contract Documents” shall have the same meaning ascribed in Definitions of the Contract.
	1.9  “Contractor” shall have the same meaning ascribed in Definitions of the Contract.
	1.10 “Drawings” shall have the meaning ascribed in Definitions of the Contract.
	1.11 “EBS” means Electronic Bid Submission.
	1.12 “E-Bid Authorized Signer” is the designated individual in the Bidder’s organization who has the authority to bind the Bidder to each and every term, condition, article and obligation of the Tender Document and any resultant Contract.
	1.13 “E-Bid Confirmation Number” is the receipt received by a Bidder from MERX indicating that the Submission was uploaded successfully.
	1.14 “FIPPA” shall have the same meaning ascribed in Section 27.0 of Instructions to Bidders.
	1.15 “Joint Venture” means a business arrangement of two or more parties proposed for this Tender Process further described in Section 22.0 of Instructions to Bidders.
	1.16 “Metrolinx” is a provincial crown agency continued under the Metrolinx Act, S.O. 2006, Chapter 16, and its successors and assigns and shall have the same meaning ascribed to “Owner” in Definitions of the Contract.
	1.17 “Option” means a component of the Work that is to be exercised at the sole discretion of Metrolinx.
	1.18 “PDF” means Portable Document Format
	1.19 “Participant in Charge” shall have the same meaning ascribed in Section 22.3 of Instructions to Bidders.
	1.20 “Place of the Work” shall have the same meaning ascribed in Definitions of the Contract.
	1.21 “Procurement Office” means the Metrolinx Procurement Services office located at 97 Front St. W., Toronto, Ontario, Canada M5J 1E6.
	1.22 “Procurement Representative” means the following individual in the Procurement Services Department:
	1.23 “Project” shall have the same meaning ascribed in Definitions of the Contract.
	1.24 “Submission” means all documentation and other materials and information submitted (sent) by the Bidder in response to this Tender Document or in respect of this Tender Process.
	1.25  “Subcontractor” shall have the same meaning ascribed in Definition of the Contract.
	1.26 “Substantial Performance of the Work” shall have the same meaning ascribed in Definitions of the Contract.
	1.27 “Supplier” shall have the same meaning ascribed in Definitions of the Contract.
	1.28 “Specifications” shall have the same meaning ascribed in Definitions of the Contract.
	1.29 “Tender Document” means this Tender document comprised of sections listed in the List of Contents,  issued by Metrolinx for the Work to be provided, and any Addenda thereto.
	1.30 “Tender Document Forms” means any sections of this Tender Document which require completion and must be included with the Submission.
	1.31 “Tender Process” means the Tender procurement process set out in the Tender Document herein.
	1.32 “Total Contract Price” shall have the same meaning ascribed to “Contract Price” in Definitions of the Contract.
	1.33 “Total Performance of the Work” shall have the same meaning ascribed in Supplementary Definitions of the Contract.
	1.34 “Work” means the replacement of the fire alarm system in the pedestrian bridge at the Pickering GO Station.
	1.35 “Working Day” shall have the same meaning ascribed in Definitions of the Contract.

	1.0 General
	1.1 ***NOTE: ELECTRONIC BID SUBMISSION  Your Submission for this opportunity must be sent to Metrolinx through the use of MERX EBS. Bidders shall be solely responsible for the delivery of their Submission using MERX EBS by the Closing, in accordance w...
	1.2 Your Submission is to be firm and irrevocable for ninety (90) calendar days from the Closing.
	1.3 Your Submission will be evaluated in accordance with Section 20 – Submission Evaluation of Instructions to Bidders.
	1.4 Tender Timetable

	2.0 Tender Enquiries
	2.1 All written enquiries and other communications prior to full Contract execution are to be directed solely to the Procurement Representative.
	2.2 Information received from any other sources shall be considered informal and Metrolinx shall not be bound by any information given in such a manner.
	2.3 Any questions concerning the Tender Documents, the contents herein, or the Work contemplated herein are to be directed, in writing, to the Procurement Representative prior to the deadline for submitting questions. No questions or requests for clar...
	2.4 All questions/requests for clarification related to the Tender Documents are to be submitted via e-mail to the attention of the Procurement Representative as specified in Section 1.24 of Definitions using the question and answer template which is ...
	2.4.1 Q and A Template_TENDER-PT-2017-SCC-022.doc

	2.5 When necessary, revisions to, or clarifications of the Tender Documents will be incorporated into a written addendum issued by the Procurement Representative identified herein.  Information regarding the Tender Documents or the Work, whether provi...

	3.0 Mandatory Site / Information Meeting
	3.1 Bidders shall attend a mandatory site/information meeting as follows:
	3.2 Failure of a Bidder to attend the mandatory site/information meeting, be registered and be present for the entire meeting from the time the meeting is called to order until the meeting is adjourned shall automatically result in suspension of the B...
	3.2.1 If the Bidder is a Joint Venture any Joint Venture participant may attend the mandatory site/information meeting.

	3.3 The scope and nature of the Work will be reviewed and a formal tour of the Site shall be conducted as appropriate.
	3.4 All Bidders, their employees, agents, Subcontractors and Suppliers, shall wear appropriate safety wear at all times while they are on the site including hardhats, safety vests, safety shoes and protective eyewear that might be required. Failure to...
	3.4.1 Bidders shall supply their own safety wear. Metrolinx shall not supply any safety wear.


	4.0 Addenda / Changes to the Tender Documents
	4.1 In the event that Metrolinx determines in its sole discretion, that clarifications of, or revisions to the Tender Documents are required, all Bidders who received copies of the Tender Documents shall be advised of such clarifications or revisions ...
	4.2 It is the Bidder’s responsibility to ensure that they have received copies of all Addenda, and to ensure that the Addenda have been considered in their Submission. Addenda, if applicable, will be issued through MERX. Information concerning the num...
	4.3 The Bidder, when ascertaining if copies of all Addenda issued have been received, shall be responsible for allowing sufficient time prior to the Closing to receive any missing Addenda and to review and allow for the contents thereof in the Submiss...
	4.4 The Bidder shall remit the Submission using the most current revised Tender Document Forms as issued via Addenda.  Failure to use the most current pages of the Tender Document Forms may result in the Bidder’s Submission being found non-responsive ...

	5.0 Tender Submission
	5.1 Bidders sending a Submission to Metrolinx shall exercise extreme care when completing and submitting all Tender Document Forms.
	5.2 Bidders shall examine carefully the whole of the Tender Documents and any data referred to therein.  They shall make the necessary investigations to inform themselves thoroughly as to the character and magnitude of the Work.
	5.3 The Bidder shall not claim at any time after the Closing and/or after notification of award of the Contract that there was any misunderstanding or uncertainty in regard to the Tender Documents or any of the contents therein.  No plea of ignorance ...
	5.4 Your Submission should be completed fully in a clear and comprehensible manner.
	5.5 Submissions shall be sent electronically through MERX EBS only. Submissions sent in any other manner shall be deemed non-responsive and automatically disqualified.
	5.6 The Submission shall be submitted on the original Tender Document Forms as issued by Metrolinx through the MERX website and except for designated sections where the Bidder is to enter information, the Tender Document and Tender Document Forms shal...
	5.7 Any Submission which contains such conditional and/or qualifying statements shall be deemed non-compliant and disqualified unless such conditional and/or qualifying statements are withdrawn in writing by the Bidder, upon request by Metrolinx.
	5.8 If during the preparation of their Submission, the Bidder desires to make a change which requires correction, alteration or erasure to any information previously entered in a designated section of the Submission by the Bidder, documents that have ...
	5.9 Any Submission documents that are attempted to be uploaded via MERX EBS after the Closing has occurred (as confirmed by the MERX Audit Report) shall be automatically rejected by Metrolinx, regardless of the reason for lateness.
	5.10 All prices shall be firm and quoted in Canadian funds.  The prices quoted in the Submission shall represent full payment for all Work necessary for the proper completion of the Contract.
	5.11 Submissions shall be sent on MERX by the Bidder’s E-bid Authorized Signer.
	5.11.1 NOTE: The Bidder can have only one (1) E-Bid Authorized Signer which is to be used for any EBS submission process.
	5.11.2 The E-Bid Authorized Signer does not have to be either the person placing the order for the Tender Document on MERX, nor do they have to be subscribed to MERX. Once an E-Bid Authorized Signer has been setup, a letter from MERX will be sent via ...
	5.11.3 For the purposes of a Joint Venture, the E-Bid Authorized Signer of the Participant-in-Charge shall remit the Submission.

	5.12 Submissions must be sent electronically through the MERX EBS system. For assistance in using MERX EBS, please watch the online Electronic Bid Submission tutorial at: http://www.youtube.com/watch?v=To0fqSccw3M .  Alternatively, you can contact MER...
	5.12.1 Please review the E-bid checklist on MERX as this will provide some general assistance regarding uploading of documents.
	5.12.2 It is the Bidder’s sole responsibility to ensure that all required information for their Submission is uploaded to MERX via EBS. Failure of the Bidder to include all required items may result in the Bidder’s Submission being deemed non-responsi...
	5.12.3 The largest individual file size that can be submitted through MERX is 100MB, although there is no limit to the number of files that can be submitted. If any individual file size is over 100MB, the Bidder’s Submission can be split into multiple...
	5.12.4 MERX places no restriction on file format and does not convert or zip files during the upload process.
	5.12.5 In order to complete the Submission, the on-line authorization of the Bidder’s E-Bid Authorized Signer will be required. It is the Bidder’s sole responsibility to have an E-Bid Authorized Signer PIN number issued from Merx at least one (1) day ...

	5.13 Information contained in the most recent Submission sent via MERX EBS and received prior to the Closing will take precedence over the information contained in previously received Submissions from the Bidder.
	5.14 The Bidder may withdraw a Submission at any time prior to the Closing  specified by Metrolinx by logging into MERX on the E-bid Submission screen locating the opportunity and clicking ‘Delete’ for the opportunity in question. Once deleted, an E-b...
	5.14.1 Submission Deadline


	6.0 Clarification of Submissions
	6.1 Metrolinx reserves the right, within ninety (90) calendar days following the Closing, to request that any Bidder clarify its Submission and such Bidders shall submit responses to such request within five (5) Working Days following receipt of such ...
	6.2 Such information accepted by Metrolinx, for purposes of clarification, and written interpretations which have been acknowledged by the relevant Bidder shall be considered to form part of the Submission of those Bidders.
	6.3 After the Closing, only information specifically requested by Metrolinx for purposes of clarification shall be considered as additions to a Bidders Submission.
	6.4 Metrolinx is not obliged to seek clarification of any aspect of a Submission.

	7.0 Bidder Qualifications
	7.1 Only qualified Bidders will be considered for award of this Contract.  In order to be considered qualified, the Bidder shall demonstrate to the satisfaction of Metrolinx it has:
	7.1.1 satisfactorily completed in the sole opinion of Metrolinx, a contract for work similar in scope and nature as “the Work of this Contract”; and
	7.1.2 the physical and financial resources to sustain and complete the Work.
	7.1.3 achieved CORTM “Registered” status with IHSA.

	7.2 With respect to the experience requirements set out in Subsections 7.1.1 and 7.1.2 above, each Bidder is solely responsible to provide, in Appendix ”D” of the Form of Tender:
	7.2.1 a detailed description of the completed relevant work, starting with the most recent, that the Bidder has performed and that the Bidder is representing to Metrolinx it meets the requirements of Subsections 7.1.1 and 7.1.2 herein; and
	7.2.2 the names and coordinates of an owner’s representative and a consultant’s representative (for each project) that are prepared to speak to Metrolinx with respect to the Bidder’s performance on each project described in Appendix “D”.

	7.3 In respect of the owner and consultant representatives provided by Bidders in Appendix  “D” , Metrolinx may, in its sole discretion, decline to contact the owner and/or consultant representatives provided by any Bidder and rely on the detailed des...
	7.4 The Bidder is permitted to list work completed under a Metrolinx contract to meet the requirements of Subsections 7.1.1 and 7.1.2 herein and, if it does so, Metrolinx will contact the owner and consultant representatives named in accordance with S...
	7.5 In its determination of whether a Bidder meets the requirements of Section 7.1 herein, Metrolinx may, in its sole discretion:
	7.5.1 take into account the experience of Metrolinx itself in dealing with the Bidder in circumstances where the Bidder has carried out (or is carrying out) a project for Metrolinx (whether or not the Bidder has listed such a project in Appendix “D”);...
	7.5.2 make general inquiries of third parties with respect to the qualifications of a Bidder and take the results of these general inquiries into account (whether or not the Bidder has listed the third party or the applicable project in Appendix “D”).

	7.6 Before any Submission is accepted, any Bidder may be required to demonstrate to the satisfaction of Metrolinx, that it is capable of performing the Work.  Metrolinx reserves the right to inspect the equipment to be used, and/or the facilities wher...
	7.7 In the event the Bidder does not demonstrate to the satisfaction of Metrolinx that it possesses the necessary qualifications and experience to be considered for award of the Contract its Submission shall be found non-responsive and disqualified.

	8.0 Insurance
	8.1 As a condition of award of this Contract, in accordance with and subject to the provisions of GC11.1 Insurance of Supplementary General Conditions of the Contract, the Bidder shall provide to Metrolinx certificates for the following types of insur...
	8.1.1 General Liability Insurance
	8.1.2 Automobile Liability Insurance
	8.1.3 Aircraft and Watercraft Liability Insurance
	(a) not applicable
	8.1.4 All Risks Property Insurance
	8.1.5 Boiler and Machinery Insurance
	8.1.6 Equipment Insurance

	8.2 Certificates of Insurance shall include:
	8.2.1 The Contract name and number;
	8.2.2 Additional insureds as identified in GC 11.1.4 of Supplementary General Conditions of the Contract; and
	8.2.3 Confirmation that the policy includes a waiver of subrogation against Metrolinx as required in GC 11.1.1.1 and GC 11.1.1.4 (1) and (2) of Supplementary General Conditions of the Contract.

	8.3 All Certificates of Insurance shall include a provision requiring the insurer to give Metrolinx thirty (30) days prior written notice of any changes to, or cancellation of, the required insurance policies.
	8.4 Failure by the Bidder to comply with these requirements shall result in the award of the Contract being declared void and forfeiture of the Bidder’s Bid Deposit to Metrolinx.

	9.0 Workplace Safety and Insurance Clearance Certificate
	9.1 The Bidder shall send as part of its Submission a valid Workplace Safety and Insurance Clearance Certificate for the premium rate class, subclass or group as appropriate for the Work of this Contract, as issued by the Workplace Safety and Insuranc...
	9.2 In addition, the Bidder to whom this Contract is awarded shall furnish a valid Workplace Safety and Insurance Clearance Certificate for the premium rate class, subclass or group as appropriate for the Work of this Contract, as issued by the Workpl...

	10.0 Parent Company Indemnity
	10.1 If requested by Metrolinx, as a condition of award of Contract, a subsidiary company shall be required to submit a ‘Guarantee’ from its parent company, included as Attachment #3 – Parental Guarantee, or in a form satisfactory to Metrolinx and agr...

	11.0 Bid Deposit
	11.1 Each Submission shall include a PDF copy of a bid bond from a recognized Canadian Surety or a PDF copy of either a certified cheque, bank draft or letter of credit drawn upon a recognized Canadian Financial institution, payable to “Metrolinx” in ...
	11.2 After the Closing, Metrolinx shall notify the three (3) lowest Bidders in writing requesting that the original Bid Deposits be submitted within seventy-two (72) hours or sooner, as required by Metrolinx, to the Procurement Representative.  Failur...
	11.3 Bid bonds and letters of credit shall include the Contract name and number.
	11.4 Failure by the Bidder to submit the required PDF copy of the Bid Deposit with their Submission shall cause the Bidder’s Submission to be found non-responsive and disqualified.
	11.5 Certified cheques and bank drafts shall not be deposited and interest shall therefore not be paid.
	11.6 The original Bid Deposit will be retained until all Submissions received have been reviewed and evaluated. The Bid Deposits, with the exception of the two (2) lowest, responsive Submissions received, may be returned to unsuccessful Bidders, upon ...
	11.7 The Bidder acknowledges and agrees that its Bid Deposit will be forfeited to Metrolinx as liquidated damages on the occurrence of any of the following events:
	11.7.1 Withdrawal of the Submission by the Bidder after the Closing; or
	11.7.2 Failure by the Bidder to execute the Contract; or
	11.7.3 Failure by the Bidder to provide any of the documents required by the Tender Documents as a condition of entering into the Contract, including, but not necessarily limited to, the Contract Security, Insurance Certificates or Workplace Safety an...


	12.0 Contract Security
	12.1 The Bidder shall send as part of its Submission a PDF copy of a completed Agreement to Bond from a recognized Canadian Surety, for a Performance Bond and a Labour and Materials Payment Bond in favour of “Metrolinx” each equal to fifty percent (50...
	12.2 In lieu of a PDF copy of an Agreement to Bond the Bidder may send with its Submission a PDF copy of one of the following specified alternative forms of Contract Security from a recognized Canadian financial institution in the amount of twenty-fiv...
	12.2.1 Letter of Credit
	12.2.2 Certified Cheque/Bank Draft
	12.2.3 All original specified alternative forms of Contract Security submitted shall have original signatures and original seals where required.

	12.3 Failure by the Bidder to send a PDF copy of the required Agreement to Bond, or specified alternative, with its Submission shall cause the Bidder’s Submission to be found non-responsive and disqualified.
	12.4 After the Closing, Metrolinx shall notify the three (3) lowest Bidders in writing requesting that their original Contract Security in the form of an Agreement to Bond or one of the specified alternatives be submitted within seventy-two (72) hours...
	12.5 The recommended Bidder shall deliver the Performance Bond and Labour and Materials Payment Bond, or specified alternative, to Metrolinx within five (5) business days of notification of acceptance of its Submission by Metrolinx.  The Performance B...

	13.0 Alternate Products and Materials
	13.1 Bidders wishing to propose alternate products or materials, other than those specified in the Tender Documents, for use in the Work shall, no later than ten (10) business days prior to the Closing, submit a request in writing to the Procurement R...
	13.2 Metrolinx shall, within five (5) business days or receipt of such requests, respond as follows:
	13.2.1 Should Metrolinx, in its sole discretion, approve the proposed alternate, it shall issue an addendum, in accordance with Section 4 of these Instructions to Bidders, identifying the alternate and stating it is approved for use as part of the Wor...
	13.2.2 Should Metrolinx, in its sole discretion, not approve the proposed alternate, it shall only inform the Bidder who proposed the alternate of its decision.

	13.3 Metrolinx is under no obligation to accept or reject any proposed alternate.  Metrolinx shall accept or reject any proposed alternate at its sole discretion.  Metrolinx is under no obligation to disclose the reason, or reasons, to any Bidder for ...

	14.0 Mandatory Requirements
	14.1 Bidders must meet all mandatory requirements in order for their Submission to be considered further.  Failure of a Bidder to meet all of the mandatory requirements listed below shall result in the Bidder’s Submission to be deemed non-compliant an...
	14.2 The mandatory requirements for this Tender Document are as follows:
	14.2.1 The Form of Tender must be  submitted by the E-Bid Authorized Signer.
	14.2.2 Pricing information must be completed and submitted on the Tender Document Forms provided.
	14.2.3 Bidders shall attend a mandatory site/information meeting per the instructions outlined in Instructions to Bidders. Failure of a Bidder to attend the mandatory site/information meeting, be registered and be present for the entire meeting from t...
	14.2.4 Bidders shall submit the required PDF copy of the Bid Deposit , as per Section 11.0 of Instructions to Bidders, with the Submission.
	14.2.5 Bidders shall submit a PDF copy of the required Agreement to Bond, or specified alternative, as per Section 12.0 of Instructions to Bidders, with the Submission.
	14.2.6 Bidders shall declare any conflicts of interest in Appendix “F” of Form of Tender.  If Appendix “F” is left blank the provisions of Section 1.1 of Appendix “F” shall apply.
	14.2.7 The Bidder shall provide a completed Appendix “G” – Mandatory Technical Requirements of Form of Tender with the Submission.


	15.0 Rights of Metrolinx
	15.1 Metrolinx has the right, in its sole discretion:
	15.1.1 to cancel this call for Tenders and any acceptance of a Submission for any reason and at any time before the Agreement Between Owner and Contractor has been executed and delivered by both parties, without any obligation whatsoever to a Bidder, ...
	15.1.2 to reject any or all Submissions.  The Submission with the lowest price will not necessarily be accepted. Metrolinx’s selection shall be based on which Bidder has provided a Submission which Metrolinx determines, in its sole discretion, to prov...
	15.1.3 to disqualify any Submission which contains misrepresentations or any other inaccurate or misleading information;
	15.1.4 to waive any requirement of the Tender Documents or request amendment where, in the sole opinion of Metrolinx, there is an irregularity or omission in the information provided that is not material to the Submission unless a specific consequence...
	15.1.5 to waive the requirement to check references;
	15.1.6 to not respond to a Bidder’s questions;
	15.1.7 to use its own experiences, and the experiences of any other third party, with the Bidder in previous contracts in order to evaluate the Bidder’s performance. Specifically to,
	15.1.8 to award or not award based on submitted references and/or references independently obtained by Metrolinx;
	15.1.9 to award or not award based on the Bidder’s experiences with Metrolinx or  other departments or agencies within the Ontario government, if the Bidder:
	15.1.10 to request a listing of all projects, regardless of scope, complexity or estimated value, completed for or terminated by Metrolinx within the past three (3) years or currently active;
	15.1.11 to distribute via Addenda, copies of any Bidder's  questions received and responses provided by Metrolinx, to all Bidders who received the Tender Documents;
	15.1.12 to postpone the Closing, at which time all Bidders who received Tender Documents shall be advised of the new Closing via written Addenda;
	15.1.13 within ninety (90) days following the Closing, to request that any Bidder clarify its Submission and such Bidders shall submit responses to such request within five (5) Working Days following receipt of such request or within such shorter time...
	15.1.14 to prepare a written interpretation of any aspect of a Submission and require the relevant Bidder's acknowledgement of the accuracy of that interpretation;
	15.1.15 to request that a Bidder voluntarily withdraw its Submission without penalty where in the opinion of Metrolinx the Submission is substantially below internal budget estimates and therefore the Work would not be satisfactorily completed;
	15.1.16 to correct arithmetical errors in any or all Submissions where such errors affect the Contract Price.  Arithmetical corrections will only be made based upon the unit prices submitted by the Bidder.  Corrections to extensions, sums, differences...
	15.1.17 to, upon failure of the Bidder whose Submission was accepted to fulfil the conditions of Section 16.2 herein, cancel award of Contract and consistent with industry practice award to another qualified Bidder.


	16.0 Contract To Be Executed
	16.1 Metrolinx shall notify the Bidder in writing of acceptance of its Submission by Metrolinx.  Metrolinx will prepare the Form of Agreement and bind it into the Contract Documents.  Three (3) sets of Contract Documents will be forwarded to the Bidde...
	16.2 The Form of Agreement shall be executed by the Bidder and delivered to Metrolinx within five (5) business days of notification to the Bidder that Metrolinx has accepted its Submission.  Failure by the Bidder to execute and deliver the Form of Agr...
	16.3 Upon failure of the Bidder, whose Submission was accepted, to fulfil the conditions of Section 16.2 herein,  Metrolinx may, at its sole discretion, cancel award of the Contract.  Consistent with industry practice, Metrolinx may notify another Bid...
	16.4 There is no binding contract for the supply of the Work unless and until Metrolinx and the Bidder whose Submission has been accepted have executed the written agreements contemplated in the Tender Document.
	16.5 The Bidder shall not start the Work before the Contract Documents have been executed by the Bidder and Metrolinx and all documents required by the Tender Document, as a condition of award of the Contract, have been delivered to Metrolinx.

	17.0 Commencement and Completion
	17.1 The Bidder shall not start work before the Agreement Between Owner and Contractor has been executed by the Bidder and Metrolinx and not until all documents required by the Tender Documents have been delivered to Metrolinx.
	17.2 The dates for commencement and completion of the Work are set out in the Form of Agreement.

	18.0 Subcontractors and Suppliers
	18.1 The successful Bidder shall complete and submit a list of Subcontractors and Suppliers five (5) Working Days after execution of the Contract, in accordance with the requirements of Section 01000 – General Instructions.
	18.2 Bidders shall be responsible for the distribution of all the Instruments of Contract and Addenda thereto to all Subcontractors or Suppliers.
	18.3 Metrolinx, its Consultant, or their representatives shall have no obligation whatsoever to supply any Subcontractor or Supplier with all or part of the Contract Documents and Addenda thereto, and they shall not be liable for any damages suffered ...

	19.0 Allowances
	19.1 The Stipulated Price bid must include any and all Cash and/or Contingency Allowances as stated in Appendix “B” of Form of Tender.

	20.0 Submission Evaluation
	20.1 Subject always to the “Rights of Metrolinx” set out herein and without creating any obligations whatsoever to any Bidder, Metrolinx advises that it shall evaluate Submissions using the following criteria:
	20.1.1 Contract Price;
	20.1.2  Bidder’s Qualifications;
	20.1.3 Proper Completion of Tender Documents and Appendices;
	20.1.4 Compliance to Tender Document Requirements;
	20.1.5 Submission of all Mandatory Requirements; and
	20.1.6 Attendance at Mandatory Site Visit, if any.

	20.2 Metrolinx’s selection of the successful Submission will be based on which Bidder has provided a Submission which Metrolinx determines in its sole discretion, to be most beneficial to Metrolinx.

	21.0 Conflict of Interest
	21.1 For the purposes of this section, “Conflict of Interest” shall have the meaning ascribed to it in Appendix “F” of Form of Tender.
	21.2 Each Bidder shall disclose to Metrolinx any actual or potential Conflict of Interest that may be relevant to this Tender Process and provide a declaration, in the Form of Tender that, except as disclosed, the Bidder is free of any actual or poten...
	21.2.1 any director, officer, or employee or advisor of Metrolinx has any connection or relationship with, or any pecuniary interest in the Bidder or any Subcontractor thereof;
	21.2.2 the Bidder or any Subcontractor thereof is in possession of confidential information relating to the Work; and
	21.2.3 any director, officer or employee or advisor of Metrolinx who has knowledge of the Work has assisted the Bidder in the preparation of its Submission.

	21.3 The Conflict of Interest declaration included in the Form of Tender shall be completed and provided with the Submission.
	21.4 If, at the determination of Metrolinx in its sole discretion, a Bidder is found to be in a Conflict of Interest that cannot be resolved or the Bidder fails to disclose any actual or potential Conflict of Interest, Metrolinx may, at its sole discr...

	22.0 Joint Ventures
	22.1 If a Joint Venture is proposed, the Bidder shall state in its Submission the Joint Venture arrangements that form the basis on which the Joint Venture plans to carry out its obligations.
	22.2 The Joint Venture shall not change its Joint Venture arrangement without the prior written approval of Metrolinx in its sole discretion.
	22.3 One of the Joint Venture participants shall be nominated as being in charge during this Tender Process and, in the event of a successful Submission during finalization of the Contract (the “Participant in Charge”). The Participant in Charge shall...
	22.4 Each Joint Venture participant shall demonstrate its authorization of the Participant in Charge by submitting with their Submissions a power of attorney, or similar document, signed by a legally authorized representative of the Joint Venture part...
	22.5 All participants of the Joint Venture shall be legally liable, jointly and severally, during this Tender Process and during the Contract for carrying out the obligations pursuant to the Contract.

	23.0 Prohibited Contacts and Lobbying Prohibition
	23.1 A Bidder and all of the Bidder’s respective Subcontractors, advisors, employees and representatives are prohibited from engaging in any form of political or other lobbying, of any kind whatsoever, to influence the outcome of this Tender Process.
	23.2 Without limiting the generality of Section 23.1, neither Bidders or any of their respective Subcontractors, advisors, employees or representatives shall contact or attempt to contact, either directly or indirectly, at any time during the Tender P...

	24.0 Media Releases, Public Disclosures and Public Announcements
	24.1 A Bidder shall not, and shall ensure that its advisors, employees or representatives do not, issue or disseminate any media release, public announcement or public disclosure (whether for publication in the press on the radio, television, internet...
	24.2 A Bidder and all of the Bidder’s respective advisors, employees and representatives shall not make any public comment, respond to questions in a public forum, or carry out any activities to either criticize another Bidder or Submission or to publ...
	24.3 For greater clarity, this section does not prohibit disclosures necessary to permit the Bidder to discuss the Tender Document with prospective Subcontractors’ participation in this Tender Process.

	25.0 Restriction on Communications Between Bidders – No Collusion
	25.1 A Bidder shall not discuss or communicate, directly or indirectly, with any other Bidder, any information whatsoever regarding the preparation of its own Submission or the Submissions of other Bidders. Bidders shall prepare and submit Submissions...

	26.0 Disclosure of Information
	26.1 The Bidder hereby agrees that any information provided in its Submission, even where it is identified as being supplied in confidence, may be disclosed by Metrolinx where required by law, order of a court, or tribunal.
	26.2 The Bidder hereby consents to the disclosure, on a confidential basis, of its Submission by Metrolinx to Metrolinx’s advisors retained for the purpose of evaluating or participating in the evaluation of the Submissions.

	27.0 Freedom of Information and Protection of Privacy Act (“FIPPA”)
	28.0 Submission to Be Retained by Metrolinx
	29.0 Confidential Information of Metrolinx
	29.1 All information provided by or obtained from Metrolinx in any form in connection with the Submission process;
	29.1.1 is the sole property of Metrolinx and shall be treated as confidential;
	29.1.2 shall not be used for any purpose other than replying to the Tender Document and the performance of any subsequent agreement; and
	29.1.3 shall not be disclosed without prior written authorization from Metrolinx.


	30.0 Bidders Shall Bear Their Own Costs
	31.0 Vendor Performance Management Program
	31.1 Vendor Performance Management (VPM) Program means the Metrolinx policy for monitoring, evaluating and recording vendor performance, as same may be amended or replaced from time to time. The Vendor Performance Management Program establishes a stan...
	31.2 Pursuant to Metrolinx’s VPM Program, Metrolinx may consider a Bidder’s past performance under contracts with Metrolinx in evaluating Submissions received in response to this Tender Document. The Vendor Performance Rating (“VPR”) is the average of...
	31.3 If the VPR is being applied as a component of the award evaluation for this Tender Process, the legal name of the Bidder stated on the Form of Tender will be used. It is the responsibility of the Bidder to ensure that its proper legal name has be...
	31.4 In case of a Joint Venture where multiple parties will sign the Contract, the VPR of each participant will be added and the average will be applied.
	31.5 For the purposes of this Tender Process, the application of the VPR is set out in Attachment # 1 – Contract Performance Appraisal.

	1.0 Contact Information
	1.1 Bidder’s registered legal business name (or individual) and any other name under which it carries on business:
	1.1.1 If a Joint Venture, enter the registered legal business name of the Participant-in-Charge:
	Click here to enter text.
	1.1.2 If a Joint Venture, enter the registered legal business name of the other Joint Venture members:
	Click here to enter text.

	1.2 Bidder’s (if Joint Venture, insert Participant-in-Charge information) address, telephone and facsimile numbers:
	1.3 Name, title, address, telephone, e-mail and facsimile numbers of the contact person(s) for the Bidder (if a Joint Venture, insert Participant-in-Charge information)
	1.4 Name of the person who is primarily responsible for the Submission:

	2.0 Total Contract Price
	2.1 The Bidder, by submitting this Submission, hereby offers to Metrolinx to furnish all  goods and services necessary to execute the Work described by the Tender Documents, including Addenda, and to perform this Work for the Total Contract Price quot...

	1.0 Contract Unit Prices
	1.1 The Contract Price is subject to the Form of Tender in addition to this Appendix “B” – Contract Prices.
	1.2 Payment for services rendered and goods supplied in accordance with the terms and conditions of the Contract shall be based on the requirements of the Tender Document Form - Form of Tender in addition to the following:
	1.2.1 The Total Contract Price bid shall be firm and quoted in Canadian funds.
	1.2.2 The Total Contract Price includes all specified cash allowances, contingency allowances (if applicable) and all applicable taxes, except Harmonized Sales Tax (H.S.T.), in force at the date the Submission is submitted.
	1.2.3 The Total Contract Price quoted shall represent full payment for all the Work necessary for the proper completion of the Contract.
	1.2.4 The Total Contract Price includes all labour, superintendence, plant, tools, appliances, equipment, supplies and other accessories, services and facilities customs duties, royalties, handling, transportation, travel overhead, profit and all othe...


	2.0 Allowances
	2.1 Cash Allowances
	2.1.1 Cash Allowances are subject to GC 4.1 of General Conditions of the Contract
	2.1.2 Descriptions of each Cash Allowance are listed below and amounts are specified in the attached Excel spreadsheet.

	2.2 Descriptions of Cash Allowances
	2.2.1 Cash Allowance- CHUBB Security System Connection
	(a) This Cash Allowance is to be used solely for work pertaining to the connection of the existing CHUBB Security System to the station by a CHUBB Security System representative, allowing for a complete, operative system. This includes testing to ensu...
	2.2.2  Cash Allowance- KONE Elevator Services
	(a) This Cash Allowance is to be used solely for work pertaining to the use of KONE representatives to provide general service provisions for the existing four (4) elevators during the fire alarm construction period.
	2.2.3 Cash Allowance- Edwards Systems Services for Interlock Relay and Wiring transfer
	(a)  This Cash Allowance is to be used solely for work pertaining to the transfer of the existing interlock relay and wiring from the College Building and garage parking structure to the new fire alarm system by Edwards Systems representatives.

	2.3 Contingency Allowances
	2.3.1 If applicable, Contingency Allowances are subject to GC 4.2 of General Conditions of the Contract.


	3.0 Completion of Pricing Schedules
	3.1 Bidders shall fully complete the Excel file entitled “Contract Prices” and insert a Unit Price into each space provided under the Contract Unit Price column.
	3.2 Appendix “B” Contract Prices must be returned as a separate file preferably in Excel format and may not be retyped or recreated. Failure to follow the submission instructions or format requirements may result in the Submission being found non-comp...
	3.3 It is Metrolinx preference that Bidders submit the pricing using the appended Excel file format to facilitate the Metrolinx pricing evaluation process.
	3.4 If a “0” is entered in any of the spaces where price information is to be provided, it shall be interpreted as meaning the Contractor shall provide the specified service to Metrolinx at no charge.
	3.5 If any space is left blank or an entry of “N/C” or “N/A” or “—“ is entered where price information should be entered then the Submission may be found non-compliant and disqualified consistent with the provisions of the Instructions to Bidders.
	Not Applicable

	1.0  Qualifications
	1.1 Metrolinx will use the information submitted by the Bidder in this Appendix “D” to determine if the Bidder meets the Bidder’s Qualifications set out in Subsections 7.1.1 and 7.1.2 of Instructions to Bidders. Projects listed by the Bidder in this A...
	1.2 The Bidder shall complete the following:
	1.2.1 Approximate annual value of construction work in Canada for the past five (5) years.

	1.3 The Bidder shall complete Section 2.0 charts for each project that the Bidder is describing to demonstrate that the Bidder meets the Bidder’s Qualifications. Bidders are required to start with the most recent project and to use additional pages if...
	1.4 Bidders must submit descriptions of a minimum of three (3) to a maximum of five (5) completed projects for work that meets the criteria stated in Subsection 7.1.1 of Instructions to Bidders.

	2.0 References Projects
	The Bidder shall complete a minimum of three (3) to a maximum of five (5) completed reference projects in Sections 2.1 through 2.5 below.
	Reference projects submitted shall be for work completed by the Bidder providing the Submission and not for a Subcontractor or individual, unless indicated otherwise by Metrolinx.
	2.1  Reference Project # 1
	2.2 Reference Project # 2
	2.3 Reference Project # 3
	2.4 Reference Project # 4
	2.5 Reference Project # 5

	1.0 Conflict of Interest
	1.1 If the box below is left blank, the Bidder will be deemed to declare that (a) there was no Conflict of Interest in preparing its Submission; and (b) there is no foreseeable Conflict of Interest in performing the contractual obligations contemplate...
	1.2 If the Bidder declares an actual or potential Conflict of Interest by marking the box above, the Bidder must set out below details of the actual or potential Conflict of Interest:
	1.3 The following individuals, as employees, advisers, or in any other capacity (a) participated in the preparation of our Submission (whether as employees, advisors, or in any other capacity); AND (b) were employees, advisors or consultants of Metrol...
	1.4 (Repeat above for each identified individual)

	1.0 Submission Checklist
	The following checklist provides the Bidder with a consolidated listing of the requirements for the Submission. Bidders should review the checklist prior to Submission to ensure compliance.

	1.0 Article A-1 The Work
	2.0 Article A-3 Contract Documents
	3.0 Article A-6 Receipt Of And Addresses For Notices In Writing
	4.0 Article A-9 Severability
	5.0 Article A-10 Time Of Essence
	1.0 Form of Agreement
	1.0 Paragraph 4 – Consultant is amended as follows:
	2.0 Paragraph 6 – Contract Documents is amended as follows:
	3.0 Paragraph 8 – Contract Time is amended as follows:
	4.0 Paragraph 27 – Submittals
	5.0 Paragraph 28 – Total Performance of the Work
	6.0 Paragraph 29 – Toxic and Hazardous Substances
	7.0 Paragraph 30 – Railway
	8.0 Paragraph 31 – Railway’s Engineer
	9.0 Paragraph 32 – Railway Flag Person
	10.0 Paragraph 33 – Railway Right-of-Way
	1.0 Definitions of the Contract
	1.1 The “Definitions” of CCDC 2 2008 Stipulated Price Contract shall constitute the Definitions of the Contract in their entirety as amended by the Supplementary Definitions herein.  CCDC 2 2008 can be purchased at www.ccdc.org.

	1.0 GC 1.1 - Contract Documents
	1.1 Paragraph 1.1.7.1 is amended as follows:
	1.2 Paragraph 1.1.7.5, add new paragraph as follows:
	1.3 Paragraph 1.1.11, add new paragraph as follows:

	2.0 GC 1.2 - Law Of The Contract
	2.1 Delete paragraph 1.2.1 in its entirety and replace with new paragraph 1.2.1 as follows:
	“1.2.1 This Contract shall be governed by the laws of the Province of Ontario.”

	3.0 GC 1.3 – Rights and Remedies
	3.1 Add new paragraph 1.3.3 as follows:
	“1.3.3 Notwithstanding paragraph 1.3.1, the Owner shall not be liable, whether in contract, tort or any other theory of law, for any claim arising from any prior negotiation, representation, or agreement, whether written or oral, which is superseded b...

	4.0 GC 1.5 – Advertising and Public Notices
	4.1 Add new GC 1.5 – Advertising and Public Notices as follows:
	“GC 1.5 – ADVERTISING AND PUBLIC NOTICES
	1.5.1 The Contractor will obtain the Owner’s prior written approval for any public advertising, written public sales promotions, press release or other general publicity matter, in which the name or trademarks of the Owner or any Railway are mentioned...

	5.0 GC 1.6 – Confidential Information
	5.1 Add new GC 1.6 - CONFIDENTIAL INFORMATION as follows:
	“GC 1.6 – CONFIDENTIAL INFORMATION
	1.6.1 The Contractor shall not disclose or provide any technical, business, financial, operational, scientific, or any other information or data obtained by the Contractor during the course of the Work to third parties who do not require that informat...

	6.0 GC 1.7 - Maintenance Of Records And Audit Rights
	6.1 Add new GC 1.7 - MAINTENANCE OF RECORDS AND AUDIT RIGHTS as follows:
	“GC 1.7 - MAINTENANCE OF RECORDS AND AUDIT RIGHTS
	1.7.1 The Contractor shall maintain complete and accurate books, records, accounts and invoices in relation to the Contract and shall grant the Owner, full audit rights in respect of all said books, records, accounts and invoices relating to the perfo...

	7.0 GC 1.8 – Further Assurances
	7.1 Add a new GC 1.8 - FURTHER ASSURANCES as follows:
	“GC 1.8 - FURTHER ASSURANCES
	1.8.1 Each party agrees that it shall at any time and from time to time, at its own expense, execute and deliver such further documents and do such further acts and things as the other party may reasonably request for the purpose of giving effect to t...
	1.8.2 Without limiting the generality of paragraph 1.8.1 and notwithstanding any other provisions of the Contract, the Contractor acknowledges that it may, from time to time during the Contract Time, be requested to provide its agreement to indemnify,...

	8.0 GC 2.2 – Role of the Consultant
	8.1 Paragraph 2.2.6 is amended as follows:
	1.1.1 Add the words “schedules” after the word “techniques,” in the second line of paragraph 2.2.6.

	8.2 Paragraph 2.2.7 is amended as follows:
	1.1.2 Delete the words “Except with respect to GC 5.1 – FINANCING INFORMATION REQUIRED FOR THE OWNER, the” and substitute the word “The” at the beginning of the paragraph 2.2.7.

	8.3 Paragraph 2.2.14 is amended as follows:
	1.1.3 Delete the word “submittals,” and substitute the words “Submittals which are provided” after the word “Contractor’s” in the first line of paragraph 2.2.14.
	8.4 Add new paragraph 2.2.19 as follows:

	9.0 GC 2.3 – Review and Inspection of the Work
	9.1 Add new paragraph 2.3.8 as follows:
	9.2 Add new paragraph 2.3.9 as follows:
	9.3 Add new paragraph 2.3.10 as follows:

	10.0 GC 2.4 - Defective Work
	10.1 Paragraph 2.4.1 is amended as follows:
	10.2 Paragraph 2.4.3 is amended as follows:

	11.0 GC 3.1 - Control Of The Work
	11.1 Paragraph 3.1.2 is amended as follows:
	1.1.4 Add the word “schedules” after the word “techniques” in the first line of paragraph 3.1.2.

	11.2 Add new paragraph 3.1.3 as follows:
	11.3 Add new paragraph 3.1.4 as follows:

	12.0 GC 3.4 - Document Review
	12.1 Paragraph 3.4.1 is amended as follows:
	12.2 Add new paragraph 3.4.2 as follows:

	13.0 GC 3.5 – Construction Schedule
	13.1 Paragraph 3.5.1.1 is amended as follows:
	13.2 Add new paragraph 3.5.2 as follows:

	14.0 GC 3.6 – Supervisor
	14.1 Add new paragraph 3.6.3 as follows:
	14.2 Add new paragraph 3.6.4 as follows:

	15.0 GC 3.7 – Subcontracts and Suppliers
	15.1 Add new paragraph 3.7.1.4 as follows:
	15.2 Add new paragraph 3.7.7 as follows:
	15.3 Add new paragraph 3.7.8 as follows:
	15.4 Add new paragraph 3.7.9 as follows:

	16.0 GC 3.8 - Labour And Products
	16.1 Paragraph 3.8.3 is amended as follows:
	16.2 Add new paragraphs 3.8.4 as follows:
	16.3 Add new paragraphs 3.8.5 as follows:
	16.4 Add new paragraph 3.8.6 as follows:

	17.0 GC 3.10 - Shop Drawings and Other Submittals
	17.1 Add the words “And Other Submittals” to the end of the heading for GC 3.10 – SHOP DRAWINGS
	17.2 Paragraphs 3.10.1, 3.10.2, 3.10.3, 3.10.4, 3.10.7, 3.10.8, 3.10.9, 3.10.10 and 3.10.11 are amended as follows:
	17.3 Paragraph 3.10.8.2 is amended as follows:

	18.0 GC 3.11 - Use Of The Work
	18.1 Paragraph 3.11.1 is amended as follows:
	18.2 Add new paragraph 3.11.3 as follows:
	18.3 Add new paragraph 3.11.4 as follows:

	19.0 GC 3.14 – Interference
	19.1 Add new GC 3.14 - INTERFERENCE as follows:
	“GC 3.14 - INTERFERENCE

	20.0 GC 3.15 – Performance by Contractor
	20.1 Add new GC 3.15 – PERFORMANCE BY CONTRACTOR as follows:
	“GC 3.15 – Performance by Contractor

	21.0 GC 5.1 - Financing Information Required Of The Owner
	21.1 Paragraphs 5.1.1 and 5.1.2:

	22.0 GC 5.2 - Applications For Progress Payment
	22.1 Paragraph 5.2.8:
	22.2 Paragraph 5.2.9:

	23.0 GC 5.3 - Progress Payment
	23.1 Paragraph 5.3.1.3:
	23.2 Paragraph 5.3.2:

	24.0 GC 5.5 - Payment Of Holdback Upon Substantial Performance Of The Work
	24.1 Paragraph 5.5.1.2 is amended as follows:
	24.2 Paragraph 5.5.3:

	25.0 GC 5.7 – Final Payment
	25.1 Paragraph 5.7.1 is amended as follows:
	25.2 Paragraph 5.7.2 is amended as follows:
	25.3 Paragraph 5.7.3 is amended as follows:
	25.4 Paragraph 5.7.4 is amended as follows:
	25.5 Paragraphs 5.7.5:

	26.0 GC 5.10 - Claims For Lien
	27.0 GC 6.1 - Owner’s Right To Make Changes
	27.1 Paragraph 6.1.3:

	28.0 GC 6.2 – Change Order
	28.1 Paragraph 6.2.1 is amended as follows:
	28.2 Paragraph 6.2.2:
	28.3 Paragraph 6.2.4:

	29.0 GC 6.4 - Concealed Or Unknown Conditions
	29.1 Paragraph 6.4.5:
	29.2 Paragraph 6.4.6:
	29.3 Paragraph 6.4.7:

	30.0 GC 6.5 - Delays
	30.1 Paragraph 6.5.1 is amended as follows:
	30.2 Paragraph 6.5.6:

	31.0 GC 7.1 - Owner’s Right To Perform The Work, Suspend the Work, Terminate The Contractor’s Right To Continue With The Work Or Terminate The Contract
	31.1 Add the words “Suspend” after the word “Work” in the first line of the heading for GC 7.1.
	31.2 Paragraph 7.1.7:
	1.1 Paragraphs 7.1.8:
	1.2 Paragraphs 7.1.9:
	1.3 Paragraphs 7.1.10:
	1.4 Paragraphs 7.1.11:
	1.5 Paragraphs 7.1.12:

	32.0 GC 7.2 - Contractor’s Right To Suspend The Work Or Terminate The Contract
	32.1 Paragraph 7.2.2 is amended as follows:
	32.2 Paragraph 7.2.3.1:
	32.3 Paragraph 7.2.3.3 is amended as follows:
	32.4 Paragraph 7.2.3.4 is amended as follows:
	32.5 Paragraph 7.2.5:
	32.6 Paragraph 7.2.6:
	32.7 Paragraph 7.2.7:

	33.0 GC 9.1 - Protection Of Work And Property
	33.1 Paragraph 9.1.1 is amended as follows:
	33.2 Paragraph 9.1.1.1 is amended as follows:
	33.3 Paragraph 9.1.3 is amended as follows:
	33.4 Paragraph 9.1.4 is amended as follows:

	34.0 GC 9.2 - Toxic And Hazardous Substances
	34.1 Paragraphs 9.2.1, 9.2.2, 9.2.3, 9.2.4, 9.2.5, 9.2.6, 9.2.7 and 9.2.8 are amended as follows:
	34.2 Paragraph 9.2.7.4:
	34.3 Paragraph 9.2.8.2 is amended as follows:

	35.0 GC 9.4 - Construction Safety
	35.1 Paragraph 9.4.1 is amended as follows:
	35.2 Paragraph 9.4.2:
	35.3 Paragraph 9.4.3:
	35.4 Paragraph 9.4.4:
	35.5 Paragraph 9.4.5:
	35.6 Paragraph 9.4.6:
	35.7 Paragraph 9.4.7:

	36.0 GC 9.5 - Mould
	36.1 Paragraph 9.5.2.2 is amended as follows:
	36.2 Paragraph 9.5.3.4:

	37.0 GC 10.2 - Laws, Notices, Permits And Fees
	37.1 Paragraph 10.2.3 is amended as follows:
	37.2 Paragraph 10.2.4 is amended as follows:
	37.3 Paragraph 10.2.5 is amended as follows:

	38.0 GC 10.4 – Worker’s Compensation
	39.0 GC 11.1 – Insurance
	39.1 Delete GC 11.1 – Insurance in its entirety and replace with the following:

	40.0 GC 12.1 - Indemnification
	40.1 Paragraph 12.1.1:
	40.2 Paragraph 12.1.2:
	40.3 Paragraph 12.1.3 is amended as follows:
	40.4 Paragraph 12.1.4 is amended as follows:
	40.5 Paragraph 12.1.5:
	40.6 Paragraph 12.1.6 is amended as follows:
	40.7 Paragraph 12.1.6.2:
	40.8 Paragraph 12.1.7

	41.0 GC 12.2 – Waiver of Claims
	41.1 Paragraphs 12.2.1.2:
	41.2 Paragraph 12.2.1.3:
	41.3 Paragraph 12.2.2 is amended as follows:

	42.0 GC 12.3 - Warranty
	42.1 Paragraph 12.3.1 is amended as follows:
	42.2 Paragraph 12.3.2 is amended as follows:
	42.3 Paragraph 12.3.4 is amended as follows:
	42.4 Paragraph 12.3.6 is amended as follows:

	43.0 GC 13 - French Language Services
	43.1 ADD new GC 13 – French Language Services, as follows:

	44.0 GC 14 – Contractor Work Performance Rating
	44.1 Add New GC 14 – Contractor Work Performance Rating, as follows:

	1.0 General Conditions of the Contract
	1.1 The “General Conditions of the Stipulated Price Contract” of CCDC 2 2008 Stipulated Price Contract are herein called the General Conditions of the Contract and shall constitute the General Conditions of this Contract in their entirety as amended b...

	1.0 Documents Required
	1.1 Maintain at the Place of Work, one (1) copy of following:
	1.1.1 Contract Drawings;
	1.1.2 Specifications;
	1.1.3 addenda;
	1.1.4 reviewed Shop Drawings;
	1.1.5 Change Orders;
	1.1.6 other modifications to Contract;
	1.1.7 field test reports; and
	1.1.8 Contractor’s Occupational Health and Safety Policy, the program to implement the Occupational Health and Safety Policy and the Site Safety Plan.


	2.0 Work Schedule
	2.1 Interim reviews of Work progress based on schedule submitted by the Contractor will be conducted.  Update Contractor’s schedule and cash flow chart when requested by Consultant.

	3.0 Hours of Work
	3.1 The Contractor’s hours of work for this Contract are 9:00 a.m. to 3:30 p.m., Monday to Friday, statutory holidays excluded.

	4.0 Subcontractors and Suppliers
	4.1 The Contractor shall submit within five (5) Working Days of execution of the Contract a complete list of Subcontractors and Suppliers  that shall include the names of all Subcontractors and Suppliers that will be employed to perform or supply the ...
	4.1.1 Not Applicable

	4.2 Pre-qualified Subcontractors and Suppliers
	4.2.1 Contractors shall note that for some Sections or Divisions of the Work specific Subcontractors or Suppliers may be named in the Contract Documents as having been pre-qualified to perform or supply that Section or Division of Work. In such instan...
	4.2.2 Where more than one Subcontractor or Supplier is named as having been pre-qualified to supply a Section or Division of the Work, the Contractor shall select one of its own choice from those so named.
	4.2.3 Only the following pre-qualified Subcontractors below, are permitted to perform the Work of this section of this Contract.  No other Subcontractor will be permitted to perform this Work.  The Contractor shall not use its “Own Forces” for this se...
	4.2.4 Only the following pre-qualified Subcontractors below, are permitted to perform the Work of this section of this Contract.  No other Subcontractor will be permitted to perform this Work.  The Contractor shall not use its “Own Forces” for this se...

	4.3 The Contractor shall not change the identified Subcontractors or Suppliers listed without written consent of Owner.

	5.0 Certificate of Recognition
	5.1 Metrolinx has implemented a phased-in approach for the Certificate of Recognition (CORTM) safety program for its construction projects.  Throughout the Term of the Contract, the Contractor must achieve the following milestones related to CORTM cer...
	5.1.1 CORTM “Certified” status with IHSA as of the date of Closing for any construction procurements with an estimated value of $10 million and over, issued on or after October 1, 2016.
	5.1.2 CORTM “Registered” status with IHSA as of the date of Closing for any construction procurements with an estimated value of $10 million, issued on or after October 1, 2016.
	5.1.3 CORTM “Certified” status with IHSA as of the date of Closing for any construction procurements with an estimated value of $5 million and over, issued on or after January 1, 2017.
	5.1.4 CORTM “Certified” status with IHSA as of the date of Closing for any construction procurements regardless of estimated project value, issued on or after January 1, 2018.

	5.2 At each of the dates specified above, based on the Total Contract Price, the Contractor shall provide Metrolinx with documentation to substantiate that the above statuses have been achieved.
	5.3 For more information about CORTM and the registration/certification process, please contact:
	5.4 Centre for Health and Safety Innovation (CHSI) 5110 Creekbank Road, Suite 400 Mississauga, Ontario L4W 0A1 Email: cor@ihsa.ca Website: www.ihsa.ca/cor Telephone: 1-800-263-5024

	6.0 Contractor’s Use of Site
	6.1 Perform Work in a manner that will interfere as little as possible with the Owner’s operations.
	6.2 Storage of materials and equipment and Contractor’s temporary office must be contained within designated Contractor’s area(s).
	6.3 Schedule deliveries to interfere as little as possible with the Owner’s operations.
	6.4 Park on site only within the designated Contractor’s area.

	7.0 Codes and Standards
	7.1 Perform Work in accordance with Ontario Building Code, Ontario Hydro Electrical Safety Code and applicable acts administered by other authorities having jurisdiction.
	7.2 Work to meet or exceed requirements of specified standards, codes and referenced documents.
	7.3 Codes, specification standards, manuals and installation, application and maintenance instructions, referred to in the Contract Documents shall be of latest published editions at date of closing of Tender.

	8.0 Project Meetings
	8.1 Hold project meetings at times and locations approved by Consultant.
	8.2 Notify parties concerned of meetings, to ensure proper co-ordination of Work.
	8.3 Designated parties shall take required action on decisions made at meeting.  Consultant will record minutes of meetings and distribute to parties prior to next meeting.

	9.0 Sublet of Work
	9.1 Administration, supply and installation of Work specified is the sole responsibility of Contractor.

	10.0 Examination
	10.1 Examine site of Work, and investigate all matters relating to nature of Work to be undertaken.
	10.2 Examine areas to receive specific Work and ensure that conditions are satisfactory to receive subsequent Work.  Do not proceed with subsequent work, until unsatisfactory conditions are corrected.

	11.0 Setting Out of Work
	11.1 Setting out of Work is sole responsibility of the Contractor.
	11.2 Lay out Work in accordance with Contract Drawings.
	11.3 Verify all grades, lines, and levels and dimensions indicated, and report errors or inconsistencies to the Consultant before commencing Work or as soon as discovered.

	12.0 Location of Equipment and Fixtures
	12.1 Location of equipment, fixtures and outlets indicated or specified are to be considered as approximate.  Final actual placement location within a reasonable distance from that shown on Drawings shall be carried out at no additional cost to the Ow...
	12.2 Locate equipment, fixtures and outlets to provide minimum interference and maximum usable space and in accordance with manufacturer’s recommendations for safety, access and maintenance.
	12.3 Obtain manufacturer’s literature for roughing in and hook-up of equipment and fixtures.
	12.4 Inform the Consultant of impending installation and obtain his approval for final actual location.
	12.5 Submit field drawings to indicate relative position of various services and equipment when requested by Consultant.

	13.0 Concealment
	13.1 Conceal wiring in wall and ceiling construction of finished areas except where indicated otherwise.

	14.0 Cutting, Fitting and Patching
	14.1 Execute cutting, fitting and patching required to make Work fit properly together.
	14.2 Where new Work connects with existing and where existing Work is altered, cut, patch and make good to match existing Work.
	14.3 Obtain Consultant’s approval before cutting, boring or sleeving load-bearing members.
	14.4 Make cuts with clean, true, smooth edges.  Make patches inconspicuous in final assembly.

	15.0 Existing Services
	15.1 Before commencing Work, establish location and extent of service lines in area of Work and notify the Owner of findings.
	15.2 Where unknown services are encountered, immediately advise authorities having jurisdiction and Consultant and confirm findings in writing.
	15.3 Record locations of maintained, re-routed and abandoned service lines.

	16.0 Protection
	16.1 Contractor is cautioned to use appropriate construction methods in order to fully protect existing building(s) or plant from any damage.  These facilities shall be inspected prior to construction and existing defects noted in a written report, wi...

	17.0 Trades Qualification
	17.1 The Contractor shall ensure that persons (trades workers) performing work that the Trades Qualification and Apprenticeship Act (TQAA) sets out certification requirements for, are properly qualified under the TQAA.
	17.2 The Contractor shall further ensure these trades workers can, upon request, provide written proof of TQAA trades qualification, such as a certificate of qualification or apprenticeship contract, to the Owner, the Consultant or other authority hav...

	18.0 Additional Drawings
	18.1 Consultant may furnish additional Drawings to assist proper execution of Work.  These Drawings will be issued for clarification only.  Such Drawings shall have the same meaning and intent as if they were included with Contract Documents referred ...

	1.0 General
	1.1 Be responsible for familiarization with the Place of the Work, the location of the Work and any limitations and constraints.
	1.2 Before commencing Mobilization, where required by the Contract Documents, obtain all required Access Permits before entering onto land impacted by the Work.
	1.3 Commence Mobilization at the Notice to Proceed date unless otherwise required by the Contract Documents and directed by Consultant.
	1.4 Transport personnel, equipment and supplies and materials to the Place of the Work, including Contractor’s offices, buildings, and other necessary facilities, Consultant’s Work Trailer and portable toilet for the Consultant’s use at the Place of W...
	1.5 Be responsible for all required permits for transportation of the Contractor’s equipment.
	1.6 Check on any roadway and bridge loading and restricted height clearances.
	1.7 Equipment and materials shall be mobilized and demobilized in accordance with all local, provincial and federal regulations and acts related to transportation and safety.
	1.8 Mobilize and demobilize equipment by means of access routes shown on the Drawings.
	1.9 Upon completion of the Work, restore all access areas to the same condition as prior to the start of the Work.
	1.10 Be responsible for security of Contractor’s equipment and materials at the place of the Work.

	2.0 Definitions
	2.1 Mobilization and Demobilization:  means the mobilization and demobilization of the Contractor’s forces and equipment, supplies, appurtenances and the like, manned and ready for prosecuting the Work required under the Contract, and the subsequent d...

	3.0 Mobilization
	3.1 Mobilization is deemed to include the provision of the following:
	3.1.1 Construction permits not obtained by the Owner;
	3.1.2 Initial Construction Schedule;
	3.1.3 Initial Work Block Schedule;
	3.1.4 Initial Shop Drawings and other submittal Schedules;
	3.1.5 Initial Contractor’s Cash Flow Schedule; and
	3.1.6 Site Specific Safety Plan.

	3.2 Mobilization includes assembly and delivery to the Place of the Work plant equipment, materials and supplies, necessary for the prosecution of the Work that are not intended to be incorporated into the Work; the clearing of and preparation of the ...
	3.3 Mobilization is deemed not to include the provision of the following, which are deemed to be elements of the Contractor’s overhead, profit and contract administration costs included and incidental to the Work and included in and incidental to the ...
	3.3.1 Overhead and Profit;
	3.3.2 Bond and insurances; and
	3.3.3 Labour and costs.


	4.0 Demobilization
	4.1 Demobilization includes all activities and costs for transportation of personnel, equipment and supplies and materials not used in the Contract, including disassembly, removal from the Place of the Work, the Contractor’s offices, buildings, and ot...
	4.2 Demobilization included submission and acceptance of final documentation required to meet the requirements of the Contract.

	5.0 Changes to the Work
	5.1 If additional mobilization and demobilization are required during the performance of the Contract because of changes to the Work, deleted or added items of Work, the Contractor is entitled to an adjustment in the Contract Price, compensation for s...

	6.0 Management and Disposal of Mobilization and Demobilization Materials
	6.1 Dispose of materials resulting from Mobilization and Demobilization activities from the Place of the Work within forty-eight (48) hours of Total Performance of the Work.

	1.0 General
	1.1 Submit to Consultant for review, product data specified.
	1.2 Conform to General Condition No. GC 3.10 Shop Drawings.
	1.3 Until submission is reviewed, work involving relevant product may not proceed.

	2.0 Product Data
	2.1 Manufacturer’s standard schematic drawings, catalogue sheets, diagrams, schedules, performance charts, illustrations and other standard descriptive data will only be accepted in lieu of Shop Drawings when authorized by Consultant.
	2.2 Above will only be accepted if it conforms to the following:
	2.2.1 delete information which is not applicable to project;
	2.2.2 supplement standard information to provide additional information applicable to project;
	2.2.3 show dimensions and clearances required;
	2.2.4 show performance characteristics and capacities; and
	2.2.5 show wiring diagrams and controls.


	3.0 Shop Drawings
	3.1 Within five (5) Working Days of execution of the Contract, submit for review by the Consultant, a schedule of Shop Drawings indicating dates, review dates, fabrication and lead times.
	3.2 Drawings to be originals prepared by Contractor, Subcontractor, Supplier or Distributor, which illustrate appropriate portion of Work, showing fabrication, layout, setting or erection details as specified in appropriate Sections.
	3.3 Identify details by reference to sheet and detail numbers shown on Contract Drawings.
	3.4 Maximum sheet size 48” x 36” (1220mm x 915mm).
	3.5 All Shop Drawings of structural components shall show all pieces, dimensions, materials, weld types and sizes, material treatments and finish to a large scale (metric) suitable to the Product.

	4.0 Samples & Mock-Ups
	4.1 Submit samples in sizes and quantities specified.
	4.2 Where specified, shown or considered necessary, submit duplicate samples for Consultant’s approval.
	4.3 Where colour, pattern or texture is criterion, submit full range of samples.
	4.4 Samples must correspond in every aspect to materials supplied for the project.
	4.5 Construct field samples and mock-ups at locations acceptable to Consultant.
	4.6 Construct each sample of mock-up completely, including work of all trades required to finish.
	4.7 Do not proceed with fabrication or delivery of materials until samples are approved.
	4.8 Reviewed samples or mock-ups will become standards of workmanship and material against which installed work will be checked on project.
	4.9 Approval of samples does not imply acceptance of finished work.

	5.0 Coordination of Submissions
	5.1 Review Shop Drawings, Product data and samples prior to submission. Any Shop Drawing not bearing evidence of having been checked by the Contractor will not be accepted by the Consultant.
	5.2 Indicate on Shop Drawings that they have been checked by applying stamp “checked and certified for construction”, including date and Contractor’s signature.
	5.3 No claim for delay will be considered as a result of time lost for Drawings returned because the Contractor has failed to check the Drawings as stated above.
	5.4 Check Shop Drawings and Product data sheets before submission as follows:
	5.4.1 Against Contract Documents and other applicable Shop Drawings to ensure that work adjacent to and affecting other work is accurately detailed.
	5.4.2 To ensure work conforms to requirements of Contract Documents.
	5.4.3 Verify field measurements, field construction criteria, catalogue number and similar data.

	5.5 Coordinate each submission with requirements of Work and Contract Documents. Individual Shop Drawings will not be reviewed until all related drawings are available.
	5.6 Consultant’s review of Shop Drawings and data sheets pertain to general design only. Errors in dimensions, quantities or interference will be marked if noticed, but this will not in any way relieve the Contractor from his responsibility to complet...
	5.7 Contractor’s responsibility for deviations in submission from requirements of Contract Documents is not relieved by the Consultant’s review of submission, unless Consultant gives written acceptance of specified deviations.
	5.8 Notify Consultant, in writing at time of submission, of deviations from requirements of Contract Documents.
	5.9 Do not proceed with Work covered by Shop Drawings and data sheets until reviewed by Consultant. Any such installation will not be considered for payment until Shop Drawings are approved.
	5.10 After Consultant’s review, distribute copies to all trades affected.

	6.0 Submission Requirements
	6.1 Schedule submissions at least ten (10) Working Days before dates reviewed submissions will be needed.
	6.2 Submissions shall be as follows:
	6.2.1 Four (4) white prints of Shop Drawings and Product data bearing the review stamp of the Contractor, three (3) of which will be retained by the Consultant;
	6.2.2 The fourth set will be returned to the Contractor, who is responsible for preparing all additional copies for distribution, and distributing to all required parties; and
	6.2.3 Submit final Shop Drawings as noted in Section 01800 Project Closeout.

	6.3 Additional copies of Shop Drawings, Product data, reports, procedures, plans and certificates shall be required for distribution by the Contractor.

	1.0 Inspection
	1.1 Refer to GC 2.3 – REVIEW AND INSPECTION OF THE WORK.
	1.2 The materials furnished by the Contractor shall be inspected by the Consultant at the time of delivery and at such other times as the Consultant may elect.
	1.3 The Owner and the Consultant shall have access to the work.  If parts of the work are in preparation at locations other than the Place of the Work, access shall be given to such work whenever it is in progress.
	1.4 The Consultant may order any part of the work to be examined if such work is suspected to be not in accordance with the Contract.  If, upon examination such work is found not in accordance with the Contract, correct such work and pay the cost of e...
	1.5 The review of the information covering materials and equipment by the Consultant shall in no release the Contractor from his responsibility for the proper design, installation and performance of any material, equipment or arrangement or from the l...

	2.0 Independent Inspection Agencies
	2.1 Independent Inspection/Testing Agencies will be engaged by the Consultant for inspecting and/or testing portions of work.
	2.2 Cost of such services will be borne by the Contractor under the appropriate Cash Allowance item in the Form of Tender.
	2.3 Provide samples and/or assistance required for inspection and testing by the appointed agencies.
	2.4 Employment of Inspection/Testing Agencies does not remove the responsibility to perform Work in accordance with the Contract Documents.
	2.5 If defects are revealed during inspection and/or testing, the appointed agency will request additional inspection and/or testing to ascertain full degree of defect.  Correct defects and irregularities as advised by the Consultant at no cost to the...

	3.0 Procedures
	3.1 Notify the appropriate agency and Consultant a minimum of two (2) working days in advance of the requirement for tests, in order that arrangements can be made with the testing company.
	3.2 Submit samples and/or materials required for testing, as specifically requested in Specifications.  Submit with reasonable promptness and in an orderly sequence so as not to cause delay in the Work.
	3.3 Provide labour and equipment to obtain and handle samples and materials on site.

	4.0 Rejected Work
	4.1 Refer to GC 2.4 – DEFECTIVE WORK.
	4.2 If, in the opinion of the Consultant, it is not expedient to correct defective work, or work not performed in accordance with the Contract Documents, the Owner may deduct from the Contract Price the difference in value between the work performed a...

	5.0 Reports
	5.1 Reports on materials testing as arranged by the Consultant shall contain the following information:
	5.1.1 Date and time of inspection or test.
	5.1.2 Weather conditions and ambient air temperatures during the inspection.
	5.1.3 Testing method employed by proper standard reference and specific paragraph or other detailed information as applicable.
	5.1.4 Inspection description and detailed and other relevant information.
	5.1.5 Test results in detail, complete with applicable graphs and other clarifying documents and information.
	5.1.6 Printed name and signature of person having conducted inspection or test, and name, title and signature of Supervisor having verified the report.

	5.2 Inspection and Testing Agency shall provide a written report for each inspection and test made, three copies to the Consultant; three copies to the Contractor direct, who shall forward one copy to the Subcontractor, supplier or manufacturer concer...

	1.0 Access
	1.1 Contractor shall be limited to using access onto the site as further directed.

	2.0 Sanitary Facilities
	2.1 Contractor shall provide a portable toilet/washroom for use by Contractor and his work force.  The Owner’s existing staff and public washrooms in existing building(s) will be off limits to Contractor, his staff and subcontractors and their staff.

	3.0 Power
	3.1 Contractor may connect into the Owner’s electrical power supply in the existing building for power for construction requirements.  All such connections shall be first approved by the Owner.
	3.2 The Contractor shall be responsible for all claims and damages resulting from unauthorized or misuse of the Owner’s electrical power supply.  Verify all circuit and circuit protection capacities with the Owner’s Manager of Station Operations of th...
	Not Applicable

	1.0 Fires
	1.1 Fire and burnings of rubbish at the Place of Work will not be permitted.

	2.0 Disposal of Wastes
	2.1 Do not bury rubbish and waste materials on site.
	2.2 Do not dispose of waste or volatile materials, such as mineral spirits, oil or paint thinner into waterways, storm or sanitary sewers.
	2.3 Except as indicated otherwise, surplus materials shall become the property of the Contractor and shall be removed from the premises promptly as they become surplus, at the cost of the Contractor.

	3.0 Drainage
	3.1 Divert surface drainage water away from excavation.
	3.2 Provide temporary drainage and pumping as necessary to keep excavations and site free from water from whatever source until backfill operations are completed.
	3.3 Do not pump water containing suspended materials into waterways, sewer or drainage systems.
	3.4 Provide pumping units of sufficient number to comply with the above requirements and keep a minimum of one (1) unit in operating condition as a spare on site.

	4.0 Pollution Control
	4.1 Operations generating smoke, fumes, gases, dusts, vapours and odours shall be exhausted at source in a manner approved by the Consultant.
	4.2 Take precautions necessary to keep dust, smoke, fumes, dirt and vibration to an acceptable level as determined by the Consultant.
	4.3 Prevent extraneous materials from contaminating the environment immediately to and beyond the application area, by providing temporary enclosures or other appropriate preventative measures.

	5.0 Noise
	5.1 Prevent excessive noise which will be disturbing to the occupant of building.  Machine tools which are set up in fixed locations shall be so located to minimize noise and suitable sound deflectors shall be used if directed by the Consultant.
	5.2 Use air compressors and pneumatic hammers only with the expressed authorization of the Consultant.

	6.0 Spills
	6.1 The Contractor shall provide the Owner with a written program for spills response and reporting.  Copies of training records shall also be provided.
	6.2 All spills shall immediately be reported to the Rail Operations Control Centre, (416) 601-2174, or as directed by the Consultant.

	7.0 Dust Control
	7.1 The Contractor shall take any and all steps necessary to prevent a dust nuisance occurring as a result of his performance of the Work.
	7.2 Where the Work requires the sawing or grinding of concrete, wet type blades and grinders shall be used together with sufficient water to prevent the occurrence of dust.  Cost of all such preventative measures shall be borne by the Contractor.

	1.0 Construction Safety Measures
	1.1 For the purposes of the Contract, the term “Constructor”, as defined in the Occupational Health and Safety Act, (OHSA), and Regulations for Construction shall mean the entity that shall be responsible for ensuring that the provisions of the statut...
	1.2 The Contractor’s representative shall be responsible for ensuring that the provisions of statutes, regulations and by-laws pertaining to safe performance of the work and the work of other contractors/subcontractors at the Place of Work are observe...
	1.3 Prior to the Contractor’s representative being absent from the Place of Work, the Contractor’s representative will name another person, in writing to the Consultant, who is competent to assume these responsibilities as the Contractor’s representat...

	2.0 Project Responsibilities
	2.1 The Contractor and the Contractor’s representative shall ensure that:
	2.1.1 All measures and procedures prescribed by the following Acts and Regulations (applicable Provincial) are carried out at the Place of Work;

	2.2 Every employer and every worker performing work at the Place of Work complies with all of the requirements referred to in Section 2.1 above; and
	2.3 The health and safety of workers and the general public are protected in relation to the work performed on site.  In addition to compliance with all occupational health and safety legislation, every employer and every worker performing Work at the...
	2.4 The Contractor shall perform a hazard and risk analysis of the work and list the top five (5) most hazardous health and safety concerns (i.e., confined space entry, shoring and demolition work, form work, working from heights, etc.).

	3.0 Deliverables
	3.1 The Contractor shall, in accordance with paragraph 9.4.4 of the Supplementary General Conditions, within five (5) Working Days of the date of final execution of the Agreement Between Owner and Contractor, submit the following to the Owner for its ...
	3.1.1 A copy of the Contractor’s Occupational Health and Safety Policy, and a copy of the Contractor’s program to implement its Occupational Health and Safety Policy, which in each case shall comply with all the requirements of the Regulations for Con...
	3.1.2 A copy of the Contractor’s Site Specific Safety Plan that includes site-specific hazard and risk assessment plans that will effectively prevent and control incidents and/or accidents.
	3.1.3 Work shall not commence at Place of Work until the Owner has reviewed and accepted the above referenced documents. The Owner shall not entertain any claim on the part of the Contractor for any extension to the Contract Time or the Contract Price...

	3.2 The Contractor shall, within five (5) Working Days of the date of final execution of the Agreement Between Owner and Contractor, deliver to the Owner copies of all training records for Occupational Health and Safety related courses taken by a “com...
	3.2.1 Certified Joint Health and Safety Committee Management Member Training;
	3.2.2 Basics of Supervising;
	3.2.3 Construction Health and Safety Representative;
	3.2.4 Occupational Health and Safety Act;
	3.2.5 Accident Investigation and Reporting; and
	3.2.6 Any other courses that relate directly to the Occupational Health and Safety Act.

	3.3 The Contractor shall deliver to the Consultant as required:
	3.3.1 A copy of all inspection reports made by the Contractor in compliance with the employer’s responsibility under the Occupational Health and Safety Act.
	3.3.2 A copy of all safety information pertaining to the Contract made and furnished by the Contractor’s own “Safety Officer” or outside consultants/advisers engaged for the purpose of inspecting the workplace for occupational health and safety.
	3.3.3 A verification that all workers in the employ of the Contractor on Site, have had WHMIS training or refresher course within the last twelve (12) months.
	3.3.4 A verification that all workers in the employ of the Contractor have had “Explosive Activated Tool Training” on the type of tools being used.
	3.3.5 A verification that the instruction manuals are on Site for all tools and equipment being used.
	3.3.6 A copy of the most recent workers compensation experience rating account, i.e., CAD-7, NEER, and/or an insurance carrier’s experience rating account.
	3.3.7 Copies of all injury and accident reports for occurrences on site.  This shall include copies of all remedial measures taken to prevent recurrence.
	3.3.8 Copies of all weekly safety talks shall be maintained on file for review by the Owner upon request.
	3.3.9 Statistical information for the purpose of determining injury frequency and severity rates (hours worked, first-aid injuries, medical aid/reportable injuries, lost time injuries, restricted workday injuries, incident/accident and significant occ...
	3.3.10 The immediate reporting to the Consultant of all instances that are defined in the Occupational Health and Safety Act as “Notices of Injuries” and “Occurrences” under Sections 51, 52 and 53, and any occasion that a worker exercises their “Right...
	3.3.11 The Owner reserves the right to require additional or amended deliverables pertaining to safety during the duration of the Work at no additional cost to the Owner.


	4.0 Due Diligence
	4.1 The Contractor acknowledges that it has read and understands the measures and procedures relating to occupational health and safety as prescribed in Article 2 above. The Contractor acknowledges and understands its duties as therein set out and her...
	4.2 The Contractor further agrees to fully cooperate with all health and safety requirements, rules, regulations, standards and criteria set out in the Contract Documents, which agreement is in furtherance of the Contractor’s duties and responsibiliti...
	4.3 The Contractor agrees that if, in the opinion of the Owner, the health and safety of a person or persons is endangered or the effective operation of the system put in place to ensure the health and safety of workers on the Place of Work is not bei...
	4.3.1 Require the Contractor to correct the condition forthwith at no expense to the Owner;
	4.3.2 Require that the Place of Work be shut down in whole or in part until such time as the condition has been corrected.  The Owner will not reimburse the Contractor for any costs caused by such a delay nor will the Owner extend the time to complete...
	4.3.3 Correct the problem and deduct the cost thereof from any payment then or thereafter due the Contractor; and/or
	4.3.4 Terminate the Contract in whole or in part.


	5.0 Joint Health and Safety Committee and/or Representative
	5.1 The Contractor shall be responsible for the establishment and operation of the JHSC as required or the selection of a safety representative as required by the Occupational Health and Safety Act or the Canada Labour Code, Part II as applicable to t...
	5.2 The Contractor shall provide its plan of compliance with the Occupational Health and Safety Act, Part II, Administration, to the Owner at the pre-construction meeting for all projects where:
	5.2.1 The number of workers employed at the Place of Work regularly exceeds five (5); or
	5.2.2 The duration of the Work is three (3) months or longer.

	5.3 A site file shall be maintained of all information specific to the Joint Health and Safety Committee for the Project.  This file shall be made available to the Consultant for review upon request.

	6.0 Alcohol and Drug Abuse Prevention
	6.1 The following rules shall apply to all persons while at the Place of Work and/or on the Owner’s property:
	6.1.1 The use, possession, distribution and/or sale of illegal drugs or drug paraphernalia is prohibited;
	6.1.2 The  use, possession, distribution and/or sale of any any form of alcohol, including alcoholic beverages;
	6.1.3 Workers must know and understand the possible effects of drugs, medication or mood altering agents, including those prescribed by a doctor, which will adversely affect, in any way and to any extent, their ability to work safely;
	6.1.4 Individuals shall ensure that prescribed or over-the-counter medications are used responsibility and in accordance with the applicable instructions. Persons taking prescription drugs shall advise their supervisor if there is potential for perfor...
	6.1.5 No distribution, offering or sale of prescription medications is permitted; and
	6.1.6 Individuals must report for duty, free of the negative effects of alcohol and other drugs, including the effects of such use, and remain so during the entire period of duty.

	6.2 Where a worker is suspected of being intoxicated, the following procedures must be followed:
	6.2.1 The worker will be escorted to a safe location away from the work area, and asked to remain there pending further action;
	6.2.2 The worker’s supervision, worker health and safety representative (if applicable), union steward (if applicable) and the designated Owner Contract representative will be requested to attend;
	6.2.3 The group present will determine an appropriate course of action and a means of transport to a suitable safe location;
	6.2.4 Where there are differences of opinion with respect to the worker’s fitness for duty, the dispute will be resolved with a view to ensuring safety, and the worker will be transported home, or required to remain in a safe location until this can b...
	6.2.5 The local police may be called if the worker was operating any motorized vehicle requiring a valid driver’s license.

	6.3 The Owner will maintain a position of zero tolerance to any violations of these rules. At the sole discretion of the Owner, rule contraventions may result in:
	6.3.1 Verbal and written reporting to the person’s supervisor/employer;
	6.3.2 Issuance of a written warning, and recording of same;
	6.3.3 Reporting to the appropriate police department for investigation and subject to criminal prosecution;
	6.3.4 An order to leave the project site temporarily or permanently; or
	6.3.5 Remedies as may be specified in the Contract Documents.


	7.0 Smoking in the Workplace
	7.1 The Contractor shall comply with, and enforce, all the provisions of the Smoke Free Ontario Act at all times while on the Owner’s property.
	7.2 A designated smoking area may be created at the Place of Work providing Metrolinx and the Contractor can mutually agree that one can be provided within the provisions of the Smoke Free Ontario Act.  The Contractor shall be responsible for providin...

	8.0 Barricades
	8.1 Observe all necessary precautions and provide, erect and maintain suitable signs, barricades and lights to protect all persons from injury and all vehicles from damage during the progress of the work, all to the approval of the Consultant or any a...
	8.2 Provide all means necessary to prevent the entrance of unauthorized personnel onto the work site and from using access roads.
	8.3 Protect the work in conformity with the Contract.

	9.0 Vehicle Traffic Protection
	9.1 Provide qualified signal persons to protect vehicular and pedestrian traffic during the operations, at any time when workers or equipment could endanger such traffic, all to the complete satisfaction of the Consultant and any other authority havin...
	9.2 Accept responsibility for any damage to vehicles and damage and injury to pedestrians or occupants of vehicles resulting from the operations or the operating of equipment by others.  Provide adequate protection to the satisfaction of the Consultant.
	9.3 Wherever the Place of Work is intersected by public or private roads, provide convenient openings to pass and maintain all crossings in a condition so they can be used safely and without any just grounds for complaint during the progress of the wo...
	9.4 Shall submit any permits as requested by the Consultant or Road Authority.

	10.0 Working at Heights
	10.1 Scaffolding
	10.1.1 Scaffolding shall comply with the provisions of Sections 126 – 142, “Scaffolds and Work Platforms”, of the Regulations for Construction Projects, O. Reg. 213/91, Occupational Health and Safety Act, as amended from time to time, as well as any m...
	10.1.2 The Contractor shall comply with the following instructions for scaffold installations:

	10.2 Fall Protection
	10.2.1 Fall Protection systems and equipment shall comply with the provisions of Section 26 of the Regulations for Construction Projects, O. Reg. 213/91, Occupational Health and Safety Act, as amended from time to time, as well as any more restrictive...
	10.2.2 All horizontal lifelines used for fall protection shall be designed and installed in accordance with the following CSA Standards:
	10.2.3 The Contractor shall comply with the following instructions for fall protection system installations:
	10.2.4 All employees shall be adequately trained on the fall protection equipment, systems and specific work procedures they will be required to use during the course of their duties.

	10.3 Rescue Equipment and Training
	10.3.1 Before considering the Fire Department (911) as a primary means for rescuing an employee, the Contractor shall:
	10.3.2 If it has been determined that the Fire Department (911) cannot adequately respond to the emergency, and specialty rescue equipment and/or training is required, the Contractor shall ensure that:


	11.0 Hot Work Permit
	11.1 The Contractor shall not undertake any Hot Work or otherwise cause a source of ignition to be created at the Place of Work without being issued a Hot Work Permit by the Owner and ensuring all measures have been implemented to prevent a fire from ...
	11.2 The Owner issued Hot Work Permit may be supplemented by the Contractor’s own Hot Work Program with the prior written permission of the Owner.  Such permission is conditional upon the Contractor’s Hot Work Program being reviewed and accepted by th...
	11.3 The Contractor shall provide the Owner the Hot Work Program documentation and training records for all workers, whether its own employees or a subcontractor’s, engaged in the performance of the Hot Work for the Owner’s review and approval prior t...
	11.4 The Owner may at any time, at its sole discretion, revoke the Hot Work Permit.  The Contractor shall be responsible for all additional costs incurred as a result of the revocation of the Hot Work Permit including, but not limited to, required cha...
	11.5 The Contractor shall solely be responsible for any and all damages incurred as the result of any fire or the initiation of any emergency procedures found to be caused by the Contractor’s Hot Work methods.

	12.0 Workplace Hazardous Materials Information System (WHMIS)
	12.2 Properly label controlled products.
	12.3 Provide proper warning labels and training at the site.
	12.4 Provide copies of the material safety data sheets (MSDS) for any controlled product at the Place of Work before the product is delivered to the site.
	12.5 Be responsible for all applicable requirements of the regulations.
	12.6 Before commencing any work at the Place of Work, attend a pre-construction meeting in a location to be determined by the Consultant and provide a proposal as to how hazardous materials will be stored and dispensed at the Place of Work.  Also, pre...
	12.7 Provide a list and proper handling procedures for all hazardous materials.

	13.0 Metrolinx Construction Safety Manual
	13.1 The Owner will issue an appropriate number of copies of its “Safety Guidelines For Contractors, Consultants and Project Coordinators” to the Contractor at the pre-construction meeting.
	13.2 Contractors are responsible for familiarizing themselves and their employees with the contents of this manual.
	13.3 Contractors shall distribute copies of this manual to their subcontractors and shall ensure that they, and their employees, are familiar with its content.
	13.4 Contractors shall ensure that all persons given a copy of the “Safety Guidelines For Contractors” complete the acknowledgement on the second page of the manual and return it to the Consultant.
	13.5 The requirements of this manual shall apply to the Work and the Place of the Work.

	14.0 Site Safety Personnel
	14.1 In the event the Owner deems it necessary, because of the Work and/or Safety Performance, the Contractor shall assign to the Place of Work a full time “Safety Officer” to assist the Contractor’s representative in the discharging of safety respons...
	14.2 The Safety Officer shall have the training, experience and credentials to ensure compliance to the Occupational Health and Safety Act at the Place of Work.

	15.0 Site Security
	15.1 The Contractor shall ensure all personnel employed at the Place of Work, whether its own employees or a subcontractor’s, wear an identification badge.  At Owner locations where access is restricted the Owner shall supply the identification badges...
	15.2 A daily site log shall be maintained of all persons granted access to the “Place of Work” under the control and custody of the Contractor.
	15.3 The Contractor shall ensure that all required documentation is available upon request by the Consultant.
	15.4 The Contractor shall not allow “Unauthorized” persons to access the “Place of Work”.

	1.0 General
	1.1 Provide material and equipment of specified design and quality, performing to published ratings and for which replacement parts are readily available.
	1.2 Use products of one manufacturer for equipment or material of same type or classification unless otherwise specified.

	2.0 Manufacturer’s Instructions
	2.1 Unless otherwise specified, comply with manufacturer’s latest printed instructions for materials and installation methods.
	2.2 Notify the Owner in writing of any conflict between these Specifications and manufacturer’s instructions.  The Owner will designate which document is to be followed.

	3.0 Fastenings
	3.1 Provide metal fastenings and accessories in same texture, colour and finish as base metal in which they occur.  Prevent electrolytic action between dissimilar metals.  Use non-corrosive fasteners, anchors and spacers for securing exterior work.
	3.2 Space anchors within limits of load bearing or shear capacity and ensure that they provide positive permanent anchorage.  Wood plugs are not acceptable.
	3.3 Keep exposed fastenings to minimum, space evenly and lay out neatly.
	3.4 Fastenings which cause spalling or cracking of material to which anchorage is made are not acceptable.
	3.5 Do not use explosive actuated fastening devices.

	4.0 Fastening Equipment
	4.1 Use fastenings of standard commercial sizes and patterns with material and finish suitable for service.
	4.2 Use heavy hexagon heads, semi-finished unless otherwise specified.
	4.3 Bolts may not project more than one diameter beyond nuts.
	4.4 Use plain type washers on equipment, sheet metal and shaft gasket lock type washers where vibrations occur.  Use resilient washers with stainless steel.

	5.0 Delivery and Storage
	5.1 Deliver, store and maintain packaged material and equipment with manufacturer’s seals and labels intact.
	5.2 Prevent damage, adulteration and soiling of material and equipment during delivery, handling and storage.  Immediately remove rejected material and equipment from the site.
	5.3 Store material and equipment in accordance with suppliers’ instructions.
	5.4 Touch-up damaged factory finished surfaces to the Owner’s satisfaction.  Use primer or enamel to match original.  Do not paint over name plates.

	6.0 Origin of Materials
	7.0 Ownership of Materials
	7.1 Unless otherwise specified, materials existing on site at time of signing Contract shall remain the property of Owner.
	7.2 Equipment and materials delivered on site to form part of Work shall be property of the Owner but the Owner shall not be liable for any loss or damage from any cause.
	7.3 Contractor shall remove surplus or rejected materials off site when notified by Consultant as required by site conditions.

	8.0 Specified Material and Equipment
	9.0 Substitutions After Award of Contract
	9.1 Request for substitutions of specified materials and equipment other than alternatives accepted prior to award of contract will not be considered unless request is accompanied by a written statement from Contractor giving reasons why specified ite...
	9.2 Written statement shall include full details, stating clearly name of manufacturer or supplier, together with a detailed description of substitutions, and stating reduction from or addition to contract price, if any for the use of alternative mate...
	9.3 The Consultant reserves right to accept or reject substitution as he sees fit and also to claim for the Owner financial benefit of substitution if accepted.  Rejection by Consultant of proposed alternative material or equipment is final and does n...
	9.4 Approved equipment substitutions must not exceed space requirements allocated on Drawings.  Be responsible for additional cost resulting from acceptance of a substitute piece of equipment for this Division of Work.
	9.5 Substitutions shall not be considered accepted unless authorized in writing by the Consultant.

	10.0 Date-Related Compliance
	1.0 General
	1.1 Conduct cleaning and disposal operations to comply with local ordinances and anti-pollution laws.
	1.2 Store volatile wastes in covered metal containers, and remove from premises daily.
	1.3 Prevent accumulation of wastes which create hazardous conditions.
	1.4 Provide adequate ventilation during use of volatile or noxious substances.

	2.0 Products
	3.0 Execution
	3.1 Cleaning During Construction
	3.1.1 Ensure that the work site is kept clean and tidy at all times throughout the construction period.  Remove all rubbish and debris promptly as it accumulates.  Ensure that all sub-trades conform similarly.
	3.1.2 Promptly remove from site and dispose of surplus materials.
	3.1.3 Do not accumulate scrap piles at any time.  Fires will not be permitted on the site.
	3.1.4 Provide on-site containers for collection of waste materials, and rubbish.
	3.1.5 Vacuum clean interior work areas when ready to receive finish painting, and continue vacuum cleaning on an as-needed basis until work area is ready for substantial completion or occupancy.
	3.1.6 Schedule cleaning operations so that resulting dust and other contaminants will not fall on wet, newly painted surfaces.


	1.0 Final Cleaning
	1.1 Remove dust and soil from all surfaces affected by Work by vacuuming, damp mopping, washing or scrubbing, as required.
	1.2 Clean all equipment and accessories.
	1.3 Remove all temporary labels, protective coatings, markings and tags, and thoroughly clean adhesive off surfaces.
	1.4 Avoid contamination of surrounding surfaces with cleaning fluids.  Install temporary protection, if required, and remove same immediately upon completion of cleaning operation involved.
	1.5 Methods of cleaning shall be in accordance with Manufacturer’s recommendations of the finishes involved.
	1.6 Soaps, detergents, waxes, and other cleaning materials and methods shall be as recommended by Manufacturer of finish surface material involved.
	1.7 Use a heavy duty type industrial machine for all vacuum cleaning.
	1.8 Exercise extreme care with abrasive and chemical cleaning agents and verify their compatibility with finish and material to be cleaned.

	2.0 Systems Demonstration
	2.1 Prior to final inspection, demonstrate operation of each system to the Owner.
	2.2 Instruct personnel in operation, adjustment, and maintenance of equipment and systems, using provided operation and maintenance data as basis for instruction.

	3.0 Project Record Drawings
	3.1 The Consultant will provide one set of white prints for each major trade section of this Contract for recording “as constructed” information.
	3.2 The Contractor shall co-ordinate and maintain project “as-constructed” record drawings and record accurately significant deviations from Contract Documents caused by site conditions and changes ordered by Consultant and approved by the Owner.
	3.3 Record following information:
	3.3.1 field changes of dimension and detail; and
	3.3.2 changes made by Change Order or Field Instructions.

	3.4 At each project meeting “as-constructed” record drawings shall be reviewed for completeness.
	3.5 At completion of project and prior to final inspection, submit “as-constructed” drawings to Consultant.

	4.0 Operations and Maintenance Data
	4.1 On completion of project, submit to Consultant four (4) copies of Operations Data and Maintenance Manual, made up as follows:
	4.1.1 bind data in vinyl, hard covered, three ring, loose leaf binder for 215 x 280mm sized paper;
	4.1.2 enclose title sheet, labelled “Operation Data and Maintenance Manual”, project name, date and list of contents; and
	4.1.3 organize contents into applicable sections of work.  Mark each section by labelled tabs protected with celluloid covers fastened to hard paper dividing sheets.

	4.2 Include following information plus data specified:
	4.2.1 description operation and maintenance instructions for equipment and systems, including a complete list of equipment and parts list.  Indicate nameplate information such as make, size, capacity, serial number;
	4.2.2 names, addresses and phone numbers of subcontractors and suppliers;
	4.2.3 guarantees, warranties and bonds showing:
	4.2.4 additional material used in project listed under various sections showing name of manufacturer and source supply.

	4.3 Neatly type lists and notes.  Use clear Drawings, diagrams or manufacturer’s literature.
	4.4 Include four complete sets of final Shop Drawings, bound separately, indicating corrections and changes made during fabrication and installation.

	5.0 Inspection/Takeover Procedures
	6.0 Date-Related Compliance

