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PREAMBLE  

The Building Transit Faster Act, 2020 (BTFA) targets steps in the planning, design and 

construction process that have delayed major projects in the past. The legislation removes 

roadblocks and gives the province the tools needed for Metrolinx and Infrastructure Ontario 

to deliver the priority transit projects faster. 

Building Transit Faster Act, 2020: 

On July 8, 2020, the Building Transit Faster Act, 2020 (BTFA) came into force, introducing 

measures that streamline project delivery and support the accelerated completion of the 

priority transit projects identified in Ontario’s “New Subway Transit Plan for the Greater 

Toronto Area (GTA)”, as outlined in the 2019 Ontario Budget: the Ontario Line, the 

Scarborough Subway Extension, the Yonge North Subway Extension, and the Eglinton 

Crosstown West Extension. 

Ontario Rebuilding and Recovery Act, 2020: 

On December 8, 2020, the Ontario Rebuilding and Recovery Act, 2020 (ORRA) received 

Royal Assent.  The ORRA amended the BTFA to enable the extension of the suite of 

acceleration measures, as applicable, to other provincial transit projects by providing 

regulation-making authority to name other projects. Designating transit corridor lands 

enables Metrolinx to use the full suite of measures in the BTFA to accelerate project delivery 

for these projects, as appropriate per the details of the priority project’s designation 

regulation.  

The legislation will help get transit built faster by ensuring nearby developments or 

construction projects do not interfere with or delay the priority transit projects. The BTFA 

introduces a permit requirement for certain works near the priority transit projects. 

A Corridor Development Permit is required to carry out the following work within the Transit 

Corridor Lands and permit buffers: 

1. Building, Altering or placing a Building, other Structure or road, or conduct excavation 

or dewatering, on or under transit corridor land, or land within 30 metres of transit 

corridor land. 

2. Building, Altering or placing Utility Infrastructure that would require grading or 

excavation on or under transit corridor land, or land within 10 metres of transit corridor 

land. 

3. Such other work as may be prescribed by Regulation under section 84 of the Act. 

The Corridor Development Permit does not replace any other permit and/or approval that an 

Applicant must obtain from other regulatory agencies to satisfy applicable law, including 

municipal and provincial approvals. Metrolinx will work collaboratively with Applicants, 

Authorities Having Jurisdiction, and leverage existing municipal planning and approvals 

processes, in order to streamline approvals. The Minister of Transportation has delegated 

permit issuance and enforcement to Metrolinx. 
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Interested parties undertaking due diligence, planning and development activities within the 

Transit Corridor Lands and permit buffers are encouraged to read this Guideline, and the 

companion Adjacent Development Guideline for Priority Transit Projects, as may be 

applicable for such projects, and to visit Metrolinx’s website for more information including 

maps of the Transit Corridor Lands and permit buffers. All inquiries related to utilities and 

road works may be directed to MCReviews@metrolinx.com.    

For utility relocations pertaining to Metrolinx projects, parties should refer to the Metrolinx and 

Infrastructure Ontario Utility Relocations Guideline. Utility Relocation Projects initiated by 

Metrolinx to address utility conflicts associated with Metrolinx transit projects will also require 

a Corridor Development Permit but will follow a slightly different process than this guideline.  

Metrolinx Pre-Construction Team will communicate directly with the Utility Company regarding 

relocations associated with Metrolinx transit projects.  

mailto:MCReviews@metrolinx.com
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1. DEFINITIONS & ABBREVIATIONS  

“Alter” or “Altering” means material or structural changes to existing Roadway or Utility 

Infrastructure, such that the original form or makeup has been temporarily or permanently 

modified through removal, replacement, or addition of any components, using mechanical 

equipment or manual means to perform the work. Such activities may include any construction, 

demolition or grade altering activities. 

“Applicant” means the owner of Utility Infrastructure and/or Roadway projects within the 

Transit Corridor Lands and permit buffers. The Applicant could be a Utility Company or their 

authorized agent. A proponent as defined in Building Transit Faster Act, 2020 (as in the 

Consolidated Hearings Act), is also an Applicant in this guideline.  

“Applicant Infrastructure” means any Utility Infrastructure or Roadway to be constructed or 

modified by the Applicant as proposed under their Application Package. 

“Application Package” means the Application Form, filled out checklist, cover letter, drawings, 

reports and other documents supporting the application for a Corridor Development Permit. 

“As-Built Drawings” has the meaning given by the Professional Engineers of Ontario as those 

drawings prepared by a third party or by the engineer using information furnished by the 

contractor or other field staff. 

“Authorities Having Jurisdiction” or “AHJ” means any federal, provincial, territorial, 

regional, municipal or local governmental authority, quasi-governmental authority, court, 

government or self-regulatory organization, commission, board, tribunal, organization, or 

any regulatory, administrative or other agency, or any political or other subdivision, 

department, or branch of any of the foregoing or any Utility Company, having legal 

jurisdiction in any way over Metrolinx, any aspect of the performance of the Works, the 

operation of the system or, in each case to the extent it has or performs legislative, judicial, 

regulatory, administrative or other functions within its jurisdiction. 

“BTFA” mean the Building Transit Faster Act, 2020, and amendments 

“Building” means a structure, wholly or partially enclosed with a roof, supported by walls, 

columns, piers or other structural systems, regardless of size, whether temporary or 

permanent.  

“Business Day(s)” means a day from Monday to Friday, other than a holiday as defined in 

section 87 of the Legislation Act, 2006. 

“Corridor Control Enforcement Authority” means the Province of Ontario Ministry of 

Transportation, Metrolinx, and municipalities that have been granted authority to enforce or to 

act under or in respect of the BTFA. 

“Transit Corridor Lands and permit buffers” means lands: 

1. on or under the Transit Corridor Lands, or 

2. within 10m buffer of the Transit Corridor Lands for Utility Infrastructure, or 

3. within 30m buffer of the Transit Corridor Lands for Roadways,  

as described in Section 3 of the BTFA and this guideline.   
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“Corridor Development Permit” means the permit that Metrolinx issues that grants the 

Applicant permission to proceed with their works within the Transit Corridor Lands and permit 

buffers. 

“Metrolinx Response Review Process” the means the Review Process as per Section 63 in BTFA 

and is the process to follow when the Applicant wishes to dispute Metrolinx’s Response 

regarding the application for a Corridor Development Permit. 

“Geotechnical Zone of Influence” or “Geotechnical ZOI” means the zone in the ground in 

which any intrusion from Applicant Infrastructure may or will impact Metrolinx Infrastructure, as 

described in Appendix A.  

“Ground Instrumentation and Monitoring Plan” or “GIMP” is as described in Appendix A 1.3 

Article (h) of this guideline.  

“Metrolinx Decision” means the decision that Metrolinx provides to the Applicant at the end 

of the Review Process.  It can be one of the following statuses: 

1. Permit with no conditions  

2. Permit with conditions  

3. Resubmit  

“Metrolinx Response” means the written response to the Applicant at the end of the Review 

Process that includes the Metrolinx Decision and any conditions and comments to explain the 

Metrolinx Decision. 

“Metrolinx Infrastructure” means all temporary and permanent infrastructure owned by or to 

be owned by Metrolinx and forms part of Metrolinx transit facilities, e.g. tunnels, stations and 

elevated structures. 

“Metrolinx Standards” means standards developed by Metrolinx. 

“MTO” means the Ontario Ministry of Transportation and any successor or replacement 

ministry thereto. 

“OBC” means regulations made under the Ontario Building Code Act, 1992. 

“Overhead Contact System” or “OCS” means the structures, poles, guy-wires, portals and 

power distribution system that delivers the power to the distribution system and then to the 

transit vehicle. 

“Priority Transit Projects” as defined in the BTFA . 

“Project” means, collectively, Applicant Infrastructure and any third-party infrastructure 

included in the Application Package.    

“Record Drawings” as defined by the Professional Engineers of Ontario as those drawings 

prepared and sealed by the reviewing engineer after verifying in detail the actual conditions 

of the completed Project. 
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“Rail Corridor” or “Metrolinx Corridor” means Metrolinx owned property. A Rail Corridor is a 

heavy rail corridor used by GO Transit.  A Metrolinx Corridor is an exclusive use transit corridor 

for subway or LRT. Both are fenced off from the public. 

“Review Process” means the process from the application for a Corridor Development Permit, 

to a Metrolinx Response, and includes an intake and completion check, and a Technical Review 

by Metrolinx of the Application Package for compliance to the technical requirements of this 

guideline and the referenced standards.   

“Roadway” or “Roadways” means a linear paved infrastructure for use of vehicle traffic and 

also including curbs, sidewalks and streetscaping. 

“Roadway Owner” means the owner of Roadway elements, which can be a municipal 

corporation, a commission or a private company. 

“Roadway and Major Reconstruction” are projects that involve new or existing Roadway and 

Utility Infrastructure work and, which require more complex design requirements, approvals 

and coordination, and lengthier or phased construction intervals.    

“Structure” means anything that is erected, built or constructed of one or more parts joined 

together, which includes but not limited to bridges and culverts.  

“Technical Review” means the review by Metrolinx of the Application Package for compliance 

to the technical requirements of this guideline and the referenced standards.  

“Transit Corridor Lands” means the lands designated by the Lieutenant Governor in Council 

under Section 62 in the BTFA. 

“Utility Company” means a municipal corporation or commission or a company or individual 

operating or using communications services, water services or sewage services, or 

transmitting, distributing or supplying any substance or form of energy for light, heat or power. 

“Utility Infrastructure” means poles, wires, cables, including fibre-optic cables, conduits, 

towers, transformers, pipes, pipe lines or any other works, structures or appliances placed over, 

on or under land or water by a Utility Company. Pipes and pipe lines includes watermains, 

storm and sewer mains. 

“Works” means the provision of the Applicant Infrastructure and third-party infrastructure to 

be performed as per the Application Package, which is the same as "works" used in the BTFA. 
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2. PURPOSE OF THE GUIDELINE 

For Utility and Roadway projects that fall within the boundaries of the Transit Corridor Lands 

plus 10m or 30mpermit buffer as applicable, this guideline will help Municipalities, Utility 

Companies and Roadway Owners navigate the Corridor Development Permit process with 

ease and clarity through the different stages, outlined in Section 3.1. 

While Metrolinx will protect for the design and delivery of Priority Transit Projects, it is of 

extreme importance that public and private sector projects within the Transit Corridor Lands 

and permit buffers still proceed for the benefit of stakeholders where they do not negatively 

impact transit delivery.  This guideline and Metrolinx staff are a resource to support due 

diligence activities conducted by the Utility and Roadways community to inform project 

designs and methods of construction to ensure the successful completion of all projects.  

2.1 Why is Metrolinx Interested in Utility and Roadway Projects? 

Any new utility or road work within close proximity to transit—whether adjacent, under, or 

spanning over top—is of interest to Metrolinx.  Metrolinx’s interests are first and foremost one 

of safety; and second of expediting future expansion plans in coordination with planned Utility 

Infrastructure and Roadway projects. 

If your project is located in a joint corridor with other Metrolinx infrastructure (such a GO Heavy 

Rail Corridor, Light Rail Corridor, Station) additional requirements or approvals in addition to 

the Corridor Development Permit may apply. 

2.2 Who Should Use the Guideline? 

This guideline is intended for the Municipalities, Utility Companies and Roadway Owners 

planning works within the Transit Corridor Lands and permit buffers, and for use by their 

consultants and contractors. 

A Corridor Development Permit is not required in emergency situations when: 

1. A Utility Company or a Roadway Owner is responding to an emergency that involves 

actions to protect public safety, or is in response to a failure or damage to existing 

Roadways or other Utility Infrastructure that has or may result in a loss of an essential 

service, or 

2. EMS, Fire, or Police assistance is required, or 911 is or must be called or dispatched, 

but the municipality or utility company shall notify Metrolinx as per BTFA Section 6. 

2.3 How Should the Guideline be Used? 

This guideline should be used frequently throughout the project process (planning, design, 

construction).  It is meant to be augmented and supported by dedicated Metrolinx staff 

throughout the process. It describes how the Applicant and its team should be coordinating 

with Metrolinx, third parties and other stakeholders for efficiency and alignment with the 

process for a Corridor Development Permit. 

3. CORRIDOR DEVELOPMENT PERMIT APPLICATION, REVIEW & APPROVAL 
PROCESS  
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3.1 Overview 

The Corridor Development Permit process for utilities and roadways is similar to the municipal 

Public Utility Coordination (PUC) reviews, such as the MCR (Municipal Consent Requirements) 

process for the City of Toronto; however as part of the BTFA, Metrolinx may now issue a 

Corridor Development Permit upon completion of a review and confirmation of the absence 

of conflict.  In general, applications will require similar supporting documents with a Metrolinx 

application, and Metrolinx Responses to applications will be provided to Applicants in a similar 

time frame to PUC reviews.  For Roadway and Major Reconstruction projects that have potential 

impacts on Priority Transit Projects, additional supporting documents and a Pre-Application 

meeting with Metrolinx will be required and include Metrolinx oversight and Applicant project-

reporting; a longer review period may be required. 

Applicants and their design and construction team will need to go through three main stages 

of the Corridor Development Permit Process, which are detailed in below and shown in the 

Figure 3.1: 

 

*Applicants must obtain all permits and approvals from other Authorities Having Jurisdiction to progress 

with works. 

Figure 3.1: Diagram of Corridor Development Permit Process 

3.2 Roadway and Major Reconstruction Projects (Pre-Application Meeting Required) 

For Roadway and Major Reconstruction projects that involve new or existing Roadway and 

Utility Infrastructure work and, which require more complex design requirements, approvals 

and coordination, and lengthier or phased construction intervals, a Pre-Application meeting 

with Metrolinx will be required to ensure additional supporting documents are provided by 

the Applicant, as part of the Application Package, and the Applicant shall be required to submit 

to Metrolinx a Pre-Application Form; see also Section 3.4.1, Timing of Permit Review Process. 
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See Appendix C for a copy of the Pre-Application Form, Checklist. 

3.3 Stage 1: Obtaining a Corridor Development Permit 

If you are a Municipality or Utility owner, before you initiate the Corridor Development Permit 

process, please confirm on our website if your project is exempt from the Corridor 

Development Permit process. 

The Applicant completes the Application Package and submits it for review and approval by 

Metrolinx to obtain a permit, which may/may not contain conditions as part of permit approval.  

The permit allows the Applicant to proceed with their design and/or construction, subject to 

certain conditions or obligations that are to be satisfied and confirmed by Metrolinx prior to 

advancement of design and/or construction associated with a particular condition.   

The Application Package to obtain a Corridor Development Permit shall include the following:  

• Cover Letter 

• Application Form, including Owner Authorization, if Applicant is not the Owner 

• Completed Checklist, indicating what is being provided in the Application Package 

• Technical Plans, Drawings, and Surveys (see Appendix A Section 1.4) 

• Studies and Reports (see Appendix A Section 1.5) 

There will be no application fees associated with the Metrolinx Corridor Development Permit. 

See Appendix D for a copy of the Application Form, Checklist.  

The Application Package shall demonstrate that the Applicant’s proposal is compliant with the 

Technical Requirements outlined in Appendix A of this guideline. 

3.3.1 Small-Scale/Minor Projects 

Small-scale/minor projects (e.g., new anchors for poles, pole upgrade) that have a high degree 

of probability of having little to no impacts to Priority Transit Projects, will have a shorter review 

period. Such minor projects have the following characteristics:  

(i) there are no Metrolinx property interests on the lands that are subject to the 

project; 

(ii) proposed works do not include ground dewatering, excavation or shoring work 

within the geotechnical zone of influence.  

If you are in doubt and not sure if your project falls into the small and minor works category, 

please contact Metrolinx to confirm. 

3.4 Metrolinx Application Package Review Process 

Metrolinx will review the Application Package and perform a completeness check.  If the 

Application Package is incomplete, Metrolinx will request the Applicant to provide additional 

documentation or clarifications that must be provided before Metrolinx will initiate the 

Technical Review of the Application Package.  For Roadway and Major Reconstruction 

https://www.metrolinx.com/en/about-us/doing-business-with-metrolinx/development-opportunities/priority-transit-projects-permit


Metrolinx  

Corridor Development Permit Guideline for Utility and Roadway Work     Version 1.2 

 

March 2022 Page 7 

applications which are more complex, if the Application Package does not include all the 

required documentation, Metrolinx will request a Pre-Application meeting to ask questions 

and explain what additional documentation is needed.  If/when Metrolinx determines that an 

Application Package is complete, the Applicant will be advised, and Metrolinx will begin 

compliance review of the Application Package against the Technical Requirements outlined in 

Appendix A of this guideline and provide a compiled and complete set of reconciled 

comments to the Applicant; Metrolinx will reach out to the Applicant to obtain clarification 

during the compliance review as needed prior to issuing comments.  

If during the Technical Review, there are additions, modifications, or changes to the Applicant’s 

project, an amendment to the Application Package shall be required.  

Metrolinx’s review of the Application Package will result in a Metrolinx Decision of one of the 

following statuses: 

1. Permit with no conditions – Issued for small-scale/minor Projects with little to no impacts 

to Priority Transit Projects. 

2. Permit with conditions - Applicant shall review Metrolinx’s conditions and may proceed 

with the proposed Works in accordance to the stipulated conditions. Where applicable, 

to further advance the Project, the Applicant shall submit additional documentation to 

satisfy the conditions.  If the additional documentation is compliant, Metrolinx will 

update the permit, indicating that the condition has been satisfied and that design 

and/or construction subject to that condition can proceed.   

A Metrolinx Corridor Development Permit, when issued, shall indicate the conditions   

associated with it. 

3. Resubmit - Application Package is non-compliant or includes insufficient 
documentation, to the extent that Metrolinx cannot confirm compliance and will not 
issue a permit.  For a resubmit status, the Applicant shall review and address Metrolinx’s 
compliance feedback, and resubmit their Application Package for a subsequent review 
by Metrolinx. It is the Applicant’s responsibility to demonstrate to Metrolinx that their 
Project will not create schedule, financial, or other adverse impacts to the Priority Transit 
Projects, and that any potential impacts will be mitigated, to the satisfaction of Metrolinx 
for a Permit to be issued. 

 

3.4.1 Timing of Permit Review Process 

The overall timing of the Review Process, from submission of an Application Package to a 

Metrolinx Response, is expected to be up to 30 Business Days for Utility Infrastructure 

applications, and up to 60 Business Days for Roadway applications.  If a Metrolinx Response is 

not provided within these respective timings, the Applicant shall be entitled to enter the 

Metrolinx Response Review Process, as this process has been established under Section 11 of 

the BTFA.  Notwithstanding the aforementioned, Metrolinx anticipates that its review will be 

complete within 20 Business Days for the vast majority of applications. 

3.4.2 Metrolinx Response Review Process 
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As part of the Corridor Development Permit process, the Province has implemented a 

Metrolinx Response Review Process which allows Applicants to request a review of the 

Metrolinx Response to their permit application, provided they meet the criteria identified 

below.  

Should an Applicant disagree with a Metrolinx Response with respect to their Corridor 

Development Permit Application, Applicants have 30 Business Days to initiate the Metrolinx 

Response Review Process, provided that one or more of the following criteria is met:  

A. Non-Decision: A Metrolinx Response has not been provided within 30 Business Days of 

submission of a complete application for Utility Infrastructure applications, and within 

60 Business Days of a submission of a complete application for Roadway applications. 

B. Error in Application of Statutory Authority: The Applicant can demonstrate that the 

Metrolinx Response was beyond the jurisdiction of Metrolinx under the Building Transit 

Faster Act, 2020. 

C. Patently Unreasonable: The Applicant can demonstrate that the Metrolinx Response 

was patently unreasonable given the submitted documents and the reason(s) for the 

decision.    

To initiate this process, the Applicant shall complete and submit to Metrolinx an Application 

for Review of a Metrolinx Response (Appendix F). The Applicant will submit the Application 

and any supporting materials to MCReviews@metrolinx.com. Metrolinx will acknowledge 

receipt of the Application.   

Note: Supporting materials may include legal analysis of the Metrolinx Response, a third party 

engineer assessment of the Metrolinx Response, and marked-up submitted documentation 

that demonstrate why the Applicant believes Metrolinx has made an error in the application of 

Statutory Authority or why the Metrolinx Response is Patently Unreasonable. The scope for a 

review is limited to the design that was submitted as part of the original application.  New 

technical drawings, designs, and other technical work that significantly alters the proposed 

project will not be assessed in the Review Process. If the Applicant has new designs or other 

detailed, technical changes that would result in a potentially different Permit Response, the 

Applicant will need to submit a new Permit Application.  Note that if the Applicant requires 

further clarification or direction from Metrolinx before submitting materials to initiate the 

review process, inquires can be sent to MCReviews@metrolinx.com 

The Review Process involves a thorough analysis of the application, including any supporting 

materials provided. Throughout the process, Metrolinx may reach out the Applicant for further 

information or to seek clarification, if required. The full review process is expected to take 

between 20 and 45 Business Days, or longer due to project complexity, if required by Metrolinx 

and communicated to the Applicant. 

The Review Process begins with Metrolinx acknowledging receipt of the Application to the 

Applicant, ensuring it meets the eligibility criteria. Once that is complete, Metrolinx will begin 

the formal review. While initial assessment of the application involves only Metrolinx, analysis 

and review by non-Metrolinx parties, including MTO, is incorporated into the Review Process 

in order to provide input, support and to ensure fairness and objectivity.   
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Once the Review Process is completed, Metrolinx will convey the final decision to the Applicant 

which could include, but is not limited to, a change of the initial Metrolinx Response or no 

change to the Metrolinx Response. 

3.5 Stage 2:  Executing a Corridor Development Permit 

At the conclusion of the review of a Permit Application Package, Metrolinx will provide a 

Response to the Applicant which may result in a permit with or with out conditions.  The 

Applicant shall correspond with Metrolinx regarding the Metrolinx Response that has been 

issued, and indicate an acceptance of the Metrolinx Response, request further discussions with 

Metrolinx to resolve an unacceptable Response, or request for a review of the Response.  If the 

Applicant does not provide correspondence within 20 Business Days of the issuance of a 

Metrolinx Response, a Corridor Development Permit will be issued in accordance with the 

Metrolinx Response that was issued.  

With a conditional permit in hand, the Applicant’s work shall be in accordance with the 

submitted application and shall be obligated to satisfy applicable conditions through 

additional submittals of required documentation as indicated in Section 3.4, Stage 3:  

Inspection, Reporting, and Corridor Development Permit Enforcement.  A Corridor 

Development Permit amendment shall be required to revise previously imposed permit 

conditions and for updates, modifications, or changes to an Applicant’s project that create new 

impact(s) to the Priority Transit Project in design or construction after a Corridor Development 

Permit has already been issued. 

The Corridor Development Permit does not replace permits and approvals required by other 

Authorities Having Jurisdiction, such as Conservation Authorities, the Ministry of 

Transportation pursuant to the Public Transportation and Highway Improvement Act and 

municipalities.  Municipalities are considered to be the prime approval authority that require 

supporting clearance permits/approvals from other Authorities Having Jurisdiction, such as 

Metrolinx. The Corridor Development Permit Review Process is concurrent with other permits 

and approvals that an Applicant must obtain to satisfy applicable law.; Applicants are still 

required to obtain applicable permits under legislation from MTO.  The Corridor Development 

Permit Review Process is concurrent with other permits and approvals that an Applicant must 

obtain to satisfy applicable law, including municipal approvals. 

Should the CDP expire prior to completion of the Applicant's proposed work, the Applicant 

shall engage Metrolinx to request for a CDP Extension. Extension will be at the sole discretion 

of Metrolinx. 

See Appendix E for a copy of the Corridor Development Permit Form. 

3.6 Stage 3:  Inspection, Reporting and Corridor Development Permit Enforcement  

In order to ensure that the project is compliant with the conditions attached to the Corridor 

Development Permit, Metrolinx will conduct inspection(s) of the work during construction of 

the project. These inspections shall be facilitated by the Applicant, in keeping with the 

Technical Requirements section in Appendix A, 

The framework established under the BTFA and its regulations includes enforcement tools to 

ensure compliance with Metrolinx Corridor Development Permit conditions.  Permit 
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enforcement includes the ability for Metrolinx to carry out inspections, issue stop-work orders 

and Non-Compliance Notifications (NCN) for non-compliant works that have the potential to 

pose imminent or future danger to the construction of Priority Transit Projects within the Transit 

Corridor Lands and permit buffers.  Upon inspection, Metrolinx can issue a: 

Non-Compliance Notification (NCN), for noncompliance of work under Metrolinx Corridor 

Development Permit conditions; subject to a 30-day (or other duration defined by 

Metrolinx) resolution, after which continued non-compliance escalates to the issuance of a 

Stop-work-order. 

Stop-work-order, for noncompliance of work that poses an imminent impact to the 

construction of a Priority Transit Project within the Transit Corridor Lands and permit 

buffers; work-stoppage shall be in effect for specific work identified by Metrolinx, until the 

impact is eliminated/removed and all conditions on the Stop-work-order are satisfied. A 

stop-work order can also be issued for work occurring without a Corridor Development 

Permit; 

If included as a condition for a Corridor Development Permit, the frequency of Construction 

inspections and items to be inspected by Metrolinx staff or designated representatives shall 

be outlined as part of the Metrolinx Corridor Development Permit conditions, and are 

dependent upon the type of project and proximity to the Transit Corridor Lands and permit 

buffers.  The following is a listing of typical submittal items that have the potential to pose 

conflicts and/or risks to a Priority Transit Project, and are subject to construction inspection and 

enforcement for compliance to Metrolinx Corridor Development Permit conditions; submittal 

items are further defined in the Technical Requirements section in Appendix A: 

(a) Building/Structure Clearances and Proximity to Metrolinx Infrastructure 

(b) Pre/Post Construction Condition Survey 

(c) Construction Management Plan  

(d) Demolition Work Plan  

(e) Grading, Excavations, Shoring & Tie-Back Plan 

(f) Ground Instrumentation & Monitoring Plan (GIMP) 

(g) Crane Swing Plan  

(h) Safety Work Plan 

(i) Quality Work Plan 

(j) Risk Assessment Work Plan 

 

4. AGREEMENTS  

4.1 Agreements with Metrolinx that May be Required 
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The Corridor Development Permit will govern the Applicant’s work until the completion of 

construction of the Applicant’s Project. 

Through the Application Package Review Process, Metrolinx may identify conditions for 

specific agreements and timing for such agreements, in addition to the Corridor Development 

Permit.  The following sets out, in general terms, the nature and purpose of possible 

agreements; other agreements not listed below may also be required depending upon the 

Applicant’s proposal.  

4.1.1 Non-Disclosure Agreement 

Metrolinx may require an Applicant to enter into a Non-Disclosure Agreement in order to 

protect sensitive and confidential information such as documents, working papers, designs, 

and other materials pertaining to Metrolinx. 

4.1.2 Land Transfer or Exchange Agreements  

Metrolinx may require an Applicant to enter into a Land Transfer/Exchange Agreement when 

land within the Project site is or has a likelihood of being required for a Metrolinx Priority Transit 

Project or where Metrolinx lands are required by the Applicant to accommodate their work.  

4.1.3 Construction Agreement  

A Construction Agreement is necessary when there are particular Applicant obligations for 

protection of Metrolinx interests that go beyond the terms of the Corridor Development Permit 

or municipal planning approval conditions.  

A Construction Agreement is established between the Applicant and Metrolinx to set out the 

specific requirements and parameters of the construction of the Project, and may include 

restrictions on the timing and duration of construction activities by the Applicant. This 

agreement must be executed prior to the start of any excavation. In some circumstances this 

agreement may be required prior to demolition Works on the site.  

 

4.1.4 Long Term Maintenance Agreement 

If the Applicant Infrastructure is within 3 metres of Metrolinx Infrastructure or in any way impacts 

Metrolinx’s ability to maintain Metrolinx Infrastructure, a Long Term Maintenance Agreement 

may need to be established between the Applicant and Metrolinx.  This agreement will define 

the obligations of both parties to allow for ongoing maintenance and repairs of both the 

Metrolinx Infrastructure and the Applicant Infrastructure to the extent that one impacts the 

other. 
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1.1 Corridor Development Permit Compliance Review against Technical Requirements 

Applicant projects proposed within the Transit Corridor Lands and permit buffers shall adhere 
to certain design and construction requirements, and are subject to a Metrolinx compliance 
review consisting of a review of detailed design and construction documents (drawings and 
specifications) for the proposed Project. The focus of the compliance review is the 
identification of any conflicts or impacts the construction of an Applicant Project may have on 
the Metrolinx Priority Transit Projects, affecting existing or proposed Metrolinx construction, 
operations, maintenance, and access to Metrolinx Infrastructure. 
 
The compliance review will include the review of “Structure Clearances and Proximity to 
Metrolinx Infrastructure”, “Submittals as Required by a Corridor Development Permit” and 
“Technical Studies and Reports as Required by a Corridor Development Permit” outlined in 
Sections 1.3 through 1.5 below.  The compliance review must be fully completed, prior to the 
issuance of a Corridor Development Permit.    
 
The issuance of a Corridor Development Permit by Metrolinx does not exempt the Applicant 
from compliance with Applicable Codes and Standards, Federal, provincial, municipal 
legislation, or local By-laws, governing regulations for utility construction and relocation, and 
any other conditions required by Metrolinx. 
 
1.2 Applicable Codes & Standards  

The Applicant’s Project shall adhere to the most current edition of applicable federal, 

provincial, municipal, and industry codes, standards, and guidelines. 

1.3 Structure Clearances and Proximity to Metrolinx Infrastructure 

Structure clearance requirements are established by Metrolinx, to provide a buffer zone along 

an existing/proposed Transit Corridor Lands, to permit access to Metrolinx Infrastructure for 

emergencies and maintenance, fire separation and the dissipation of rail-oriented vibration. 

The following provides an overview of Structure clearance requirements and conditions 

(Figure A1) based on available current-state information, which may change based on 

selection of final vehicle type and asset requirements:  

(i) The minimum structure horizontal clearance is measured between the Applicant 

Infrastructure and Metrolinx Infrastructure, and shall be the greater of either 3 

metres or local jurisdictional requirements. 

(ii) The minimum vertical clearance for any structure overhanging the Transit 

Corridor Lands shall be 10 meters, measured from the Transit Corridor Lands 

top-of-rail to the underside of the Utility Infrastructure overhanging the Transit 

Corridor Lands top-of-rail elevation. 

(iii) Existing structure clearances may vary by location and do not set the precedent 

for new projects.  
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                                   Figure A1: Structure Clearances 

Applicant Works that are subsurface and adjacent to, over, or under Metrolinx Infrastructure 

shall maintain a minimum 3 metre clearance from existing Metrolinx Infrastructure (Figure A1). 

1.4 Submittals as Required by a Corridor Development Permit  

The level of detail required for each of the following plans and drawings shall be scaled to the 

level of complexity of the Applicant’s Project. 

(a) Full set of sketches or drawings, including: 

• Site plan 

• Topographic survey 

• Property plans including a PIN/Printout Parcel Registry 

• Civil drawings 

• Structural drawings 

• Traffic Control Plans 

(b) Pre/Post-Construction Condition Survey/Plan 

For large and complex works in close proximity to Metrolinx Infrastructure, a pre-

construction condition survey of existing Metrolinx Infrastructure may be required as a 

method for providing baseline of conditions prior to the start of Applicant construction.  

A post-construction condition survey of Metrolinx Infrastructure may be required as a 

means of observing any new structural or non-structural deficiencies or damage to 

Metrolinx Infrastructure due to Applicant construction and shall be performed upon 

substantial completion of the development. The condition surveys shall be comprised 

of both plans and photographic components, with survey limits extending 30 metres 
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past the proposed Applicant Project limits within the Transit Corridor Lands and permit 

buffers.  Any damage to Metrolinx Infrastructure due to the Applicant’s construction 

shall be the Applicant's responsibility to correct. The Condition Survey report shall 

include:  

• drawings illustrating locations and type of the defects, all photograph locations; and 

all cracks over 0.3mm. 

• photographic record of each defect. 

• the size of the cracks shall be measured with a gauge and identified in the written 

text of the report. 

• hard copy of the report and a USB drive with all of the actual photographs – original 

jpg or tiff file – to allow for zooming in, and for post-processing, if necessary, to 

improve visibility. 

(c) Construction Management Plan  

A Construction Management Plan may be required, and shall identify the proposed 

Applicant Project scope of work including: type of construction activity, site access, 

positioning of construction machinery and equipment including stationary and 

movable cranes, protective barriers/fencing, locations of hoarding, and locations of 

stockpiling of materials and laydown areas, all in relation to the existing and proposed 

Metrolinx Infrastructure within the Transit Corridor Land (Figure A2). 

 
Figure A2: Sample Construction Management Plan 
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(d) Demolition Work Plan 

A Demolition Work Plan may be required for any proposed demolition of structures 

within the Transit Corridor Lands and permit buffers, and shall include: a detailed 

narrative describing the demolition procedure and protection of Metrolinx 

Infrastructure and Metrolinx passengers, from dust and debris; a Ground 

Instrumentation Monitoring Plan; crane/equipment/machinery swing/location plans 

with supporting documentation; hoarding locations; material stockpiling locations; and 

structural calculations supporting proposed demolition Works signed and sealed by a 

Professional Engineer in the jurisdiction of the proposed Applicant Project. 

(e) Hoarding and Stockpiling of Materials Plan 

Applicant shall ensure that hoarding and stockpiling of construction site materials or 

Works within the Transit Corridor Lands and permit buffers conform to the following 

requirements: 

(i) Works and protective coverings shall be secured in compliance with Site-

Specific Safety Manuals. 

(ii) Equipment and materials shall not block Metrolinx access roads or any part of 

the Metrolinx Corridor unless prior written consent from Metrolinx is obtained. 

(iii) Within Rail Corridors and Metrolinx Corridors, track components including 

support structure shall be protected, where there is a potential for debris falling 

onto the tracks, including trees, rocks, and vegetation. 

(iv) Materials on site shall be contained in secure areas within the construction site. 

(v) Damages to Metrolinx Infrastructure resulting from the Applicant’s improper 

materials storage practices, shall be the responsibility of the Applicant. 

(f) Excavations, Shoring, and Tie-Back Plan  

Detailed excavation, shoring, tie-back plans, and specifications shall be required for any 

temporary support of excavation structural-systems utilized by proposed Applicant 

Projects within the Transit Corridor Lands and permit buffers, and shall include detailed 

plans, specifications and structural calculations signed and sealed by a Professional 

Engineer in the jurisdiction of the proposed Project. 

Construction within the Geotechnical Zone of Influence (Geotechnical ZOI) poses a 

potential risk to Metrolinx Infrastructure, and will require additional Metrolinx reviews 

(Figure A3). 

The Tie-backs clearance between the end of an Applicant tie-back and Metrolinx 

Infrastructure “d” is subject to change and requires verification by Metrolinx, based on 

various elements such as type of construction, soil conditions, surcharge loads, etc., but 

in general is as follows: 

(i) minimum of 1.5 metres clearance for gravity-grouted tie-backs; 
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(ii) minimum of 3.0 metres clearance for post-grouted tie-backs; and 

(iii) minimum of 6.0 metres clearance for pressure grouted tie-backs. 

 

 

Figure A3: Applicant Infrastructure that Encroaches into with the Geotechnical ZOI of 

Metrolinx Infrastructure 

(g) Site Maintenance and Environmental Management During Construction Plan 

For large and complex works in close proximity to Metrolinx Infrastructure, a site 

maintenance and environmental management plan may be required to demonstrate 

control of erosion, sediments, dust, debris, and tracking of mud as a result of Applicant 

construction of the Applicant Project within the Corridor Control Lands.  A site 
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maintenance and environmental management plan may be required and shall identify 

control measures and frequencies of machinery/vehicle cleaning, site upkeep, and 

protective measures that the Applicant will implement to avoid negative impacts to 

Metrolinx Infrastructure due to the Applicant’s construction. 

(h) Ground Instrumentation and Monitoring Plan (GIMP) 

For large and complex works in close proximity to Metrolinx Infrastructure, Ground 

Instrumentation and Monitoring Plans may be required for the implementation of a 

construction monitoring program for the Applicant Projects within the Corridor Control 

Lands, and shall include plans and specifications for all instrumentation and monitoring 

work, including established monitoring thresholds/limiting values, procedures to 

ascertain and monitor potential movement of existing Metrolinx Infrastructure through 

monitoring reports, and contingency measures listing the immediate remedial action 

to be taken in the event movement reaches the established threshold limits and/or 

damage is observed, which includes stopping Applicant Works.  

Instrumentation and monitoring of Metrolinx Infrastructure is required to ensure that 

structural or functional inadequacy does not develop as a result of the Applicant’s 

construction. In addition, monitoring will be required to ensure the Applicant’s 

construction support of excavation system is functioning as designed and the loads on 

Metrolinx Infrastructure remain within design limits. If changes are observed/exceeded, 

a Stop-Work-Order can be issued by Metrolinx, and the frequency of monitoring will be 

increased, and contingency measures will be implemented by the proposed Applicant. 

Monitoring stages shall consist of:  

(i) Stage 1 - Initial Pre-Construction Monitoring: Conduct survey of existing 

conditions within the Metrolinx Infrastructure, obtaining baseline readings at 

established monitoring points;  

(ii) Stage 2 - Project Monitoring: Monitoring during demolition, excavation and 

construction, and will be performed at an agreed upon Metrolinx-frequency 

intervals. The monitoring frequency will be increased as necessary during critical 

work such as blasting, tunneling, or as requested by Metrolinx. 

(iii) Stage 3 - Post-Construction Monitoring: Conduct final survey monitoring, 

performed after substantial construction completion of the Applicant Works to 

determine changes to initial conditions, document post-construction 

conditions, and provide photographic records. In addition to structural 

monitoring, a final alignment survey of the rail/tracks (if present) will be required 

for comparison with the initial survey data. 

Establishment and implementation of Geotechnical Instrumentation and Monitoring 

Plan (GIMP) must be reviewed, supervised and signed by a professional engineer. 

Surveying work, being conducted by licenced land surveyors or surveyors with 

experiences in such monitoring works must also be signed by a professional engineer. 

The Applicant shall provide monitoring reports to Metrolinx during the Developer’s 

construction and at an interval as indicated in the Permit conditions. 
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(i) Crane Swing Plan 

Any cranes being utilized, including mobile and stationary cranes, as part of an 

Applicant Project within the Transit Corridor Lands and permit buffers, shall be required 

to enter into a Crane Swing Agreement prior to crane arrival and erection on site. The 

Crane Swing Agreement may be required to provide easement rights for the use of a 

crane and shall outline the necessary requirements needed for the use of a crane on-

site.  The following shall be submitted to Metrolinx for review and approval as part of 

the Agreement:  

(i) Scope of Work – Purpose of Work, Hours of Operations, Location; 

(ii) Crane Swing Plan (Figure A4) – Swing Radius, Existing Infrastructure, Metrolinx 

Infrastructure, Corridor Control Lands and Outriggers; 

(iii) Specifications of the Crane – Load Charts, Size of Counterweight, Maximum 

Expected Boom Radius, Maximum Expected Boom Length, Maximum Expected 

Pick Weight with Factor of Safety of 1.5; 

(iv) Copy of Operator’s Valid Driver’s License; 

(v) Copy of Operator’s Valid Hoisting License; 

(vi) Copy of Operator’s Valid Medical Certificate; 

(vii) Most recent Annual Applicant Inspection/Certification; within last 12 Calendar 

months; and  

(viii) Insurance Certificate. 

 
Figure A4: Sample Crane Swing Plan 
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(j) Construction Barriers and Barricades Plan 

Construction barriers and barricades shall be in compliance with Applicable Codes and 

Standards, local by-laws, and governing regulations, and shall barricade all work area(s) 

or close excavations and other parts of Applicant Infrastructure while openings are not 

protected full-time, ensuring positive measures in preventing unauthorized entry into 

Metrolinx Infrastructure or Metrolinx Corridor. The design and field installation shall be 

certified in writing by a registered professional engineer registered in the jurisdiction 

of the Applicant’s Project. 

(k) Overhead Protection Plan 

Overhead protection for Metrolinx Infrastructure and Metrolinx passengers may be 

required if there is a possibility of overhead fall hazards from construction material or 

debris from the Applicant’s Project.  The design and field installation shall be certified 

in writing by a registered professional engineer registered in the jurisdiction of the 

Applicant’s Project. 

(l) Construction Equipment Orientation/Shielding Plan 

Proper construction equipment orientation/shielding by Applicant Projects, shall 

ensure that construction equipment used for sheeting, shoring operations, and 

temporary protective shields or barriers be positioned and operated so that the 

equipment is precluded from overturning and falling onto or affecting Metrolinx 

Infrastructure.  Auguring or pile driving equipment shall be oriented parallel to the 

Metrolinx Corridor/alignment, to prevent piles or equipment from falling or affecting 

the Transit Corridor Land. The design and field installation shall be certified in writing 

by a registered Professional Engineer registered in Ontario. 

(m) Safety, Quality, and Risk Assessment Plans 

Metrolinx is committed to safety and implementing the highest safety standards. The 

prevention of accidents in the course of completing any adjacent construction project 

is of primary importance to everyone connected to Metrolinx, as such, Metrolinx is 

authorized to stop any and all Applicant Works within the Corridor Control Lands that 

creates an unsafe condition.  

Prior to carrying out any work in the Corridor Control Lands, the Applicant shall submit 

to Metrolinx, Safety, Quality and Risk Assessment work plans, as applicable, for carrying 

out specified scope of either intrusive or non-intrusive investigative Works that includes 

a task-specific safety, quality and risk assessment for each task.  Metrolinx may, in its 

sole discretion, conduct its own task-specific safety, quality and risk assessment in 

respect of any work plan submitted if Metrolinx is not satisfied with the Applicant’s task-

specific assessments. The level of detail required for each of the following plans and 

drawings shall be scaled to the level of complexity of the Applicant’s Project. 

(n) Site Reviews, Construction Monitoring, and Communications Plans 
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In accordance with these Guidelines as Section 3.5, Stage 4:  Inspection, Reporting, and 

Corridor Development Permit Enforcement, Metrolinx shall be entitled to meet with 

Applicant representatives, request information, obtain construction schedules, review 

construction submissions that have the potential to impact a Priority Transit Project, and 

review construction as the work progresses to ensure the Project is being constructed 

in accordance with the construction management plan, Corridor Development permit, 

and terms and conditions of Metrolinx Agreements.  The Applicant shall co-operate 

with Metrolinx by providing access to the site and assistance in such inspections.  

For aspects of the Applicant’s Project that are expected to have an impact on a 

Metrolinx existing or planned assets and operations, the Applicant shall provide 

Metrolinx advance notice for any Applicant site/construction meetings where impacts 

on Metrolinx are to be discussed, and shall provide meeting minutes of such meetings 

to Metrolinx within 5 Business Days of the meeting. 

The Applicant shall prepare and submit to Metrolinx a monthly project report; details 

and requirements for this report shall be part of the conditions of the Corridor 

Development Permit and shall depend on the size, complexity and level of impact on 

the transit project.  Typical reporting requirements include summarizing project-

progress, status of Permit conditions, a three-week look-ahead schedule, updated 

construction schedule, and where appropriate, photographic evidence that certain 

Permit conditions have been satisfied. 

(o) Project Close-Out and As-Built/Record Drawings 

Metrolinx will own all data it shares with an Applicant to support its application for a 

Corridor Development Permit. 

Applicant shall advise Metrolinx in writing once all engineering/field support, interface 

functions, and project construction impacting Metrolinx is complete, and ensure all 

Metrolinx conditions associated with the Corridor Development Permit have been met, 

including providing As-Built Drawings or Record Drawings in PDF as well as AutoCAD 

or Microstation formats that are georeferenced to Metrolinx requirements, as well as 

satisfying financial obligations, as may be directed by Metrolinx. 

Where the Applicant Project includes a permanent change/modification to Metrolinx 

Infrastructure, Metrolinx shall own these updated drawings that it has approved as part 

of a permit.  

Metrolinx shall issue a closeout letter to the Applicant representing technical, fiscal, and 

administrative closeout of the Project once the Applicant has satisfied the project close-

out and as-built conditions of the Corridor Development Permit.  

1.5 Technical Studies and Reports as Required by a Corridor Development Permit   

In addition to the Technical Requirements listed in above, the Applicant may also have to 

provide the following Technical Studies and Reports, as applicable, to demonstrate that the 

Applicant’s Project will adequately address any impacts from the Applicant’s Project on the 

Priority Transit Projects.  
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(a) Storm Water Management Study  

Where the Applicant’s Project will impact the drainage and storm water within the 

Transit Corridor Land, the Applicant shall provide a drainage study to demonstrate 

through an analysis of the surrounding environment, that the Priority Transit Project will 

not be adversely affected by the Applicant’s Project.  The following provides an 

overview of drainage and other study requirements and conditions:  

(i) Any proposed alterations to the existing Transit Corridor Land drainage pattern 

(i.e., into and/or out of) must receive approval by Metrolinx and be substantiated 

by a storm water management report completed by a Geotechnical Engineer.  

(b) Traffic and Transit Management Study (during construction and permanent condition)  

(i) Where the Applicant Project’s construction will impact a Priority Transit Project 

or Metrolinx operations, the Applicant shall provide a traffic and Transit 

management study for their Project.  This study shall address temporary and 

permanent access impacts. 

(c) Structural, Dewatering and Geotechnical Engineering Reports 

Where the Applicant Project’s construction has the potential to temporarily or 

permanently affect loading conditions on Metrolinx Infrastructure, the Applicant shall 

provide structural, dewatering and geotechnical engineering reports that demonstrate 

that any imposed loading conditions by the Applicant’s Project are mitigated by the 

Applicant to the extent that there will be no damage to the Metrolinx Infrastructure and 

that no modifications to the Metrolinx Infrastructure are necessary.  These reports shall 

be signed and sealed by a Professional Engineer in the jurisdiction of the Applicant’s 

Project. 
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Pre-Application Form 
 

FOR METROLINX USE ONLY 

Application Received By: 

Application Number: Date Received: 

Assigned Application File Name: 

Other Related Application Numbers on the Project: 

The Pre-Application meeting will be used to assist Metrolinx in confirming the application 

submission requirements with the Applicant.  The submission checklist is to be filled out 

during the Pre-Application meeting, by Metrolinx.  Note: depending on the information 

provided by the Applicant, Metrolinx may require 2-3 Business Days following the meeting to 

review and confirm submission requirements. 

1. LOCATION AND DESCRIPTION OF PROPERTY 

Municipal Street Address __________________________________________________________  

(If applicable) 

Legal Description _________________________________________________________________ 

Other ___________________________________________________________________________ 

2. APPLICANT INFORMATION 

Name ____________________________________ Position _______________________________ 

Street Address ___________________________________ Unit number ____________________ 

City _______________________ Province ______________________ Postal Code ___________ 

Telephone number _______________________ Cell number ____________________________ 

E-mail ________________________________________________________________________ 

The application is being submitted by: 

☐ Owner  

☐ Authorized Agent of the Owner  

3. OWNER INFORMATION (IF DIFFERENT FROM APPLICANT) 

Name ________________________________ Position ___________________________________ 

Street Address ________________________________ Unit number _______________________ 

City __________________________ Province __________________ Postal Code ____________ 

Telephone number ____________________ Cell number _______________________________ 
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E-mail ___________________________________________________________________________ 

4. PROJECT TYPE (check all that apply) 

☐ 

Underground Utility 
within Municipal 
ROW 

☐ 
Underground Utility 
on Private Property ☐ 

Overhead Utility 
within Municipal 
ROW 

☐ 
Overhead Utility on 
Private Property 

☐ Public Roadwork  ☐ 

Public Curbs, 
sidewalks and 
streetscaping 

☐ 
Roadwork on Private 
Property ☐ 

Other 
________________ 

 

Is the proposed project being carried out in response to a Metrolinx issued Notice pursuant to 
Section 46 of the BTFA:  
 

☐ Yes (If Yes, attach a copy Metrolinx issued Notice to this application) 

☐ No 

5. EXISTING PROJECT INFORMATION 

Describe the existing conditions: 

 _________________________________________________________________________________ 

 _________________________________________________________________________________ 

 _________________________________________________________________________________ 

 _________________________________________________________________________________ 

 _________________________________________________________________________________ 

Describe proposed work: 

 _________________________________________________________________________________ 

 _________________________________________________________________________________ 

 _________________________________________________________________________________ 

 _________________________________________________________________________________ 

 _________________________________________________________________________________ 

6. SUBMISSION REQUIREMENTS 

Attach the following documents/drawings to this form: 

A. Site Plan showing proposed project and property lines 

B. Topo Survey, if available 

C. Grading, if available 

Please refer to the Metrolinx Corridor Development Permit Guideline for Utility and 

Roadway Work for more information, including an overview of the review & approval 

process, timing, agreements with Metrolinx, technical requirements, and more. 
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7. OWNER’S AUTHORIZATION 

If an Agent is applicable in Item #2, the Owner must complete this section. 

I,  being the registered owner, hereby authorize 

 (print name of agent), to submit this Pre- 

Application Form to Metrolinx. 

 

 _____________________________   _________________________ 

Owner Signature     Date 

 

Note: If there is more than one owner, a separate authorization from each individual or 

corporation is required. Attach an additional page/s in the same format as this 

authorization, if necessary. 

 

8. APPLICATION DECLARATION 

 

I, ____________________________, solemnly declare that I am (choose one of the 

following):  

☐  The Owner  

☐  An Agent of the Owner  

and that all above statements contained within this application are true and accurate. 

 

Applicant Signature:  

Date:  
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Corridor Development Permit Application Form 

For Utilities and Roadways 
Pursuant to the Building Transit Faster Act,2020 

Section A 
 

0B0BFor Use by Metrolinx 

1B1BApplication number: Permit number (if different): 

2B2BDate received: Date completeness check finished:  

3B3BTo be completed by the Applicant 

48B48BA. Project Information  

Project Name 
 

Project Address (number and street name)   Unit Number  Lot/con 

Municipality   Postal Code Province Plan number/other description 

Project Status  ☐ Design                  ☐ Tender         ☐  Under Construction  

Has an MCR / ICU Permit?  ☐ Yes                      ☐  No 
If Yes, Permit Number 

☐ Short Stream        ☐ Full Stream     if applicable 

49B49BB. Project Type (select all that apply) 

☐ 

5B5BUnderground 
Utility within 
Municipal ROW 

☐ 
7B7BUnderground 
Utility on Private 
Property 

☐ 
9B9BOverhead Utility 
within Municipal ROW ☐ 

11B11BOverhead Utility on 
Private Property 

☐ 13B13BPublic Roadwork  ☐ 
15B15BPublic Curbs, 
sidewalks and 
streetscaping 

☐ 
17B17BRoadwork on Private 
Property ☐ 

19B19BOther 
________________ 

 

Is the proposed project being carried out in response to a Metrolinx issued Notice pursuant to Section 46 of the BTFA:  
 

☐ Yes (If Yes, attach a copy Metrolinx issued Notice to this application) 

☐ No 

20B20BTentative Construction Start Date 21B21BTentative Construction Finish Date 

50B50BC. Applicant     Applicant is:     ☐ Owner or   ☐ Authorized agent of owner 

Last Name  First Name  Corporation or partnership 

Street Address  Unit number Lot/con 

Municipality 
 

Postal Code Province E-mail 

Telephone number  Cell number  

51B51BD. Owner (if different from Applicant) 

Last Name  First Name  Corporation or partnership 

Street Address  Unit number Lot/con 

Municipality 
 

Postal Code Province E-mail 

Telephone number  Cell number  
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Section B 

To be completed by the Applicant 

52B52BE. Checklist 

Applicant shall submit the required information to allow for an assessment of potential impacts on the Priority Transit Projects.  

The extent of supporting information required will depend on a variety of factors, including the nature of the proposed work, 

specifically their proximity to Metrolinx Infrastructure, whether existing, planned, or under construction.  Please refer to the 

Metrolinx Corridor Development Permit Guideline for Utility and Roadway Work for more information, including an overview 

of the review & approval process, timing, agreements with Metrolinx, technical requirements, and more. 

Incomplete applications will be returned to the Applicant. 

A Utility and Roadway Application shall include the items indicated below: 

• Cover Letter; 

• Completed Application Form with list of attached drawings, reports, studies, or documents; 
• Drawings & Surveys, as available and applicable to the proposed work; and 

• Reports, as applicable to the proposed work. 
 
All on USB drive in PDF and CAD (AutoCAD or Microstation) formats.  Hard copies will only be required upon request from 

Metrolinx. 

 
53B53BSubmission Requirements (include as applicable to type of work proposed) 

Item No. 70B70BItem 
Guideline 

Appendix A 
Clause 

Notes 
Submitted  

with 
Application 

Item not yet 
available  

1 Plan Drawings 
(CAD and PDF) or 
Sketch showing 
location, 
addresses and 
north arrow 

1.4(a) Showing location of work and horizontal 
clearances to Metrolinx Infrastructure and 
other infrastructure. 
Also show locations of hoarding, barriers, 
barricades and stockpiling, as applicable. 
Sketches may only be used in simple, 
straight forward works or in emergency 
situations. 

 

☐ 

 

☐ 

2 Cross-Section 
Drawings (CAD 
and PDF)  

1.4(a) Showing location of work and vertical 
clearances to Metrolinx Infrastructure and 
other infrastructure. 

 

☐ 

 

☐ 

3 DMOG base 
maps, where 
available, or 
surveyed maps 

1.4(a) As available  

☐ 

 

☐ 

4 Pre/Post 
Construction 
Condition Survey 

1.4(b) If deemed applicable, at Metrolinx’s 
discretion  

 

☐ 

 

☐ 

5 Construction 
Management Plan 

1.4(c) If deemed applicable, at Metrolinx’s 
discretion  

 

☐ 

 

☐ 

6 Demolition Work 
Plan 

1.4(d) If deemed applicable, at Metrolinx’s 
discretion 

 

☐ 

 

☐ 

7 Hoarding and 
Stockpiling of 
Materials Plan 

1.4(e) If deemed applicable, at Metrolinx’s 
discretion 

 

☐ 

 

☐ 

8 Excavations, 
Shoring & Tie-Back 
Plan 

1.4(f) If deemed applicable, at Metrolinx’s 
discretion  

 

☐ 

 

☐ 

9 Site Maintenance 
and Environmental 
Management Plan 

1.4(g) If deemed applicable, at Metrolinx’s 
discretion  

 

☐ 

 

☐ 

10 Ground 
Instrumentation 
and Monitoring 
Plan (GIMP) 

1.4(h) If deemed applicable, at Metrolinx’s 
discretion  

 

☐ 

 

☐ 
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53B53BSubmission Requirements (include as applicable to type of work proposed) 

Item No. 70B70BItem 
Guideline 

Appendix A 
Clause 

Notes 
Submitted  

with 
Application 

Item not yet 
available  

11 Crane Swing Plan 
1.4(i) If deemed applicable, at Metrolinx’s 

discretion  
 

☐ 

 

☐ 

12 
Construction 
Barriers and 
Barricades Plan 

1.4(j) If deemed applicable, at Metrolinx’s 
discretion  

 

☐ 

 

☐ 

13 
Overhead 
Protection Plan 

1.4(k) If deemed applicable, at Metrolinx’s 
discretion  

 

☐ 

 

☐ 

14 

Construction 
Equipment 
Orientation/ 
Shielding Plan 

1.4(l) If deemed applicable, at Metrolinx’s 
discretion  

 

☐ 

 

☐ 

15 Safety Work Plan 1.4(m) 
If deemed applicable, at Metrolinx’s 
discretion  

☐ ☐ 

16 Quality Work Plan 1.4(m) If deemed applicable, at Metrolinx’s 
discretion  

☐ ☐ 

17 Risk Assessment 
Work Plan  

1.4(m) If deemed applicable, at Metrolinx’s 
discretion  

☐ ☐ 

18 Site Reviews, 
Construction 
Monitoring, and 
Communications 
Plans 

1.4(n) If deemed applicable, at Metrolinx’s 
discretion  

☐ ☐ 

19 Storm Water 
Management 
Study 

1.5(a) If deemed applicable, at Metrolinx’s 
discretion  

 

☐ 

 

☐ 

20 Traffic and Transit 
Management 
Study  

1.5(b) If deemed applicable, at Metrolinx’s 
discretion  

 

☐ 

 

☐ 

21 Structural, 
Dewatering and 
Geotechnical 
Engineering 
reports 

1.5(c) If deemed applicable, at Metrolinx’s 
discretion  

 

☐ 

 

☐ 
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Section C 

54B54BTo be completed by the Applicant 

55B55BF. Transmitted Information  

Documents Submitted (list each drawing and report, with version number and date) 

This set of documents should match the set of documents submitted to the Municipality for Permit. 

  

  

  
 

  

  

  

  

 

APPLICATION DECLARATION 

 

I, ____________________________, solemnly declare that I am (choose one of the 

following):  

☐  The Owner  

☐  An Agent of the Owner  

and that all above statements contained within this application are true and accurate and 

subject to FOI (Freedom of Information) – Public Document. 

 

Applicant Signature:  

Date:  
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Corridor Development Permit 

For Utilities and Roadways  
This form is authorized under the Building Transit Faster Act, 2020 

 

56B56BPermitting Authority 

The BTFA requires a Corridor Development Permit for certain works near Priority Transit Projects, and the 
authority to issue and enforce these permits has been delegated from the Minister of Transportation to Metrolinx. 

 

A. 57B57BMetrolinx Information 

22B22BMetrolinx Permit number: 
 

Corridor: 
 

23B23BApplication Date received: Permit number (if different): 

 

B. 58B58BProject Information  

Project Name 

 

 

Project Address (number and street name) 

  

 Unit Number  Lot/con 

Municipality 

  

 Postal Code Province Plan number/other description 

Project Status  ☐ Design                ☐ Tender         ☐  Under Construction  

Has an MCR / ICU 
Permit? ☐ Yes                      ☐  No 

If Yes, Permit Number 

☐ Short Stream        ☐ Full Stream     if applicable 

C. 59B59BProject Type (select all that apply) 

☐ 
25B25BUnderground 
Utility within 
Municipal ROW 

☐ 

27B27BUnderground 
Utility on Private 
Property 

☐ 

29B29BOverhead Utility 
within Municipal 
ROW 

☐ 
31B31BOverhead Utility on 
Private Property 

☐ 
33B33BPublic 
Roadwork  

☐ 

35B35BPublic Curbs, 
sidewalks and 
streetscaping 

☐ 
37B37BRoadwork on 
Private Property 

☐ 
39B39BOther 
________________ 

Is the proposed project being carried out in response to a Metrolinx issued Notice pursuant to Section 46 of the 
BTFA:  

☐ Yes (If Yes, attach a copy Metrolinx issued Notice to this application) 

☐ No 

 

40B40BProposed Construction Start Date 

 

41B41BProposed Construction Finish Date 

 

  



 

March 2022 Appendix E - Page 2 

D. 60B60BApplicant     Applicant is:     ☐ Owner or   ☐ Authorized agent of owner 

Last Name 

 

      

First Name  Corporation or partnership 

Street Address 

  

Unit number Lot/con 

Municipality 

 

 

Postal Code Province E-mail 

Telephone number 

  

Cell number  

E. 61B61BOwner (if different from Applicant) 

Last Name 

 

      

First Name  Corporation or partnership 

Street Address 

  

Unit number Lot/con 

Municipality 

 

 

Postal Code Province E-mail 

Telephone number 

  

Cell number  

F. 62B62BApplication Package 

List the drawings and documents included in the Application Package with revision numbers and dates: 

42B42BItem No.  43B43BItem Description  
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G. 63B63BConditions 

An Authorized Metrolinx Representative must initial the “Metrolinx Initial” field for each condition 
listed below, as applicable, prior to proceeding with the works defined in that condition.  The 
works/activities described in each Condition is not covered by this Metrolinx Corridor Development 
Permit unless a Metrolinx Representative initialed that condition.   

 

Item No. 71B71BDescription of Work Condition 
Reference 
Document 

Start Date 

DD/MM/YYYY 

Finish Date 

DD/MM/YYYY 
Satisfied  

Metrolinx 
Initial 

1 The Project Permited 
Start and 
Finish 
Dates 

This Permit 

  ☐  

2 

EXAMPLE:  
Shoring and Tie-
backs 

EXAMPLE:  

No tie-
backs 
allowed. 

EXAMPLE:  

Shoring and 
Tie-back Plan 

  

☐ 

 

3      ☐  

4      ☐  

5      ☐  

6      ☐  

 

H. 64B64BSignature 

By signing the below, the authorized Metrolinx representative hereby permits the Applicant 
identified above to undertake the work defined and described in the Application Package in 
accordance with this Permit.    

The attached Application package must be the same Application Package that is submitted to the 
Municipality for coordination reviews for this work.   

A Metrolinx-authorized representative may conduct monitoring and enforcement of this Project in 

accordance with this Permit, the Application Package and the Building Transit Faster Act, 2020. 

 
 
 
 

 

 

 

 

 

 
(print name) 

Authorized Metrolinx 
Representative 

(signature) (mm-dd-yyyy) 
Date 

This Corridor Development Permit is applicable law and must be complied with as a precondition 

for a Municipality to issue an applicable permit. 

More Information 

Please refer to the Metrolinx Corridor Development Permit Guideline for Utility and 
Roadway Work for more information, including an overview of the review & approval 
process, timing, agreements with Metrolinx, technical requirements, and more. 

MCReviews@metrolinx.com 
Third Party Projects Review, Capital Projects Group 
Metrolinx 
20 Bay Street, Suite 600 
Toronto, Ontario, M5J 2W3 
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Application for Review of a Metrolinx Response 

Pursuant to the Building Transit Faster Act, 2020 

65B65BInstructions  

Should the Applicant disagree with a Metrolinx Response to their Corridor Development Permit 
Application, they can request to meet with Metrolinx to review their concerns and obtain clarity on 
the Metrolinx Response.  Depending on the outcome of the meeting(s), the Developer may pursue 
the Metrolinx Response Review Process if they meet one or more of the eligibility criteria described 
in Section D of this form. 
 
To initiate the Metrolinx Response Review Process, the Developer shall complete and submit this 
application form within 30 Business Days of receiving the Metrolinx Response.  Upon receipt, the 
submitted form and supporting documentation will be reviewed and assessed.  The full review 
process is expected to take between 20 and 45 Business Days, or longer due to project complexity, 
if requested by Metrolinx and accepted by the Applicant.  
 
See Section E below for instructions on supporting documentation. 
 
For more information, see Section 3.2 of the Metrolinx Utility and Roadway Guideline for Priority 
Transit Projects. 

44B44BFor Use by Metrolinx 

45B45BApplication number: Permit number (if different): 

46B46BDate Application Form received: 
 

Date Application for Review of a Metrolinx Response received: 
  

47B47BTo be completed by the Applicant 

66B66BA. Applicant     Applicant is:     ☐ Owner or   ☐ Authorized agent of owner 

Last Name  First Name  Corporation or partnership 

Street Address  Unit number Lot/con 

Municipality 
 

Postal Code Province E-mail 

Telephone number  Cell number  

67B67BB. Owner (if different from Applicant) 

Last Name  First Name  Corporation or partnership 

Street Address  Unit number Lot/con 

Municipality 
 

Postal Code Province E-mail 

Telephone number  Cell number  

C. Project 

Project Name: 

Project Address: 
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68B68BD. Review Criteria  

Select one or more of the following permitted grounds for review:   

☐ 

a. Non-Decision: A Metrolinx Response has not been provided within 30 Business 
Days of submission of a complete application for Utility Infrastructure applications, 
and within 60 Business Days of a submission of a complete application for 
Roadway applications. 

☐ 

b. Error in Application of Statutory Authority: The Applicant can demonstrate that the 
Metrolinx Response was beyond the jurisdiction of Metrolinx under the Building 
Transit Faster Act, 2020. 

 

Explain why: 
 
 
 

☐ 

c. Patently Unreasonable: The Applicant can demonstrate that the Metrolinx 
Response was patently unreasonable given the submitted documents and the 
reason(s) for the decision.     

 

Explain why: 
 
 
 

69B69BE. Attach Supporting Documentation 

Supporting documentation must not include any new technical documentation, as any new 
documents will need to go through the Technical Review process by Metrolinx.  Supporting 
documentation are to be marked-up submitted documentation and/or Metrolinx Response that 
demonstrate why the Applicant believes Metrolinx has made an error in the application of Statutory 
Authority or why the Metrolinx Response is Patently Unreasonable. Supporting Documentation can 
include: memos or third-party peer reviews. 

  


