

Draft Implementation Strategy

- Subject to Federal approval of ICIP funding and TPAP approval, Durham Region plans to begin construction in specific areas in 2021/2022.
- In Toronto, construction would proceed when funding is available.
- Construction is planned to occur in phases. Quick wins and areas with existing congestion should be prioritized.



Toronto: Early Start
Toronto: Mid Start
Toronto: Late Start

Durham: Early Start
Durham: Mid Start
Durham: Late Start

Construction and Deliverability



- Curbside bus lanes have already been constructed in Pickering and Ajax. Since the road has been widened to accommodate the infrastructure, construction costs and duration will be minimized in these areas.
- Construction will depend on funding, property acquisition, permits and approvals.
- After this phase, the project will advance to detail design prior to construction. Segments of the corridor in Durham Region will be constructed as part of the Investing in Canada Infrastructure Program, subject to Federal Approval.