

# Capital Projects Progress: GO & UP

June 27, 2024

Paul Judge  
Deputy Chief Capital Officer (GO & UP)

## CALEDONIA STATION

Procurement of a construction contractor for the GO components of Caledonia station is now underway. This will enable direct connections between Barrie line GO services and the Eglinton Crosstown LRT.





## MAPLE GO STATION

Rehabilitation of the southern section of the existing platform is complete. Major station upgrades are progressing to connect pedestrian tunnels to the new west platform and expanded bus loop.







## STOUFFVILLE 2<sup>ND</sup> TRACK AND SIGNALS

Entry into service of newly-built track and removal of diversion tracks near McNicoll Avenue in Scarborough.





## **EAST HARBOUR TRANSIT HUB**


Concrete pours completed for the central piers and abutment footings for the first half of the new Eastern Avenue Bridge.





## CONFEDERATION GO STATION

Structural steel and roof deck are now installed for the new station building, while mechanical room and utility works are ongoing. Construction of the island platform, pedestrian tunnel, and parking lot are progressing.







## UNION STATION ENHANCEMENT PROJECT

Installation of two utility bridges east of Union Station, at Parliament and Cherry Streets, over two weekends in May.



## UNION STATION ENHANCEMENT PROJECT

South concourse excavation has reached the future concourse floor. Mechanical rooms and 90% of deep foundations now installed.





