


[View this email in your browser](#)

The Hazel McCallion Line

Construction Liaison Committee Corridor Update | April/May 2024



The Hazel McCallion Line will run from Port Credit GO Station in the city of Mississauga to the Brampton Gateway Terminal at Steeles Avenue.

Along its route, the new LRT will be traversing the traditional territories of many Nations, including the Anishnabek, Huron-Wendat, Haudenosaunee, Ojibway and Chippewa peoples and home of Métis. Metrolinx is committed to working with Indigenous Nations to better understand the important histories and rights of the peoples that have and continue to live in this area.

CLC updates are being shared via email instead of public meetings



Mississauga South

Construction Progress:

- Construction activities progressing for Hazel McCallion Project corridor wide.
- Installation of underground Alectra duct banks from Mineola Road West to Indian Valley Trail, crews have also completed the installation of underground Alectra duct banks along the westside of Hurontario Street.
- Stringing of cables through the newly installed duct bank and connecting adjacent properties to upgraded services planned for later this summer. Temporary electrical service disruptions expected, advance notice to property owners/managers will be provided

Acoustic Fence Installation:

- Complete south of 20 Mineola Road East.
- Staining of wood posts and panels planned in a few weeks.
- Installation planned along west side of Hurontario Street, north of Inglewood Drive.
- Temporary sidewalk detour in place.

Road Widening:

- Ongoing along west side of Hurontario Street, from Inglewood Drive to Pinetree Way. Expected to last up to eight weeks.
- Activities include asphalt and concrete removal, excavation, subdrain installation, curb preparation, concrete pour, and paving.
- Permanent works include streetlight installation and new sidewalk construction.

Traffic Signal Installation:

- Temporary traffic signals installed at new Eaglewood Boulevard bridge.

- Improved flow of east/west traffic and straight passage at Eaglewood Boulevard.
- Facilitating future guideway tracks relocation for safer light rail vehicle operation and Hurontario traffic flow.



Future Activities

- In the coming months overnight installation of new hydro poles east of Hurontario Street along South Service Road is planned
- Crews will also resume stringing of aerial Alectra cables on new hydro poles along east boulevard of Hurontario Street.

Mississauga Cooksville

Ongoing Construction in Cooksville:

- West side road widening between The Queensway and Dundas Street, causing intermittent driveway closures.
- Flag persons will be onsite to assist drivers.



Watermain Testing and Commissioning:

- Is being conducted from Dundas Street to Hillcrest Avenue

Midblock Track Installation and Intersection Works:

- Track installation progressing in Cooksville area, with crews working in the middle of the roadway.
- Turn restrictions at some intersections.
- Intersection works at Elm Drive underway, to be completed by mid-May.
- Intersection works at The Queensway to start in early May, completing by mid-June.
- Planned intersection works at Central Parkway and Burnhamthorpe Road

Mississauga Centre

Utility and Road Works:

Activity in Mississauga Centre is ramping up as guideway work continues south. Intersection track installation at Elia Avenue/Kingsbridge Garden Circle is scheduled for completion in early May. The next intersection will be Square One Drive and Hurontario.

Crews are excavating the centre of the roadway to make room for the LRT system. This will be followed by subgrade utility work.

The highway 403 overpass is undergoing an expansion to accommodate the Hazel McCallion Line. Right now, crews are working on the east side of the highway overpass which will be followed up by overhead catenary system (OCS) pole installations.



Upcoming construction activities

- Construction of the elevated guideway just north of Square One Drive is moving along, with crews pouring concrete to form the

- Track and guideway installation at Square One and Hurontario.

Mississauga North

Track Installations and Intersection Works:

- Track installation is nearing completion.
- All guideway intersection works in this section have concluded.

Highway 401 Overpass:

- Crews are waterproofing the structure.
- Guideway work planned in the center of the roadway.



Traction Powered Substation (TPSS) Lateral Duct Bank Installations:

- Left-turn restrictions in place, with digital board signs guiding alternate routes.
- TPSS lateral duct bank installations starting at Matheson Boulevard/Hurontario Street on April 22, 2024, requiring left-turn restrictions in all directions.

Ongoing and Upcoming Construction Activities

- Rebar installation and concrete pouring are ongoing to construct the platforms for LRT stops at multiple locations. Canopies for these stops are expected to be delivered and assembled onsite in the coming months.
- Overhead catenary system (OCS) pole installations will also continue in the coming months.



Brampton South

- Continued work at Highway 407 ETR bridge with nighttime platform relocations until early May.
- Watermain installation completed at County Court Boulevard/Hurontario Street in mid-April.
- Installation of new switchgears and establishment of watermain services from Ray Lawson Boulevard to Lancashire Lane.

Traffic Shift and Road Widening:

- Traffic shifted to east side of Hurontario Street to accommodate west side road widening, progressing from County Court Boulevard to Sir Lou Drive.
- Activities include asphalt and concrete removal, excavation, curb preparation, concrete pour, and paving.
- Guideway construction planned for later this year after roadway widening.



Safety

Safety is our number one priority and a shared responsibility. Please note and follow construction signage as you walk, cycle or drive along Hurontario Street. Pedestrians are advised to only cross at signalized intersections and always walk on designated pathways. Please contact peel@metrolinx.com if you witness construction areas requiring additional safety signage.



We are in the Community!

Community Canvass

Our annual community canvass will be held from April 29 to May 24, 2024. Community canvassers will be walking throughout the corridor (Hurontario Street and surrounding communities) surveying residents, businesses, and transit users about construction impacts.


Burnhamthorpe Library Pop-Up

Many residents from Cooksville attended and asked questions about the purpose of the Hazel McCallion Line. We shared critical project updates and ensured residents understood the benefits of transit and the need to connect communities. This proactive engagement with our community members helped us provide valuable information and support for ongoing initiatives but also fostered a sense of unity and awareness among our neighbors.



Brampton GO Pop-Up

The community engagement team answer Commuters' questions along the Kitchener GO line were able to ask our team questions and receive information on Peel Projects.



Upcoming Events in Peel

- Trillium Hospital – May 2nd, 10:30am – 1pm
- Square One, Night Market – May 3rd, 5pm – 12 am
- Springdale Branch Library – May 14th, 2pm – 4pm

*exact locations are subject to change.

Stop by and say hello!

Contact Us: Feedback

Follow us on Instagram, Facebook & Twitter: @HMcCallionLine

Call Us: (416) 202-7500

Email Us: peel@metrolinx.com

Stay up to date with Metrolinx projects [Metrolinx.com/peel](https://www.metrolinx.com/peel)



You are receiving this e-blast because you signed up through our online form, or participated in one of our community events and indicated you would like to receive these e-updates. Our email list is only used for information about project events, initiatives and construction updates. It is not sold or provided to any other party for their use, nor to market our services or products.

Copyright © 2020 Metrolinx, All rights reserved.

Our mailing address is:

Metrolinx
660 Eglinton Avenue East
1848 Eglinton Avenue West
Toronto, ON M4G 2K2
Canada

Want to change how you receive these emails?
You can [update your preferences](#) or [unsubscribe from this list](#).