


Completing the bridge reconstruction at the Dundas St. E. Rail Bridge



What is happening?

Work to reconstruct the west side of rail bridge at Dundas St. E. is underway. The table below outlines remaining construction activities for completing the bridge:

Activity	Timeline	Hours of work
Demolish old bridge, build new foundations	Completed	
Build bridge abutments and central piers	Ongoing until early February 2026	Monday to Saturday: 7 a.m. – 7 p.m. Monday to Friday potential: 7 p.m. – 12 a.m.
Utility installations in the rail corridor* *Requires occasional backfilling which may cause vibrations.	Ongoing around the Dundas bridge until late January 2026	Monday to Friday: 2 p.m. – 12 a.m. *Backfilling will be complete by 7 p.m.
Girder installation	Early February 2026 (dedicated notice will be issued)	Friday from 7 p.m. to Monday 5 a.m.

Build concrete deck, waterproofing, and road restoration	Following girder install until April 2026 Road restoration expected in March 2026	Monday to Saturday: 8 p.m. – 5 a.m.* *For approximately 2 weeks at start and end of bridge deck work activity Monday to Saturday: 7 a.m. – 7 p.m. Sunday potential: 7 a.m. – 5 p.m.
-----------------------------------------------------------------	------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

What to expect

- Timeline and works hours are subject to change. Any changes and updates will be notified via construction notices.
- Noise from construction equipment like dozers, trucks, cranes, and hand tools can be expected.
- Vibration from backfilling and compaction activities.
- Noise mitigation measures, including temporary noise barriers and noise reducing equipment, will be used as required.
- Clear signage will be in place to direct vehicles, pedestrians and cyclists.
- Traffic barrels, fencing and barriers will be in place to separate and secure work zones.
- Construction equipment and materials will be properly secured within the work zones.
- Existing traffic markings will be removed and repainted on the roadway as required to guide road users.
- Work may be delayed due to weather conditions or unforeseen circumstances.

About the project

- 15.6-kilometre subway line that will make it faster and easier to travel within Toronto and beyond.
- 15 stops and more than 40 connections to other transit, including GO train, subway, LRT, streetcar and bus lines.
- Approximately 30 minutes from one end of the line to the other.
- 28,000 fewer cars on the road each day.

Contact us:

Call us 24/7 at: [416-202-5100](tel:416-202-5100)

Write to us at:

ontarioline@metrolinx.com Find

us on X, Facebook, and

Instagram: [@ontarioline](https://www.instagram.com/ontarioline)

Visit the website:

www.metrolinx.com/ontarioline

Visit our community offices:

770 Queen Street East (near Queen & Broadview)

General hours:

Mondays, Tuesdays, and Fridays:

9:00 a.m. to 5:00 p.m.

Wednesday: 1:00 p.m. to 6:00 p.m.

Thursday: 10:00 a.m. to 6:00 p.m.

Pape/Danforth:

**810 Danforth Ave
Between Woodcrest
& Langford**

General Hours:

Monday – Friday:

9:00 a.m. – 5:00 p.m.

Thornccliffe Park:

East York Town Centre

45 Overlea Blvd., Toronto, ON M4H 1C3 Unit

153 (across from the Rogers store) General

hours:

Monday – Friday, 9 a.m. – 5 p.m.