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PREAMBLE  

The Building Transit Faster Act, 2020 (BTFA) targets steps in the planning, design and 
construction process that have delayed major projects in the past. The legislation removes 
roadblocks and gives the province the tools needed for Metrolinx and Infrastructure Ontario 
to deliver priority transit projects faster. 

Building Transit Faster Act, 2020: 

On July 8, 2020, the Building Transit Faster Act, 2020 (BTFA) came into force, introducing 
measures that streamline project delivery and support the accelerated completion of the 
priority transit projects identified in Ontario’s “New Subway Transit Plan for the Greater 
Toronto Area (GTA)”, as outlined in the 2019 Ontario Budget: the Ontario Line, the 
Scarborough Subway Extension, the Yonge North Subway Extension, and the Eglinton 
Crosstown West Extension, and Hamilton Light Rail Transit. 

Ontario Rebuilding and Recovery Act, 2020: 

On December 8, 2020, the Ontario Rebuilding and Recovery Act, 2020 (ORRA) received 
Royal Assent.  The ORRA amended the BTFA to enable the extension of the suite of 
acceleration measures, as applicable, to other provincial transit projects by providing 
regulation-making authority to name other projects. Designating transit corridor lands 
enables Metrolinx to use the full suite of measures in the BTFA to accelerate project delivery 
for these projects, as appropriate per the details of the priority project’s designation 
regulation.  

The legislation will help get transit built faster by ensuring nearby developments or 
construction projects do not interfere with or delay the priority transit projects. The BTFA 
introduces a permit requirement for certain works near the priority transit projects.  A Corridor 
Development Permit is required to carry out the following work within the Transit Corridor 
Lands and permit buffers: 

1. Building, Altering or placing a Building, other Structure or road, or conduct excavation 
or dewatering, on or under transit corridor land, or land within permit buffers. 

2. Building, Altering or placing Utility Infrastructure that would require grading or 
excavation on or under transit corridor land, or land within permit buffers. 

3. Such other work as may be prescribed by Regulation under section 84 of the Act. 

The Corridor Development Permit does not replace any other permit and/or approval that an 
Applicant must obtain to satisfy applicable law, including municipal and provincial approvals. 
Metrolinx will work collaboratively with Applicants, Authorities Having Jurisdiction, and 
leverage existing municipal planning and approvals processes, in order to streamline 
approvals.  

Metrolinx' role under the Planning Act as a public review agency is separate from BTFA. Our 
planning review role will remain the same and will follow the current approach where 
municipalities circulate Metrolinx on planning applications for feedback. No changes are 
anticipated to the current planning review process. 
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Interested parties undertaking due diligence, planning and development activities within the 
Transit Corridor Lands and permit buffers are encouraged to read this Guideline, and the 
companion Metrolinx Corridor Development Permit for Utility and Roadway Work, as may be 
applicable for such projects, and to visit Metrolinx’s website for more information including 
maps of the Transit Corridor Lands and permit buffers. All inquiries may be directed to 
development.coordinator@metrolinx.com.
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1. DEFINITIONS & ABBREVIATIONS  

“Alter” or “Alteration” means material or structural changes to the exterior of existing buildings 
or structures, such that the original form or makeup of that building or structure has been 
temporarily or permanently modified through removal, replacement, or addition of any 
building or structure components, using mechanical equipment or manual means to perform 
the work. Such activities may include any construction, demolition or grade alteration activities. 

“Application Package” means the Application Form, filled out checklist, cover letter, drawings, 
reports and other documents supporting the application for a Corridor Development Permit. 

“As-Built Drawings” has the meaning given by the Professional Engineers of Ontario as those 
drawings prepared by a third party or by the engineer using information furnished by the 
contractor or other field staff. 

“Authorities Having Jurisdiction” or “AHJ” means any federal, provincial, territorial, regional, 
municipal or local governmental authority, quasi-governmental authority, court, government 
or self-regulatory organization, commission, board, tribunal, organization, or any regulatory, 
administrative or other agency, or any political or other subdivision, department, or branch of 
any of the foregoing or any Utility Company, having legal jurisdiction in any way over Metrolinx, 
any aspect of the performance of the Works, the operation of the system or, in each case to the 
extent it has or performs legislative, judicial, regulatory, administrative or other functions within 
its jurisdiction. 

“Building” means a structure, wholly or partially enclosed with a roof, supported by walls, 
columns, piers or other structural systems, regardless of size, whether temporary or 
permanent. 

“BTFA” means Building Transit Faster Act, 2020, and Amendments.  

“Business Day(s)” means a day from Monday to Friday, other than a holiday as defined in 
section 87 of the Legislation Act, 2006. 

“Transit Corridor Lands and permit buffers” means lands designated as Transit Corridor Lands 
or lands within the permit buffer (for Buildings, and Structures) of the Transit Corridor Lands, 
as described in Section 3 of the BTFA and this guideline.  

“Corridor Development Permit” means the permit that Metrolinx issues that grants the 
Developer permission to proceed with their work within the Transit Corridor Lands and permit 
buffers.  

“Developer” means owners of development and infrastructure Projects within Transit Corridor 
Lands and permit buffers.  Any landowner who plans work within the Transit Corridor Lands 
and permit buffers is also considered a Developer in this Guideline.  The Developer is an 
Applicant when they are applying for a permit.  A proponent as defined in Building Transit 
Faster Act, 2020 (as in the Consolidated Hearings Act), is also a Developer in this Guideline.  

“Developer Infrastructure” means all permanent infrastructure constructed by the Developer. 
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“Metrolinx Response Review Process” the means the Review Process as per Section 63 in 
BTFA and is the process to follow when the Developer wishes to dispute Metrolinx’s Response 
regarding the application for a Corridor Development Permit. 

“Geotechnical Zone of Influence” or “Geotechnical ZOI” means the zone in the ground in 
which any intrusion from Developer Infrastructure will impact Metrolinx Infrastructure, as 
described in Appendix A, Section 1.4 (f).  

“Ground Instrumentation and Monitoring Plan” or “GIMP” is as described in Appendix A, 
Section 1.4(h) of this guideline.  

“Metrolinx Asset Protection Package” or “MAPP” is a Metrolinx document that governs 
Metrolinx led Transit Oriented Communities (TOC). 

“Metrolinx Decision” means the decision that Metrolinx provides to the Developer at the end 
of the Review Process.  It can be one of the following statuses: 

1. Permit with no conditions  

2. Permit with conditions  

3. Resubmit  

“Metrolinx Response” means the written response to the Developer at the end of the Review 
Process that includes the Metrolinx Decision and any conditions and comments to explain the 
Metrolinx’s Decision. 

“Metrolinx Infrastructure” means all permanent infrastructure owned by or to be owned by 
Metrolinx and forms part of Metrolinx transit facilities, e.g. tunnels, stations and elevated 
structures. 

“Metrolinx Standards” means standards developed by Metrolinx. 

“MTO” means the Ontario Ministry of Transportation and any successor or replacement 
ministry thereto. 

“Overhead Contact System” or “OCS” means the structures, poles, guy-wires, portals and 
power distribution system that delivers the power to the distribution system and then to the 
transit vehicle. 

“Priority Transit Projects” as defined in the BTFA. 

“Project” means, collectively, Developer Infrastructure and any third-party infrastructure 
included in the development.  

“Record Drawings” as defined by the Professional Engineers of Ontario as those drawings 
prepared and sealed by the reviewing engineer after verifying in detail the actual conditions 
of the completed Project. 

“Rail Corridor” or “Metrolinx Corridor” means Metrolinx owned property for the exclusive use 
of Metrolinx operations. A Rail Corridor is a heavy rail corridor used by GO Transit.  A Metrolinx 
Corridor is an exclusive use transit corridor for subway or LRT. Both are fenced off from the 
public. 
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“Review Process” means the process from the application for a Corridor Development Permit 
by the Developer, to a Metrolinx Response, and includes an intake and completion check, and 
a Technical Review by Metrolinx and relevant stakeholders of the Application Package for 
compliance to the technical requirements of this guideline and the referenced standards.   

“Smoke Dispersion Analysis” is as defined in Appendix A, Section 1.5 (d). 

“Structure” means anything that is erected, built or constructed of one or more parts joined 
together. 

“Technical Review” means the review by Metrolinx and relevant stakeholders of the 
Application Package for compliance to the technical requirements of this guideline and the 
referenced standards.  

“TOC” means Transit Oriented Communities. TOC is higher density, mixed-use development 
that is connected, next to or within a short walk of transit stations and stops. The TOC approach 
goes beyond the traditional Transit Oriented Development (TOD) model, which typically 
concentrates on a single development. 

“Transit Corridor Lands” means the lands designated by the Lieutenant Governor in Council 
under Section 62 in the BTFA. 

“Utility Infrastructure” means poles, wires, cables, including fibre-optic cables, conduits, 
towers, transformers, pipes, pipelines or any other works, structures or appliances placed over, 
on or under land or water by a Utility Company. Pipes and pipelines include watermains, storm 
and sewer mains. 

“Works” means the provision of the Developer Infrastructure and third-party infrastructure to 
be performed as per the Application Package. 
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2. PURPOSE OF THE GUIDELINE 

For projects that fall within the boundaries of the Transit Corridor Lands plus permit buffers, 
this Guideline will help the development community, consultants, contractors, and landowners 
navigate the Corridor Development Permit process with ease and clarity through the different 
stages, outlined in Section 3.1. 

While Metrolinx will protect for the design and delivery of Priority Transit Projects, it is of 
extreme importance that public and private sector projects within the Transit Corridor Lands 
and permit buffers still proceed for the benefit of stakeholders where they do not negatively 
impact transit delivery and ultimately the future safe operation of Metrolinx vehicles, and the 
ability to access Metrolinx stations and infrastructure. This Guideline and Metrolinx staff are a 
resource to support due diligence activities conducted by the development community to 
inform project designs and methods of construction to ensure the successful completion of all 
projects.  

2.1 Why is Metrolinx Interested in Adjacent Developments? 

Any new development within close proximity to transit—whether it will be adjacent, physically 
connected, or built over top—is of interest to Metrolinx.  Metrolinx’s interests are first and 
foremost one of safety; second of expediting future expansion plans in concert with sustainable 
land development; and third, to enhance transit connections into the surrounding 
communities. 

If your project is located in a joint corridor with other Metrolinx infrastructure (such a GO Heavy 
Rail Corridor, Light Rail Corridor, Station) additional requirements or approvals in addition to 
the Corridor Development Permit may apply. 

This guideline is relevant for adjacent developments in proximity to the transit corridor as 
shown in Figures 2.1 (A), (B) and (C). If a development is proposed to be physically connected 
to any transit infrastructure, such as a TOC as illustrated in Figure 2.1 (B) and (C) (i.e. station 
entrance building, pedestrian tunnel connection, etc.), it will be subjected to additional 
Metrolinx standards and guidelines, and applicable Agreements. Each application will be 
reviewed on a case-by-case situation depending on the nature of the proposed integration. 

           

Figure 2.1    
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2.2 Who Should Use the Guideline? 

This guideline is intended for the development community; Developers, consultants, 
contractors, municipalities and landowners within the Transit Corridor Lands and permit 
buffers.  For projects that solely pertain to utility and roadway works, proponents should refer 
to the companion document: Metrolinx Corridor Development Permit Guideline for Utility and 
Roadway Work. 

A Corridor Development Permit is not required in emergency situations when: 

1. A Developer is responding to an emergency that involves actions to protect public 
safety, or is in response to a failure or damage to existing buildings or other 
infrastructure that has or may result in a loss of an essential service, or 

2. EMS, Fire, or Police assistance is required, or 911 is or must be called or dispatched.  

2.3 How Should the Guideline be Used? 

This guideline should be used frequently throughout the development process (planning, 
design, construction).  It is meant to be augmented and supported by dedicated Metrolinx staff 
throughout the process. It describes how the Developer and its team should be coordinating 
with Metrolinx, third parties and other stakeholders for efficiency and alignment with the 
process for a Corridor Development Permit. 

 

3. APPLICATION, REVIEW & APPROVAL PROCESS 

3.1 Overview 

Developers and their design and construction team will need to go through four main stages 
of the Corridor Development Permit Process, detailed below and shown in the Figure 3.1: 
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*Applicants must obtain all permits and approvals from other Authorities Having Jurisdiction to progress 
with works. 

Figure 3.1:  Diagram of the Corridor Development Permit Process 

 

3.2 Stage 1: Corridor Development Permit Pre-Application 

If you are a homeowner, before you initiate the Corridor Development Permit process, please 
confirm on our website if your project is exempt from the Corridor Development Permit  
process.  

To initiate the Corridor Development Permit process, the Developer shall fill out and submit to 
Metrolinx a Pre-Application Form, along with a Site Plan showing proposed project, property 
lines and set-backs, and if applicable/available, a Topographic Survey, Grading, and Site 
Servicing; see Appendix C for the Pre-Application Form. 

If Metrolinx determines during review of the Pre-Application Form that the project will have no 
impact on the Priority Transit Project, Metrolinx will advise the Developer that no Pre-
Application meeting is needed and that the Developer can proceed directly to submitting an 
Application package.   

Where there are perceived potential impacts to Priority Transit Project, Metrolinx will arrange 
a Pre-Application meeting with the Developer where Metrolinx will explain the process and the 
Developer can ask questions to facilitate a smoother Technical Review process.  Metrolinx will 
also explain the risks for developing in the Transit Corridor Lands and permit buffers and advise 
Developer on timeline for review and Permit approval based on the nature and complexity of 
a project.   

  

https://www.metrolinx.com/en/about-us/doing-business-with-metrolinx/development-opportunities/priority-transit-projects-permit
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3.2.1 Small-Scale/Minor Projects 

Small-scale/minor projects that have a high degree of probability of having little to no impacts 
to Priority Transit Projects, will have a shorter review period. Such minor projects (such as decks 
and pools) have the following characteristics: 

1. there are no Metrolinx property interests on the lands that are subject to the 
development; 

2. proposed works do not include ground dewatering, excavation or shoring work within 
the geotechnical zone of influence; 

3. the development does not pose any material loading implications on existing/planned 
transit works or assets; 

4. the development complies with all applicable Metrolinx requirements and standards; 

5. in general, based on the nature and location of the development compared with that 
of the design and construction schedule of the given Priority Transit Project, there is 
little or no need to coordinate designs or construction activities.  

Please refer to our website for more examples of projects that are classified as small and minor 
works. 

If you are in doubt and not sure if your project falls into the small and minor works category, 
please contact Metrolinx at development.coordinator@metrolinx.com to confirm.  

3.2.2 Other Projects 

During the Pre-Application meeting with the Applicant, Metrolinx will identify items on the 
Corridor Development Permit Application Checklist required for submission, according to the 
site, project and expected impact on Priority Transit Projects.  An Application Package shall 
include: 

1. Cover Letter 

2. Application Form, including Landowner Authorization, if Applicant is not the Owner 

3. Completed Checklist, indicating what is being provided in the Application Package 

4. Drawings, Surveys and Technical plans (see Appendix A Section 1.3 and 1.4) 

5. Studies and reports (see Appendix A Section 1.5) 

There will be no application fees associated with the Metrolinx Corridor Development Permit. 

See Appendix D for a copy of the Corridor Development Permit Application Form and 
Checklist.  

In general, Corridor Development Permit applies to exterior construction works; interior 
home/structure renovations such as finishing a basement does not require a Corridor 
Development Permit. 

https://www.metrolinx.com/en/about-us/doing-business-with-metrolinx/development-opportunities/priority-transit-projects-permit
mailto:development.coordinator@metrolinx.com
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3.3 Stage 2: Obtaining a Corridor Development Permit 

The Developer completes the Application Package and submits it for review by 
Metrolinx to obtain a permit, which may/may not contain conditions as part of permit 
approval.  The permit allows the Developer to proceed with their design and/or construction, 
subject to certain conditions or obligations that are to be satisfied and confirmed by Metrolinx 
prior to advancement of design and/or construction associated with a particular condition, and 
subject to the Municipal Permit process.   
 
3.3.1  Metrolinx Application Review Process 

Metrolinx will review the Developer’s application and perform a completeness check.  If 
the Application Package is incomplete, Metrolinx will request the Developer to provide 
additional documentation or clarifications that must be provided before Metrolinx will initiate 
the Technical Review of the Application Package.  If/when the application is complete, the 
Applicant will be advised and Metrolinx will begin Technical Review of the Application 
Package against the Technical Requirements outlined in Appendix A of this guideline and 
provide a compiled and complete set of reconciled comments to the Developer; Metrolinx will 
reach out to the Developer to obtain clarification during the Technical Review as needed 
prior to issuing comments.If during the Technical Review, there are additions, modifications, 
or changes to the Developer’s project, an amendment to the Application Package shall be 
required.   
 
Metrolinx’s review of the Developer’s Application Package will result in a Metrolinx Decision of 
one of the following statuses: 

1. Permit with no conditions – Issued for small-scale/minor Projects with little to no impacts 
to Priority Transit Projects. 

2. Permit with conditions - Developer shall review Metrolinx’s conditions and proceed with 
the proposed Works in accordance to the stipulated conditions.  Where applicable, to 
further advance the development, the Developer shall submit additional 
documentation to satisfy the conditions.  If the additional documentation is compliant, 
Metrolinx will update the permit, indicating that the condition has been satisfied and 
that design and/or construction subject to that condition can proceed.      

A Metrolinx Corridor Development Permit, when issued, shall indicate the conditions 
and the corresponding Municipal Permits that have Metrolinx authorization, e.g.  
Demolition Permit, Shoring Permit, Excavation Permit, Foundation Permit, Building 
Permit. The Municipality will only issue a Municipal permit if they have a corresponding 
Metrolinx Corridor Development Permit in hand, and the Developer’s Application 
Package is the same in the Metrolinx and Municipal applications, such that Metrolinx 
and the Municipality are issuing permits for the same design/work, as per applicable 
Law pursuant to O.Reg 332/12 under the Building Code Act, 1992.    

3. Resubmit - Application Package is non-compliant or includes insufficient 
documentation, to the extent that Metrolinx cannot confirm compliance and will not 
issue a permit.  For a resubmit status, the Developer shall review and address 
Metrolinx’s compliance feedback, and resubmit their Application Package for a 
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subsequent review by Metrolinx.  It is the Developer’s responsibility to demonstrate to 
Metrolinx that their Project will not create schedule, financial, or other adverse impacts 
to the Priority Transit Projects, and that any potential impacts will be adequately 
mitigated, to the satisfaction of Metrolinx for a Permit to be issued.   

3.3.2 Timing of Permit Review Process 

The overall timing from submission of an Application Package by the Developer to Metrolinx 
Response, is expected to be up to 60 Business Days.  If a Metrolinx Response is not provided 
within 60 Business Days from a complete submission, the Developer shall be entitled to enter 
the Metrolinx Response Review Process, as this process has been established under Section 
11 of the BTFA. 

3.3.3 Metrolinx Response Review Process  

As part of the Corridor Development Permit process, the Province has implemented a 
Metrolinx Response Review Process which allows Applicants to request a review of the 
Metrolinx Response to their permit application, provided they meet the criteria identified 
below.  

Should an Applicant disagree with a Metrolinx Response with respect to their Corridor 
Development Permit Application, Applicants have 30 Business Days to initiate the Metrolinx 
Response Review Process, provided that one or more of the following criteria is met: 

A. Non-Decision: A Metrolinx Response has not been provided within 60 Business Days of 
a submission of a complete application. 

B. Error in Application of Statutory Authority: The Applicant can demonstrate that the 
Metrolinx Response was beyond the jurisdiction of Metrolinx under the Building Transit 
Faster Act, 2020. 

C. Patently Unreasonable: The Applicant can demonstrate that the Metrolinx Response 
was patently unreasonable given the submitted documents and the reason(s) for the 
decision.   

To initiate this process, the Applicant shall complete and submit to Metrolinx an Application 
for Review of a Metrolinx Response (Appendix F). The Applicant will submit the Application 
and any supporting materials to development.coordinator@metrolinx.com. Metrolinx will 
acknowledge receipt of the Application.   

Note: Supporting materials may include legal analysis of the Metrolinx Response, a third-party 
engineer assessment of the Metrolinx Response, and marked-up submitted documentation 
that demonstrate why the Applicant believes Metrolinx has made an error in the application of 
Statutory Authority or why the Metrolinx Response is Patently Unreasonable. The scope for a 
review is limited to the design that was submitted as part of the original application.  New 
technical drawings, designs, and other technical work that significantly alters the proposed 
project will not be assessed in the Review Process. If the Applicant has new designs or other 
detailed, technical changes that would result in a potentially different Permit Response, the 
Applicant will need to submit a new Permit Application.  Note that if the Applicant requires 

mailto:development.coordinator@metrolinx.com
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further clarification or direction from Metrolinx before submitting materials to initiate the 
review process, inquires can be sent to development.coordinator@metrolinx.com. 

The Review Process involves a thorough analysis of the application, including any supporting 
materials provided. Throughout the process, Metrolinx may reach out to the Applicant for 
further information or to seek clarification, if required. The full review process is expected to 
take between 20 and 45 Business Days, or longer due to project complexity, if required by 
Metrolinx and communicated to the Applicant. 

The Review Process begins with Metrolinx acknowledging receipt of the Application to the 
Applicant, ensuring it meets the eligibility criteria. Once that is complete, Metrolinx will begin 
the formal review. While initial assessment of the application involves only Metrolinx, analysis 
and review by non-Metrolinx parties, including MTO, is incorporated into the Review Process 
in order to provide input, support and to ensure fairness and objectivity.   

Once the Review Process is completed, Metrolinx will convey the final decision to the Applicant 
which could include, but is not limited to, a change of the initial Metrolinx Response or no 
change to the Metrolinx Response. 

3.4 Stage 3:  Executing a Corridor Development Permit 

At the conclusion of the review of a Developer submitted Permit Application Package, 
Metrolinx will provide a Response to the Developer which may result in a permit with or with 
out conditions. The Applicant shall correspond with Metrolinx regarding the Metrolinx 
Response that has been issued, and indicate an acceptance of the Metrolinx Response, request 
further discussions with Metrolinx to resolve an unacceptable Response, or request for a review 
of the Response.  If the Applicant does not provide correspondence within 20 Business Days 
of the issuance of a Metrolinx Response, a Corridor Development Permit will be issued in 
accordance with the Metrolinx Response that was issued. 

With a conditional permit in hand, the Developer’s work shall be in accordance with the 
submitted application and shall be obligated to satisfy applicable conditions through 
additional submittals of required documentation as indicated in Section 3.5, Stage 4:  
Inspection, Reporting, and Corridor Development Permit Enforcement.  A Corridor 
Development Permit amendment shall be required to revise previously imposed permit 
conditions and for updates, modifications, or changes to a Developer’s project that create new 
impact(s) to the Priority Transit Project in design or construction after a Corridor Development 
Permit has already been issued. 

The Corridor Development Permit does not replace permits and approvals required by other 
Authorities Having Jurisdiction, such as Conservation Authorities, the Ministry of 
Transportation pursuant to the Public Transportation and Highway Improvement Act and 
municipalities.  Municipalities are considered to be the prime approval authority that require 
supporting clearance permits/approvals from other Authorities Having Jurisdiction, such as 
Metrolinx. The Corridor Development Permit Review Process is concurrent with other permits 
and approvals that an Applicant must obtain to satisfy applicable law.; Applicants are still 
required to obtain applicable permits under legislation from MTO.  The Corridor Development 
Permit Review Process is concurrent with other permits and approvals that an Applicant must 
obtain to satisfy applicable law, including municipal approvals. 

mailto:development.coordinator@metrolinx.com
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Should the Corridor Development Permit expire prior to completion of the Applicant's 
proposed work, the Applicant shall engage Metrolinx to request for a Corridor Development 
Permit Extension. Extension will be at the sole discretion of Metrolinx. 

See Appendix E for a copy of the Corridor Development Permit Form. 

3.5 Stage 4:  Inspection, Reporting, and Corridor Development Permit Enforcement 

During the construction of the development, and if required under the conditions included as 
part of the Corridor Development Permit, Metrolinx will perform inspections of the works, 
facilitated through reporting methods provided by the Developer, as outlined in the Technical 
Requirements section in Appendix A, as a way to enforce compliance with a Corridor 
Development Permit. 

The framework established under the BTFA and its regulations includes enforcement tools to 
ensure compliance with Metrolinx Corridor Development Permit conditions. Permit 
enforcement includes the ability for Metrolinx to carry out inspections, issue stop-work orders 
and Non-Compliance Notifications (NCN) for non-compliant works that have the potential to 
pose imminent or future danger to the construction of Priority Transit Projects within the Transit 
Corridor Lands and permit buffers.  Upon inspection, Metrolinx can issue a: 

Non-Compliance Notification (NCN), for noncompliance of work under Metrolinx Corridor 
Development Permit conditions; subject to 30 Calendar days (or other duration defined by 
Metrolinx) resolution, after which continued non-compliance escalates to the issuance of a 
Stop-work-order; 

Stop-work-order, for noncompliance of work that poses an imminent impact to the 
construction of a Priority Transit Project within the Transit Corridor Lands and permit 
buffers; work-stoppage shall be in effect for specific work identified by Metrolinx, until the 
impact is eliminated/removed and all conditions on the Stop-work-order are satisfied. A 
stop-work order can also be issued for work occurring without a Corridor Development 
Permit. 

If included as a condition for a Corridor Development Permit, the frequency of construction 
inspections and items to be inspected by Metrolinx staff or designated representatives shall 
be dependent upon the type of development and proximity to the Transit Corridor Lands and 
permit buffers.  The following is a listing of typical submittal items that have the potential to 
pose conflicts and/or risks to a Priority Transit Project, and are subject to construction 
inspection and enforcement for conformance to Metrolinx Corridor Development Permit 
conditions; submittal items are further defined and expanded in the Technical Requirements 
section in Appendix A: 

(a) Building/Structure Clearances and Proximity to Metrolinx Infrastructure 

(b) Pre/Post Construction Condition Survey 

(c) Construction Management Plan  

(d) Demolition Work Plan  

(e) Grading, Excavations, Shoring & Tie-Back Plan 
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(f) Ground Instrumentation & Monitoring Plan (GIMP) 

(g) Crane Swing Plan  

(h) Safety Work Plan 

(i) Quality Work Plan 

(j) Risk Assessment Work Plan 

 

4. AGREEMENTS  

4.1 Agreements with Metrolinx that May be Required 

The Corridor Development Permit will govern the Developer’s work until the completion of 
construction of the Developer’s Project.  Through the Permit Review Process, Metrolinx may 
identify conditions for specific agreements and timing for such agreements, in addition to the 
Corridor Development Permit.  The following sets out, in general terms, the nature and 
purpose of typical agreements; other agreements not listed below may also be required 
depending upon the Developer’s proposal.  

4.1.1 Non-Disclosure Agreement 

Metrolinx may require a Developer to enter into a Non-Disclosure Agreement in order to 
protect sensitive and confidential information such as documents, working papers, designs, 
and other materials pertaining to Metrolinx. 

4.1.2 Land Transfer or Exchange Agreements  

Metrolinx may require a Developer to enter into a Land Transfer Agreement when land within 
the development site is or has a likelihood of being required for a Metrolinx Priority Transit 
Project or where Metrolinx lands are required by the Developer to accommodate the 
development.  

4.1.3 Construction Agreement  

A Construction Agreement is necessary when there are particular Developer obligations for 
protection of Metrolinx interests that go beyond the terms of the Corridor Development Permit 
and an extension of the Permit is needed to cover the additional terms.  

A Construction Agreement is established between the Developer and Metrolinx to set out the 
specific requirements and parameters of the construction of the development and may include 
restrictions on the timing and duration of construction activity by the Developer. This 
agreement must be executed prior to the release of the first municipal building permit and 
start of any excavation and shoring work. In some circumstances this agreement may be 
required prior to demolition Works on the site.  
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4.1.4 Long Term Maintenance Agreement 

If the Developer Infrastructure is within 3 metres of Metrolinx Infrastructure or in any way 
impacts Metrolinx’s ability to maintain Metrolinx Infrastructure, a Long-Term Maintenance 
Agreement will be established between the property owner of the Development and 
Metrolinx.  This agreement will define the obligations of both parties to allow for ongoing 
maintenance and repairs of both the Metrolinx Infrastructure and the Developer Infrastructure 
to the extent that one impacts the other. 
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1.1 Corridor Development Permit Compliance Review against Technical Requirements 

Developer projects proposed within the Transit Corridor Lands and permit buffers shall adhere 
to certain design and construction requirements, and are subject to a Metrolinx compliance 
review consisting of a review of detailed design and construction documents (drawings and 
specifications) for the proposed development. The focus of the compliance review is the 
identification of any impacts the construction of a Developer Project may have on Metrolinx 
priority transit projects’ construction, access to Metrolinx Infrastructure, operations and 
facilities. 

The compliance review will include the review of “Building/Structure Clearances and Proximity 
to Metrolinx Infrastructure”, “Submittals as Required for a Corridor Development Permit”, 
“Technical Studies and Reports as Required for a Corridor Development Permit” outlined in 
Sections 1.3 through 1.5 below.  The compliance review must be fully completed, prior to the 
issuance of a Corridor Development Permit.  Where the Developer Project proposes to 
physically integrate with public facing transit facilities, this document will apply in conjunction 
with other Metrolinx department requirements and follow the Metrolinx Asset Protection 
Package (MAPP) process and obtain the associated agreements accordingly.  

The issuance of a Corridor Development Permit by Metrolinx does not exempt the Developer 
from compliance with Applicable Codes and Standards, local By-laws, governing regulations, 
and any other conditions required by Metrolinx.  

1.2 Applicable Codes & Standards  

The Developer’s Project shall adhere to the most current edition of applicable federal, 
provincial, and municipal laws, and industry codes, standards, and guidelines. 

1.3 Building/Structure Clearances and Proximity to Metrolinx Infrastructure 

Building and Structure clearance requirements are established by Metrolinx, to provide a 
buffer zone along an existing/proposed Transit Corridor Lands, to permit access to Metrolinx 
Infrastructure for emergencies and maintenance, fire separation, the dissipation of rail-
oriented vibration, noise, and as a buffer from potential derailments. The following provides 
an overview of building clearance requirements and conditions for at grade LRT/Subway 
systems (Figures A1 and A3) and below grade subways (Figure A2) based on available current-
state information, which may change based on selection of final vehicle type and asset 
requirements:  

(i) The minimum building/structure horizontal clearance is measured from the 
mutual property line to the building/structure face, and shall be the greater of 
either 3 metres or local jurisdictional requirements except when an: 

1. Adjacent building façade or Structure contains operable windows or 
balconies, in which case the minimum horizontal clearance shall be 15 
metres measured from the adjacent building operable window face or 
balcony edge to the track center line for at or above grade Metrolinx 
tracks; 

2. Adjacent building façade or Structure is located adjacent to Transit 
Corridor Lands station, or elevated guideway viaduct structure, in which 
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case the horizontal clearance shall be measured from the adjacent 
building façade or Structure to the Transit Corridor Lands station or 
elevated Structure façade, resulting in the greater of the requirements 
for fire separation in accordance with NFPA 130 or jurisdictional 
requirements. 

 

 

Figure A1: Adjacent Building or Structure Clearances  

(ii) The minimum vertical clearance for a building or structure overhanging the 
Transit Corridor Lands shall be 7.5 meters, measured from the Transit Corridor 
Lands top-of-rail to the nearest outer edge of the building or structure element 
overhanging the Transit Corridor Lands top-of-rail elevation; other 
requirements regarding overbuilds may apply. 

The mutual property line may be redefined in cases where Transit Corridor Lands project 
requires additional property, and the minimum clearance would be measured from the new 
property line.  

Existing building and structure clearances may vary by location and do not set the precedent 
for new developments.  

Developer Infrastructure facing or located adjacent to the Transit Corridor Land shall be 
designed to avoid potential impacts with Metrolinx transit vehicles and infrastructure.  
Adjacent property owners shall: 

0. Maintain building appurtenances and landscaping at a minimum 
distance of 3 metres from the OCS Poles and support structures.  

1. Plan for landscape maintenance from private property and not allow 
growth into the Transit Corridor Land or beyond the mutual property 
line. 

2. Not be permitted to access the Metrolinx Corridor to maintain the 
private development. 
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3. Design buildings such that balconies do not provide direct access to the 
Metrolinx Corridor. 

Developer Works adjacent to, over, or under Metrolinx Infrastructure shall maintain a 
minimum 3 metre clearance from existing and planned Metrolinx Infrastructure (Figure 
A2). Please note additional soil cover on and clearance from existing and planned 
Metrolinx infrastructure may be imposed and shall be determined by a detailed 
engineering analysis. 

           

Figure A2                                              Figure A3 
 

Developer Projects adjacent to Metrolinx elevated guideways and stations shall 
maintain a minimum fire separation distance per NFPA 130 – Standard for Fixed 
Guideway Transit and Passenger Rail Systems, and a minimum blast protection distance 
of 6 meters for below grade parking structures or provide alternate mitigation measures 
as required.  Developer Projects may be required to undergo a Threat Assessment and 
Blast/Explosion Study subject to a Metrolinx review and approval, satisfying that both 
the temporary support of construction and the permanent Works do not adversely 
affect the structural integrity, safety, or future operation of Metrolinx Infrastructure 
(Figure A3).  

1.4 Submittals as Required for a Corridor Development Permit 

The level of detail required for each of the following plans and drawings shall be scaled to the 
level of complexity of the Developer’s Project and determined through the completion of a 
Pre-Application Meeting. The information, drawings, and documents submitted by the 
Developer must demonstrate that the proposed development shall not adversely impact 
Metrolinx priority projects’ construction, current and future operations or impact the integrity 
and durability of Metrolinx facilities, property, and structures. All documents must be signed 
and sealed by the appropriate professional responsible for preparing these documents. 

(a) Full sets of drawings for the development, including but not limited to: 

• Site plan 
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• Topographic survey 

• Property plans including a PIN/Printout Parcel Registry 

• Architectural drawings 

• Landscape drawings 

• Civil drawings 

• Structural drawings 

(b) Pre/Post-Construction and/or Structural/ Building Condition Survey/Plan/Assessment 

A pre-construction condition survey and/or structural/building assessment of existing 
Metrolinx Infrastructure is required as a method for providing baseline of conditions 
prior to the start of Developer construction.  A post-construction condition survey and/or 
structural/building assessment of Metrolinx Infrastructure is required as a means of 
observing any new structural or non-structural deficiencies or damage to Metrolinx 
Infrastructure due to Developer construction and shall be performed upon substantial 
completion of the development. The condition surveys/assessments shall be 
comprised of both plans and photographic components, with survey limits extending 
30 metres past the proposed Developer Project limits within the Transit Corridor Lands 
and permit buffers.  Any damage to Metrolinx Infrastructure due to the Developer’s 
construction shall be the Developer's responsibility to correct. The Condition Survey 
report/Assessment shall include:  

• drawings illustrating locations and type of the defects, all photograph locations; and 
all cracks over 0.3mm. 

• photographic record of each defect. 

• the size of the cracks shall be measured with a gauge and identified in the written 
text of the report. 

• hard copy of the report and a USB drive with all of the actual photographs – original 
jpg or tiff file – to allow for zooming in, and for post-processing, if necessary, to 
improve visibility. 

(c) Construction Management Plan 

A Construction Management Plan is required, and shall identify the proposed 
Developer Project scope of work including: type of construction activity, site access, 
positioning of construction machinery and equipment including stationary and 
movable cranes, protective barriers/fencing, locations of hoarding, and locations of 
stockpiling of materials and laydown areas, all in relation to the existing and proposed 
Metrolinx Infrastructure within the Transit Corridor Land and permit buffer (Figure A4).  
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Figure A4: Sample Construction Management Plan 

 

(d) Demolition Work Plan 

A Demolition Work Plan shall be required for any proposed demolition of structures 
within the Transit Corridor Lands and permit buffers, and shall include: a detailed 
narrative describing the demolition procedure and protection of Metrolinx 
Infrastructure and the public from dust and debris; a Ground Instrumentation 
Monitoring Plan; crane/equipment/machinery swing/location plans with supporting 
documentation; in the jurisdiction of the proposed Developer Project in the jurisdiction 
of the proposed Developer Project. 

(e) Hoarding and Stockpiling of Materials Plan 

Developer shall ensure that hoarding and stockpiling of construction site materials or 
Works within the Transit Corridor Lands and permit buffers conform to the following 
requirements: 

(i) Works and protective coverings shall be secured in compliance with Site-
Specific Safety Manuals. 

(ii) Equipment and materials shall not block Metrolinx access roads or any part of 
the Metrolinx Corridor unless prior written consent from Metrolinx is obtained. 
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(iii) Within Rail Corridors and Metrolinx Corridors, track components including 
support structure shall be protected where there is a potential for debris falling 
onto the tracks including trees, rocks, and vegetation. 

(iv) Materials on site shall be contained in secure areas within the construction site. 

(v) Damages to Metrolinx Infrastructure resulting from the Developer’s improper 
materials storage practices, shall be the responsibility of the Developer. 

(f) Excavations, Shoring, and Tie-Back Plan  

Detailed excavation, shoring, tie-back plans, and specifications shall be required for any 
temporary support of excavation structural-systems utilized by proposed Developer 
Projects within the Transit Corridor Lands and permit buffers, and shall include detailed 
plans, specifications and structural calculations signed and sealed by a Professional 
Engineer in the jurisdiction of the proposed Project. 

Construction within the Transit Corridor Lands and permit buffers poses a potential risk 
to Metrolinx Infrastructure, and will require additional Metrolinx reviews (Figure A5) and 
such construction may not be permitted unless adequate mitigation measures are 
provided. 

 

        
Figure A5: Developer Infrastructure that Encroaches into the Geotechnical ZOI of Metrolinx 

Infrastructure 

 
The Tie-backs clearance between the end of a Developer tie-back and Metrolinx 
Infrastructure “d”, the Zone of Influence of Metrolinx infrastructure that extends beyond 
the property line where the Development is taking place and, and the Zone of Influence 
of the new Development that intrudes Metrolinx infrastructure may be subject to 
change and requires verification by Metrolinx, based on various elements such as type 
of construction, soil conditions, surcharge loads, etc., but in general is as follows: 

(i) minimum of 1.5 metres clearance for gravity-grouted tie-backs; 

(ii) minimum of 3.0 metres clearance for post-grouted tie-backs; and 

(iii) minimum of 6.0 metres clearance for pressure grouted tie-backs. 
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(g) Site Maintenance and Environmental Management During Construction Plan 

Site maintenance and environmental management shall be required to control erosion, 
sediments, dust, debris, and tracking of mud as a result of Developer construction of 
the Developer Project within the Transit Corridor Lands and permit buffers.  A site 
maintenance and environmental management plan is required and shall identify 
control measures and frequencies of machinery/vehicle cleaning, site upkeep, and 
protective measures that the Developer will implement to avoid negative impacts to 
Metrolinx Infrastructure due to the Developer’s construction. 

(h) Geotechnical Instrumentation and Monitoring Plan (GIMP) 

Geotechnical Instrumentation and Monitoring Plans are required for the 
implementation of a construction monitoring program for the Developer Projects within 
the Transit Corridor Lands and permit buffers, and shall include plans and specifications 
for all instrumentation and monitoring work, including established monitoring 
thresholds/limiting values, procedures to ascertain and monitor potential movement of 
existing Metrolinx Infrastructure through monitoring reports, and contingency 
measures listing the immediate remedial action to be taken in the event movement 
reaches the established threshold limits and/or damage is observed, which includes 
stopping Developer Works. 

Instrumentation and monitoring of Metrolinx Infrastructure is required to ensure that 
structural or functional inadequacy does not develop as a result of the Developer’s 
construction. In addition, monitoring will be required to ensure the Developer’s 
construction support of excavation system is functioning as designed and the loads on 
Metrolinx Infrastructure remain within design limits. If changes are observed/exceeded, 
a Stop-Work-Order can be issued by Metrolinx, and the frequency of monitoring will be 
increased, and contingency measures will be implemented by the proposed 
Developer. 

Monitoring stages shall consist of:  

(i) Stage 1 - Initial Pre-Construction Monitoring: Conduct survey of existing 
conditions within the Metrolinx Infrastructure, obtaining baseline readings at 
established monitoring points;  

(ii) Stage 2 - Project Monitoring: Monitoring during demolition, excavation and 
construction, and will be performed at an agreed upon Metrolinx-frequency 
intervals. The monitoring frequency will be increased as necessary during critical 
work such as blasting, tunneling, or as requested by Metrolinx. 

(iii) Stage 3 - Post-Construction Monitoring: Conduct final survey monitoring, 
performed after substantial construction completion of the Developer Works to 
determine changes to initial conditions, document the post-construction 
condition, and provide photographic records. In addition to structural 
monitoring, a final alignment survey of the rail/tracks (if present) will be required 
for comparison with the initial survey data. 
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Establishment and implementation of Geotechnical Instrumentation and Monitoring 
Plan (GIMP) must be reviewed, supervised and signed by a professional engineer. 
Surveying work, being conducted by licenced land surveyors or surveyors with 
experiences in such monitoring works must also be signed by a professional engineer. 
The Developer shall provide monitoring reports to Metrolinx during the Developer’s 
construction and at an interval as indicated in the Permit conditions.  

(i) Crane Swing Plan 

Any cranes being utilized, including mobile and stationary cranes, as part of a 
Developer Project within the Transit Corridor Lands and permit buffers, shall be 
required to enter into a Crane Swing Agreement prior to crane arrival and erection on 
site. The Crane Swing Agreement may be required to provide easement rights for the 
use of a crane and shall outline the necessary requirements needed for the use of a 
crane on-site.  The following shall be submitted to Metrolinx for review and approval as 
part of the Agreement:  

(i) Scope of Work – Purpose of Work, Hours of Operations, Location; 

(ii) Crane Swing Plan (Figure A6) – Swing Radius, Existing Infrastructure, Metrolinx 
Infrastructure, Transit Corridor Lands and permit buffers and Outriggers; 

(iii) Specifications of the Crane – Load Charts, Size of Counterweight, Maximum 
Expected Boom Radius, Maximum Expected Boom Length, Maximum Expected 
Pick Weight with Factor of Safety of 1.5; 

(iv) Copy of Operator’s Valid Driver’s License; 

(v) Copy of Operator’s Valid Hoisting License; 

(vi) Copy of Operator’s Valid Medical Certificate; 

(vii) Most recent Annual Developer Inspection/Certification; within last 12 Calendar 
months; and  

(viii) Insurance Certificate. 
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Figure A6: Sample Crane Swing Plan 
 

(j) Construction Barriers and Barricades Plan 

Construction barriers and barricades shall be in compliance with Applicable Codes and 
Standards, local by-laws, and governing regulations, and shall barricade all work area(s) 
or close excavations and openings in floors, walls and other parts of Developer 
Infrastructure while openings are not protected full-time, ensuring positive measures in 
preventing unauthorized entry into Metrolinx Infrastructure or Metrolinx Corridor. The 
design and field installation shall be certified in writing by a registered professional 
engineer registered in the jurisdiction of the Developer’s Project. 

(k) Overhead Protection Plan 

Overhead protection for Metrolinx Infrastructure and the public is required whenever 
there is a possibility of overhead fall hazards from construction material or debris from 
the Developer’s Project.  The design and field installation shall be certified in writing by 
a registered professional engineer registered in the jurisdiction of the Developer’s 
Project. 

(l) Construction Equipment Orientation/Shielding Plan 

Proper construction equipment orientation/shielding by Developer Projects, shall 
ensure that construction equipment used for sheeting, shoring operations, and 
temporary protective shields or barriers be positioned and operated so that the 
equipment is precluded from overturning and falling onto or affecting Metrolinx 
Infrastructure.  Auguring or pile driving equipment shall be oriented parallel to the 
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Metrolinx Corridor/alignment, to prevent piles or equipment from falling or affecting 
the Transit Corridor Land. The design and field installation shall be certified in writing 
by a registered professional engineer registered in Ontario. 

(m) Safety, Quality, and Risk Assessment Plans 

Metrolinx is committed to safety and implementing the highest safety standards. The 
prevention of accidents in the course of completing any adjacent construction project 
is of primary importance to everyone connected to Metrolinx, as such, Metrolinx is 
authorized to stop any and all Developer Works within the Transit Corridor Lands and 
permit buffers that creates an unsafe condition.  

Prior to carrying out any work in the Corridor Controlled Lands, the Developer shall 
submit to Metrolinx, Safety, Quality and Risk Assessment work plans for carrying out 
specified scope of either intrusive or non-intrusive investigative Works that includes a 
task-specific safety, quality and risk assessment for each task.  These plans will be 
discussed with the Developer at the Pre-Application meeting and the level of detail 
required will depend on the scale, complexity and expected impact on the transit 
project.  Metrolinx may, in its sole discretion, conduct its own task-specific safety, quality 
and risk assessment in respect of any work plan submitted if Metrolinx is not satisfied 
with the Developer’s task-specific assessments.  The level of detail required for each of 
these work plans shall be scaled to the level of complexity of the Developer’s Project.  

(n) Site Reviews, Construction Monitoring, and Communications Plans 

In accordance with these Guidelines as Section 3.5, Stage 4:  Inspection, Reporting, and 
Corridor Development Permit Enforcement, Metrolinx shall be entitled to meet with 
Developer representatives, request information, obtain construction schedules, review 
construction submissions that have the potential to impact a Priority Transit Project, and 
review construction as the work progresses to ensure the Project is being constructed 
in accordance with the construction management plan, Corridor Development permit, 
and terms and conditions of Metrolinx Agreements.  The Developer shall co-operate 
with Metrolinx by providing access to the site and assistance in such inspections.  

For aspects of the Developer’s Project that are expected to have an impact on a Priority 
Transit Project, the Developer shall provide Metrolinx advance notice any Developer 
site/construction meetings where impacts on Metrolinx are to be discussed, and shall 
provide meeting minutes of such meetings to Metrolinx within 5 Business Days of the 
meeting. 

The Developer shall prepare and submit to Metrolinx a monthly project report; details 
and requirements for this report shall be part of the conditions of the Corridor 
Development Permit and shall depend on the size, complexity, and level of impact on 
the transit project. Typical reporting requirements include summarizing project-
progress, status of Permit conditions, a three-week look-ahead schedule, updated 
construction schedule, and where appropriate, photographic evidence that certain 
Permit conditions have been satisfied. 
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(o) Project Close-Out and As-Built/Record Drawings 

Developer shall advise Metrolinx in writing once all engineering/field support, interface 
functions, and project construction impacting Metrolinx is complete, and ensure all 
Developer obligations associated with the Corridor Development Permit have been 
met, including any potential financial obligations, such as fines/fees related to a stop-
work order that may have previously been imposed. 

Where the Developer Project includes a permanent change/modification to Metrolinx 
Infrastructure or access to Metrolinx Infrastructure, the Developer shall provide As-Built 
Drawings or Record Drawings in AutoCAD or MicroStation and PDF formats, as directed 
by Metrolinx. 

Metrolinx shall issue a closeout letter to the Developer representing technical, fiscal, 
and administrative closeout of the Project once the Developer has satisfied the project 
close-out and as-built conditions of the Corridor Development Permit.  

1.5 Technical Studies and Reports as Required for a Corridor Development Permit 

In addition to the Technical Requirements listed in Section 1.4, the Developer shall also provide 
the following Technical Studies and Reports, as applicable, to demonstrate that the 
Developer’s Project will adequately address any impacts from the Developer’s Project on the 
Priority Transit Projects.  

(a) Noise and Vibration Study  

Where residents or occupants of the Developer’s Project are expected to be impacted 
by noise and/or vibration from a Priority Transit Project, the Developer shall provide 
noise and vibration studies to demonstrate through an analysis of the surrounding 
environment, that suitable measures are provided by the Developer to mitigate rail 
oriented noise and vibration impacts.  The following provides an overview of noise and 
vibration study requirements and conditions:  

(i) Noise standards are to be applied to residential developments within the 
Transit Corridor Lands and permit buffers; 

(ii) Acoustical analysis is recommended for other non-residential uses where there 
may be sensitivity to noise (e.g., day care centres, offices with sensitive 
equipment etc.); 

(iii) Other measures (e.g. provision of air conditioning, enhanced windows and 
building materials, etc.) may also be recommended by a qualified acoustical 
consultant; 

(iv) Special considerations may apply at locations where trains are stored and/or 
operate at reduced speed/idle, as well as in areas with unique operating 
characteristics (e.g. use of snow blowers, specialized machinery, etc.).  

(v) Vibration standards are to be applied to developments within the Transit 
Corridor Lands and permit buffers.  
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(vi) Isolation measures will be required where vibration levels exceed the 
established standards.  

(b) Storm Water Management Study  

Where the Developer’s Project will impact the drainage within the Transit Corridor 
Land, the Developer shall provide a storm water management study to demonstrate 
through an analysis of the surrounding environment, that the Priority Transit Project will 
not be adversely affected by the Developer’s Project.  The following provides an 
overview of drainage and other study requirements and conditions:  

(i) Any proposed alterations to the existing Transit Corridor Land grading and 
drainage pattern (i.e., into and/or out of) must receive approval by Metrolinx and 
be substantiated by a storm water management report completed by a 
Geotechnical Engineer.  

(ii) Any development related changes to drainage patterns must be addressed 
using infrastructure and/or other means located entirely within the Developer’s 
land, and submitted as part of a final storm water management plan. 

(c) Environmental Site Assessment Studies 

Where the Developer’s project is expected to disturb existing site conditions, Environmental 
Site Assessment (ESA) Phase I and II Site Assessments and applicable Risk Assessments 
required by Authorities Having Jurisdiction, shall also be provided to Metrolinx for 
informational purposes.  An erosion and sediment control plan shall also be provided. 

(d) Smoke Dispersion Analysis 

Where the Developer’s building is within 50 metres of a planned of existing Metrolinx 
tunnel ventilation grate, the Developer shall provide a Smoke Dispersion Analysis, to 
demonstrate the following: 

(i) The concentration of smoke discharged from the Metrolinx tunnel ventilation 
shafts and drawn into Developer building entrances (including operable 
windows and doors) or air intake shafts is sufficiently diluted; and 

(ii) The Developer has an effective smoke management system and emergency 
response and evacuation plan to minimize the smoke ingress into the 
Developer’s building or any issues arising from the smoke ingress into the 
Developer’s building. 

(e) Site Servicing Report 

Where the Developer is proposing any utility installations through or adjacent to Transit 
Corridor Land, the Developer shall provide their site servicing plans.  These plans shall 
also show any Metrolinx utility connections that are proposed to be modified due to the 
Developer’s Project. 

(f) Traffic/Transit Management Study (during construction and permanent condition)  
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Where the Developer Project’s construction will impact the construction of a Priority 
Transit Project, the Developer shall provide a traffic/transit management study for their 
Project.  This study shall address temporary and permanent access impacts. 

(g) Pedestrian Management/Study (during construction and permanent condition)  

Where the Developer Project’s construction needs to be coordinated with that of a 
Priority Transit Project for the purposes of ensuring appropriate pedestrian flow in the 
area, the Developer shall submit a Pedestrian Management Study/Plans that 
demonstrate the phasing for safe and accessible temporary pedestrian flow in the area. 

(h) Structural, Dewatering and Geotechnical Engineering Reports 

Where the Developer Project’s construction has the potential to temporarily or 
permanently affect loading conditions on Metrolinx Infrastructure, the Developer shall 
provide structural, dewatering and geotechnical engineering reports that demonstrate 
that any imposed loading conditions, including surcharge loading, by the Developer’s 
Project are mitigated by the Developer to the extent that there will be no damage to 
the Metrolinx Infrastructure and that no modifications to the Metrolinx Infrastructure are 
necessary.  These reports shall be signed and sealed by a Professional Engineer in the 
jurisdiction of the Developer’s Project. 
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Pre-Application Form    

  
   

FOR METROLINX USE ONLY   

Application Received By:   

Application Number:   Date Received:   

Assigned Application File Name:   

Other Related Application Numbers on the Property:   

   

The Pre-Application meeting will be used to assist Metrolinx in confirming the application submission 
requirements with the Applicant. The submission checklist is to be filled out during the Pre-Application 
meeting, by Metrolinx.   

Note: Depending on the information provided by the Applicant, Metrolinx may require 2-3 Business Days 
following the meeting to review and confirm submission requirements.   

   

1. Location and Description of Property   

Municipal Street Address (If applicable)   

   

Legal Description   

   

Other   

   
   

2. Application Information   Applicant is: ☐ Owner or   ☐ Authorized agent of owner    

Name    Position or company    

Street Address   Unit number  Lot/con  

Municipality  

   

Province   Postal Code   

  

E-mail:    

Telephone number   

   

Cell number     
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3. Owner Information (if different from applicant)     

Name   

   

Position or company    

Street Address  Unit number  Lot/con  

Municipality  Province   Postal Code   E-mail:    

Telephone number   

   

Cell number   
   

  

   

4. Project Type        

☐ New Construction   ☐ Addition to an existing 
building or structure   

☐ Alteration/repair to an 
existing building   

☐ Demolition   ☐ Other   

   

5. Property Information    

Describe the current use and existing buildings or structures:  

   

 

Describe proposed work, buildings, or structures:  

   

 

Existing Gross Floor Area:  

   

Proposed Gross Floor Area:  

   

Proposed Construction Start Date:  Proposed Construction Finish Date:  
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6. Submission Requirements   

Attach the following documents/drawings to this form:  

A. Site Plan showing proposed project, property lines and setbacks  
B. Topo Survey, if available C. Grading, if available  
D. Site Servicing, if available  

Please refer to the Metrolinx Adjacent Development Guideline for Priority Transit Projects on our website for more 
information, including an overview of the review & approval process, timing, agreements with Metrolinx, technical 
requirements, and more.   

   

7. Owner’s Authorization   

If an Agent is applicable in Item #2, the Owner must complete this section.   

I, ____________________________________________________________, being the registered owner of the subject 
lands, hereby authorize (print name of agent) ________________________________________________, to submit the 
above Pre-Application Consultation request to Metrolinx.  

Owner Signature   
   

Date   
   

      
Note:  If there is more than one owner, a separate authorization from each individual or corporation is required.  

Attach an additional page(s) in the same format as this authorization, if necessary.  

  

8. Application Declaration   

I, ____________________________________________________________, solemnly declare that I am (choose one of the 

following):   

☐ Owner   

☐ An Agent of the Owner   

and that:  

1. All above statements, information, and attached documentation contained within this application are true 
and accurate  

2. All above statements, information, and attached documentation contained within this application is subject 
to FOI (Freedom of Information) – under the Freedom of Information and Protection of Privacy Act   

Applicant Signature   
   

Date   
   

     

https://www.metrolinx.com/en/about-us/doing-business-with-metrolinx/development-opportunities/priority-transit-projects-permit
https://www.metrolinx.com/en/about-us/doing-business-with-metrolinx/development-opportunities/priority-transit-projects-permit
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Corridor Development Permit Application Form  

Pursuant to the Building Transit Faster Act, 2020  
  

FOR METROLINX USE ONLY 

Application number:  

  

Permit number (if different):  

  

Date received:  
   

Date completeness check finished:    

  

 
Section A  
To be completed by the Applicant  

1. Project Information   

Project Name:  

  

    

Project Address (number and street name)  

  

Unit number  

  

Lot/con  

  

Municipality  
   

Province 

  

Postal Code 

  

Plan number/other description  

  
 

  

2. Purpose of Project   

☐ New Construction      ☐ Addition to existing building/structure      ☐ Alteration/repair      ☐ Demolition      ☐ Other:    

Description of proposed work:     

      

Existing Gross Floor Area: 

  

Proposed Gross Floor Area:  

  

Proposed Construction Start Date: 
  

Proposed Construction Finish Date: 
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3. Application Information Applicant is: ☐ Owner or   ☐ Authorized agent of owner 

Name  Position or company 

Street Address Unit number Lot/con 

Municipality 

  

Province   Postal Code E-mail: 

Telephone number  

 

Cell number  

  

4. Owner Information (if different from applicant)  

Name  

  

Position or company 

Street Address Unit number Lot/con 

Municipality Province Postal Code E-mail: 

Telephone number  

  

Cell number  

  

5. Planning Phase Contacts, if applicable  

Municipal Planning Officer (Name, Contact)  

  

Metrolinx Project Manager (Name, Contact)  
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Section B  
To be completed by the Applicant  

1. Checklist  

The Applicant shall submit the required information to allow for a review of potential impacts on Priority Transit 
Projects.  The extent of supporting information required will depend on a variety of factors, including the nature 
of the development proposal, specifically their proximity to Transit Infrastructure, whether existing, planned, or 
under construction.  Please refer to the Metrolinx Adjacent Development Guideline for Priority Transit Projects 
on our website for more information, including an overview of the review & approval process, timing, agreements 
with Metrolinx, technical requirements, and more. 

Prior to applying for Corridor Development Permit, Applicants shall fill out a Pre-Application Form and submit to 
Metrolinx.  

The Applicant and Metrolinx will then arrange for and attend a Pre-Application Meeting with Metrolinx project 
managers, before making a formal application. The extent of supporting information required in the Application 
will be determined at the Pre-Application Meeting.  

Incomplete applications will be returned to the Applicant and will not undergo a Technical Review process for a 
Corridor Development Permit.  

A Corridor Development Permit Application shall include the items indicated below:  

The Application shall be a digital submission and shall include the following:  

• Cover Letter  
• Drawings & Surveys: complete set of drawings and surveys 
• Reports: all required reports, plans and studies  
• All on USB drive in PDF and CADD formats.  Hard copies will only be required upon request from 

Metrolinx.  

By signing this Application Form, consent is given to Metrolinx, agents, representatives, or other persons as may 
be reasonably required by Metrolinx, in its opinion, to enter the Applicant’s premises at reasonable times for the 
purpose of inspecting, obtaining site information and monitoring the construction pertaining to the project 
covered by this application for a Corridor Development Permit.  

 

1.1 Technical Submission Requirements  

Item No. Item Guideline Notes 

Requirement: 
(determined at 
Pre-Application 

Meeting) 

Submitted: 
(with 

Application) 

Reason: 
(if not 
submitted) 

 
1 Drawings  Appendix A   

Section 1.3 and 
1.4   

All plans should notate with 
reference lines and include 
clearance measurements 
between the 
existing/planned Priority 
Transit Infrastructure the 
proposed Applicant 
Infrastructure.  
Include, as applicable:  
- Site Plan drawings  
- Topo Survey  
- Property Plan including 

a PIN/Printout Parcel 
Register  

- Architectural drawings  
- Landscape drawings  
- Civil drawings  
- Structural drawings  
- Site Servicing  

☐ ☐ 

 

https://www.metrolinx.com/en/about-us/doing-business-with-metrolinx/development-opportunities/priority-transit-projects-permit


 

April 2024  Appendix D - Page 4 

- Hoarding/construction 
barriers/overhead 
protection  

- Stockpiling locations  
- Erosion and sediment 

control  
2 Pre-

Construction 
Condition 
Survey  

Appendix A 1.4 
(b)  

The condition surveys shall 
be comprised of both plans 
and photographic 
components, with survey 
limits extending 30 metres 
past the proposed 
Developer Project limits and 
within the Corridor Control 
Lands. Signed and sealed 
by an Ontario Land 
Surveyor.  A post-
construction condition 
survey would be required 
later on as a condition of the 
permit.  

☐ ☐ 

  
3 Construction  

Management  
Plan  

Appendix A 1.4 
(c)  

Describe and show how the 
construction work will 
impact the surrounding area 
and how these impacts will 
be mitigated.  

☐ ☐ 

  
4 Demolition 

Work Plan  
Appendix A 1.4 
(d)  

Describe and show any 
planned demolition work 
and how the impacts of this 
work will be mitigated.  

☐ ☐ 

 

5 Hoarding 
and  
Stockpiling of  
Materials  
Plan  

Appendix A 1.4 
(e)  

Describe and show any 
planned hoarding and 
stockpiling work and how 
the impacts of this work will 
be mitigated.  

☐ ☐ 

  

  
6 Excavations,  

Shoring &  
Tie-Back  
Plan  

Appendix A 1.4 
(f)  

Include: Documentation 
showing that the excavation 
support system and 
permanent structure 
adjacent to the Transit 
Corridor Lands are 
designed for “at-rest” earth 
pressures.  Clearly identify 
Metrolinx Infrastructure in 
the drawing.  

☐ ☐ 

 

7 Site 
Maintenance 
and 
Environmental 
Management  
During 
Construction  
Plan  

Appendix A 1.4 
(g)  

Include: Documentation 
showing that the site 
maintenance and 
environmental management 
are addressed during 
construction.  

☐ ☐ 
  

  
8 Ground  

Instrumentation 
&  
Monitoring Plan  
(GIMP)  

Appendix A 1.4 
(h)  

   

☐ ☐ 

  
9 Crane Swing 

Plan  
Appendix A 1.4 
(i)  

   ☐ ☐ 
 

10 Construction  
Barriers and  
Barricades  
Plan  

Appendix A 1.4 
(j)  

  

☐ ☐ 

  

11 Overhead 
Protection plan   

Appendix A 1.4 
(k)  

  ☐ ☐ 
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1.2 Technical Studies & Reports  

Item No. Item Guideline Notes 
Requirement: 
(determined at 
Pre-Application 
Meeting) 

Submitted: 
(with 
Application) 

Reason: 
(if not submitted) 
 

1 Noise & Vibration 
Study  

Appendix A 1.5 (a)  Include: An impact assessment statement 
or report based on site investigations from 
the engineering consultant.  ☐  ☐  

   

2 Storm Water  
Management Study  

Appendix A 1.5 (b)  Address impacts to site drainage.  
☐  ☐  

   

3 Environmental Site  
Assessments  
(ESA)  

Appendix A 1.5 (c)  Phase 1 and Phase 2  
Include Records of Site Conditions filed 
under O.Reg. 153/04, if applicable.  ☐  ☐  

   

4 Smoke Dispersion 
Analysis  

Appendix A 1.5 (d)  Required if Development is in close 
proximity to an existing or proposed tunnel 
vent shaft grate.   ☐  ☐  

   

5 Microclimate Study  
(Wind/Snow  
Accumulation/Solar  
Exposure)  

Appendix A 1.5 (e)  Required if buildings and surrounding 
conditions create impacts on the transit 
projects.  ☐  ☐  

   

6 Site Servicing Report  Appendix A 1.5 (f)  Required to address impacts of utility 
connections to the new development.    ☐  ☐  

   

7 Traffic and Transit 
Management Study  

Appendix A 1.5 (g)  Shall cover the Construction phase and the 
permanent condition  ☐  ☐      

8 Pedestrian  
Management/Egress 
Study   

Appendix A 1.5 (h)  Shall cover the Construction phase and the 
permanent condition  ☐  ☐  

 

12 Construction  
Equipment  
Orientation/S 
hielding Plan  

Appendix A 1.4 
(l)  

  

☐ ☐ 

  

  
13 Safety Work 

Plan  
Appendix A 1.4 
(m)  

   ☐ ☐   
14 Quality Work 

Plan  
Appendix A 1.4 
(m)  

   ☐ ☐ 
 

15 Risk  
Assessment  
Work Plan  

Appendix A 1.4 
(m)  

Required for any deviations 
from the minimum 
clearances or other 
requirements in the 
Guideline, to demonstrate 
the associated risk and the 
planned mitigation 
measure.  
Wherever the required 
clearances are being 
encroached upon, the 
submitted CADD drawings 
must be in coordinate 
system as directed by 
Metrolinx for the particular 
transit corridor, for detailed 
conflict assessment.  

☐ ☐ 
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9 Dewatering/Ground 
Water Control Plan  

Appendix A 1.5 (i)  Include: Determination of the short-term 
(during construction) and long-term effects 
of dewatering on Priority Transit 
Infrastructure and/or as prescribed, and 
provision of assurances that the influence 
of dewatering  
will have no impact on the Transit 
Infrastructure.    

☐  ☐  

   

10 Geotechnical  
Engineering Report  

Appendix A 1.5 (i)  Include: An impact assessment statement 
from the structural and/or geotechnical 
consultant. Pressure meter testing, or other 
suitable in-situ testing, must be carried out 
to confirm the Elastic modulus of the soil (E 
and Er) and variation with depth for use in 
modelling.  

☐  ☐  

   

11 Structural  
Engineering  
Reports  

Appendix A 1.5 (i)  Include:  Documentation must identify any 
affected structural units of the Priority 
Transit Infrastructure and/or as prescribed.  
Structural analysis/calculations of the 
effects of all applicable loadings, including 
construction loading.  Review of 
analysis/calculations will be focused on 
design assumptions, structural models, 
loads, load combinations, utilized codes, 
and final results from discussion and/or 
recommendations.  Metrolinx will not not 
accept any responsibility for the accuracy 
and adequacy of the calculations, which 
will  
remain the sole responsibility of the 
Proponent.  

☐  ☐  

   

 
Section C  
To be completed by the Applicant  

1. Transmitted Information 

Documents Delivered (list each drawing and report, with version number and date)  

This set of documents must match the set of documents submitted to the Municipality for Permit.  
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2. Owner’s Authorization  

If an Agent is applicable in Section A.3, the Owner must complete this section.  

I, ____________________________________________________________, being the registered owner of the subject 

lands, hereby authorize (print name of agent) ________________________________________________, to submit the 

above Application to Metrolinx. 

Owner Signature  

  

Date  

  

Note:  If there is more than one owner, a separate authorization from each individual or corporation is required.  
Attach an additional page(s) in the same format as this authorization, if necessary. 

 

3. Application Declaration  

I, ____________________________________________________________, solemnly declare that I am (choose one of the 

following):  

☐ Owner  

☐ An Agent of the Owner  

and that: 

4. All above statements, information, and attached documentation contained within this application are true 
and accurate 

5. All above statements, information, and attached documentation contained within this application is subject 
to FOI (Freedom of Information) – under the Freedom of Information and Protection of Privacy Act  
 

Applicant Signature  
  

Date  
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Corridor Development Permit 
For Adjacent Development 

This form is authorized under the Building Transit Faster Act, 2020 

Permitting Authority 

The Building Transit Faster Act (BTFA) requires a Corridor Development Permit for certain works near Priority 
Transit Projects, and the authority to issue and enforce these permits has been delegated from the Minister of 
Transportation to Metrolinx. 

A. Metrolinx Information

Metrolinx Permit number: Corridor: 

Application Date received: Permit Date: Expiry Date: 

B. Project Information

Project Name 

Project Address (number and street name)  Unit Number  Lot/con 

Municipality Province  Postal Code Plan number/other description 

Legal Property Description 

C. Application Package

List the drawings and documents included in the Application Package with revision numbers and dates: 

Item No. Item Description 

1 

2 

3 

4 

Permit Amendment 

Metrolinx Permit number: Corridor: 

Application Date received: Permit issued: Permit Expiry: 

Notes: 

FOR M
ETROLIN

X U
SE O

NLY
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D. Applicant   Applicant is:     ☐ Owner or   ☐ Authorized agent of owner 

Name 
  

Position or company  
 

Street Address 
  

Unit number  Lot/con 
 

Municipality 
 

Postal Code 
 

Province 
 

E-mail: 
 

Telephone number 
  

Cell number  

E. Owner (if different from Applicant) 

Name  
Position or company  
 

Street Address 
  

Unit number  Lot/con 
 

Municipality 
 

Postal Code 
 

Province 
 

E-mail: 

Telephone number 
  

Cell number  

F. Planning Phase Contacts, if applicable 
Municipal Planning Officer (Name, Contact) 
 
 

Metrolinx Project Manager (Name, Contact): 
 
 

 

Special Conditions 

In pursuit of the proposed Project, the Applicant must adhere to the following application-specific conditions 
(collectively, the “Special Conditions”) listed below in addition to the General Conditions outlined in the next 
section of the Corridor Development Permit. 

1.  

2.  

3.  

4.  

5.  

6.  

7.  

8.  

9.  

10.  

 
 

General Conditions 

FOR M
ETROLIN
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NLY
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Metrolinx Corridor Development Permit Conditions (the “CDP Conditions”) 

1. [Legal owner] (the “Applicant”) shall strictly adhere to the issued Metrolinx corridor development permit, 
including these CDP Conditions (collectively, the “CDP”), Metrolinx approved plans, reports, supporting 
documents, and application-specific conditions, including any Metrolinx-requested changes authorized by the 
document owner, and applicable laws, including the Building Transit Faster Act, 2020, S.O. 2020, c. 12, for the (i) 
design of the [project scope] (the “Project”) located on [location of the project] (the “Project Site”), and (ii) 
work carried out by the Applicant at the Project Site in connection with the Project (the “Project Works”), to the 
satisfaction of Metrolinx in its sole discretion.   

2. The CDP authorizes the Project Works only during the date and at the Project Site(s) specified in the CDP. The 
Applicant must notify any changes to the scope, time, and/or Project Site(s) of the Project Works to Metrolinx 
which is subject to review by Metrolinx, including to determine whether revisions to the CDP or a new corridor 
development permit application is required.   

3. The Applicant must provide written notice to Metrolinx 2 days before (i) the commencement of any Project Works, 
and (ii) the estimated completion of the Project Works.    

4. The Applicant shall, prior to the performance of any Project Works, provide the contact information, including a 
telephone number, of an individual that Metrolinx will attempt to notify if Metrolinx requires entry onto the Project 
Site and for emergency purposes.   

5. Metrolinx, its staff, employees, advisors, agents, consultants, representatives, or other persons as may be required 
by Metrolinx in its sole discretion, may enter the Project Site for inspections to ensure that the CDP or a stop-work 
order is being complied with, and such inspection shall be carried out, (a) during the regular business hours of 
the Project Site; (b) if the Project Site does not have regular business hours, at any time the Project Site is open 
for business; or (c) at any other time during daylight hours, upon giving 2 days’ notice.   

6. The Applicant acknowledges that the CDP is non-transferable and is issued only to the current owner of the 
Project Site. The Applicant further acknowledges that upon transfer of the Project Site to a new owner, the CDP 
is cancelled, and the new owner must obtain a new corridor development permit from Metrolinx.   

7. Where the Project Works extend beyond the Project Site onto lands that are not owned by the Applicant or 
easements held by the Applicant for Project Works involving utilities, the Applicant is responsible for obtaining 
all applicable approvals and authorization from the land owner.  

8. The CDP is valid for the period stated therein. The Applicant must ensure that a valid CDP is in effect at the time 
of the performance of the Project Works. If it is anticipated that the Project Works will not be completed within 
the specified time set out in the CDP, the Applicant shall provide Metrolinx with at least 60 days’ written notice or 
15 days’ written notice for Project Works involving utilities before the expiration date on the CDP and request for 
an extension. Any extension will be at the sole discretion of Metrolinx.   

9. The Applicant may be required to arrange a final Project Site inspection of the Project Works with Metrolinx 
before the expiration date on the CDP to ensure compliance with the CDP, to the satisfaction of Metrolinx. If such 
inspection is required, Metrolinx will make a request and the Applicant shall provide a response within 7 days.   

10. The Applicant must notify Metrolinx if a Project for which a CDP has been issued has been cancelled by the 
Applicant.   

11. Metrolinx may change the CDP Conditions at Metrolinx’s discretion at any time or cancel the CDP at Metrolinx’s 
discretion at any time pursuant to Sections 4(2) and 5 of the Building Transit Faster Act, 2020, S.O. 2020, c. 12.   

12. Metrolinx may issue a stop-work order pursuant to Section 64 of the Building Transit Faster Act, 2020, S.O. 2020, 
c. 12. 

13. Except for emergency work in the municipal right of way, no Project Works may commence before the issuance of a 
corridor development permit. If there is an emergency in the municipal right of way involving Project Works on or 
near Metrolinx property, the Applicant shall contact all relevant authorities and Metrolinx’s 24/7 Mainline Network 
Operation Control at 416.681.5300 immediately and send an email to Metrolinx at MCReviews@metrolinx.com 
immediately, but no later than 1 day after the Applicant identifies the emergency. 

14. The Applicant shall coordinate all traffic management with Metrolinx, including the coordination of haul routes, 
staff, and temporary conditions signage in the municipal rights of way, all to ensure construction work zones 
between the Project and the Priority Transit Project (PTP), are kept distinct, and to ensure the Project does not 
impact the Priority Transit Project. The Applicant shall provide the contact information for all its traffic management 
personnel to Metrolinx as soon as such information is available and prior to them working on the Project. 

15. The Corridor Development Permit does not replace any other permit and/or approval that an Applicant must 
obtain to satisfy all applicable laws, including any municipal and/or provincial approvals. 

FOR M
ETROLIN
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H. Signature 

By signing the below, the authorized Metrolinx representative hereby permits the Applicant 
identified above to undertake the work defined and described in the Application Package in 
accordance with this Permit.    

The drawings and supporting reports in the attached Application package must be the same as in 
the application package that the Municipality reviews in order for the Municipality to grant a permit 
for this work.   

A Metrolinx-authorized representative will conduct monitoring and enforcement of this Project in 
accordance with this Permit, the Application Package and the Building Transit Faster Act, 2020. 
 

  

 

 

 

 

 
 

(print name) 
Authorized Metrolinx 

Representative 

Signature Date 

This Corridor Development Permit is applicable law pursuant to the Ontario Building Code O.Reg 
332/12, as amended, and must be complied with as a precondition for a Municipality to issue an 
applicable permit. 

 
More Information 

Please refer to the Metrolinx Adjacent Development Guideline for Priority Transit Projects 
for more information, including an overview of the review & approval process, timing, 
agreements with Metrolinx, technical requirements, and more. 

Development.Coordinator@metrolinx.com  
Third Party Projects Review – Subways 
Metrolinx 
20 Bay Street 
Toronto, Ontario, M5J 2W3 

 

The issuance of the following checked Municipal permits by the Chief Building Official are subject to Metrolinx 
issuing the corresponding Corridor Development Permit, being Applicable Law pursuant to O.Reg 332/12 under 
the Building Code Act, 1992: 
 
(Metrolinx to check all that apply): 
 

☐  Demolition Permit ☐ Foundation Permit ☐  
☐  Shoring Permit ☐ Building Permit ☐  
☐  Excavation Permit ☐ Designated Structures ☐  
☐  Other ☐ Roadway occupancy permit ☐  
       

FOR M
ETROLIN
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SE O

NLY
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Application for Review of a Metrolinx Response
Pursuant to the Building Transit Faster Act, 2020 

Instructions 

Should the Applicant disagree with a Metrolinx Response to their Corridor Development Permit 
Application, they can request to meet with Metrolinx to review their concerns and obtain clarity on 
the Metrolinx Response.  Depending on the outcome of the meeting(s), the Developer may pursue 
the Metrolinx Response Review Process if they meet one or more of the eligibility criteria described 
in Section D of this form. 

To initiate the Metrolinx Response Review Process, the Developer shall complete and submit this 
application form within 30 Business Days of receiving the Metrolinx Response.  Upon receipt, the 
submitted form and supporting documentation will be reviewed and assessed.  The full review 
process is expected to take between 20 and 45 Business Days, or longer due to project complexity, 
if requested by Metrolinx and accepted by the Applicant.  

See Section E below for instructions on supporting documentation. 

For more information, see Section 3.3.3 of the Corridor Development Permit Guideline for Adjacent 
Development. 

For Use by Metrolinx 
Application number: Permit number (if different): 

Date Application Form received: Date Application for Review of a Metrolinx Response received: 

To be completed by the Applicant 

A. Applicant Applicant is: ☐ Owner or   ☐ Authorized agent of owner

Last Name  First Name  Corporation or partnership 

Street Address  Unit number Lot/con 

Municipality Province Postal 
Code 

E-mail

Telephone number  Cell number  

B. Owner (if different from Applicant)
Last Name  First Name  Corporation or partnership 

Street Address  Unit number Lot/con 

Municipality Province Postal 
Code 

E-mail

Telephone number  Cell number  

C. Project

Project Name: 

Project Address: FOR M
ETROLIN

X U
SE O

NLY
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D. Review Criteria

Select one or more of the following permitted grounds for review: 

☐ 
A. Non-Decision: A Metrolinx Response has not been provided within 60 Business

Days of a submission of a complete application.

☐ 

B. Error in Application of Statutory Authority: The Applicant can demonstrate that the
Metrolinx Response was beyond the jurisdiction of Metrolinx under the Building
Transit Faster Act, 2020.

Explain why: 

☐ 

C. Patently Unreasonable: The Applicant can demonstrate that the Metrolinx
Response was patently unreasonable given the submitted documents and the
reason(s) for the decision.

Explain why: 

E. Attach Supporting Documentation

Supporting documentation must not include any new technical documentation, as any new 
documents will need to go through the Technical Review process by Metrolinx.  Supporting 
documentation are to be marked-up submitted documentation and/or Metrolinx Response that 
demonstrate why the Applicant believes Metrolinx has made an error in the application of Statutory 
Authority or why the Metrolinx Response is Patently Unreasonable. Supporting Documentation can 
include: cover letter, memos or third-party peer reviews. 
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